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1 Introduction 

This document is the first quarterly report to the Honorable Marsha J. Pechman of the United 

States District Court for the Western District of Washington at Seattle (the Court) in the matter 

of Trueblood as next friend of AB et al v. Washington State Department of Social and Health 

Services (DSHS). “AB” and other people complained that they were detained too long in jail, 

prior to trial for either a misdemeanor or a felony, on orders for either evaluation or restoration of 

their competency to stand trial. State statute (RCW 10.77.068) called for competency evaluation 

of jail detainees within seven days of court orders and transfer to a state hospital for either 

competency evaluation or competency restoration within seven days of court orders.
1
 These 

statutory time frames reflected the vulnerability of individuals like “AB” who were ordered for 

competency services, including persons with mental illness and/or substance use conditions, 

persons with intellectual or developmental disabilities, and persons with traumatic brain injury or 

cognitive impairments. Despite the time frames established in Washington State statutes, the 

majority of class members waited weeks, and some months, for competency evaluation and/or 

competency restoration services.  A trial was held in March of 2015, during which testimony 

confirmed the long waits for competency services and underscored the harm endured by 

vulnerable class members as a result of stays in jail. Experts for the Defendants and the Plaintiffs 

were in substantial agreement about the facts contributing to long delays and on the staffing, 

treatment bed, and procedural remedies required; experts diverged on the acceptable length of 

delay in providing competency evaluation services and on the use of jails as sites for competency 

restoration services.   

The Court ruled in this matter on April 2, 2015, affirming due process rights and framing 

urgently needed relief for the Plaintiff Class of individuals in the State of Washington who are 

pretrial detainees ordered for evaluation or restoration of their competency to stand trial. The 

Court ordered the State of Washington to take immediate steps to improve the timeliness of 

competency evaluations performed on individuals detained in jail and the timeliness of 

admission to state hospital inpatient services for those ordered for competency evaluation or 

restoration services. Pursuant to Judge Pechman’s ruling, the Parties nominated and the Court 

appointed a Monitor, who was directed to assist in and report on progress in DSHS’ 

implementation of the Court’s orders.  Defendants filed an appeal of the requirement to complete 

competency evaluations for pretrial detainees within seven days, but did not seek a stay and 

stated their intent to implement the Court’s orders. This report summarizes the efforts of the 

State of Washington, the status of compliance, and further steps required to provide class 

members relief as ordered by the Court. Findings are based on information gathered from parties, 

stakeholders, published reports, and conditions observed in site reviews.  This report reflects an 

initial approach to format and content, covering topics directed in Judge Pechman’s order.  As 

the first, the report lays a foundation and provides a summary of the case findings and court 

orders, which may not be repeated in future reports. Some findings are preliminary and subject to 

revision based on additional information that is anticipated in future reports from the Parties, in 

part due to changes in DSHS analytic methods and data presentation. Comments and input from 

the Parties and the Court are welcome and will be addressed in subsequent reports.
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2 People in the Plaintiff Class and Relief Ordered to 

Ensure Their Right to Timely Competency Services 

“All persons who are now, or will be in the future, charged with a crime in 

Washington and: (a) who are ordered by a court to receive competency 

evaluation or restoration services through the Washington State Department of 

Social and Health Services (“DSHS”); (b) who are waiting in jail for those 

services; and (c) for whom DSHS receives the court order.”
2
 – Honorable 

Marsha J. Pechman 

“At all times relevant to this case, class members are pretrial detainees and, as 

such, have not been convicted of the alleged crime for which they were arrested 

and sent to jail.”
3
 – Honorable Marsha J. Pechman 

On October 31, 2014, the US District Court of Western Washington at Seattle certified the 

Plaintiff Class as all persons who have been charged with either a misdemeanor or a felony 

crime, but not yet tried. Class members are those who are held in jail before trial while waiting 

for court-ordered competency services. Competency services include competency evaluation, 

which for pretrial detainees may be provided in jail or in a hospital, and competency restoration, 

which is to be provided in a hospital for those found incompetent to stand trial after evaluation.  

The majority of men and women who are ordered for competency services have a health or 

disability condition that may affect their ability, temporarily or longer, to stand trial. This may be 

because they do not understand the nature of their criminal charges, the consequences of 

conviction, the court’s proceedings, and/or how to assist in their own defense.  Some of these 

individuals have an intellectual disability or cognitive impairment that began during 

development or is due to injury or disease. A larger number of class members have mental health 

and/or substance use conditions that typically begin in adolescence and young adulthood.  

As noted above, Washington State DSHS is required to provide competency services in a timely 

manner. According the Court’s ruling issued on April 2, 2015, for individuals waiting in jail for 

those services, DSHS is required to provide competency evaluation in the jail within seven days 

of receiving a copy of an order.  If a pretrial detainee is ordered for an inpatient competency 

evaluation, DSHS must admit the individual into the designated state hospital within seven days. 

If the individual is found incompetent after an evaluation, and an order is issued for inpatient 

restoration services, DSHS is required to admit the individual to a hospital within seven days to 

begin competency restoration treatment.
4
     

2.1 Conditions Affecting the People in the Plaintiff Class 

Class members are vulnerable people, who have serious health conditions and disabilities.  Class 

members need to be served in protected and therapeutic environments where they can be safely 

evaluated and restored.  Plaintiff “AB” spent 37 days in solitary confinement in Snohomish 

County jail without treatment while awaiting transportation to court ordered competency 

restoration services at WSH.
5
 Jails are by design not suited to providing for the special needs of 
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class members, as described in extensive expert testimony at trial. In fact, jail environments pose 

serious risks for vulnerable class members.  The Parties were reminded of this fact in March of 

2105, during the week before trial, with the jail suicide of one class member who was detained 

too long for a competency evaluation.
6
  Plaintiff “KR” spent most of his 75 day stay at Thurston 

County jail in solitary confinement without treatment after being assaulted by his cellmate.
7
 The 

day after the Court’s ruling in April of 2015, a young man died waiting for competency services, 

detained pretrial on a minor charge in the Island County jail. DSHS completed an evaluation 

within seven days, finding him incompetent, and a day later this class member died of 

dehydration and apparent neglect.
8
   

2.2 Relief Ordered by the Court for Plaintiff Class Members  

“The State of Washington is violating the constitutional rights of some of 

its most vulnerable citizens.”
9
 - Honorable Marsha J. Pechman 

Recognizing the failure to assure individuals charged with crimes their due process rights and the 

grave risk associated with long waits in jail for vulnerable class members, the Court ordered the 

Defendants to take a number of steps to provide timely competency services. Steps ordered to 

improve timeliness of competency services were identified by both Defendants’ and Plaintiffs’ 

experts at trial. Class members with serious mental health conditions, intellectual disabilities or 

cognitive impairments sometimes wait months for evaluations and, if found incompetent to stand 

trial, wait weeks and sometimes months longer for a bed at a state hospital where their 

competency can be restored. For many, particularly class members charged with misdemeanors, 

the time spent waiting is longer than any sentence that would be imposed if they were found 

guilty of the charges filed against them. 

Reduce Wait Times for Jail Based Competency Evaluation and Admission to Hospital Based 

Competency Evaluation and Restoration to Seven Days 

Recognizing the harms caused by prolonged incarceration, the Court ordered DSHS to provide 

jail based competency evaluations within seven days, as noted above. If the class member is 

ordered for an inpatient competency evaluation, DSHS must admit the individual to the 

designated hospital within seven days.  In the case of a class member ordered, upon a finding of 

incompetence to stand trial, for inpatient competency restoration services, DSHS must admit the 

individual to the designated hospital within seven days. The Court ordered the State of 

Washington and DSHS to meet the seven day time frames for provision of competency services 

“as soon as practicable, but no later than nine months from the date of this order” in recognition 

of the violation of class members’ constitutional rights.
10

 

Secure Sufficient Evaluation, Restoration and Administrative Personnel to Provide 

Competency Services within Seven-Day Time Frames  

The Court further ordered Washington State and DSHS to “secure sufficient evaluation staff, 

restoration staff, and administrative staff” to allow competency services to be provided within 

seven days.
11

 If DSHS is unable to complete a competency evaluation in a jail within seven days, 

DSHS is to get an extension from the ordering court “for individualized clinical good cause” or 
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“immediately admit the individual to a state hospital” to complete the evaluation.
12

 Clinical good 

cause is defined as “based on the unique medical or psychiatric needs of the particular 

individual” and the definition specifically excludes system administrative or resource gaps as 

qualifications for an extension of time to complete the competency evaluation.
13

 

Secure Sufficient Bed Space to Admit Timely to State Hospitals and Alternative Inpatient 

Facilities without Sacrificing the Therapeutic Environment 

The Court ordered DSHS to take necessary steps to operate or acquire enough beds and facilities 

so that class members are admitted for either inpatient competency or restoration services within 

seven days of receipt of a court order. The Court further ordered that DSHS was to achieve this 

“without sacrificing the therapeutic environment of a psychiatric hospital.”
14

 

Modify Procedures to Meet Seven-Day Time Frames for Competency Services 

In testimony given at trial, as well as in affidavits and exhibits filed by the Parties, it was evident 

to the Court that there are numerous inconsistencies in procedures and practices that contribute to 

delays in providing competency services.
15

  Examples of gaps in consistent policies and 

procedures that affect class members are found across the health, human services and justice 

systems in Washington, including variation and gaps in: 

 DSHS hospitals’ data reporting, admission practices, treatment policies, and forensic bed 

management; 

 Complete transfer of charging documents and other discovery materials needed for 

evaluations; 

 Timely transport from jails upon an offer of admission to a state hospital; and 

 Interpretation of State statutes and Court orders by defense counsel, prosecutors and 

judges. 

Plan for Growth in Demand for Competency Services 

Significant and predictable increases in demand for competency services in the State of 

Washington are a major cause of the current backlog in meeting seven-day time frames for 

competency evaluation and restoration services. The Court recognizes that steps to address the 

current backlog and meet current levels of demand for competency services are not sufficient 

safeguards for class members who have a right to and will in the future depend on timely 

services. The Court, therefore, ordered DSHS to prepare a long-term plan that outlines how 

DSHS will provide competency services within seven days, “even as demand for such services 

continues to grow and the state hospitals’ existing campuses reach their full capacities.”
16

 

Appoint a Court Monitor and Provide for Reporting on the Status of Compliance  

The Court ordered the Parties to nominate a mutually agreed upon candidate or submit names for 

the Court’s selection. The Parties jointly stipulated to the appointment of the Monitor on April 

16, 2015 and the Court appointed the Monitor by order on April 24, 2015.   

As per the Court’s original order of April 2, 2015, the Defendants submit a Monthly Report to 

the Court Appointed Monitor (Monthly Report) by the 5
th

 day of each month, detailing the status 
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of compliance with the above listed points of relief.  According to the terms of the Court’s 

orders, the Monitor submits within 30 days of receipt of the third Monthly Report from the 

Defendants, a quarterly report. The quarterly report is ordered to review Defendants’ progress, 

status of compliance, certification of compliance with deadlines, and estimates on when the State 

of Washington and DSHS will reach compliance.
17

  

In keeping with the direction of the Court, the Monitor provides the following in the balance of 

this document: 

 A summary of Defendants’ actions for the period April through June of 2015;  

 A review of the sufficiency of reported Washington State and DSHS progress in ensuring 

class members’ needs for and rights to timely competency services; 

 Recommendations for actions to remedy gaps in performance; and 

 Recommendations on next steps in providing monitoring services. 

Following the main body of the report, source documents and references are cited in endnotes 

format.  The exception to this is information drawn from Monthly Reports and the long-term 

plan provided by Washington State and DSHS.  Appendices are provided to incorporate in full 

each Monthly Report to the Court Appointed Monitor and the Long-term Plan, as submitted by 

Washington State and DSHS in the quarter under review. The Appendices include reports 

submitted for the months of April, May, and June of 2015.   
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3 

through June of 2015 

“Excessive time spent in jail is a terrible thing for a mentally ill person.”
18

 

- Assistant DSHS Secretary Jane Beyer 

 

In response to the Court’s orders, the Washington State’s DSHS submits a Monthly Report to the 

Court Appointed Monitor. Reports submitted in May, June, and July of 2015 describe 

Washington State DSHS efforts during April, May, and June of 2015 designed to implement 

Court orders and achieve compliance.  These reports are found are found in Appendix A, B, and 

C, respectively, of this report. DSHS also submitted the required Long-term Plan, which is found 

in Appendix D. Material and status reports provided in each Monthly Report to the Court 

Appointed Monitor and the Long-term Plan are cited throughout Sections 3, 4, 5, and 6 of this 

report.  

Although the full reports and plan are attached, for the record and convenience of readers, the 

text that follows synthesizes and summarizes the information conveyed by the Defendants on 

actions designed to comply with orders of the US District Court. In this section of the Monitor’s 

quarterly report, DSHS actions are synthesized across the months of reporting and are not 

evaluated for sufficiency.  Comments on the status and impact of DSHS progress on 

implementing the Court’s orders in found in the next section of this report.  

Securing an adequate number of staff and inpatient treatment beds to administer and provide 

competency services within the time frame ordered requires administrative, budgetary, 

personnel, physical plant and contracting actions. Moreover, in the absence of timely solutions 

within these actions, meeting the needs and rights of class members for timely competency 

services requires emergency executive and regulatory action. 

3.1 Administrative Actions  

In order to provide timely competency evaluation and restoration services in compliance with 

Court orders, the State of Washington and DSHS are implementing a number of administrative 

actions.  DSHS details these actions each month in the Monthly Report to the Court Appointed 

Monitor. Highlights are summarized below. 

These actions are designed to strengthen infrastructure and improve functioning of Washington 

State DSHS forensic services, with a priority to address the Court orders, including to provide: 

court ordered competency evaluation services in jails within seven days; admission to hospitals 

for court ordered competency evaluation services within seven days; admission to hospitals for 

court ordered competency restoration services within seven days; accountable administration of 

contracted competency services; valid and reliable data on system performance; monthly 

reporting to the Court Monitor; and other administrative, clinical and operations management 

activities as may be required to achieve compliance with the Court orders in this matter.  

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 10 of 297



 

Report of the Court Monitor 17 August 2015 
7 

In summary, administrative steps taken to advance implementation of Court orders during this 

first quarterly reporting period include: 

 Staffing for administrative functions to implement Court orders: DSHS reports combined 

efforts to hire administrative personnel funded in the Biennium Budget, including 

appointment of an Executive Director of Planning and Performance for implementation 

oversight and reporting, and execution of a consulting contract with Groundswell 

Services, the firm that provided expert services to Washington State in preparation for the 

trial, to assist DSHS with development of an office of forensic services, development of 

the Long-term Plan, and achievement of compliance with Court orders. Similarly, DSHS 

reports on the hiring plan for a Forensic Services Director, a position for which they 

currently have identified four candidates, as well as other Headquarters staff positions. 

 Planning for implementation of Court orders: DSHS reports on the development of an 

implementation project plan to guide and track tasks designed to meet requirements of 

the Court’s orders, for which they have assigned DSHS staff to project teams structured 

to execute implementation tasks.   

 Establishing communications with and reporting to the Monitor: DSHS reports on their 

work to execute a contract to compensate the work of the Monitor and to communicate 

the Monitor. Communications flow through regularly scheduled conference calls, 

monthly reports, as well as ad hoc meetings, document sharing, correspondence and 

telephone calls.  DSHS prepares, submits, and reviews reports with the Monitor before 

releasing the Monthly Report to the Court Appointed Monitor to the Plaintiffs and 

stakeholders. Reports have been submitted covering activities conducted during the 

months of April, May, and June of 2015.  

 Preparing and submitting the Long-term Plan: DSHS engaged Groundswell Services for 

analysis and recommendations provided in the plan. DSHS reports on the process of 

drafting and reviewing the report, with submission to the Court on July 2, 2015. 

 Coordinating with the Washington State Legislature for policy, statutory and budgetary 

support of DSHS implementation of Court orders:  DSHS reports on its development and 

execution of policy and legislative actions to address issues between Washington State 

and County governments affecting compliance with the Court’s orders, such as 

contracting for competency evaluations, transmitting court orders and related documents, 

and transporting class members from jails to hospitals.  DSHS staff briefed legislators 

and legislative staff on requests in the Biennium Budget to fund improvements to 

competency services.  DSHS further describes their work in preparation of legislation to 

support policy and procedural changes with County government entities delivering 

elements of competency evaluation and restoration services (i.e., competency orders, 

charging documents, jail transport, and medical clearance, contained in SB 5177, passed 

on May 28, 2015. DSHS has established twice-monthly meetings to review monthly 

reports and long-term plan implementation with the Legislature. 

 Coordinating with counties and other State Government entities: DSHS reports in brief 

their plan to request and obtain County data for reporting to the Court on competency 
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services, and references a plan to define data elements needed from counties conducting 

evaluations for reports to Court by September 1, 2015.  Also referenced is the need to 

develop standard transport protocols, but no date is set for this or other actions related to 

interagency and intergovernmental coordination.   

 Collecting and analyzing data for operations support, fiscal modeling and accountability:  

DSHS reports extensive activities in data collection and analysis and is investing in 

numerous new staffing positions to support these efforts. The status of hiring is reported 

under the subsection addressing personnel actions.  Among the tasks identified for which 

DSHS is increasing analytic capacity are: definition of staffing, facility capacity and 

resource needs; documentation of resources required for compliance and requests for 

funding; completion of analyses and review of models with Office of Financial 

Management (OFM) and legislative fiscal and policy staff; preparation of reports to 

executive, legislative, judicial and stakeholder bodies; preparation of data needed for 

Monthly Reports to the Monitor; and improvements to consistency in data definitions and 

sources across hospitals.  DSHS acknowledges the critical need for improvements to data 

collections processes, timeliness, completeness and accuracy of wait list data.  Also noted 

are efforts to consult with an electronic health records (EHR) vendor to improve 

timeliness and accuracy of forensic reporting, process accountability across ESH and 

WSH, and interface with court, jail, and county health record systems.  

 Coordinating with the State’s Human Resources Division: DSHS reports on steps taken 

to establish new positions funded by the Washington State Legislature.  

 Coordinating with Labor organizations: DSHS describes a briefing to Labor 

organizations on the requirements contained in the Court’s orders and setting of weekly 

meeting with labor leaders, during the briefing on April 23, 2015. DSHS reports on 

notices provided to Labor organizations on changes in budget, policy and operations for 

compliance with Court’s orders, as well as notice on May 13, 2015 to affected employees 

pursuant to RCW 41.06.142 on a potential to contract for restoration services. There is no 

report of notice provided on hiring contractors for provision of competency evaluation 

services. According to the terms of Labor agreements as these apply to the DSHS plans 

for contracting competency restoration services, Labor organizations were notified of the 

publication of the Request for Information (RFI) on restoration services and the deadline 

for Labor organizations wishing to submit a plan for their alternative to contracting. The 

reported deadline for submission of Labor organizations’ intent to form an Employee 

Bargaining Unit (EBU) to operate competency restoration services was August 11, 2015. 

 Addressing Staff and Patient Safety to facilitate expansion of competency services at 

ESH and WSH: DSHS reports on collateral efforts to improve staff and patient safety as 

ESH and WSH.  These efforts include: establishing a Psychiatric Emergency Response 

Team (PERT) at ESH and adding a PERT at WSH.  Labor discussions were forecast to 

be initiated on August 1, 2015.  Steps to onboard and train staff to operationalize teams 

are pending.  DSHS notes that needed equipment was purchased on June 31, 2015. Other 

steps in working on a new Staff Safety Training curriculum, per the Labor/Management 
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Ad Hoc Safety Committee, including efforts to gain budget approval, develop the training 

curriculum, broaden best practices for patient interaction training, and operationalize the 

training and a system to monitor annual training implementation are projected for 

completion in October, 2015. DSHS has also hired new staff, effective June 20, 2015 to 

implement Comprehensive Assault Incident Reviews and establish an assault review 

workgroup by the end of October, 2015. The last item reported involves efforts to 

establish an eight-bed Psychiatric Intensive Care Unit (PICU), including work to engage 

the Labor/Management Ad Hoc Safety Committee, and secure a Supplemental Budget of 

$339,000 to complement a proposed budget for 23 FTEs to open a one to three-bed PICU 

in early 2016. 

3.2 Budgetary Actions 

Critical to implementing many of the proposed changes is the funding appropriated by the 

Washington State Legislature for the new Biennium Budget. Administrative actions taken by 

DSHS leadership, the Governor, and the Legislature in preparing, briefing, passing and signing 

the Biennium Budget are reported in detail in DSHS Monthly Reports and are outlined in the 

preceding subsection.   

A summary of the budgetary actions taken as part of the Biennium Budget approved on July 9, 

2015 and designed to support compliance with the Court’s orders is outlined in Exhibit 1, below: 

Exhibit 1.   Biennium Funding for Improvements to Forensic Mental Health Services  

Funding Item Description Amount 

Competency Evaluation 

Staff 

 18.0 FTEs; $4.67 million:  Provide additional evaluations in 

the community to meet the mandatory timeline.  

$4.67 M 

Community Competency 

Evaluations 

 Reimburse counties for local evaluation services when state 

hospital evaluators are unable to meet the mandatory 

timeline.  

$402 K  

Competency Restoration 

Wards 

 129.2 FTEs; 60 additional beds at state psychiatric hospitals; 

30 additional competency restoration beds. 

$26.9 M   

 

Non-Felony Diversion  Funding for community-based services, for people charged 

with non-violent crimes who can be safely diverted from 

prosecution into treatment.  

$4.8 M 

Office of Forensic Mental 

Health 

 11.0 FTEs; Strengthen quality and management of forensic 

mental health services.19  

$4.2 M 

TOTAL FUNDING Forensic Mental Health Services for Trueblood Compliance $40.9 M 

Source: DSHS Monthly Reports to the Monitor 

3.3 Personnel Actions to Staff Administrative and Clinical Services to 

Ensure Provision of Timely Competency Services 

There are two sources of funding in the Biennium Budget the cover the costs of professional staff 

to administer and provide competency services in the State of Washington. These sources 

include funding for both State personnel hired by DSHS to staff clinical and administrative 
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functions provided directly by the State and contracted personnel hired by counties to perform 

competency evaluations. 

State Personnel Hired by DSHS 

As outlined in Exhibit 1, above, several of the Biennium Budget funding initiatives pay for staff 

to cover competency evaluation, competency restoration and forensic program operations as the 

DSHS headquarters, ESH and DSH.  These are outlined in Exhibit 2 below. 

Exhibit 2. Newly Approved Personnel for Improvements to Forensic Mental Health Services 

Position Functions  Number of Full Time Equivalents (FTEs)  

Competency Evaluation Services 18.0 FTEs 

Competency Restoration Services 129.2 FTEs 

Forensic Program Operations 11.0 FTEs 

Total FTE Positions 158.2 FTEs 

Source: DSHS May Report to the Court Appointed Monitor 

These positions have been approved and funded and a number of steps taken to result in filled 

positions and personnel on board, working to improve competency services delivered to class 

members and achieve compliance with Court orders.  

In summary, personnel actions taken during this first quarterly reporting period to advance 

implementation of Court orders to improve the provision of competency evaluation and 

restoration services include: 

 Addressing with Labor organizations issues and requirements of the Court’s orders: As 

noted above in Administrative Actions, these include notice of changes in policies and 

work requirements, establishment of new positions, and setting of new compensation 

rates for select labor classes.   

 Working with Human Resources Division and Human Resources Team: DSHS reports 

work with its fellow State agency on development of new position requirements, 

establishment of new Forensic Evaluator positions, centralizing recruitment of 13.0 FTE 

Forensic Evaluator positions, and posting of Forensic Evaluator positions. 

 Recruitment initiated and tracking tools employed: DSHS reports that three certified lists 

of applicants were released to ESH and WSH in May of 2015. Applicants were contacted 

and interviews conducted, by June 2015.  Offers were extended and onboarding initiated 

for those evaluators who accepted positions. Note that DSHS reported in Monthly Report 

calls on the status of hiring and results, which were favorable for offers made to hire 

Psychologist Evaluators for WSH, but not successful for hiring at ESH.  

 Prepare Outstation Locations: DSHS reports that it has identified sites for locating 

Evaluators in Everett, Vancouver, East Wenatchee, and Yakima, projected to be 

operational on July 1, 2015.  

 Budget passage to secure compensation increases to State Employee Collective 

Bargaining Agreement: This step was necessary to proceed with offers to new 
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Psychologist Evaluators at new pay rates, as accomplished with passage of the Biennium 

Budget on July 9, 2015. Offers were extended to candidates following passage of the 

budget.  

Contracted Personnel Hired by Counties 

As outlined in Exhibit 1, above, the Biennium Budget includes an appropriation to cover 

Community Competency Evaluations for a total of $402,000. These funds are available to 

reimburse counties for local evaluation services when state hospital evaluators are unable to meet 

the mandatory timeline.  

3.4 Facility Modification and Procurement Efforts to Provide Sufficient 

Inpatient Evaluation and Restoration Bed Capacity 

The Defendant’s approach to securing sufficient beds to execute timely inpatient competency 

evaluations and to provide timely admission to competency restoration services has focused on 

two options. The first is expansion of competency evaluation and restoration beds at Western 

State Hospital and at Eastern State Hospital.  The second option is development of new 

competency restoration beds in other locations.   

At the time of the signing of the Court’s orders, there were 827 beds at Western State Hospital 

and 287 beds at Eastern State Hospital. Additional beds and program management resources 

have been approved and funded and a number of steps taken to result in: preparing the physical 

plants of ESH and WSH for 60 additional competency evaluation and restoration beds; and 

implementing procurement activities to secure at another location 30 additional competency 

restoration beds. DSHS describes the purpose of these additional beds as a short term strategy to 

improve competency services delivered to class members and achieve compliance with Court 

orders.  

Increasing Bed Capacity at State Hospitals  

As detailed in testimony at trial, there were several barriers to providing additional beds for 

either inpatient competency evaluation or inpatient competency restoration services at ESH and 

WSH. Barriers included staffing gaps and physical plant limitations. Overcoming those barriers 

reportedly required:  

 Increases in State DSHS budget appropriations for capital and operating requirements;  

 Changes in salary levels, job classifications, forensic training, and assignment locations 

Designed to facilitate recruitment and  retention of sufficient levels of personnel; and 

 Redesign and wards and redistribution of Not Guilty by Reason of Insanity (NGRI) 

patient populations at ESH and WSH to facilitate opening of 60 new beds.  

Steps taken during the quarter to overcome these barriers are: 

 Passage of Biennium Budget, as noted above including appropriations to cover 

Competency Restoration Ward costs in the amount of $26.9 million for 129.2 FTEs and 

associated operating expenses for 60 additional beds at state psychiatric hospitals and 30 
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additional competency restoration beds to be contracted in the short term pursuant to an 

RFI published on June 1, 2015;
20

 

 Notice to Labor organizations of planned changes, as noted above; 

 Recruitment and training of new personnel, funded in the Biennium Budget, also noted 

above; and  

 Initiation of construction to facilitate relocation of NGRI patients and opening of new 

competency treatment beds at ESH and WSH.  

In summary, facility modification and procurement activities executed to add bed capacity and 

advance implementation of Court orders during this first quarterly reporting period include: 

 Preparations to open 15 beds on Ward S4 at WSH: DSHS reports a range of activities 

including design and permitting, construction, staff onboarding, ward preparation, patient 

movement to vacate beds, and panned opening of 10 newly vacated beds for occupancy 

by class members under Phase I on June 18, 2015.  DSHS reports progress on completing 

the building of a fence as a contingency on opening of five Phase II beds on September 

15, 2015.  

 Preparations to open beds on Ward E2 at WSH: DSHS describes a similar set of activities 

to those outlined above for Ward S4 retrofitting. Patients will be moved from E2 to E4 to 

accommodate construction and 30 beds are forecast to be open for occupancy by class 

members on or about December 17, 2015.  

 Preparations to expand capacity on Ward S4 at WSH: These include discussions with 

Labor organizations, construction of a security fence, interior ward design and 

construction, and movement of NGRI patients to accommodate occupancy of 15 beds by 

class members on or about July 1, 2016.  

 Preparations to expand bed capacity as ESH by a total of 30 beds: Reported activities 

include review of current ward occupancy and development of a relocation plan for staff 

offices and patients on ward 3S to ward 2S for duration of construction.  Negotiations are 

underway with the Department of Labor & Industries.  Plans are underway to complete 

CMS survey requirements for renovated ward 2N3.  NGRI patient from ward 3S will be 

moved to ward 2N3. Beds will be opened in two phases: 15 beds are slated for occupancy 

for competency restoration in Phase I on or about January 18, 2016, with another 15 beds 

slated for occupancy for competency restoration in Phase II on or about July 1, 2016.  

 Increase Bed Capacity through procurement actions:  Given limitations in the physical 

plants at ESH and WSH, and the aforementioned challenges in recruitment and retention 

of sufficient levels of staffing in state hospitals, DSHS reports that a short-term plan is 

needed to increase bed capacity for competency services. DSHS reports that this will be 

achieved through services delivered outside of ESH and WSH, as detailed in the above-

mentioned RFI, published on June 1, 2015.
21
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Steps taken during the quarter to pursue the procurement of additional competency restoration 

treatment bed capacity include:  

 Evaluation of the potential to establish inpatient competency restoration facility at Maple 

Lane with a start date of January 2016:  The aforementioned RFI details three options of 

interest to Washington State. These three options include: DSHS and contractor jointly 

staff a program using a state facility; contractor solely staffs a program using a state 

facility; or contractor solely staffs a program using either a state health or jail facility. 

Planning is underway for a State-run option, including an examination of permitting and 

licensing requirements, and JCACHO and CMS certification requirements. DSHS plans 

are focused on Maple Lane, a juvenile justice facility located in Centralia WA.  Assorted 

testing, public facilities noticing and local School Board and public meetings were 

reported for dates in June and July of 2015. Additional steps in special use permitting and 

memoranda of understanding with the Department of Corrections (DOC) will be required 

during the fall of 2015, if this project proceeds at Maple Lane, as DOC is engaged in 

development of the site for its own programs, with a focus on serving prisoners who have 

mental health conditions at the Maple Lane site.  

 Identification of alternative community sites for inpatient (or outpatient) competency 

restoration services: Whether the Maple Lane site is used or potential contractors propose 

alternative sites, DSHS is seeking 30 beds for a January, 2016 opening. DSHS reports on 

exploration of community based options and criteria for patient inclusion in those 

settings, as well as on development of protocols for competency evaluators to make 

recommendations to courts about class member placement in alternative restoration 

services.  These reports are in the context of discussion about the RFI posted on June 2, 

and DSHS documents additional steps taken to provide information to potential vendors, 

to interview those vendors and, if needed, post an RFP on or about August 15, 2015. 

Although earlier cited with a target start date of January, notes regarding the procurement 

plan cite a goal of contract execution and program operation by November 15, 2015. 

3.5 Actions to Modify Policies and Procedures to Change Practices to 

Achieve Timely Evaluation and Restoration Services 

Numerous players have a hand in the provision of competency services. Modification to policies 

and procedures are needed to support changes in practices designed to benefit class members and 

achieve compliance with the Court’s orders. These modifications and changes require consent, 

participation, and resources under the direction and/or control of players both within Washington 

State government agencies and within Municipal and County government agencies and entities, 

including courts, jails and public safety organizations.  

Senate Bill (SB) 5177 contains a number of provisions that have potential to change practice in 

ways that will improve timely provision of competency services, although not all elements of SB 

5177 align with the Court’s orders, particularly those suggesting use of jails for competency 

restoration. Examples of provisions in the Bill that support changes in procedure or practice that 

will facilitate implementation of the Court’s orders include: 
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 Bill provisions address the lack of capacity for restoration services and encourage DSHS 

to develop alternative locations for persons “who do not require in-patient psychiatric 

hospitalization” level of care.   

 Bill provisions indicate that courts may order individuals to alternative facilities for 

competency services that “may include community mental health providers or other local 

facilities that contract with the department.”  

 Bill provisions require the Secretary and Administrator of the Courts (AOC) to work with 

stakeholders to prepare standard forms for court orders for competency services pursuant 

to 10.77; the AOC is to convene and provide staffing by June of 2016.
22

 

Steps taken during the quarter to pursue modifications of policy or procedure to foster practice 

change include: 

 Reviewing protocols that impact performance of competency evaluation and restoration 

services: DSHS is cataloguing existing protocols that are internal to and external to 

DSHS.  External protocols impacting the provision of competency services involve court 

clerks who provide court orders and files; prosecutors who provide discovery documents; 

and jail administrators who provide medical clearance documents and transport to ESH 

and WSH.   

 Conducting value stream mapping (VSM) of competency service process:  DSHS reports 

developing a current state map of competency services processes and systems; defining 

implementation activities to improve competency service delivery; and identifying gaps 

in protocols and recommended actions for improvement.  

 Addressing County transport to restoration services: As part of administrative activities 

designed to streamline competency processes, DSHS reports plans to work with County 

jail administrators to develop standard transport protocols.  

 Investigate mobile equipment purchase for out-stationed evaluators: DSHS reports efforts 

to acquire equipment to improve access and interface between DSHS systems and 

electronic health record (EHR) systems from remote locations to support more rapid 

entry of evaluation information. 

3.6 Other Actions to Improve System of Care and Divert Individuals from 

the Justice System 

The Court and the Parties agree that growth in demand for competency services is a problem that 

must be addressed in order to protect vulnerable individuals who should be cared for in the 

health and disability services system in Washington. Improving access to care and structuring 

diversion from the justice system will reduce demand for access through the competency 

evaluation and restoration process. Diversion programs exist in Washington State, including 

Clark County Adult Diversion, and related programs in Yakima, King and Pierce counties, 

treatment courts and community based provider organizations.  
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As detailed in testimony at trial, diversion is critical for class members who can be served in 

settings that are safer and less restrictive than jail. Diversion is also a critical strategy for State 

and County governments, RSNs and community based provider organizations in re-establishing 

the “center” of the behavioral health and disability care system and managing its interface with 

the justice system.  Contracted funds for diversion services, unlike fixed funding for State facility 

operations or State personnel, provide an opportunity for leveraging matching investments or in 

kind contributions that could increase the impact and ensure the sustainability of the diversion 

programs developed pursuant to this effort to reduce growth in demand for competency services 

in the State of Washington.    

Given the already cited observation that demand for competency services is growing as a result 

of gaps in access to care and lack of service alternatives, investments in the State’s public 

behavioral health and disability care system are warranted. The high numbers of class members 

with mental health and/or substance use conditions who are disaffiliated from community 

behavioral health services and drawn into contact with police, courts and jails argue particularly 

for reinvestment in the behavioral health system and investment in evidence based practices for 

managing care where the behavioral health system intersects with the criminal justice system.  

Diversion Alternatives 

Steps taken during the quarter to address demand through diversion are: 

 Passage of Biennium Budget funding Non-Felony Diversion for community-based 

services, to be targeted to people charged with non-violent crimes who can be safely 

diverted from prosecution into treatment, totaling $4.8 million;  

 Passage of the Biennium Budget funding the Office of Forensic Mental Health to 

strengthen quality and management of forensic mental health services, with some portion 

of the 11.0 FTEs, costing an estimated $4.2 million, to be working on community-based 

forensic services; 

 Engaging stakeholders to develop policy recommendations; and  

 Preparations for a not yet released RFA to solicit bids from providers to deliver diversion 

services.  

3.7 Estimates of Time Frame for Reaching Compliance and Data 

Dependencies 

Washington State writes in the Monthly Reports that it is “making every effort” to provide 

competency services within the seven-day timeframes ordered by the Court and that it “intends 

to comply with this requirement by January 2, 2016.” 

3.8 Submission of Long-Term Plan 

Washington State DSHS submitted the Long-term Plan (Plan) to the Court on July 2, 2015.  The 

Plan describes DSHS’ approach to: attaining compliance with Court orders to provide 

competency services within seven days of the signing of a court order for competency evaluation 

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 19 of 297



 

Report of the Court Monitor 17 August 2015 
16 

or competency restoration; and maintaining compliance with the seven-day standard if presented 

with increasing demand for competency services.  The Monitor reviewed the plan and discussed 

key provisions with DSHS staff. 

The Long-term Plan is based on four guiding principles and contains 4 key strategies to manage 

services response to demand, mitigate growth in demand, and preserve adherence to the seven-

day time frames for delivery of competency services.  

Principles guiding DSHS’ development of the Plan include the following: 

 Competency services will be provided promptly and efficiently, meeting the seven-day 

timelines;  

 Changes implemented will maintain or improve the quality  of competency treatment 

services; 

 Cross system collaboration is required to ensure the system achieves desired outcomes, 

with dependencies on system partners notes as including judges, court clerks, 

prosecutors, defense attorneys, law enforcement, and jail managers; and  

 Long-term planning to meet Court orders must be innovative and dynamic, relying on 

improved data integrity and analysis and responding to “new or emerging data and 

experience.” 

The strategies cited in the Plan include the activities that DSHS catalogues in the Monthly 

Reports, as detailed throughout Section 3 and Section 4 of this report. In summary, the strategies 

outlined in DSHS’ Long-term Plan include the following: 

 DSHS proposes a number of steps to increase staffing and improve performance to 

enhance competency evaluation capacity and quality.  The main strategy for reducing 

wait times for competency evaluations is hiring of additional evaluators as funded in the 

Biennium Budget. When all new positions are filled, DSHS indicates there will be a 

combined 40 percent increase in the number of evaluators assigned across the State. 

Further reductions in wait times are proposed with the establishment of outstation offices 

in Everett (Snohomish County), Vancouver (Clark County), and the Tri-Cities of 

Kennewick, Pasco, and Richland (Benton and Franklin counties). Other aspects of the 

strategy to reduce wait times for evaluation include: improved system collaboration 

building on the Governor’s leadership on SB 5177;  gaining cooperation with County 

government partners to facilitate a more efficient response at each step of the evaluation 

process; improved quality of evaluations by implementing a mentorship and training 

program guided by national experts on competency assessment; development of triage 

models per the Court order to identify those with “acute mental illness” in need of 

hospitalization;  and streamlining aspects of jail based evaluation processes, including 

adding support staff to relieve evaluators of administrative tasks like scheduling, 

gathering paperwork, and transcription.   
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 DSHS proposes additional steps to expand bed capacity for restoration treatment by 

adding 90 beds (60 combined at ESH and WSH; and 30 contracted for the short-term 

until additional state hospital capacity of 30 beds is developed in 2016). The increase in 

beds at ESH and WSH, as discussed earlier in this Section 3, includes 45 new 

competency treatment beds at WSH and 15 new competency treatment beds at ESH, for a 

total of 60 beds that are planned for operation by the end of 2015.  The Plan also 

indicates that there will be 15 additional new beds for ESH in 2016 and 15 additional new 

beds for WSH in 2016, for a total of 30 additional state hospital beds in 2016. In the 

short-term, DSHS is implementing a procurement process to acquire the 30 contracted 

beds referenced above.   

 A Competency Restoration RFI
23

 was issued in June, referenced in the Plan as a “stop 

gap” measure to ensure that an additional 30 beds are online by December 2015. The 

Plan indicates that these contracted beds would be “transitioned to” the state hospitals 

when DSHS opens 30 more state hospital beds in 2016.  

 DSHS proposed to develop more robust and reliable data systems to support forecasting 

and monitoring of competency services.  DSHS plans to acquire staffing and expertise to 

build a data management infrastructure and improve current data collection, management, 

and analysis practices. DSHS briefly describes the need to develop technological 

platforms and interagency agreements to enhance cross-system information sharing 

capabilities.  

 DSHS proposes to create diversion programs focused on people who have mental health 

conditions, with the potential to intervene at several different points in the criminal 

justice process – at arrest, prosecution or incarceration. In particular, DSHS discusses 

misdemeanor diversion at several junctures in the process - pre-arrest, pre-charging or 

post-booking diversion.  The Plan reports on a JLARC analysis revealing that 60 percent 

of evaluated misdemeanants had charges dismissed and an estimated 26 percent required 

treatment in the civil care system.  DSHS notes that it would be a better use of resources 

to divert vulnerable individuals to the civil care system rather than evaluate more people 

for competency to stand trial. The Report references the $4.8 M appropriation in the 

current budget for Diversion services and indicates a plan to target those funds to work 

with prosecutors, regional service networks (RSNs), and community behavioral health 

organizations/providers to serve diverted class members. The Plan also notes that 

diversion of elderly patients from civil commitment at WSH will free up beds in the long-

term for forensic patients. A final element of a diversion strategy is referenced in the 

Plan. This involves prescreening of individuals who are before courts or already detained 

in jail for mental health, disability and competency conditions. The purpose is to divert to 

the civil care system those persons who are acutely ill or seriously disabled and likely 

incompetent. Plan authors briefly reviewed national models for prescreening, including 

Massachusetts and Washington DC, and Washington State practices that bear further 

examination for replication, including prescreening in the Snohomish County jail and in 

the King County and Seattle Municipal treatment courts.   
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3.9 Submission of Monthly Reports to the Monitor 

Defendants’ have submitted reports to the Monitor by the 5
th

 of May, June, and July of 2015. 

Defendants and the Monitor review and discuss these reports at a prior scheduled meeting set to 

occur within the week after submission. Following the review meeting with the Monitor, the 

Defendants’ reports are finalized and released to the Plaintiffs and interested stakeholders. 

Throughout the month, Defendants respond to requests from the Monitor for selected data and 

materials, and provide verbal or written updates to items outlined in reports or addressed in 

communications.  On selected issues, for example the development of predictive models for 

future demand for competency services, additional meetings are scheduled and conducted by 

phone or in person. In addition, as noted in the Monthly Reports, DSHS facilitated the execution 

of a contract to cover costs of the Monitor’s work.  

The Monthly Reports contain sections that provide: class member status information; data by 

case on performance in providing timely competency evaluation and restoration services; an 

outline of resources required to support timely provision of competency services; a summary of 

key accomplishments for the month; an outline of implementation steps taken and planned; and 

various appendices relating to the content of the particular report.   
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4 Ensuring 

Rights to Timely Competency Services 

As cited in the Introduction, the United States District Court for the Western District of 

Washington ruled in this matter on April 2, 2015. In the ruling, the Court affirmed due process 

rights and outlined needed relief for the Plaintiff Class. The Court ordered the State of 

Washington to take immediate steps to improve the timeliness of competency services. A brief 

summary of steps ordered includes:   

 Reduce wait times for competency evaluation and restoration to seven days; 

 Secure sufficient staff and beds to administer and execute timely competency services; 

 Modify procedures to achieve timely competency services; and  

 Plan for growth in demand to ensure continued provision of timely services.
24

 

Determining if the many steps taken by DSHS during the quarter under review will have the 

desired outcome of delivering competency services within seven-day time frames is challenging. 

Rather than engage in speculation about the long term outcomes of these efforts, it seems more 

appropriate to allow a modest period for these systemic actions to generate specific outcomes.  

But during this period, it is critical for the Defendants to undertake certain urgent interim actions, 

as set forth in Section 5 of this Report, so that class members do not continue to suffer 

unnecessary harm or excessive confinement in jail. 

Washington State and DSHS are to be commended for making considerable progress in taking 

steps to leverage executive and legislative authority to provide budgetary and administrative 

resources designed to secure higher staffing and bed levels with the intent of meeting the seven-

day time frames in January of 2016.   

System Process Results and Class Member Outcomes:  

As reported by DSHS, Defendants have implemented numerous steps to address the Court’s 

orders. Washington State and DSHS have made progress through a number of concrete actions in 

passing the Biennium Budget, hiring personnel, renovating ward space, initiating procurements, 

and engaging intergovernmental actors toward improved performance of competency services. 

These are essential investments in the infrastructure and resourced needed to provide class 

members with relief. But to date, these steps have not impacted relief for class members, as 

demonstrated in the reports on wait times for competency services, the persistence of conditions 

in Washington’s Municipal and County jails that place class members at risk, and the continuing 

pattern of ordering individuals charged for misdemeanors for jail based competency evaluations 

reflecting use of the justice system rather than the behavioral health and disability systems to 

address needs of vulnerable individuals. This problem was underscored in a story shared during a 

recent visit to the Yakima County Department of Assigned Counsel, concerning a class member 

who was languishing in the County jail awaiting evaluation, charged with the crime of stealing a 

cupcake and detained on the notion that help would be forthcoming.  
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Reported Volume of Orders for Competency Evaluation and Restoration  

The volume of competency orders and number of class members is growing, as indicated in 

reports reviewed, visits to county jails, communications with Plaintiffs and Defendants, and 

meetings with the Parties, judges, prosecutors, defenders, health providers and other 

stakeholders. Numbers of cases and class members entering the system after the Court’s order of 

April 2, 2015, and recorded in DSHS Monthly Reports to the Monitor, are displayed in Exhibit 3, 

below. 

 Exhibit 3. Running Volume of Competency Cases in System: April through June 2015 

Reporting Period Number of Cases Report Window Ending Date 

April 2015 336 (incomplete count) 4/21/15 

May 2015 918 5/14/15 

June 2015 1486 6/16/15 

Source: DSHS Monthly Reports to the Court Appointed Monitor: Data for April through June of 2015 

DSHS began a new count of competency cases starting in late March of 2015, shortly after the 

Court order was signed. The purpose of the new count was to examine the level of demand and 

performance towards the seven-day time frames for competency services established by the 

Court. There were some counting inconsistencies in the first month, as can be seen in an 

examination of Defendant’s May 5
th

 Monthly Report (showing a partial count of 336 cases). By 

the second month, as seen in Defendant’s June 5th Monthly Report, the number of court orders 

for competency services across the first two months was reported at 918 cases. By the end of the 

third reporting period, as seen in Defendant’s July 2
nd

 Monthly Report, the number of court 

orders for competency services running across the first three months was reported at 1,486 cases. 

4.1 Progress on Reducing Wait Times to Seven Days for Jail Based 

Competency Evaluation and Admission to Inpatient Competency 

Evaluation and Restoration Services  

The Court ordered Washington State and DSHS to meet the seven-day time frames for provision 

of competency services “as soon as practicable, but no later than nine months from the date of 

this order” in recognition of the violation of class members’ constitutional rights.
25

 

The State of Washington is not now meeting the requirement to provide competency services 

within seven days, for jail-based evaluation, inpatient evaluation, and inpatient restoration 

services at either ESH or WSH.  As noted in Section 3, delays are worse for class members who 

depend on evaluators and inpatient beds at ESH, with median wait times of 60 days or longer for 

completed competency evaluations as compared to median wait times of 12 to 15 days for 

completed evaluations at WSH during the quarter under review.  Median days from signature of 

order to admission for competency restoration reportedly ranged from 15 to 44 days at WSH and 

23 to 28 days at ESH over the quarter under review.     

In the face of these challenges, other steps need to be taken to meet the seven-day time frames 

“as soon as practicable” for competency evaluation services.  Those steps that have been taken 
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and others that would accelerate the provision of competency evaluation services will be further 

delineated in the subsections that follow.  

Despite the Court’s citation that the State of Washington must be in compliance with seven days 

by the start of January of 2016, the critical conditions in the jails suggest that interim urgent 

measures to clear backlogs are in order.  In response to the Monitor’s inquiry about consideration 

of emergency hiring measure to address the persistent delays provision of competency 

evaluations in jails, DSHS indicated that a plan to have WSH staff cover ESH cases constitutes 

its interim response.   

It is unclear if those evaluators are willing or able to work extra hours or will simply travel on 

certain days to Eastern Washington to handle cases, reducing the ability to meet time standards 

in Western Washington.  DSHS should report within thirty days whether this proposed measure 

has been implemented as well as its impact on the seven-day time frame. 

Timeliness of Competency Evaluation and Restoration Services 

At trial, both parties presented Washington State statistics on the time frames for provision of 

competency services. The Court cited statistics as of December 2014 in the Court order and these 

are displayed below in Exhibit 4. As illustrated in the exhibit, waits for both evaluation in 

hospital and evaluation in jail were significantly longer for class members ordered for 

competency evaluation services delivered through ESH.  Class members waited more than four 

times the length of the seven-day time frame for hospital based evaluations delivered at WSH 

and nearly six times the length of time at ESH.  At best, class member waits for jail based 

evaluations were twice the seven-day time frame at WSH and, at worst, eight times the seven-

day time frame at ESH.  For those waiting for hospital based restoration services, waits for 

admission exceeded the seven-day time frame by a factor of three at ESH and four at WSH.    

Exhibit 4. DSHS Competency Evaluation Data to the Legislature: December 2014 

DSHS Competency 

Service 

Average Number of Days 

Waiting, ESH 

Average Number of Days 

Waiting, WSH 

Target Number of 

Days 

Evaluation in hospital – 

bed offer 
41.2 30.6 7 

Evaluation in jail – 

completed 
56.3 14.7 7 

Restoration in hospital – 

bed offer 
20.9 29.8 7 

Source: DSHS Report to JLARC in December of 2014, as cited in Court Order on April 2
nd

 of 2015. 

In an effort to have data that are comparable to the figures presented to the Court at the time of 

trial, the Monitor requested supplemental reports from DSHS, specifying methods for calculating 

average number of days waiting that were employed in the development of figures reported in 

December of 2014.  Those methods differed from the reports provided during the last several 

months in two respects: use of a simple mean rather than a median; and separation of figures for 

competency evaluation ordered for jails and those for competency evaluation orders for 
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hospitals. The Parties are working on eliminating discrepancies and determining the best time 

frame for reporting of validated data.   

Defendants reported to the Monitor information on the timeliness of both competency evaluation 

and competency restoration services for the months of April, May and June.  Exhibits 5 and 6, 

found below, display the details. Performance is cited as “average number of days” but is 

calculated as a median or midpoint in the data for number of days waiting for competency 

services. Highlights of the data include: 

 ESH competency evaluation in jail figures combined with ESH competency evaluation in 

hospital figures indicate a median wait of 60 days or longer each month, with 0.0 percent 

to 2.0 percent of evaluations completed within the ordered seven days; 

 ESH competency restoration in hospital performance fluctuated from 23 days to 28 days 

to 0 days (none of the four cases pending were admitted) from April to June, as compared 

to 20.9 days reported in December; 

 WSH competency evaluation in jail figures combined with WSH competency evaluation 

in hospital figures indicate a median wait of 12 to 15 days per month, with 11 percent  to 

15 percent of evaluations completed within the ordered seven days; and 

 WSH competency restoration in hospital performance fluctuated from 44 days to 15 days 

to 25 days from April to June, as compared to 29.8 days reported in December.  

Note that fluctuations in performance on competency restoration at WSH do not appear to be tied 

to the number of court orders signed for class members in need of services, as these ranged from 

59 to 63 individuals per month. At ESH, the range was smaller (from 12 to 3 to 4 individuals 

ordered for restoration) in the respective months of April, May, and June. Despite a low number 

of cases each month, ESH was unable to timely complete evaluations and restoration admissions 

in any cases. ESH also reports a significantly higher number of days between ESH receipt of 

orders for evaluation or restoration and ESH receipt of discovery materials.  It has been 

suggested that this is an artifact of the approach taken at ESH in recording receipt of discovery 

materials. It bears additional study and action either with partners in the courts and jails or with 

staff at ESH.   

Despite the low numbers of timely executed evaluations, and the instruction of the Court to file 

for extensions when unable to meet deadlines for “good clinical cause,” extensions have not been 

requested by Washington State.  DSHS confirmed that delays in completion of evaluations were 

not, during this quarter under review, meeting the test of “good clinical cause.” 
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Exhibit 5. Competency Evaluation Data:  April 1, 2015 to June 30, 2015 

Location Date 

Median Days from Signature of 
Order to: 

Complete in 7 
Days 

Incomplete 
Evaluation--
Wait Time 

Number of Court Orders 
Signed 

Hospital 
Receipt 
of Order 

Hospital 
Receipt of 
Discovery 

Completed 
Evaluation 

Percent 
evaluations 
completed 

within 7 days 
of order 

signature 

Median days 
from order 

signature to 
end of 

reporting 
period 

Inpatient 
competency 
evaluation 

Jail-based 
competency 
evaluation 

Western State 
Hospital (WSH) 

4/1/2015-4/30/2015 0.0 1.0 14.0 14.4 10.0 10 176 

5/1/2015-5/31/2015 0.0 0.0 12.0 15.6 28.0 11 180 

6/1/2015-6/30/2015 0.0 1.0 15.0 11.2 11.0 9 210 

Eastern State 
Hospital (ESH) 

4/1/2015-4/30/2015 1.0 5.0 63.0 2.2 30.0 8 39 

5/1/2015-5/31/2015 1.0 6.0 60.0 1.5 45.0 4 37 

6/1/2015-6/30/2015 1.0 6.0 64.0 0.0 41.0 4 38 

Statewide 
Totals 

4/1/2015-4/30/2015 1.0 1.0 15.0 7.1 21.0 18 215 

5/1/2015-5/31/2015 0.0 1.0 14.0 12.2 31.0 9 217 

6/1/2015-6/30/2015 1.0 1.0 15.0 10.9 14.0 13 248 
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Exhibit 6. Competency Restoration Data:  April 1, 2015 to June 30, 2015 

Location Date 

Median Days from Signature of Order 

to: 

Admitted for 

Restoration in 7 

Days 

Incomplete 

Restoration 

Admission--Wait 

Time 

Number of 

Court Orders 

Signed 

Hospital 

Receipt of 

Order 

Hospital 

Receipt of 

Discovery 

Admission 

for 

Restoration 

Percent 

restoration 

admissions 

completed 

within 7 days of 

order signature 

Median days 

from order 

signature to end 

of reporting 

period 

Inpatient 

competency 

restoration 

Western State Hospital 

(WSH) 

4/1/2015-4/30/2015 1.0 1.0 44.0 24.3 20.0 59 

5/1/2015-5/31/2015 1.0 1.0 15.0 25.0 20.0 63 

6/1/2015-6/30/2015 1.0 1.0 25.0 20.3 8.0 62 

Eastern State Hospital 

(ESH) 

4/1/2015-4/30/2015 1.0 2.0 23.0 16.7 42.0 12 

5/1/2015-5/31/2015 1.0 2.0 28.0 7.1 53.0 3 

6/1/2015-6/30/2015 0.0 2.0 0.0 100.0 27.0 4 

Statewide Totals 

4/1/2015-4/30/2015 1.0 1.0 43.0 18.6 22.0 71 

5/1/2015-5/31/2015 1.0 1.0 25.0 21.2 24.0 66 

6/1/2015-6/30/2015 1.0 1.0 25.0 21.3 13.0 66 
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4.2 Progress in Securing Sufficient Staff and Beds to Achieve Timely 

Competency Services 

As noted in Section 3, steps to increase staffing include: securing agreement to increase salaries 

of State employee evaluators; securing the budget for new staff, recruiting additional staff, and 

making job offers to those staff.  Longer term plans to develop a certification training program 

are not material to meeting the short term compliance target. A parallel activity, working with 

select counties to expand their panels of contracted evaluators, is supplemental to the staffing 

effort, but has not netted results during the period under review.  

Status of Efforts to Secure Sufficient Personnel and Open Additional Beds 

The Defendant’s main approach to securing sufficient personnel to execute timely competency 

evaluations, either in jails or in hospitals, and to provide timely admission to competency 

restoration services, has focused on hiring state employees to perform these services. DSHS 

succeeded in staffing to open 10 beds as scheduled at WSH in June of 2015.  There are 5 more 

beds pending at WSH in September and another 30 scheduled for December at WSH. There are 

15 new beds scheduled for opening in November at ESH. As detailed in testimony at trial, there 

were several barriers to increasing staffing for competency services within the ranks of state 

employees. Barriers included budget, salary, classification, recruitment, training, assignment 

location, and retention. Steps taken during the quarter to overcome these barriers are outlined in 

the preceding section of this report.  

DSHS singularly pursued hiring of State personnel to staff competency evaluation services, 

despite a difficult track record in recruitment and retention, particularly in Eastern Washington. 

DSHS was encouraged by labor agreements and budget funding that increased salaries of 

psychologists and physicians, and initiated recruitment running parallel with efforts to pass the 

budget. When the budget passed in early July, offers were made to nearly a dozen psychologists 

to fill evaluator positions. The acceptance rate for offers to work in Western Washington was 

high; however, no offers were accepted for Eastern Washington, netting eight new evaluators for 

Western Washington.  

There was not a comparable effort to recruit Washington counties to participate in the use of 

contracted evaluator panels. More progress was made on efforts to open beds.  In summary, 

progress includes:   

 Passage of the 2015 – 2017 Biennium Budget with appropriations covering  18.0 FTE 

Competency Evaluation Staff for a total of $4.67 million to provide additional 

evaluations in the community to meet the mandatory timeline; 

 Passage of the 2015 – 2017 Biennium Budget with appropriations covering  Competency 

Restoration Ward costs including 129.2 FTE staff and related operating funds in the 

amount of $26.9 million for 60 additional beds at ESH and WSH and procurement of 30 

additional competency restoration beds in 2015, which may be transferred to state 

hospitals in 2016;  
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 Negotiation of salary increases were successful and eight new evaluators have been hired 

for WSH;  

 Recruitment of administrative and Office of Forensic services staff; and   

 Appropriations to cover Community Competency Evaluations for a total of $402,000 to 

reimburse counties for local evaluation services when state hospital evaluators are unable 

to meet the mandatory timeline, although reports indicate that this opportunity has not 

been actively promoted and there has been little uptake in Washington counties. 

Status of Efforts to Redesign Wards and Redistribute Patient Populations to Open 60 Beds 

DSHS details, as outlined in Section 3 above, a long list of actions in progress at ESH, WSH and 

DSHS headquarters that are targeted to opening 60 beds.  Opening 60 beds at ESH and WSH 

requires reconfigurations and renovations of not only the spaces to be occupied by patients 

ordered for competency services but also of other spaces that will accommodate moves of NGRI 

patients now occupying some of the identified wards.  As discussed in Section 3, numerous steps 

have been taken with permitting, design, inspections and initiation of construction. Hiring of 

personnel for beds that will open in September is in progress, with numerous clinical and 

administrative positions posted at present for ESH and WSH. 

In summary, the status of preparations to open a total of 60 new beds in 2015 to provide 

competency services, across the two state hospitals, is as follows: 

 WSH Ward S4 opened 10 new beds for competency services in June of 2015; 

 WSH Ward S4 is scheduled to open 5 additional beds in September of 2015, with a 

contingency related to building of a fence to accommodate the move of NGRI patients; 

 WSH Ward E2 is scheduled to open 30 beds by December of 2015; and  

 ESH Ward 3S1 is scheduled to open 15 new beds for competency services in November 

of 2015.  

While DSHS reports some risks to this plan, namely delays in building a security fence to 

accommodate the move of NGRI patients, there are other contingencies to watch. These include 

competition for facilities management and personnel management resources needed to 

operationalize space and onboard sufficient staff as DSHS implements newly urgent civil 

inpatient bed expansion at both WSH and ESH to end emergency room boarding of individuals 

with mental illness who meet civil commitment standards.  

DSHS also cites, in the Long-term Plan, preparations to open 30 state operated beds across ESH 

and WSH in 2016. These beds are designated for long term use to manage estimated demand for 

inpatient competency services, over and above the 60 new beds outlined above for 2015, as 

follows: 

 WSH Ward S4, which will open 15 beds in 2015, will expand to open another 15 

competency treatment beds in July of 2016 or later; and 
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 ESH Ward 3S1, which will open 15 beds in 2015, will expand to open another 15 

competency treatment beds in July of 2016 or later.  

While there are no written reports about implementation steps on these 2016 beds, much of the 

work to open these wards with half occupancy in 2015 will facilitate more rapid implementation 

in 2016.  

Status of the Competency Services RFI and Maple Lane Site under Consideration 

DSHS is considering the Maple Lane School as a site for 30 competency beds to be operated in 

the short-term while ESH and WSH prepare to open an additional 30 beds in 2016.  DSHS 

reports completing informational sessions and requesting additional materials from four 

organizations that submitted materials in response to the RFI for contracted competency services. 

Key windows for entry for Labor organizations interested in entering the competition have 

passed without notice from those organizations. This clears the way for DSHS to proceed to 

procurement or to negotiate with one of the four RFI respondents, should DSHS determine it has 

a viable contractor and proposal in the mix.  DSHS reports verbally that the results of the Public 

Hearing held on July 29, 2015 with community members and class member stakeholders went 

well.  The Plaintiffs report that they have questions about the suitability of the facility design and 

are seeking additional information about the program plan.
26

   

4.3 Progress in Modifying Procedures to Achieve Timely Competency 

Services 

As noted in Section 3, steps to modify procedures include: securing agreement to increase DSHS 

and forensic staffing to drive consistency in DSHS management of competency services; 

securing the budget for new administrative staff, recruiting those additional staff, making job 

offers to those staff, and planning satellite office sites to promote better geographic access to 

evaluation services.  This effort is lagging. As discussed in Section 5 to follow, administrative 

activities should be accelerated to expand intergovernmental collaboration towards streamlining 

competency practices.  

Procedural changes with the courts, prosecutors, public defenders, jails and police are pending 

production from the interagency workgroup hosted by Governor Inslee and pending organization 

of the effort with the OCA.  Parties are encouraged to accelerate these activities, as will be 

discussed in the next two sections of this report.  

4.4 Progress in Planning for Growth in Demand for Competency Services  

As noted in Section 3, these steps include: longer range planning to securing agreement to 

increase salaries of State employee evaluators; securing the budget for new staff, recruiting 

additional staff, making job offers to those staff, planning satellite office sites to promote better 

geographic access to evaluation services, implementing diversion services, and directing 

resources from the new Office of Forensic Services to the task of building a community based 

forensic services program that can support and expand initial diversion strategies and programs.  
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Progress on Identifying the Risk of Increased Demand for Inpatient Beds 

The Long-term Plan was submitted in July and contains estimates of increased demand for 

hospital beds for delivery of competency services.  Fiscal and program staff from DSHS and the 

Washington State Office of Financial Management modeled additional bed capacity needed to 

meet a seven-day standard for admission in the years ahead. As illustrated in Exhibit 7, below, 

they employed assumptions of increases in demand at ten percent and twenty percent each year 

through 2019 at ESH and WSH.  Should these projections hold, investments to build sufficient 

bed capacity will be large and would serve to cement an institutional system of competency 

services.  While 90 new beds are funded for class members who are ordered to receive 

competency restoration treatment in the 2015 – 2017 Biennium Budget, these projections will 

drive investments much higher if DSHS is to be in compliance with a seven-day standard.  

Exhibit 7. DSHS Estimated Demand for State Hospital Competency Bed Growth to 2019 

 

Source: DSHS Long-term Plan Submitted to the Court in July of 2015. 

Several elements of an approach to managing growth in demand are contained in the Monthly 

Reports and the Plan.  Progress in the quarters ahead will be important if Washington State is to 

avoid the need to implement the number of inpatient beds suggested by the model displayed 

above.      
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Defendants maintain that they have taken every “legally allowable step” to address the Court’s 

orders.  Despite extensive efforts, reductions in wait times for competency evaluation, the result 

that would provide direct relief to class members, were modest in Western Washington and 

elusive in Eastern Washington. Many of the steps taken have been dictated or constrained by 

legislative, regulatory, budgetary and contractual processes and obligations in order to lay the 

groundwork for results in administrative, staffing, and facility changes toward provision of 

timely competency services in the future.    

Progress on Diversion Alternatives 

As noted in Section 3, Washington State has taken one key step toward stemming the increase in 

demand for competency services – laying initial groundwork to implement diversion services. 

Progress to implement diversion alternatives includes: approved provisions of SB 5177 

permitting prosecutors to dismiss charges and refer certain individuals to treatment; and 

approved funding of $4.8 million for diversion services.  Tasks that are outstanding and essential 

to seeing results of diversion services include: continued engagement of stakeholders to build 

awareness and support for diversion; work with justice system partners to define an approach to 

diversion and priorities for funding; development of an RFA; release of the solicitation; selection 

and award; and technical assistance from the Office of Forensic Services and diversion experts to 

ensure  

In budget communications, DSHS leadership underscore that these investments will both solve 

lags in competency evaluation and restoration services and strengthen core services for improved 

capacity to prevent and divert individuals from entering justice settings in Washington State. The 

Monitor notes that the sum of $4.8 million is modest given the scope of need for these services in 

Washington, but with that noted, suggests taking this as an opportunity to implement a 

leveraging strategy that will attract resources from a diverse set of partners and investors who 

can be engaged in a diversion driven reform that takes advantage of key changes in the 

environment. These include the combination of: evidence baes practices with tested methods of 

meeting the urgent need of vulnerable individuals; enabling legislation supporting prosecutors 

and the courts in diversion; funding targeted to DSHS for both forensic leadership and program 

dollars to invest in diversion; leadership structures exploring health and justice partnerships; and 

court mandated reform.   

Summary 

What remains to be demonstrated is whether the actions taken to date, when combined with 

planned steps for the months ahead, result in compliance with Court orders to consistently 

provide competency evaluation and hospital admission for evaluation or restoration services 

within seven days by January 2016.  Progress on steps taken should show initial impact in the 

new quarter. For class members, their right to timely provision of competency services has not 

yet been secured.  This is despite the numerous implementation tasks undertaken by the State of 

Washington and the high level of activity exhibited by the principal staff members of the DSHS 

implementation team, as summarized in the Monthly Reports to the Monitor and cited in Section 

3 above.
27
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In Section 5, the Monitor outlines actions that are designed to capitalize on actions to date, 

support pending actions, and enhance potential for compliance, with particular emphasis on 

actions designed to reduce wait times for competency services delivered to vulnerable class 

members, mitigating the serious risk they face during jail incarceration and promoting the 

efficient restoration of their liberty or their competency to stand trial. 
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5 Recommendations for Actions to Remedy Gaps in 

Performance 

5.1 Address Urgency in Provision of Competency Evaluations with 

Interim Measures to Eliminate the Backlog of Class Members Waiting 

in Jail and at Risk for Periods of Time that Exceed Seven Days 

At present, there are several methods employed in providing evaluators to assess competency to 

stand trial in Washington State. Most class members are evaluated by employees of DSHS, who 

are assigned to either Eastern State Hospital or Western State Hospital staff rosters. These 

evaluators are consistently unable to meet seven-day time frames.  Some class members, 

particularly those adjudicated in Pierce County, receive more timely evaluations, the majority 

within seven to ten days, from a panel of contracted evaluators. Washington law provides for 

reimbursement to counties that agree to use a panel of qualified evaluators, rather than DSHS 

evaluators; however few counties other than Pierce are pursuing this strategy, despite an infusion 

of funds in the FY15 to FY17 Biennium Budget to cover the costs. In a small number of cases, at 

the request of defense attorneys, prosecutors or the courts, other class members may be evaluated 

by a professional appointed from a court’s panel. 

Despite the documented risk at which class members find themselves while waiting for 

competency evaluations, the affirmative experience with panel evaluators in Pierce County, and 

recommendations from experts and the Monitor about use of contracted personnel, the State of 

Washington and DSHS is focused in the main on recruitment and hiring of State employed 

psychologists. The process has been laborious, with certain steps, for example impact of 

negotiations with labor unions on salary adjustments, contingent on the July passage of the State 

budget. As documented in the Monthly Reports, the net result of DSHS recruitment and hiring 

efforts for 11 new evaluators was pending passage of the budget at the end of June. The result in 

July was that DSHS extended offers to nearly a dozen candidates, of whom eight accepted, and 

all of whom elected positions in Western Washington. Problems in filling State positions persist 

in Eastern Washington, and accordingly, the waits are longest.    

Steps must be taken to aggressively tackle the backlog of class members waiting at risk in jails 

for competency evaluations. A short-term infusion of resources could eliminate the backlog. 

Absent the wait lists that are attributed to staff shortages, DSHS notes they soon will have 

enough evaluators to address routine levels of demand for evaluations. Staff shortages remain a 

factor as long as the backlog wait lists are permitted to grow longer.  Completing the individual 

class member’s evaluation itself takes the same amount of staff time to complete on day 6 of 7 as 

it does on day 60, for example. Wait times are not getting longer in Western Washington, for 

example, and indicators are that evaluators are keeping up at a pace that is affording modest 

reduction in wait times.  

Eliminating the evaluation backlog would provide important benefits for class members: for 

those found competent, a return to court would mean release in many cases, particularly for 
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misdemeanants, and for others a move along to adjudication; for those found incompetent, the 

focus could shift to treatment and restoration, rather than deterioration while waiting untreated 

for an evaluation. Some have suggested that quickly resolving competency questions will have 

some class members facing trial and jail. The Monitor notes that they are now in jail, and are so 

situated without being convicted of any crime, with treatment needs too often neglected. For the 

Defendants, the number of class members and associated risk would be reduced; DSHS could 

concentrate on serving a smaller number of individuals under order for competency services. If 

the backlog was eliminated and volume stabilized, evaluations going forward could be managed 

timely. Flexibility to assign excess evaluator capacity in Western Washington to address gaps in 

Eastern Washington would further this objective.  Other interventions will be needed to mitigate 

risk of growth in demand. Strategies that will pay off in eliminating the backlog and mitigating 

risk of growth in demand include:  

 Expand Use of Contracted Panel Evaluators in Counties for Permanent Capacity and to 

Address Backlog: The success of Pierce County in executing reliably a growing volume 

of competency evaluations in time frames approximating those in the Court order is 

worth replicating. As noted in this Monitor’s January report to the Court, training and 

technical assistance may be needed to persuade other counties of the value in the 

opportunity, including providing assistance with recruitment, training and 

reimbursement. A recent summary report on 23 arrests in Spokane County, involving 20 

different class members in 2014 and the first half of 2015, reveals a total of more than 

$250,000 in fines for contempt.
28

 Those dollars spent on two equivalent evaluators or a 

panel of part time evaluators could solve gaps in timely evaluations in Spokane County.  

 Recruit Washington Licensed Practitioners to Address Backlog: With offers of part time 

arrangements, remote working locations, and use of telemedicine, DSHS could recruit 

currently licensed clinicians to supplement their current practices with evaluations, 

providing part of a solution to the larger problem. 

 Use Washington Licensed Locum Tenens Clinicians to Address Backlog and Staff 

Vacancies: The Washington Legislature provides for the temporary substitution of 

contracted healthcare providers. Three classes of personnel cited in the WAC 284-43-260 

would be a fit for gaps in provision of competency services, given training in competency 

services: doctors of medicine, doctors of osteopathic medicine, and advanced registered 

nurse practitioners.
29

 

  Extend Short Term Offers to Oregon Certified Forensic Evaluators to Clear Backlog: 

Oregon has a panel of certified forensic evaluators that exceeds 125 professionals. 

Selected recruitment of a cohort of these individuals, agreeing to work for a period of 

days or weeks, would be one part of a multi-part emergency strategy, designed to clear 

the backlog of jail based competency restoration cases.   

5.2 Address Mid-Term and Long-Term Performance with Safeguards to 

Ensure Continuous Provision of Timely Competency Services 

DSHS needs a multi-pronged approach to solving the shortages of forensic evaluators.  
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 Implement Forensic Certification Program to Sustain Performance: The State of Oregon 

faced challenges similar to those confronting Washington in implementing Court orders 

in the Mink matter. In an effort to provide competency evaluation services within seven 

days, Oregon determined that it needed to increase the pool of competency evaluators. 

The State certifies psychologists and psychiatrists, using a vetted and standardized 

training curriculum and certification process administered by the Oregon Health 

Authority.  Practitioners earn CEU or CME credits and many of the more than 120 

currently certified practitioners carry a mixed portfolio of evaluation, restoration, and 

community forensic work that is an advantage to the care system and promotes retention 

in the ranks.
30

 Brenda Dennis, LCSW, administers the program for Oregon and has 

expressed a willingness to provide Washington State with information and assistance in 

pursuing adoption and implementation of a similar program. In the near term, Oregon’s 

certified evaluators represent a pool of qualified professionals that might be enlisted in an 

emergency action to address class members who are at risk in the backlog for 

competency evaluations in Washington. 

 Certify Nurse Practitioners and Social Workers to Build Capacity in the Evaluator Ranks: 

Washington State has, even with increased salary levels, difficulty recruiting and 

retaining licensed psychologists to meet demand for timely competency evaluations and 

to staff competency restoration services.  Other jurisdictions employ more disciplines in 

conducting competency evaluations, including physicians, social workers, and advance 

practice nurses or clinical nurse specialists.
31

 Washington considers professions other 

than psychologists as “designated mental health professionals” and enlarging the pool of 

evaluators would serve to shorten time frames for delivery of competency services.  

Licensed social workers and advanced registered nurse practitioners are currently 

participants in clinical teams treating forensic patients who are hospitalized for evaluation 

and restoration services.  With plans to develop a forensic evaluator certification 

program, these professional could receive the same training as psychologists to meet 

Washington standards for competency evaluations.
32

  

 Use Telemedicine to Conduct Competency Evaluations: Telemedicine is routinely used 

in Washington State to conduct clinical assessments of individuals with complex health 

and behavioral health conditions. Washington has used telemedicine in the forms of 

video conferencing and remote monitoring in Home Health and Hospice services in the 

Medicaid program.
33

 Practitioners at the University of Washington’s AIMS Center 

provide telemedicine based collaborative care to integrated health practices and patient 

centered medical homes (PCMHs) across the State from a location in Seattle, bringing 

critical seasoned behavioral health expertise to practices and patients in remote locations. 

The AIMS Center has the capacity to implement support, training, and workforce 

development, as well as clinical consultations that would make use of these technologies 

viable for competency services.
34

 Jürgen Unutzer, MD, AIMS Center Director indicated 

his willingness to build on existing collaboration with DSHS to pursue this option. In 

recent visits to jails in the State of Washington, the Monitor confirmed the availability of 

adequate technology and video conferencing capability to support implementation of 
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telemedicine to conduct competency evaluations. DSHS also has a resident expert in the 

use of telemedicine in public sector psychiatry in Ron Adler, EdM, the CEO of WSH 

who implemented the technology during his tenure in the State of Alaska. 

Telepsychiatric services may be employed in remote or otherwise resource-constrained settings 

to deliver psychiatric assessment and treatment services to individuals in a prompt and cost-

efficient manner. Virtual services can reduce wait times for services to patients in rural and hard-

to-reach locations, and by their very nature, significantly reduce the costs associated with care. 

Prior research has demonstrated the diagnostic reliability of virtual psychiatric 

assessments.
35363738394041

 Given diagnostic reliability, it is worth considering the cost savings and 

expedition of care delivery associated with use of telepsychiatry in health and correctional 

settings.
424344

 Research into the satisfaction of forensic psychiatric patients in King County WA 

with remote telepsychiatric evaluations found comparable levels of satisfaction between those 

receiving remote and those receiving in person evaluations.
45

  

5.3 Establish Alternative Sites for Inpatient Restoration 

 Competency Restoration Services in Alternative Locations:  As the Court found, the 

conditions in which class members find themselves while waiting too long for 

competency services are, at best, punitive. In jails designed for command and control, 

class members whose symptoms are greatest or functioning is poorest are further isolated, 

contained for suicide watch for days and weeks in holding or strip cells with holes in the 

floor for toileting. These practices persist, as recently observed during visits to 

Washington County jails. There is little in the way of mental health treatment or 

habilitative programming available to pretrial detainees.  Severe deprivation of liberty is 

the order of the day at these institutions, even for misdemeanants, and victimization and 

injury are not uncommon, as demonstrated at trial and experienced continuously by class 

members.  Because class members are often unable to manage in a rules-based 

environment, they end up in isolation or administrative segregation for infractions or 

protection. Class members confined to those units are locked in cells for 23 hours a day 

and in several jails observed they are shackled to a wall or chair during the brief time 

they are permitted out of the cell.  Given these conditions, many class members mental 

and physical states deteriorate, as sadly epitomized by the two class members cited earlier 

who died while in custody; one by suicide and another from starvation and dehydration. 

Conditions at the jails have not changed since the trial.  

 DSHS Competency Restoration Services RFI and Consideration of Maple Lane Site: The 

RFI describes “Restoration Services” that include the full range of functions anticipated 

in a clinical program, from receipt of referrals through admissions to assessment and 

treatment planning, and provisions of treatment and restoration services.
46

 The RFI 

further describes three possible models under consideration, including: Model 1 in which 

a contractor provides the competency restoration services and the State provides facility 

and operations support in a Washington State-owned secure facility;  Model 2 in which a 

contractor would provide both competency restoration services and facility and 
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operations support services in a Washington State-owned secure facility; and Model 3 in 

which a contractor would provide all services, operations supports and the secure 

facility.
47

 

Preliminary Findings and Recommendations Regarding the RFI 

Before an RFP is drafted or Contract negotiations begin, conduct further review of the site(s) 

under consideration, invite clinical expert review, and ensure that contract terms contain 

adequate safeguards to class member rights and quality of care, consistent with those in place at 

WSH and ESH, as these beds are to be considered alternatives to those hospitals not to jails. 

When describing the development of the RFI in the Long-term Plan and the Monthly Reports, 

DSHS referred to the use of “Arapahoe and San Bernadino RFPs as reference material.  These 

programs are located in Colorado and California, and serve as alternatives to jail based 

competency restoration, located at county detention centers with county jails as the clients.  

 Clarify the characteristics of and selection criteria for the subpopulation of class members 

who would be served; for example, explain the definition of terms referenced in the 

Maple Lane slide presentation as individuals who are “less acute” or “lower risk.”
48

 

 Assess the potential for a therapeutic milieu at these correctional/jail sites with attention 

to the longer term risks associated with either DOC dominance of the Maple Lane 

campus or leasing of other parts of the Yakima facility for jail or prison populations.  

 Examine the track record of competing contractors in providing competency restoration 

as an alternative to hospital services as opposed to an alternative to jail services.  Also 

examine their respective track records in providing safe, high quality behavioral health 

and disability care delivered with fidelity to evidence based practices and adherence to 

clinical standards and client rights.  

As noted in the Monitor’s Report to the Court in January of 2015, the evidence base for effective 

competency restoration programs is associated with hospital-based programs; with findings cited 

by Groundswell experts and the state mental health commissioners’ organization that a jail-based 

program had significantly lower rates of restoration than a hospital based program.
49

 
50

  

Considerable investments in physical plant modifications, staffing, training, and treatment 

protocols are needed for a therapeutic competency restoration program. As detailed in Monthly 

Reports, DSHS is pursuing, with consultation from Groundswell, the use of Maple Lane as a site 

for development of competency restoration services.  Maple Lane is a campus based facility in 

Centralia WA that formerly served as a juvenile justice institution. At present, the Washington 

State Department of Corrections (DOC) is making plans to use part of the campus and some of 

the buildings for prisoners, including the possibility of housing prisoners with mental health 

conditions at Maple Lane. Maple Lane will effectively become a DOC facility, with the 

possibility of a DSHS program for competency restoration located in its midst. This would 

appear to be more like a jail or corrections based program than a hospital based program and is at 

odds with Groundswell’s conclusion that problems with a therapeutic program that is at odds 

with correctional missions and jail environments.   
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The Maple Lane facility does not appear in interior photos and upon physical inspection of the 

exterior to be therapeutic environment. The interior design has an open, atrium-like common 

space that is light filled. It employs a tiered design with 2-person cells and locked security doors 

to those cells. DSHS reports plans for architectural modifications. Initial inspection of interior 

photos raises concerns about both making the interior safe for at risk for suicide and making the 

interior therapeutic rather than correctional. In a visit to the campus, the secure perimeter with 

high fences, razor wire, and electronic gates signal a correctional environment.  DSHS describes 

plans to build a small fenced yard adjacent to the building proposed as the competency 

restoration site to permit patients access to the exterior.   

As noted earlier, Plaintiffs expressed concern that they had not seen the facility or been briefed 

on DSHS’ plans for use of the facility.
51

 A Plaintiff representative subsequently participated in a 

community meeting at the site.  In a DSHS PowerPoint presentation, distributed to participants in 

the July community meeting at Maple Lane to address concerns of facility abutters, Defendants 

note that there is an intent to transfer only individuals with lower clinical acuity and security risk 

to Maple Lane, sending others to the state hospitals, yet the presentation goes on to describe high 

security measures to be employed, and security searches of family visitors.
52

   

Existing Competency Restoration Programs and Relative Success Rates  

As earlier reported to the Court, The Hogg Foundation for Mental Health published a brief on the 

subject of outpatient competency restoration. The table exhibited below is taken from the Hogg 

Foundation brief and compares findings on several options for competency restoration services.
53

 

Exhibit 8.  Performance Comparison of Competency Restoration Program Models 
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5.4 Reduce Growth in Demand for Competency Evaluations  

Progress on Diversion Alternatives 

The appropriation of $4.8 million for Non-felony Diversion services in the current Washington 

State Biennium Budget recognizes the importance of investments in alternatives that prevent 

people with mental health, substance use or disabling conditions from being sent to jail to await 

competency services. Now is the time to set a new direction, capitalizing on new dollars to 

leverage a larger impact in the system. State of Washington and DSHS Progress is laudable in 

taking initial steps to pass legislation that permits charges to be dropped under certain conditions 

and provides budgets that will fund diversion programs. However, these steps are only the start 

of a larger system of diversion and a continuum of care linking health and justice systems, 

partnered on behalf of vulnerable people. As DSHS continues to meet with justice system 

partners and stakeholders, consideration should be given to planning for the use of the modest 

$4.8 million in funding to leverage other resources to accomplish a larger task. Given the 

documented growth in demand, few would argue that the task exceeds to bounds of the 

appropriated funds. Using those funds to attract matching investments or in kind contributions 

from federal agencies, foundations, municipalities, counties, justice system budgets, and/or 

social investment funds would expand impact and improve sustainability of  diversion services.   

Undertaking a leveraging strategy places demands on leadership to optimize efforts with 

stakeholders and the justice partners workgroup.  Decisions to employ a leveraging strategy must 

be embedded in the terms of the RFA that is under development and inform the selection criteria 

for bidders on the opportunity.   As noted earlier, a targeted leveraging strategy designed to 

increase the impact and sustainability of the diversion initiative poses an important opportunity 

to re-establish a “center” to the health and disability system as it interfaces with the justice 

system.  This also poses an important opportunity for new leadership in the Office of Forensic 

Services to demonstrate that robust diversion and community based forensic services are key to 

rebalancing the system, rebuilding confidence that the system will deliver, and resetting 

expectations that will prevent use of the courts as the back door into care.  

Back Door Use of Courts to Access the Mental Health System Indicates the Need to Reinvest 

in Community Behavioral Health and Disability Systems 

In a 2013 review of the research literature on competency services, authors note evidence that 

competency evaluations are used as a “back door” to accessing inpatient mental health treatment 

for people who do not meet commitment standards, and that those admitted through this route 

stay twice as long as their civilly committed counterparts, even though they are ready for 

discharge at the same time.
54

   

Despite hospital admissions and lengthier stays, individuals receiving competency restoration 

services are not typically integrated upon discharge into the civil or forensic care system.  

County prosecutors and public defenders cite numerous examples of individuals who cycle 

through restoration, decompensate, appear again before the courts, and are again ordered for 

competency services. Some have been civilly committed in the interim, discharged, and then 

disengaged from continuing care and treatment, leading to clinical deterioration.  
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Reports from Washington indicate that gaps in the public mental health care system’s services 

and limits in service capacity create difficulty for individuals, families, referring clinicians and 

public safety personnel who are attempting to access care. Investments in mental health system 

capacity coupled with reorientation to system access protocols and processes are needed to 

redirect admission and treatment activity to the civil mental health system.   

Given the large number of class members charged with misdemeanors, cited in the Plan, and the 

long median lengths of stay in jail, efforts in police training and pretrial diversion would reduce 

the number of individuals facing charges and facing competency orders. The Parties agree that 

there are evidence-based interventions, including Crisis Intervention Training (CIT) for the 

police and Forensic Assertive Community Treatment (FACT) for pretrial diversion and 

probation candidates.
55

 

Despite agreement about the need for and effectiveness of these interventions, and the 

recognized impact found in the counties where they are already operating, there is no plan to 

implement these interventions on a broad scale basis across the State of Washington.  

5.5 Implement Administrative Advisories and Actions 

Addressing gaps and inconsistencies in competency related practices and procedures would 

enhance the reliability, efficiency and fairness of competency services.  There are a number of 

steps reported that DSHS identifies in its Monthly Reports and Long-term Plan.   

Examples of the issues that would benefit from uniform procedures include: 

 While ESH is accredited as a psychiatric hospital requiring provides active treatment and 

full services seven days per week; it reportedly declines to admit court ordered 

competency evaluation or restoration patients on certain days of the week. Similarly, the 

Spokane County jail reports it cannot transport individuals who are court ordered to ESH 

for competency services on certain other days of the week. This leaves gaps in linkage for 

admission between the jail and the hospital on most days of the week and drives longer 

waits in jail for class members. Orders, documentation and disposition practices vary 

across courts, prosecutors and defense counsel offices.  Standard procedures are needed 

to normalize processes and practices.  

 Standards, directives, advisories, guidance developed by Washington State and DSHS 

could be issued through the Office of the Court Administrator, including model filings or 

sample pleadings, similar to earlier constructed standard orders for pretrial evaluation 

issued by the King County Prosecutor’s office.
56

  To this end, DSHS may consider 

accelerating the activities of the intergovernmental workgroup, which is targeting 

December for recommendations to the courts, prosecutors, defense bar and others on 

practice and procedure improvements.   
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6 Priority Actions for Monitoring and Assistance 

“The protections afforded by the Constitution require that society treat all 

individuals fairly, including our most vulnerable citizen, and require that 

we organize our institutions so that they do not cause harm to the very 

people they are created to protect.” - Honorable Marsha J. Pechman
57

 

During the three month period of April, May and June of 2015, most class members 

did not get relief in the form of appreciably shorter waits for competency services. In 

the best month, ESH completed no more than 2.0 percent of competency evaluations 

and WSH completed no more than 15 percent of competency evaluations within 

seven days (Exhibit 5, Section 4). Some class members were at risk of harm 

associated with waits exceeding 100 days for court ordered competency evaluation 

and/or restoration services in the State of Washington.
58

  

The lack of good results for class members is at odds with the numerous tasks 

undertaken by the State of Washington and the high level of activity exhibited by the 

principal staff members of the DSHS implementation team, as summarized in the 

Monthly Reports to the Monitor and cited in Section 4 above.
59

 As stated earlier in 

this report, Defendants maintain that they have taken every “legally allowable step” 

to address the Court’s orders.  Many of the steps taken have been dictated or 

constrained by legislative, regulatory, budgetary and contractual processes and 

obligations in order to lay the groundwork for results in administrative, staffing, and 

facility changes toward provision of timely competency services.    

6.1 Validate Data and Standardize Reporting  

These issues have confounded the State of Washington and DSHS for a number of years. Cited 

in a 2012 Joint Legislative Audit & Review Committee (JLARC) Report, JLARC’s request for 

data on competency evaluation and restoration services performance revealed DSHS data 

reliability issues, with differences between ESH and WSH in recordkeeping methods.
60

  This 

problem persists and challenges the best efforts of newly assigned DSHS personnel who, 

pursuant to the Court’s April 2
nd

 order, have been working to repair deficiencies.  

 As noted in the Introduction to this report, deficiencies in data presented to JLARC prior 

to the Court’s order and changes in calculation methods and reporting formats presented 

by DSHS since the Court’s order, make comparisons of performance on providing 

competency services within seven days difficult. The reader will note this point in a 

review of Exhibits 4, 5 and 6 found in Section 4 of this report.  The summary table in 

Exhibit 2 breaks out performance calculated in “average days” for three types of 

competency services (jail based evaluation, hospital based evaluation, and hospital based 

restoration) delivered by ESH and WSH, as DSHS reported to JLARC in December of 

2014. The summary tables in Exhibits 5 and 6 display figures calculated as “median 

days” for both ESH and WSH, but combine both jail based and hospital based 
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competency evaluation services. This problem was noted in a Plaintiffs’ July 

communication to the Monitor, and copied to the Defendants.
61

  

 The Monitor is working with DSHS to provide revised reports displaying distinctly, for 

ESH and WSH, the wait times for class members who are court ordered for jail based 

competency evaluation, hospital based competency evaluation and hospital base 

competency restoration. These revised reports are in draft at this writing. In addition, 

DSHS is providing at the Monitor’s request separate analyses for the mean (simple 

average) and median (midpoint) days in waiting, to facilitate comparisons to prior 

reported performance.     

 DSHS staff are working, with the addition of new data analysts, to reframe their 

predictive modeling, moving beyond the algorithms designed at WSH to manage flow of 

competency orders.  Staff presented their work to the Monitor at a July meeting and this 

work will be revisited at an August meeting with DSHS staff with a priority to refine 

estimates for presentation to the Parties in August. A key question of interest to the 

Parties and the Court, pursuant to the Court order and Plaintiff concerns, is an estimate of 

when wait times will reach seven days, and those data employed in making the 

estimate.
62

 

6.2 Take Emergency Action to Engage Extra Hands to Eliminate Backlog 

As of this writing, DSHS reports that it is preparing to take emergency action in the form of 

assigning WSH evaluators to take cases from ESH to address backlog in jail based competency 

evaluation. The Monitor will continue on site meetings, initiated in July, with judges, 

prosecutors, public defenders, providers and DSHS personnel to discuss barriers to expansion 

and facilitate adoption of the use of panels of qualified evaluators. The Monitor will also pursue 

resources that may be recruited or engaged from other jurisdictions, notably Oregon, where 

implementation of the Mink decision led to development of a large pool of certified forensic 

clinicians. Steps for consideration include: 

 Recruit licensed clinicians in Washington’s community behavioral health organizations 

(CBHOs): the Monitor will continue conversations with and promote to DSHS active 

engagement of CBHOs in responding not only to opportunities to provide diversion 

services, but also to share time of licensed clinicians who might provide capacity to 

DSHS in efforts to address backlog on an emergency basis.  

 Recruit certified forensic evaluators in Oregon: the Monitor will continue conversations 

with and encourage DSHS to engage Oregon DMH, Forensic Certification Training 

Program, OSHU Department of Psychiatry Forensic Fellows Program, and CBHOs to 

provide licensed clinicians as temporary staff capacity in efforts to address backlog on an 

emergency basis. Explorations will also assist in planning and implementation of the 

Forensic services administration in DSHS and development of a Washington State 

Forensic Certification Training Program.   
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6.3 Accelerate Development of County Panels of Qualified Evaluators 

and Outstation Evaluators at New Site Offices 

This Monitor will continue on site meetings, initiated in July, with judges, prosecutors, public 

defenders, providers and DSHS personnel to discuss barriers to expansion and facilitate adoption 

of the use of panels of qualified evaluators. Plans to open outstation offices in Everett, 

Vancouver, Wenatchee and Yakima are encouraged as a way of attracting new staff and making 

evaluation personnel more accessible to local jurisdictions.  While the budget appropriation for 

continued support to counties electing to use panel evaluators, there is no activity to secure 

additional contracted personnel in Washington counties. Although the report indicates that site 

agreements are being executed and office sites were to be operational on July 1, 2015, this 

activity has not yet been completed. 

6.4 Initiate Certification and Fund Forensic Fellows at Established 

Medical and Graduate Schools 

Recruiting and retaining forensically trained psychologist and psychiatrists is a challenge in 

Washington, as detailed by DSHS at trial and as underscored by recent efforts to raise salaries, 

modify working conditions, and recruit a new cadre of professionals to fill prior vacancies and 

new positions at DSHS.  

 Washington State has a Psychology Forensic Fellows program that operates with the 

University of Washington and WSH. Exploring potential to fund additional fellowship 

spots may net future gains.  

 Washington does not have a Psychiatric Forensic Fellows program and these programs 

typically take several years to establish the medical school accrediting bodies.  However, 

in nearby Oregon, the Oregon Health Sciences University (OSHU) School of Medicine’s 

Department of Psychiatry. The OSHU program is currently funded to train two fellows 

per year, and indicates the possibility of expanding with additional funding.  

6.5 Ensure that Competency Restoration Services are Set in Therapeutic 

Environments Staffed by Licensed Healthcare Professionals  

As noted earlier, the Court order references providing competency restoration alternatives 

without sacrificing the therapeutic environment. Given the sites and program models under 

consideration for contracted beds pursuant to the June RFI, additional steps involving the Parties 

and forensic program experts are in order.  

 WSH and ESH Renovations and Staffing: the Monitor is scheduled to be onsite in August 

with DSHS staff at ESH, WSH and Maple Lane to review of the status of renovations and 

staff hiring onsite with DSHS staff.  The Parties will meet in August to discuss the status 

and address Plaintiff concerns.  

 Proposed Use of Maple Lane School Site: the Monitor will review the site interiors, co-

locations with DOC, client selection criteria, contractor selection criteria, treatment 

program licensure, patient level of care, and class member safeguards onsite with DSHS 
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staff in August. The Monitor can recommend a national expert in clinical forensic 

medicine to review with DSHS staff the sites and plans, and can recommend an expert in 

design of therapeutic forensic environments.  

 Continue Outreach to Public and Private Hospital Partners: although DSHS received only 

four responses to its RFI for competency restoration beds, efforts to engage other public 

and private hospital partners should continue. It is understood that there are high and 

increasing demands on county and private hospital facilities to contribute solutions to the 

problem of emergency room boarding, however, these organizations have the clinical and 

system expertise to develop sound competency services. Others may over time be 

engaged to provide services along a continuum of competency restoration services that 

could, if properly developed, be persuasive to courts in considering alternatives to long 

waits in jail for admission to ESH and WSH.  

6.6 Explore Technical Assistance on Developing a Forensic Continuum of 

Care  

As reported by DSHS, Groundswell Services has been engaged to assist in the preparation of the 

Long-term Plan and development of the competency services training program. While other 

tasks may follow, the State of Washington may avail itself of knowledge repositories and 

technical assistance provided by additional resources upon which other state, municipal and 

county governments depend for expertise when undertaking reforms at the intersection of health 

and criminal justice systems.   

The GAINS Center has been operating under a grant from the Substance Abuse and Mental 

Health Services Administration (SAMHSA) since 1995 and is operated by Policy Research 

Associates, Inc. (PRA) in Delmar, NY. The GAINS Center focuses its technical assistance and 

consultation efforts on expanding access to community based alternatives for adults diagnosed 

with co-occurring behavioral health conditions who find themselves at any points of contact with 

the justice system. They work on early diversion programs, treatment court collaboratives, jail 

diversion and trauma recovery, and community based forensic services alternatives.
63

  

The Council of State Governments Justice Center provides analytic, evaluation, technical 

assistance and consultation services to jurisdictions in support of reforms designed to improve 

criminal justice and associated health and social service delivery and resource management for 

populations involved in the justice system.  This includes a strong portfolio of work affecting 

persons with behavioral health and disability conditions, with options for assisting jurisdiction in 

developing pretrial alternatives to detention, alternatives to incarceration, sentencing programs 

that include post-incarceration supervision to ensure a safe transition to the community for those 

at the greatest risk of re-offense, and community based forensic services for persons with 

behavioral health and disability support needs. 
64

  

6.7 Advance Changes in Administrative Procedures 

Reforms anticipated with the passage of SB 5177 include changes to administrative procedures 

designed to streamline the provision of competency services to class members.
65

  Governor 
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Inslee is taking the lead in establishing an intergovernmental working group, which met in early 

July to discuss needed changes. As noted in DSHS Monthly Reports, this group is set to report 

on proposed changes in December of 2015. Work of the Administrator of the Courts (AOC) with 

stakeholders (e.g., development and dissemination of model forms or filings) is scheduled for 

completion in June of 2016. This progress and these initiatives are encouraging.  However, there 

are a number of unanswered questions and practice inconsistencies emerging in the present, as 

stakeholders, defenders, prosecutors, courts and jails attempt to interpret the Court’s orders. 

Acceleration of intergovernmental discussions led by the Governor and engagement with the 

Administrator of the Courts (AOC), working to issue interpretive guidance on the Court order, is 

warranted sooner than the planned dates in December of 2015.  
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BACKGROUND 

On October 31, 2014, the Court certified the Plaintiff Class as: 

“All persons who are now, or will be in the future, charged with a crime in the State of 
Washington and:  

(a) who are ordered by a court to receive competency evaluation or restoration services 
through the Washington State Department of Social and Health Services (“DSHS”); 

(b) who are waiting in jail for those services; and  
(c) for whom DSHS receives the court order.”  

On April 2, 2015, the Court ordered the Department of Social and Health Services (DSHS) to file 
monthly reports with the Trueblood Court Monitor on efforts to comply with Court orders to 
provide timely competency evaluation and restoration services to Class Members:   

“Defendants shall file a report with the Monitor on the fifth day of every month, which shall 
include:  
(1) the number of days between when a court ordered provision of competency services and 
when provision was completed, for each person ordered to receive competency services during 
the previous month;  
(2) data regarding the number of evaluators, bed capacity, physicians, and other resources 
needed to provide timely competency services;  
(3) the steps taken in the previous month to implement this order;  
(4) when and what results are intended to be realized by each of these steps;  
(5) the results realized in the previous month;  
(6) the steps planned to be taken in the following month; 
(7) certification by Defendants that they are fully compliant with all deadlines that became due 
in the previous month;  
(8) Defendants’ estimate for when the wait times will reach seven days or less, and all data 
relied on in making that estimate; and  
(9) any other information the Monitor informs Defendants is necessary for the Monitor to fully 
review Defendants’ actions and advise the Court.” 

The following report is submitted this 5th day of May, 2015.  Through submission of this report 
to Trueblood Court Appointed Monitor, Dr. Danna Mauch, the Department of Social and Health 
Services certifies compliance with all deadlines due for the month of April 2015 in accordance 
with this court order. 
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Volume and Timeliness of Competency Services 
 
This section provides historical information regarding competency services as requested by the 
Court Monitor, Dr. Danna Mauch.  Based on readily available information, there are two 
sources.  Table #1 provides data from an ad hoc data pull for the volume of court orders for 
competency services over the most recent 30 day period.  Charts #1 through #3 provide an 
extract of quarterly data regularly pulled for Legislative Reports.  These charts are drawn from 
our most recent quarterly reports, and include data back to the 3rd quarter of 2013.   
 
The historical data contained in the Charts illustrates the number of referrals and timeliness of 
competency services based upon current Washington state statutes that provide a 
performance target of seven days from the date all discovery documents are received by the 
state hospital. Pending the court’s response to the State’s Motion for Clarification and 
Reconsideration, the starting date for measuring compliance with a seven day standard as 
defined in the Trueblood decision will be different, and our reporting will be modified to reflect 
that.    
 
 
Additional detailed information about the volume and timeliness of competency services can 
be found in Appendix A:  Timeliness of Services Related to Competency to Proceed or Stand 
Trial and Appendix B:  Third Quarter 2014 Report to the Legislature on Forensic Admissions 
and Evaluations Performance Targets.  
 
Table #1:  Volume of Court Orders Signed For Competency Services 
 

Competency Case Volume—Number of Court Orders Signed 
3/24/15 to 4/23/15 

Western State Hospital (WSH) Services 
Inpatient Competency Evaluations 9 

Competency Restoration 57 
Jail-Based Competency Evaluations 197 

Total WSH Cases 263 
Eastern State Hospital (ESH) Services 

Inpatient Competency Evaluations 11 
Competency Restoration 14 

Jail-Based Competency Evaluations 48 
Total ESH Cases 73 
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Chart #1:  Jail Evaluation Information by Quarter 

Chart#2:  Quarterly Inpatient Competency Evaluation Information 
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Chart #3:  Quarterly Inpatient Competency Restoration Information 
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Class Member Status Information:  March 24, 2015 to April 23, 2015 

Competency Evaluation Information: 

HOSPITAL CLASS 
MEMBER 

LEGAL 
AUTHORITY 

ORDER 
RECEIVED 

DATE 

ORDER 
SIGNED 

DATE 

DISCOVERY 
RECEIVED 

DATE 
COUNTY OFFENSE COMPLETION 

DATE 
COMPLETION 

METHOD 

# DAYS WAITING IN 
JAIL FROM ORDER 
SIGNED DATE TO 

COMPLETION DATE 

WSH 1 JAIL COMP EVAL 3/25/2015 3/24/2015 3/25/2015 KING MISDEMEANOR 4/6/2015 FAXED 13 

WSH 2 JAIL COMP EVAL 3/24/2015 3/24/2015 3/24/2015 CLALLAM MISDEMEANOR 4/10/2015 FAXED 17 

WSH 3 JAIL COMP EVAL 3/24/2015 3/24/2015 3/24/2015 KING MISDEMEANOR 3/31/2015 FAXED 7 

WSH 4 JAIL COMP EVAL 3/25/2015 3/24/2015 3/25/2015 KING FELONY 4/13/2015 FAXED 20 

WSH 5 JAIL COMP EVAL 3/25/2015 3/24/2015 3/25/2015 CLARK MISDEMEANOR 4/8/2015 FAXED 15 

WSH 6 JAIL COMP EVAL 3/24/2015 3/24/2015 3/24/2015 KING MISDEMEANOR 3/26/2015 FAXED 2 

WSH 7 JAIL COMP EVAL 3/24/2015 3/24/2015 3/24/2015 KITSAP MISDEMEANOR 4/7/2015 FAXED 14 

WSH 8 JAIL COMP EVAL 3/24/2015 3/24/2015 3/24/2015 PIERCE MISDEMEANOR 4/8/2015 FAXED 15 

WSH 9 JAIL COMP EVAL 3/24/2015 3/24/2015 3/24/2015 PIERCE MISDEMEANOR 4/7/2015 FAXED 14 

WSH 10 JAIL COMP EVAL 3/24/2015 3/24/2015 3/30/2015 KITSAP FELONY 4/15/2015 FAXED 22 

WSH 11 JAIL COMP EVAL 3/25/2015 3/24/2015 3/24/2015 KING MISDEMEANOR 3/27/2015 FAXED 3 

WSH 12 JAIL COMP EVAL 3/24/2015 3/24/2015 3/24/2015 KING MISDEMEANOR 3/27/2015 FAXED 3 

WSH 13 JAIL COMP EVAL 3/25/2015 3/24/2015 3/27/2015 MASON FELONY INCOMPLETE 

WSH 14 JAIL COMP EVAL 3/25/2015 3/25/2015 3/25/2015 PIERCE MISDEMEANOR 4/8/2015 FAXED 14 

WSH 15 JAIL COMP EVAL 3/25/2015 3/25/2015 3/25/2015 KING MISDEMEANOR 4/2/2015 FAXED 8 

WSH 16 JAIL COMP EVAL 3/25/2015 3/25/2015 3/26/2015 KING MISDEMEANOR 3/26/2015 FAXED 1 

WSH 17 JAIL COMP EVAL 3/26/2015 3/25/2015 3/26/2015 CLARK FELONY 4/13/2015 FAXED 19 

WSH 18 JAIL COMP EVAL 3/26/2015 3/25/2015 1/0/1900 PIERCE MISDEMEANOR 4/8/2015 FAXED 14 

WSH 19 JAIL COMP EVAL 2/25/2015 3/25/2015 2/25/2015 ISLAND FELONY 3/31/2015 FAXED 6 

WSH 20 JAIL COMP EVAL 3/27/2015 3/25/2015 3/27/2015 KING FELONY 4/10/2015 FAXED 16 

WSH 21 JAIL COMP EVAL 3/25/2015 3/25/2015 3/25/2015 KING FELONY 4/9/2015 FAXED 15 

WSH 22 JAIL COMP EVAL 3/27/2015 3/26/2015 3/27/2015 SNOHOMISH MISDEMEANOR 3/31/2015 FAXED 5 
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HOSPITAL CLASS 
MEMBER 

LEGAL 
AUTHORITY 

ORDER 
RECEIVED 

DATE 

ORDER 
SIGNED 

DATE 

DISCOVERY 
RECEIVED 

DATE 
COUNTY OFFENSE COMPLETION 

DATE 
COMPLETION 

METHOD 

# DAYS WAITING IN 
JAIL FROM ORDER 
SIGNED DATE TO 

COMPLETION DATE 

WSH 23 JAIL COMP EVAL 3/26/2015 3/26/2015 3/30/2015 KING MISDEMEANOR 4/21/2015 FAXED 26 

WSH 24 JAIL COMP EVAL 3/27/2015 3/26/2015 3/27/2015 THURSTON FELONY 4/10/2015 FAXED 15 

WSH 25 JAIL COMP EVAL 3/30/2015 3/26/2015 3/31/2015 ISLAND MISDEMEANOR 4/10/2015 FAXED 15 

WSH 26 JAIL COMP EVAL 3/27/2015 3/26/2015 3/27/2015 CLARK MISDEMEANOR 4/10/2015 FAXED 15 

WSH 27 JAIL COMP EVAL 3/27/2015 3/26/2015 3/27/2015 KING MISDEMEANOR 4/10/2015 FAXED 15 

WSH 28 JAIL COMP EVAL 3/26/2015 3/26/2015 3/26/2015 KING MISDEMEANOR 4/9/2015 FAXED 14 

WSH 29 JAIL COMP EVAL 3/26/2015 3/26/2015 3/26/2015 THURSTON FELONY 4/8/2015 FAXED 13 

WSH 30 JAIL COMP EVAL 3/27/2015 3/26/2015 3/27/2015 THURSTON FELONY 4/8/2015 FAXED 13 

WSH 31 JAIL COMP EVAL 3/27/2015 3/26/2015 3/27/2015 WHATCOM FELONY 4/15/2015 FAXED 20 

WSH 32 JAIL COMP EVAL 4/1/2015 3/26/2015 4/1/2015 PIERCE MISDEMEANOR 4/23/2015 FAXED 28 

WSH 33 JAIL COMP EVAL 3/27/2015 3/26/2015 3/27/2015 KING FELONY 4/10/2015 FAXED 15 

WSH 34 JAIL COMP EVAL 3/26/2015 3/26/2015 3/26/2015 CLARK MISDEMEANOR 4/22/2015 FAXED 27 

WSH 35 JAIL COMP EVAL 3/27/2015 3/26/2015 3/27/2015 PIERCE MISDEMEANOR INCOMPLETE 

WSH 36 JAIL COMP EVAL 3/27/2015 3/26/2015 3/27/2015 KING MISDEMEANOR 3/31/2015 WITHDRAWN 

WSH 37 
FELON COMP 

EVAL 3/27/2015 3/27/2015 3/27/2015 PIERCE FELONY CLASS 
A 4/10/2015 ADMISSION 14 

WSH 38 JAIL COMP EVAL 3/27/2015 3/27/2015 3/27/2015 PIERCE MISDEMEANOR 4/15/2015 FAXED 19 

WSH 39 JAIL COMP EVAL 3/27/2015 3/27/2015 3/27/2015 PIERCE MISDEMEANOR 4/14/2015 FAXED 18 

WSH 40 JAIL COMP EVAL 3/27/2015 3/27/2015 3/27/2015 WHATCOM MISDEMEANOR 4/3/2015 FAXED 7 

WSH 41 JAIL COMP EVAL 3/30/2015 3/27/2015 3/30/2015 SNOHOMISH MISDEMEANOR 4/9/2015 FAXED 13 

WSH 42 JAIL COMP EVAL 3/30/2015 3/28/2015 3/30/2015 KING MISDEMEANOR 4/1/2015 WITHDRAWN 

WSH 43 JAIL COMP EVAL 3/30/2015 3/30/2015 3/30/2015 KING MISDEMEANOR 4/13/2015 FAXED 14 

WSH 44 JAIL COMP EVAL 3/30/2015 3/30/2015 3/31/2015 KING MISDEMEANOR 4/7/2015 FAXED 8 

WSH 45 JAIL COMP EVAL 3/30/2015 3/30/2015 3/30/2015 SNOHOMISH MISDEMEANOR 4/3/2015 FAXED 4 

WSH 46 JAIL COMP EVAL 4/3/2015 3/30/2015 4/6/2015 GRAYS 
HARBOR FELONY 4/22/2015 FAXED 23 

WSH 47 JAIL COMP EVAL 3/31/2015 3/30/2015 4/9/2015 KING FELONY 4/20/2015 FAXED 21 
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HOSPITAL CLASS 
MEMBER 

LEGAL 
AUTHORITY 

ORDER 
RECEIVED 

DATE 

ORDER 
SIGNED 

DATE 

DISCOVERY 
RECEIVED 

DATE 
COUNTY OFFENSE COMPLETION 

DATE 
COMPLETION 

METHOD 

# DAYS WAITING IN 
JAIL FROM ORDER 
SIGNED DATE TO 

COMPLETION DATE 

WSH 48 JAIL COMP EVAL 3/31/2015 3/30/2015 3/31/2015 ISLAND FELONY 4/10/2015 FAXED 11 

WSH 49 JAIL COMP EVAL 3/31/2015 3/30/2015 3/31/2015 THURSTON MISDEMEANOR 4/13/2015 FAXED 14 

WSH 50 JAIL COMP EVAL 3/30/2015 3/30/2015 3/30/2015 KING MISDEMEANOR 4/7/2015 FAXED 8 

WSH 51 JAIL COMP EVAL 3/31/2015 3/30/2015 3/31/2015 THURSTON MISDEMEANOR 4/13/2015 FAXED 14 

WSH 52 JAIL COMP EVAL 3/31/2015 3/30/2015 3/31/2015 KING FELONY 4/17/2015 FAXED 18 

WSH 53 JAIL COMP EVAL 3/31/2015 3/30/2015 3/31/2015 KING MISDEMEANOR 4/10/2015 FAXED 11 

WSH 54 JAIL COMP EVAL 3/30/2015 3/30/2015 3/30/2015 KING FELONY 4/16/2015 FAXED 17 

WSH 55 JAIL COMP EVAL 3/31/2015 3/30/2015 3/31/2015 KING FELONY 4/17/2015 FAXED 18 

WSH 56 JAIL COMP EVAL 4/1/2015 3/31/2015 4/1/2015 CLARK FELONY 4/15/2015 FAXED 15 

WSH 57 JAIL COMP EVAL 3/31/2015 3/31/2015 3/31/2015 KING FELONY 4/13/2015 FAXED 13 

WSH 58 JAIL COMP EVAL 3/31/2015 3/31/2015 3/31/2015 KING FELONY 4/13/2015 FAXED 13 

WSH 59 JAIL COMP EVAL 3/31/2015 3/31/2015 3/31/2015 KITSAP MISDEMEANOR 4/23/2015 FAXED 23 

WSH 60 JAIL COMP EVAL 3/31/2015 3/31/2015 3/31/2015 KING FELONY 4/21/2015 FAXED 21 

WSH 61 JAIL COMP EVAL 3/31/2015 3/31/2015 3/31/2015 KING MISDEMEANOR 4/14/2015 FAXED 14 

WSH 62 JAIL COMP EVAL 3/31/2015 3/31/2015 3/31/2015 KING MISDEMEANOR 4/14/2015 FAXED 14 

WSH 63 JAIL COMP EVAL 3/31/2015 3/31/2015 3/31/2015 CLARK FELONY 4/13/2015 FAXED 13 

WSH 64 JAIL COMP EVAL 3/31/2015 3/31/2015 3/31/2015 KING FELONY 4/13/2015 FAXED 13 

WSH 65 JAIL COMP EVAL 3/31/2015 3/31/2015 3/31/2015 KING FELONY 4/21/2015 FAXED 21 

WSH 66 JAIL COMP EVAL 4/2/2015 3/31/2015 4/2/2015 CLARK MISDEMEANOR 4/16/2015 FAXED 16 

WSH 67 JAIL COMP EVAL 4/1/2015 3/31/2015 4/1/2015 CLARK FELONY INCOMPLETE 

WSH 68 JAIL COMP EVAL 3/31/2015 3/31/2015 3/31/2015 KING FELONY INCOMPLETE 

WSH 69 
FELON COMP 

EVAL 4/1/2015 4/1/2015 4/1/2015 THURSTON FELONY CLASS 
C 4/17/2015 ADMISSION 16 

WSH 70 JAIL COMP EVAL 4/2/2002 4/1/2015 4/2/2015 THURSTON MISDEMEANOR 4/16/2015 FAXED 15 

WSH 71 JAIL COMP EVAL 4/1/2015 4/1/2015 3/18/2015 KING FELONY 4/10/2015 FAXED 9 

WSH 72 JAIL COMP EVAL 4/2/2015 4/1/2015 4/2/2015 LEWIS MISDEMEANOR 4/15/2015 FAXED 14 

WSH 73 JAIL COMP EVAL 4/2/2015 4/1/2015 4/2/2015 CLARK MISDEMEANOR 4/15/2015 FAXED 14 
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WSH 74 JAIL COMP EVAL 4/14/2015 4/1/2015 4/13/2015 PIERCE MISDEMEANOR 4/23/2015 FAXED 22 

WSH 75 JAIL COMP EVAL 4/17/2015 4/1/2015 4/17/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 76 
FELON COMP 

EVAL 4/3/2015 4/2/2015 4/3/2015 KING FELONY 4/20/2015 ADMISSION 18 

WSH 77 JAIL COMP EVAL 4/2/2015 4/2/2015 4/2/2015 CLARK MISDEMEANOR 4/14/2015 FAXED 12 

WSH 78 JAIL COMP EVAL 4/3/2015 4/2/2015 4/3/2015 KING MISDEMEANOR 4/16/2015 FAXED 14 

WSH 79 JAIL COMP EVAL 4/2/2015 4/2/2015 4/2/2015 COWLITZ FELONY 4/16/2015 FAXED 14 

WSH 80 JAIL COMP EVAL 4/3/2015 4/2/2015 4/3/2015 KITSAP FELONY 4/21/2015 FAXED 19 

WSH 81 JAIL COMP EVAL 4/2/2015 4/2/2015 4/7/2015 KING MISDEMEANOR 4/21/2015 FAXED 19 

WSH 82 JAIL COMP EVAL 4/2/2015 4/2/2015 4/2/2015 SNOHOMISH FELONY 4/15/2015 FAXED 13 

WSH 83 JAIL COMP EVAL 4/2/2015 4/2/2015 4/2/2015 PIERCE MISDEMEANOR 4/21/2015 FAXED 19 

WSH 84 JAIL COMP EVAL 4/3/2015 4/2/2015 4/3/2015 KING MISDEMEANOR 4/10/2015 FAXED 8 

WSH 85 JAIL COMP EVAL 4/2/2015 4/2/2015 4/2/2015 THURSTON FELONY 4/16/2015 FAXED 14 

WSH 86 JAIL COMP EVAL 4/3/2015 4/2/2015 4/3/2015 KITSAP MISDEMEANOR 4/7/2015 FAXED 5 

WSH 87 JAIL COMP EVAL 4/2/2015 4/2/2015 4/2/2015 SNOHOMISH MISDEMEANOR 4/10/2015 FAXED 8 

WSH 88 JAIL COMP EVAL 4/3/2015 4/2/2015 4/7/2015 KING MISDEMEANOR 4/16/2015 FAXED 14 

WSH 89 JAIL COMP EVAL 4/2/2015 4/2/2015 4/2/2015 PIERCE MISDEMEANOR   INCOMPLETE   

WSH 90 JAIL COMP EVAL 4/2/2015 4/2/2015 4/2/2015 SNOHOMISH MISDEMEANOR   INCOMPLETE   

WSH 91 JAIL COMP EVAL 4/3/2015 4/3/2015 4/3/2015 KING MISDEMEANOR 4/9/2015 FAXED 6 

WSH 92 JAIL COMP EVAL 4/3/2015 4/3/2015 4/3/2015 KING MISDEMEANOR 4/20/2015 FAXED 17 

WSH 93 JAIL COMP EVAL 4/3/2015 4/3/2015 4/3/2015 THURSTON MISDEMEANOR 4/16/2015 FAXED 13 

WSH 94 JAIL COMP EVAL 4/6/2015 4/3/2015 4/6/2015 CLARK MISDEMEANOR   INCOMPLETE   

WSH 95 JAIL COMP EVAL 4/6/2015 4/3/2015 4/6/2015 KING FELONY   INCOMPLETE   

WSH 96 JAIL COMP EVAL 4/6/2015 4/6/2015 4/9/2015 WHATCOM MISDEMEANOR 4/23/2015 FAXED 17 

WSH 97 JAIL COMP EVAL 4/7/2015 4/6/2015 4/7/2015 KING FELONY 4/22/2015 FAXED 16 

WSH 98 JAIL COMP EVAL 4/6/2015 4/6/2015 4/6/2015 SAN JUAN FELONY 4/8/2015 FAXED 2 

WSH 99 JAIL COMP EVAL 4/7/2015 4/6/2015 4/7/2015 KING MISDEMEANOR 4/22/2015 FAXED 16 
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WSH 100 JAIL COMP EVAL 4/7/2015 4/6/2015 4/7/2015 KING MISDEMEANOR 4/15/2015 FAXED 9 

WSH 101 JAIL COMP EVAL 4/6/2015 4/6/2015 4/7/2015 KING MISDEMEANOR 4/15/2015 FAXED 9 

WSH 102 JAIL COMP EVAL 4/6/2015 4/6/2015 4/6/2015 SNOHOMISH MISDEMEANOR INCOMPLETE 

WSH 103 JAIL COMP EVAL 4/7/2015 4/6/2015 4/7/2015 KING FELONY INCOMPLETE 

WSH 104 JAIL COMP EVAL 4/7/2015 4/6/2015 4/7/2015 CLARK MISDEMEANOR 4/21/2015 WITHDRAWN 

WSH 105 JAIL COMP EVAL 4/7/2015 4/7/2015 4/7/2015 PIERCE MISDEMEANOR 4/22/2015 FAXED 15 

WSH 106 JAIL COMP EVAL 4/7/2015 4/7/2015 4/7/2015 KING MISDEMEANOR 4/14/2015 FAXED 7 

WSH 107 JAIL COMP EVAL 4/7/2015 4/7/2015 4/7/2015 KING MISDEMEANOR 4/13/2015 FAXED 6 

WSH 108 JAIL COMP EVAL 4/7/2015 4/7/2015 4/7/2015 KING FELONY 4/17/2015 FAXED 10 

WSH 109 JAIL COMP EVAL 4/7/2015 4/7/2015 4/7/2015 PIERCE MISDEMEANOR INCOMPLETE 

WSH 110 JAIL COMP EVAL 4/14/2015 4/7/2015 4/14/2015 KING FELONY INCOMPLETE 

WSH 111 JAIL COMP EVAL 4/7/2015 4/7/2015 4/7/2015 KITSAP MISDEMEANOR INCOMPLETE 

WSH 112 JAIL COMP EVAL 4/7/2015 4/7/2015 4/8/2015 CLARK MISDEMEANOR INCOMPLETE 

WSH 113 JAIL COMP EVAL 4/8/2015 4/7/2015 4/7/2015 KING MISDEMEANOR 4/13/2015 WITHDRAWN 

WSH 114 JAIL COMP EVAL 4/8/2015 4/8/2015 4/7/2015 THURSTON MISDEMEANOR 4/13/2015 FAXED 5 

WSH 115 JAIL COMP EVAL 4/8/2015 4/8/2015 4/8/2015 KING MISDEMEANOR 4/16/2015 FAXED 8 

WSH 116 JAIL COMP EVAL 4/10/2015 4/8/2015 4/10/2015 KING MISDEMEANOR 4/23/2015 FAXED 15 

WSH 117 JAIL COMP EVAL 4/8/2015 4/8/2015 4/9/2015 KING MISDEMEANOR 4/17/2015 FAXED 9 

WSH 118 JAIL COMP EVAL 4/9/2015 4/8/2015 4/9/2015 KING FELONY 4/17/2015 FAXED 9 

WSH 119 JAIL COMP EVAL 4/10/2015 4/8/2015 4/13/2015 SKAGIT FELONY INCOMPLETE 

WSH 120 JAIL COMP EVAL 4/14/2015 4/9/2015 4/14/2015 PIERCE MISDEMEANOR 4/21/2015 FAXED 12 

WSH 121 JAIL COMP EVAL 4/9/2015 4/9/2015 4/9/2015 PIERCE MISDEMEANOR 4/22/2015 FAXED 13 

WSH 122 JAIL COMP EVAL 4/9/2015 4/9/2015 4/9/2015 KING FELONY 4/23/2015 FAXED 14 

WSH 123 JAIL COMP EVAL 4/9/2015 4/9/2015 4/9/2015 SNOHOMISH MISDEMEANOR 4/15/2015 FAXED 6 

WSH 124 JAIL COMP EVAL 4/9/2015 4/9/2015 4/9/2015 KING MISDEMEANOR 4/17/2015 FAXED 8 

WSH 125 JAIL COMP EVAL 4/9/2015 4/9/2015 4/9/2015 SNOHOMISH FELONY INCOMPLETE 
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WSH 126 JAIL COMP EVAL 4/9/2015 4/9/2015 4/9/2015 KING FELONY 4/23/2015 TIC   

WSH 127 JAIL COMP EVAL 4/13/2015 4/10/2015 4/13/2015 KING MISDEMEANOR 4/22/2015 FAXED 12 

WSH 128 JAIL COMP EVAL 4/10/2015 4/10/2015 4/10/2015 CLARK MISDEMEANOR 4/22/2015 FAXED 12 

WSH 129 JAIL COMP EVAL 4/10/2015 4/10/2015 4/10/2015 THURSTON MISDEMEANOR 4/22/2015 FAXED 12 

WSH 130 JAIL COMP EVAL 4/13/2015 4/10/2015 4/13/2015 KING MISDEMEANOR 4/22/2015 FAXED 12 

WSH 131 
FELON COMP 

EVAL 4/14/2015 4/10/2015 4/14/2015 WHATCOM FELONY CLASS 
C   INCOMPLETE   

WSH 132 JAIL COMP EVAL 4/17/2015 4/10/2015 4/17/2015 PIERCE MISDEMEANOR   INCOMPLETE   

WSH 133 JAIL COMP EVAL 4/13/2015 4/11/2015 4/13/2015 KING MISDEMEANOR 4/23/2015 FAXED 12 

WSH 134 JAIL COMP EVAL 4/14/2015 4/13/2015 4/14/2015 KING MISDEMEANOR 4/17/2015 FAXED 4 

WSH 135 JAIL COMP EVAL 4/13/2015 4/13/2015 4/13/2015 KING MISDEMEANOR 4/20/2015 FAXED 7 

WSH 136 JAIL COMP EVAL 4/13/2015 4/13/2015 4/13/2015 KING MISDEMEANOR 4/21/2015 FAXED 8 

WSH 137 JAIL COMP EVAL 4/15/2015 4/13/2015 4/14/2015 GRAYS 
HARBOR FELONY 4/22/2015 FAXED 9 

WSH 138 JAIL COMP EVAL 4/13/2015 4/13/2015 4/13/2015 KING FELONY   INCOMPLETE   

WSH 139 JAIL COMP EVAL 4/13/2015 4/13/2015 4/13/2015 KING FELONY   INCOMPLETE   

WSH 140 JAIL COMP EVAL 4/17/2015 4/13/2015 4/15/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 141 JAIL COMP EVAL 4/13/2015 4/13/2015 4/13/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 142 JAIL COMP EVAL 4/13/2015 4/13/2015 4/13/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 143 JAIL COMP EVAL 4/13/2015 4/13/2015 4/13/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 144 JAIL COMP EVAL 4/13/2015 4/13/2015 4/13/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 145 JAIL COMP EVAL 4/14/2015 4/14/2015 4/14/2015 SNOHOMISH MISDEMEANOR 4/23/2015 FAXED 9 

WSH 146 JAIL COMP EVAL 4/14/2015 4/14/2015 4/14/2015 LEWIS MISDEMEANOR 4/22/2015 FAXED 8 

WSH 147 JAIL COMP EVAL 4/15/2015 4/14/2015 4/15/2015 KING MISDEMEANOR 4/21/2015 FAXED 7 

WSH 148 JAIL COMP EVAL 4/14/2015 4/14/2015 4/14/2015 SNOHOMISH MISDEMEANOR 4/21/2015 FAXED 7 

WSH 149 JAIL COMP EVAL 4/15/2015 4/14/2015 4/15/2015 THURSTON FELONY   INCOMPLETE   

WSH 150 JAIL COMP EVAL 4/14/2015 4/14/2015 4/14/2015 MASON FELONY   INCOMPLETE   
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WSH 151 JAIL COMP EVAL 4/21/2015 4/14/2015 4/21/2015 COWLITZ FELONY INCOMPLETE 

WSH 152 JAIL COMP EVAL 4/14/2015 4/14/2015 4/14/2015 KING FELONY INCOMPLETE 

WSH 153 COMP RES MISD 4/15/2015 4/15/2015 4/15/2015 KITSAP MISDEMEANOR 4/27/2015 ADMISSION 8 

WSH 154 JAIL COMP EVAL 4/15/2015 4/15/2015 4/15/2015 KING MISDEMEANOR 4/23/2015 FAXED 8 

WSH 155 JAIL COMP EVAL 4/15/2015 4/15/2015 4/15/2015 KING MISDEMEANOR 4/23/2015 FAXED 8 

WSH 156 
FELON COMP 

EVAL 4/15/2015 4/15/2015 4/15/2015 PIERCE FELONY CLASS 
A INCOMPLETE 

WSH 157 JAIL COMP EVAL 4/15/2015 4/15/2015 4/15/2015 KING MISDEMEANOR INCOMPLETE 

WSH 158 JAIL COMP EVAL 4/15/2015 4/15/2015 4/15/2015 SNOHOMISH MISDEMEANOR INCOMPLETE 

WSH 159 JAIL COMP EVAL 4/20/2015 4/15/2015 4/20/2015 KING MISDEMEANOR INCOMPLETE 

WSH 160 JAIL COMP EVAL 4/16/2015 4/15/2015 4/16/2015 ISLAND MISDEMEANOR INCOMPLETE 

WSH 161 JAIL COMP EVAL 4/16/2015 4/15/2015 4/16/2015 KING MISDEMEANOR INCOMPLETE 

WSH 162 JAIL COMP EVAL 4/20/2015 4/15/2015 4/20/2015 KING MISDEMEANOR 4/22/2015 WITHDRAWN 

WSH 163 JAIL COMP EVAL 4/15/2015 4/15/2015 4/15/2015 KING MISDEMEANOR 4/21/2015 WITHDRAWN 

WSH 164 JAIL COMP EVAL 4/20/2015 4/16/2015 4/20/2015 KING FELONY 4/22/2015 FAXED 6 

WSH 165 JAIL COMP EVAL 4/16/2015 4/16/2015 4/16/2015 KING MISDEMEANOR 4/23/2015 FAXED 7 

WSH 166 
FELON COMP 

EVAL 4/23/2015 4/16/2015 4/23/2015 THURSTON FELONY CLASS 
C INCOMPLETE 

WSH 167 JAIL COMP EVAL 4/20/2015 4/16/2015 4/20/2015 LEWIS FELONY INCOMPLETE 

WSH 168 JAIL COMP EVAL 4/16/2015 4/16/2015 4/16/2015 KING MISDEMEANOR INCOMPLETE 

WSH 169 JAIL COMP EVAL 4/17/2015 4/16/2015 4/17/2015 KING FELONY INCOMPLETE 

WSH 170 JAIL COMP EVAL 4/16/2015 4/16/2015 4/16/2015 KITSAP FELONY INCOMPLETE 

WSH 171 JAIL COMP EVAL 4/16/2015 4/16/2015 4/16/2015 KING MISDEMEANOR INCOMPLETE 

WSH 172 JAIL COMP EVAL 4/16/2015 4/16/2015 4/16/2015 KING MISDEMEANOR INCOMPLETE 

WSH 173 JAIL COMP EVAL 4/20/2015 4/17/2015 4/20/2015 KING MISDEMEANOR INCOMPLETE 

WSH 174 JAIL COMP EVAL 4/17/2015 4/17/2015 4/20/2015 KING MISDEMEANOR INCOMPLETE 

WSH 175 JAIL COMP EVAL 4/17/2015 4/17/2015 4/17/2015 KITSAP MISDEMEANOR INCOMPLETE 
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WSH 176 JAIL COMP EVAL 4/17/2015 4/17/2015 4/23/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 177 JAIL COMP EVAL 4/17/2015 4/17/2015 4/17/2015 CLARK MISDEMEANOR   INCOMPLETE   

WSH 178 JAIL COMP EVAL 4/17/2015 4/17/2015 4/17/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 179 JAIL COMP EVAL 4/17/2015 4/17/2015 4/17/2015 SNOHOMISH MISDEMEANOR   INCOMPLETE   

WSH 180 JAIL COMP EVAL 4/20/2015 4/20/2015 4/20/2015 GRAYS 
HARBOR FELONY   INCOMPLETE   

WSH 181 JAIL COMP EVAL 4/20/2015 4/20/2015 4/20/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 182 JAIL COMP EVAL 4/21/2015 4/20/2015 4/21/2015 SNOHOMISH MISDEMEANOR   INCOMPLETE   

WSH 183 JAIL COMP EVAL 4/21/2015 4/20/2015 4/21/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 184 JAIL COMP EVAL 4/20/2015 4/20/2015 4/20/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 185 
FELON COMP 

EVAL 4/21/2015 4/21/2015 4/21/2015 THURSTON FELONY CLASS 
B 4/28/2015 ADMISSION 2 

WSH 186 
FELON COMP 

EVAL 4/21/2015 4/21/2015 4/21/2015 KING FELONY CLASS 
A   INCOMPLETE   

WSH 187 JAIL COMP EVAL 4/21/2015 4/21/2015 4/21/2015 PIERCE MISDEMEANOR   INCOMPLETE   

WSH 188 JAIL COMP EVAL 4/21/2015 4/21/2015 4/21/2015 PIERCE MISDEMEANOR   INCOMPLETE   

WSH 189 JAIL COMP EVAL 4/21/2015 4/21/2015 4/21/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 190 JAIL COMP EVAL 4/22/2015 4/21/2015 4/22/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 191 JAIL COMP EVAL 4/22/2015 4/21/2015 4/22/2015 KING FELONY   INCOMPLETE   

WSH 192 JAIL COMP EVAL 4/21/2015 4/21/2015 4/21/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 193 JAIL COMP EVAL 4/21/2015 4/21/2015 4/21/2015 THURSTON FELONY   INCOMPLETE   

WSH 194 JAIL COMP EVAL 4/22/2015 4/21/2015 4/22/2015 CLARK MISDEMEANOR   INCOMPLETE   

WSH 195 JAIL COMP EVAL 4/23/2015 4/21/2015 4/23/2015 CLARK FELONY   INCOMPLETE   

WSH 196 
FELON COMP 

EVAL 4/22/2015 4/22/2015 4/22/2015 KING FELONY CLASS 
A 4/24/2015 ADMISSION 1 

WSH 197 JAIL COMP EVAL 4/22/2015 4/22/2015 4/23/2015 KING MISDEMEANOR   INCOMPLETE   

WSH 198 JAIL COMP EVAL 4/23/2015 4/22/2015 4/23/2015 KITSAP FELONY   INCOMPLETE   

WSH 199 JAIL COMP EVAL 4/24/2015 4/22/2015 4/24/2015 THURSTON FELONY   INCOMPLETE   

WSH 200 JAIL COMP EVAL 4/22/2015 4/22/2015 4/22/2015 KING FELONY   INCOMPLETE   
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WSH 201 JAIL COMP EVAL 4/24/2015 4/23/2015 4/24/2015 CLARK MISDEMEANOR INCOMPLETE 

WSH 202 JAIL COMP EVAL 4/23/2015 4/23/2015 4/24/2015 KING MISDEMEANOR INCOMPLETE 

WSH 203 JAIL COMP EVAL 4/23/2015 4/23/2015 4/24/2015 KING MISDEMEANOR INCOMPLETE 

WSH 204 JAIL COMP EVAL 4/23/2015 4/23/2015 4/24/2015 KING MISDEMEANOR INCOMPLETE 

WSH 205 JAIL COMP EVAL 4/23/2015 4/23/2015 4/23/2015 KING FELONY INCOMPLETE 

WSH 206 JAIL COMP EVAL 4/23/2015 4/23/2015 4/23/2015 SAN JUAN MISDEMEANOR INCOMPLETE 

WSH 207 JAIL COMP EVAL 4/23/2015 4/23/2015 4/24/2015 PIERCE FELONY INCOMPLETE 

ESH 208 JAIL COMP EVAL 3/24/2015 3/24/2015 3/26/2015 SPOKANE FELONY INCOMPLETE 

ESH 209 JAIL COMP EVAL 3/24/2015 3/24/2015 3/30/2015 FRANKLIN FELONY INCOMPLETE 

ESH 210 JAIL COMP EVAL 3/26/2015 3/25/2015 4/1/2015 SPOKANE FELONY INCOMPLETE 

ESH 211 JAIL COMP EVAL 4/6/2015 3/25/2015 4/10/2015 SPOKANE FELONY INCOMPLETE 

ESH 212 JAIL COMP EVAL 4/15/2015 3/25/2015 4/17/2015 YAKIMA MISDEMEANOR INCOMPLETE 

ESH 213 JAIL COMP EVAL 3/26/2015 3/25/2015 4/1/2015 GRANT MISDEMEANOR INCOMPLETE 

ESH 214 JAIL COMP EVAL 3/25/2015 3/25/2015 3/26/2015 BENTON MISDEMEANOR INCOMPLETE 

ESH 215 
FELON COMP 

EVAL 3/26/2015 3/26/2015 3/27/2015 
PEND 

OREILLE FELONY 4/29/2015 ADMISSION 34 

ESH 216 JAIL COMP EVAL 3/26/2015 3/26/2015 4/1/2015 GRANT FELONY INCOMPLETE 

ESH 217 JAIL COMP EVAL 3/26/2015 3/26/2015 4/1/2015 SPOKANE FELONY INCOMPLETE 

ESH 218 
FELON COMP 

EVAL 4/1/2015 3/26/2015 4/22/2015 YAKIMA FELONY INCOMPLETE 

ESH 219 JAIL COMP EVAL 3/30/2015 3/27/2015 4/1/2015 OKANAGAN FELONY INCOMPLETE 

ESH 220 JAIL COMP EVAL 3/31/2015 3/31/2015 3/31/2015 SPOKANE MISDEMEANOR 4/10/2015 FAXED 10 

ESH 221 
MISD COMP 

EVAL 3/31/2015 3/31/2015 3/31/2015 SPOKANE MISDEMEANOR INCOMPLETE 

ESH 222 JAIL COMP EVAL 3/31/2015 3/31/2015 4/1/2015 SPOKANE FELONY INCOMPLETE 

ESH 223 JAIL COMP EVAL 4/1/2015 3/31/2015 4/2/2015 FRANKLIN MISDEMEANOR INCOMPLETE 

ESH 224 JAIL COMP EVAL 4/6/2015 3/31/2015 4/8/2015 CHELAN MISDEMEANOR INCOMPLETE 

ESH 225 JAIL COMP EVAL 4/2/2015 4/2/2015 4/2/2015 SPOKANE MISDEMEANOR INCOMPLETE 
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ESH 226 JAIL COMP EVAL 4/6/2015 4/2/2015 4/8/2015 SPOKANE FELONY   INCOMPLETE   

ESH 227 JAIL COMP EVAL 4/2/2015 4/2/2015 4/3/2015 SPOKANE FELONY   INCOMPLETE   

ESH 228 JAIL COMP EVAL 4/6/2015 4/2/2015 4/8/2015 BENTON FELONY   INCOMPLETE   

ESH 229 JAIL COMP EVAL 4/3/2015 4/3/2015 4/3/2015 YAKIMA FELONY   INCOMPLETE   

ESH 230 JAIL COMP EVAL 4/7/2015 4/3/2015 4/10/2015 SPOKANE FELONY   INCOMPLETE   

ESH 231 JAIL COMP EVAL 4/7/2015 4/6/2015 4/7/2015 SPOKANE MISDEMEANOR   INCOMPLETE   

ESH 232 JAIL COMP EVAL 4/14/2015 4/6/2015 4/15/2015 SPOKANE FELONY   INCOMPLETE   

ESH 233 JAIL COMP EVAL 4/7/2015 4/6/2015 4/10/2015 FRANKLIN MISDEMEANOR   INCOMPLETE   

ESH 234 JAIL COMP EVAL 4/7/2015 4/7/2015 4/29/2015 YAKIMA FELONY   INCOMPLETE   

ESH 235 JAIL COMP EVAL 4/9/2015 4/7/2015 4/13/2015 SPOKANE FELONY   INCOMPLETE   

ESH 236 JAIL COMP EVAL 4/9/2015 4/7/2015 4/13/2015 CHELAN MISDEMEANOR   INCOMPLETE   

ESH 237 JAIL COMP EVAL 4/10/2015 4/7/2015 4/13/2015 YAKIMA MISDEMEANOR   INCOMPLETE   

ESH 238 
MISD COMP 

EVAL 4/9/2015 4/8/2015 4/10/2015 FERRY MISDEMEANOR   INCOMPLETE   

ESH 239 JAIL COMP EVAL 4/9/2015 4/8/2015 4/13/2015 BENTON MISDEMEANOR   INCOMPLETE   

ESH 240 JAIL COMP EVAL 4/10/2015 4/9/2015 4/13/2015 YAKIMA FELONY   INCOMPLETE   

ESH 241 JAIL COMP EVAL 4/10/2015 4/9/2015 4/13/2015 YAKIMA FELONY   INCOMPLETE   

ESH 242 JAIL COMP EVAL 4/10/2015 4/9/2015 4/13/2015 YAKIMA FELONY   INCOMPLETE   

ESH 243 JAIL COMP EVAL 4/13/2015 4/10/2015 4/13/2015 SPOKANE FELONY   INCOMPLETE   

ESH 244 JAIL COMP EVAL 4/13/2015 4/13/2015 4/15/2015 SPOKANE FELONY   INCOMPLETE   

ESH 245 JAIL COMP EVAL 4/15/2015 4/13/2015 4/16/2015 KITTITAS FELONY   INCOMPLETE   

ESH 246 JAIL COMP EVAL 4/13/2015 4/13/2015 4/15/2015 FRANKLIN MISDEMEANOR   INCOMPLETE   

ESH 247 JAIL COMP EVAL 4/15/2015 4/13/2015 4/15/2015 YAKIMA MISDEMEANOR   INCOMPLETE   

ESH 248 JAIL COMP EVAL 4/14/2015 4/14/2015 4/15/2015 SPOKANE MISDEMEANOR   INCOMPLETE   

ESH 249 
FELON COMP 

EVAL 4/15/2015 4/14/2015 4/16/2015 FRANKLIN FELONY   INCOMPLETE   

ESH 250 
MISD COMP 

EVAL 4/22/2015 4/16/2015 4/22/2015 SPOKANE MISDEMEANOR   INCOMPLETE   
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AUTHORITY 

ORDER 
RECEIVED 
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ORDER 
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DATE 

DISCOVERY 
RECEIVED 

DATE 
COUNTY OFFENSE COMPLETION 

DATE 
COMPLETION 

METHOD 

# DAYS WAITING IN 
JAIL FROM ORDER 
SIGNED DATE TO 

COMPLETION DATE 

ESH 251 JAIL COMP EVAL 4/16/2015 4/16/2015 4/16/2015 SPOKANE FELONY INCOMPLETE 

ESH 252 JAIL COMP EVAL 4/17/2015 4/16/2015 4/23/2015 SPOKANE FELONY INCOMPLETE 

ESH 253 JAIL COMP EVAL 4/16/2015 4/16/2015 4/23/2015 YAKIMA FELONY INCOMPLETE 

ESH 254 
FELON COMP 

EVAL 4/16/2015 4/16/2015 4/27/2015 SPOKANE FELONY INCOMPLETE 

ESH 255 JAIL COMP EVAL 4/17/2015 4/17/2015 4/23/2015 SPOKANE FELONY INCOMPLETE 

ESH 256 JAIL COMP EVAL 4/17/2015 4/17/2015 4/17/2015 GRANT MISDEMEANOR INCOMPLETE 

ESH 257 JAIL COMP EVAL 4/21/2015 4/20/2015 4/23/2015 CHELAN FELONY INCOMPLETE 

ESH 258 JAIL COMP EVAL 4/21/2015 4/20/2015 4/23/2015 SPOKANE FELONY INCOMPLETE 

ESH 259 JAIL COMP EVAL 4/21/2015 4/20/2015 4/23/2015 YAKIMA MISDEMEANOR INCOMPLETE 

ESH 260 JAIL COMP EVAL 4/21/2015 4/21/2015 4/23/2015 Yakima MISDEMEANOR INCOMPLETE 

ESH 261 
FELON COMP 

EVAL 4/22/2015 4/21/2015 4/24/2015 GRANT FELONY INCOMPLETE 

ESH 262 
FELON COMP 

EVAL 4/22/2015 4/22/2015 3/26/2015 BENTON FELONY INCOMPLETE 

ESH 263 
MISD COMP 

EVAL 4/23/2015 4/23/2015 4/24/2015 KITTITAS MISDEMEANOR INCOMPLETE 

ESH 264 JAIL COMP EVAL 4/23/2015 4/23/2015 4/24/2015 YAKIMA FELONY INCOMPLETE 

ESH 265 JAIL COMP EVAL 4/23/2015 4/23/2015 4/24/2015 SPOKANE FELONY INCOMPLETE 

ESH 266 
FELON COMP 

EVAL 4/23/2015 4/23/2015 4/24/2015 YAKIMA FELONY INCOMPLETE 
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Competency Restoration Information 

HOSPITAL CLASS 
MEMBER 

LEGAL 
AUTHORITY 

ORDER 
RECEIVED 

DATE 

ORDER 
SIGNED 

DATE 

DISCOVERY 
RECEIVED 

DATE 
COUNTY OFFENSE COMPLETION 

DATE 
COMPLETIO
N METHOD 

# DAYS WAITING IN 
JAIL FROM ORDER 
SIGNED DATE TO 

COMPLETION DATE 

WSH 267 
COMP RES 

MISD 3/27/2015 3/24/2015 3/27/2015 WHATCOM MISDEMEANOR 4/7/2015 ADMISSION 14 

WSH 268 
COMP RES 

MISD 3/24/2015 3/24/2015 3/24/2015 KITSAP MISDEMEANOR 3/31/2015 ADMISSION 7 

WSH 269 
COMP RES 

FELONY 3/24/2015 3/24/2015 3/24/2015 KITSAP FELONY CLASS C INCOMPLETE 

WSH 270 
COMP RES 

FELONY 3/25/2015 3/25/2015 3/25/2015 KING FELONY CLASS B INCOMPLETE 

WSH 271 
COMP RES 

MISD 3/27/2015 3/26/2015 3/27/2015 KING MISDEMEANOR 4/3/2015 ADMISSION 8 

WSH 272 
COMP RES 

MISD 3/27/2015 3/26/2015 3/27/2015 KING MISDEMEANOR 4/7/2015 ADMISSION 12 

WSH 273 
COMP RES 

FELONY 3/27/2015 3/26/2015 3/27/2015 GRAYS 
HARBOR FELONY CLASS C 4/3/2015 CANCELLED 

WSH 274 
COMP RES 

FELONY 3/27/2015 3/26/2015 3/27/2015 CLARK FELONY CLASS C INCOMPLETE 

WSH 275 
COMP RES 

FELONY 3/27/2015 3/27/2015 3/27/2015 CLALLAM FELONY CLASS C 4/27/2015 CANCELLED 

WSH 276 
COMP RES 

FELONY 3/27/2015 3/27/2015 3/27/2015 CLARK FELONY CLASS B INCOMPLETE 

WSH 277 
COMP RES 

FELONY 3/31/2015 3/30/2015 3/31/2015 THURSTON FELONY CLASS A 4/6/2015 ADMISSION 7 

WSH 278 
COMP RES 

FELONY 4/1/2015 4/1/2015 4/1/2015 PIERCE FELONY CLASS A 4/1/2015 ADMISSION 0 

WSH 279 
COMP RES 

FELONY 4/1/2015 4/1/2015 4/1/2015 PIERCE FELONY INCOMPLETE 

WSH 280 
COMP RES 

FELONY 4/2/2015 4/1/2015 4/2/2015 CLARK FELONY INCOMPLETE 

WSH 281 
COMP RES 

FELONY 4/1/2015 4/1/2015 4/1/2015 KING FELONY CLASS C INCOMPLETE 

WSH 282 
COMP RES 

MISD 4/3/2015 4/2/2015 4/3/2015 PIERCE MISDEMEANOR 4/8/2015 ADMISSION 6 

WSH 283 
COMP RES 

MISD 4/2/2015 4/2/2015 4/2/2015 KING MISDEMEANOR 4/8/2015 ADMISSION 6 

WSH 284 
COMP RES 

FELONY 4/6/2015 4/2/2015 4/6/2015 LEWIS FELONY INCOMPLETE 

WSH 285 
COMP RES 

FELONY 4/3/2015 4/2/2015 4/3/2015 KING FELONY INCOMPLETE 
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ORDER 
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WSH 286 
COMP RES 

MISD 4/6/2015 4/3/2015 4/6/2015 PIERCE MISDEMEANOR 4/9/2015 ADMISSION 6 

WSH 287 
COMP RES 

MISD 4/6/2015 4/3/2015 4/6/2015 THURSTON MISDEMEANOR 4/13/2015 ADMISSION 10 

WSH 288 
COMP RES 

FELONY 4/6/2015 4/6/2015 4/9/2015 PIERCE FELONY INCOMPLETE 

WSH 289 
COMP RES 

FELONY 4/8/2015 4/7/2015 4/8/2015 KING FELONY 4/17/2015 ADMISSION 10 

WSH 290 
COMP RES 

MISD 4/7/2015 4/7/2015 4/7/2015 SNOHOMISH MISDEMEANOR 4/10/2015 ADMISSION 3 

WSH 291 
COMP RES 

FELONY 4/7/2015 4/7/2015 4/7/2015 KING FELONY INCOMPLETE 

WSH 292 
COMP RES 

FELONY 4/8/2015 4/8/2015 4/8/2015 PIERCE FELONY CLASS A 4/16/2015 ADMISSION 8 

WSH 293 
COMP RES 

FELONY 4/8/2015 4/8/2015 4/8/2015 KING FELONY 4/16/2015 ADMISSION 8 

WSH 294 
COMP RES 

FELONY 4/9/2015 4/8/2015 4/9/2015 KING FELONY 4/16/2015 ADMISSION 8 

WSH 295 
COMP RES 

MISD 4/8/2015 4/8/2015 4/8/2015 KING MISDEMEANOR 4/22/2015 ADMISSION 14 

WSH 296 
COMP RES 

FELONY 4/9/2015 4/9/2015 4/9/2015 KING FELONY CLASS C INCOMPLETE 

WSH 297 
COMP RES 

MISD 4/13/2015 4/10/2015 4/13/2015 PIERCE MISDEMEANOR 4/16/2015 ADMISSION 6 

WSH 298 
COMP RES 

FELONY 4/10/2015 4/10/2015 4/13/2015 PIERCE FELONY INCOMPLETE 

WSH 299 
COMP RES 

FELONY 4/10/2015 4/10/2015 4/10/2015 KITSAP FELONY CLASS C INCOMPLETE 

WSH 300 
COMP RES 

FELONY 4/14/2015 4/13/2015 4/14/2015 THURSTON FELONY CLASS B INCOMPLETE 

WSH 301 
COMP RES 

MISD 4/14/2015 4/14/2015 4/14/2015 KING MISDEMEANOR 4/22/2015 ADMISSION 8 

WSH 302 
COMP RES 

FELONY 4/14/2015 4/14/2015 4/14/2015 KING FELONY CLASS B INCOMPLETE 

WSH 303 
COMP RES 

FELONY 4/14/2015 4/14/2015 4/14/2015 KING FELONY CLASS B INCOMPLETE 

WSH 304 
COMP RES 

FELONY 4/15/2015 4/15/2015 4/15/2015 PIERCE FELONY CLASS C 4/17/2015 ADMISSION 2 

WSH 305 
COMP RES 

FELONY 4/17/2015 4/15/2015 4/17/2015 WHATCOM FELONY CLASS C INCOMPLETE 
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WSH 306 
COMP RES 

FELONY 4/16/2015 4/15/2015 4/16/2015 CLARK FELONY CLASS C   INCOMPLETE   

WSH 307 
COMP RES 

FELONY 4/17/2015 4/15/2015 4/17/2015 CLARK FELONY CLASS C   INCOMPLETE   

WSH 308 
COMP RES 

FELONY 4/17/2015 4/16/2015 4/17/2015 KING FELONY CLASS C 4/16/2015 ADMISSION 0 

WSH 309 
COMP RES 

MISD 4/16/2015 4/16/2015 4/16/2015 KING MISDEMEANOR 4/23/2015 ADMISSION 7 

WSH 310 
COMP RES 

FELONY 4/20/2015 4/17/2015 4/20/2015 PIERCE FELONY CLASS C   INCOMPLETE   

WSH 311 
COMP RES 

FELONY 4/20/2015 4/20/2015 4/20/2015 PIERCE FELONY CLASS C   INCOMPLETE   

WSH 312 
COMP RES 

FELONY 4/21/2015 4/21/2015 4/21/2015 KITSAP FELONY CLASS C 4/21/2015 ADMISSION 0 

WSH 313 
COMP RES 

FELONY 4/22/2015 4/21/2015 4/22/2015 KING FELONY CLASS C 4/28/2015 ADMISSION 2 

WSH 314 
COMP RES 

FELONY 4/21/2015 4/21/2015 4/21/2015 KITSAP FELONY CLASS C   INCOMPLETE   

WSH 315 
COMP RES 

FELONY 4/22/2015 4/22/2015 4/22/2015 THURSTON FELONY CLASS C 4/22/2015 ADMISSION 0 

WSH 316 
COMP RES 

FELONY 4/23/2015 4/22/2015 4/23/2015 PIERCE FELONY CLASS B 4/27/2015 ADMISSION 1 

WSH 317 
COMP RES 

FELONY 4/22/2015 4/22/2015 4/22/2015 KING FELONY CLASS B   INCOMPLETE   

WSH 318 
COMP RES 

MISD 4/23/2015 4/22/2015 4/23/2015 CLARK MISDEMEANOR   INCOMPLETE   

WSH 319 
COMP RES 

MISD 4/23/2015 4/22/2015 4/23/2015 CLARK MISDEMEANOR   INCOMPLETE   

WSH 320 
COMP RES 

MISD 4/24/2015 4/23/2015 4/24/2015 PIERCE MISDEMEANOR 4/29/2015 ADMISSION 0 

WSH 321 
COMP RES 

FELONY 4/23/2015 4/23/2015 4/23/2015 COWLITZ FELONY CLASS C   INCOMPLETE   

WSH 322 
COMP RES 

FELONY 4/24/2015 4/23/2015 4/24/2015 GRAYS 
HARBOR FELONY CLASS C   INCOMPLETE   

ESH 323 
COMP RES 

FELONY 3/24/2015 3/24/2015 3/25/2015 SPOKANE FELONY 4/22/2015 ADMISSION 29 

ESH 324 
COMP RES 

FELONY 3/25/2015 3/25/2015 3/26/2015 YAKIMA FELONY 4/1/2015 ADMISSION 7 

ESH 325 
COMP RES 

FELONY 4/1/2015 3/27/2015 4/9/2015 ASOTIN FELONY   INCOMPLETE   
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ESH 326 
COMP RES 

MISD 4/10/2015 4/1/2015 GRANT MISDEMEANOR 4/15/2015 ADMISSION 14 

ESH 327 
COMP RES 

FELONY 4/9/2015 4/8/2015 4/9/2015 SPOKANE FELONY INCOMPLETE 

ESH 328 
COMP RES 

FELONY 4/9/2015 4/8/2015 4/9/2015 BENTON FELONY INCOMPLETE 

ESH 329 
COMP RES 

FELONY 4/10/2015 4/10/2015 4/13/2015 SPOKANE FELONY INCOMPLETE 

ESH 330 
COMP RES 

FELONY 4/10/2015 4/10/2015 SPOKANE FELONY 4/10/2015 ADMISSION 0 

ESH 331 
COMP RES 

FELONY 4/15/2015 4/14/2015 4/15/2015 YAKIMA FELONY INCOMPLETE 

ESH 332 
COMP RES 

FELONY 4/17/2015 4/17/2015 SPOKANE FELONY INCOMPLETE 

ESH 333 
COMP RES 

MISD 4/21/2015 4/20/2015 4/22/2015 CHELAN MISDEMEANOR INCOMPLETE 

ESH 334 
COMP RES 

FELONY 4/21/2015 4/20/2015 4/22/2015 SPOKANE FELONY INCOMPLETE 

ESH 335 
COMP RES 

FELONY 4/21/2015 4/20/2015 4/22/2015 SPOKANE FELONY INCOMPLETE 

ESH 336 
COMP RES 

FELONY 4/20/2015 4/20/2015 4/21/2015 CHELAN FELONY INCOMPLETE 
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Resources Required to Provide Timely Competency Services 

Current system resources 
Psychologists performing evaluations outside the state psychiatric hospital 

ESH  6  Full Time Equivalents (FTEs) 
WSH   18.5 FTEs 

Current Competency Services Beds (does not include NGRI beds) 
ESH   22 
WSH 116 

Additional Resources for Implementation of Senate Bill 5889 
Senate Bill 5889 was signed into law by Governor Jay Inslee on March 12, 2015 and established 
maximum time limits for the completion of competency services as follows: 

• Admission to state hospital for competency services (evaluation and restoration): A
performance target of 7 days or less, and a maximum time limit of 14 days to extend an 
offer of admission to 0tate hospital for a defendant to receive inpatient services related 
to competency; 

• In-jail competency evaluations: A performance target of 7 days or less, and a maximum
time limit of 14 days, plus an additional seven-day extension to complete the evaluation 
if necessary for clinical reasons at the determination of DSHS. 

The maximum time limits were to be phased in over a one-year period beginning July 1, 2015, 
in a manner that results in measurable incremental progress toward meeting the time limits 
over the course of the year. The legislature has not yet enacted a 2015-2017 biennial budget.  
However, the budgets separately proposed by the House of Representatives and the Senate 
each include the following additional resources in support of this Legislation: 

Staffing (in addition to staff needed to care for patients in additional beds noted below) 
Administrative Assistant—Forensics   1.7 FTEs 
Forensic Psychologists   9.9 FTEs 
Forensic Supervisor    1.4 FTEs 
Design Competency Restoration Program   1 FTEs 
Workforce Development   3 FTEs 
Staff to Monitor Bed Capacity   3 FTEs 

Additional Forensic Beds 
ESH   15 
WSH   45 
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Fiscal and program staff from DSHS, the Office of Financial Management and the Legislature are 
currently modeling additional resources required to meet the 7 day standard for competency 
services required to comply with the Trueblood order.  This information will also identify the 
date by which it is anticipated the State will be able to comply with this standard.  Once these 
models are complete, the information and underlying models will be submitted to the Court 
Monitor. 
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Trueblood Implementation Steps Taken and Planned as of April 2015 

Task Key Milestones Status/ 
End 

Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Actions 
Taken/Planned 

to Mitigate 
Barriers 

Project Administration 
Obtain Project 
Manager 

Complete Coordinate and track project tasks to 
meet requirements 

Project Manager appointed 

Establish Tiger 
Teams 

 Identify teams
 Establish protocols
 Kick-off meeting

Complete 
Complete 
Complete 

Assign responsibility for key program 
areas or functions to specific 
experts/teams to support successful 
planning and implementation 

Teams have been appointed 
and are working to 
document project  tasks, 
timelines and dependencies 

Develop Project 
Plan 

 Draft Charter
 Identify resources
 Draft task list & project

plan
 Develop communication

plan

5/8/15 
5/8/15 
5/15/15 

5/15/15 

• Identify and track project tasks to
meet court ordered requirements

• Provide ongoing project tracking
and progress reports

Execute 
consulting 
contract with 
Groundswell 
Services, Inc. 

 Department of Enterprise
Services (DES) Sole Source
Filing Justification

 Decision Memo/Contract
Request and Approval
Form

 Sole Source Posting Notice
 Proposed initial Task

Order
 Statement of Work in the

draft contract
 Execute Contract

Complete 

Complete 

Complete 
On Target 

On Target 

5/15/15 

Provide consulting, training, 
workforce development, and 
implementation services to:  
improve the State’s forensic mental 
health system; comply with 
competency evaluation and 
restoration treatment timelines 
other requirements in the Trueblood 
decision; comply with legislative 
requirements including RCW 
10.77.068 (1)(b) as amended;  and 
recommendations of the Joint 
Legislative Audit and Review 
Committee (JLARC). 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Actions 
Taken/Planned 

to Mitigate 
Barriers 

Court Appointed Monitor Coordination 
Communication 
with Monitor  

 Scheduled monthly post-
report meetings 

 Preparing dates for “All-
Parties” meetings 

Complete 
 
5/5/2015 

Support efficient and coordinated 
communication 

Held two communication 
meetings with Monitor 
 

  

Monitor 
support  

 Complete required 
contract paperwork 

5/8/15 Ensure efficient processing of 
Monitor billing documents and 
prompt remittance of Monitor 
payments 

Began processing required 
contract documents 

  

Monthly 
Reports  
 

 Discussed key ideas for 
report format/structure 

 Collect Information 
 Draft Report 
 Report Review 
 Finalize Report 
 Submit Report 

Complete 
 
4/27/15 
5/1/15 
5/4/15 
5/4/15 
5/5/15 

Submit first monthly report in 
accordance with the Court Order. 

Discussed potential format 
and requested information 
for the first report 

  

Legislative Coordination 
Engage 
Legislators 

 Brief Legislators and staff 
 Identify key Legislative 

policy and budget support 
necessary to comply with 
Trueblood 

Complete 
 
Legislative 
Special 
Session End 
Date 

Obtain policy and budget support 
necessary from the Legislature to 
comply with the Trueblood 
requirements. 
Key issues include, but are not 
limited to: 
• Extending county authority to 

contract for competency 
evaluations; 

• Ensuring timely transmission of 
court orders and other 
documents to hospitals by the 
courts; 

• Timely transport of patients to 
the state hospitals 

• Met with legislators, staff, 
and stakeholders 

• Drafted legislation relating 
to Trueblood and the 
forensic mental health 
system in chapter 10.77 
RCW 

• Prepared amendments to 
the latest House Judiciary 
Committee revision of 
E2SSB 5177 and reviewed 
with legislative staff and 
stakeholders.  

E2SSB 5177 was not 
passed by the 
Legislature before sine 
die 
 
 

Proposed statutory 
changes that were 
not made in the 
Regular Session of 
the Legislature are 
under 
consideration for 
action during the   
Special Session 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Actions 
Taken/Planned 

to Mitigate 
Barriers 

Labor Coordination 
Engage Labor 
Organizations 

 Brief Labor organizations
on Trueblood ruling and
anticipated impacts for
members

Complete Discuss policy, budget and 
operational changes likely required 
to comply with the Trueblood 
requirements 

Discussions have started and 
will continue at all levels as 
decisions are made and steps 
taken to comply with 
Trueblood 

Data Collection and Fiscal Modeling 
Determine 
increased 
resources 
needed to meet 
Trueblood 
requirements 

 Identify and obtain needed
data
 Complete analysis
 Review models with Office

of Financial Management
(OFM) and Legislative
Fiscal and Policy Staff

Ongoing 

In Process 
In Process 

• Determine staff, bed, facility &
other resource needs

• Agree upon models with Office of
Financial Management (OFM) and
Legislative Fiscal & Policy Staff

• Obtain necessary resources to
support compliance with
Trueblood

• Fulfilled numerous data
requests

• Several meetings have
been held with OFM and
Legislative staff and
discussions continue to
refine analyses and arrive
at agreement

Monthly report 
data collection 

 Identify and obtain needed
data

Ongoing Obtain data to complete monthly 
reports 

• Obtained data to populate
the first monthly report

• Refinements will be made
as requested for future
reports

Research grant 
opportunities 

 Research grant
opportunities, both
through SAMSHA and
other agencies

Ongoing Increase potential funding 
opportunities 

Explored  SAMSHA 2015 
Offender Reentry Program 
Grant  

Grant was not a fit for 
the State’s NGRI 
population who are 
discharged from the 
state hospitals.  

Groundswell, 
JLARC, and 
Trueblood 
recommend-
ations 

 Inventory
recommendations
requiring DSHS compliance

In Progress Identify what has been done, what is 
currently reflected in pending 
legislation, and what items require 
further consideration 

Began review and 
compilation of Groundswell 
and JLARC recommendations 
and requirements in the 
Trueblood court order.  
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Actions 
Taken/Planned 

to Mitigate 
Barriers 

Competency Evaluation 
Hire additional 
evaluators 

At State Hospitals 
 Hiring
 Onboarding
 Evaluators operational

At Out-Station locations 
 Hiring
 Onboarding
 Identifying Out-station

sites
 Site agreement/contract

processes
 Out-station Evaluators

operational

7/1/15 

7/1/15 

• Increase evaluation capacity
• Reduce wait time for evaluation
• 7/1/15 is our target date for

having some additional Forensic
Evaluators; however it is not likely
we will have hired all needed
additional positions in time to be
operational by this date and
aggressive recruitment will
continue until all needed positions
are filled

• Assumes compensation increases
for  Forensic Evaluators are funded
through adoption of the 2015-
2017 state employee  Collective
Bargaining Agreement by the
legislature

• Developed new
Psychologist 4 (Forensic
Evaluator) PDF for
centralized recruitment of
13 new Forensic Evaluator
positions (WSH – 8
positions, ESH-5 positions)

• Positions were established
by Human Resources
Division the week of 4-27-
15 

• Anticipate posting the
positions 5/7/15

• Weekly HR Team
Trueblood check-in
meetings have been
established; agenda will
include continued
recruitment planning and
discussing results

• Successful
recruitment of new
Evaluator positions is
at risk if CBA is not
funded.

Continue 
current County-
conducted 
evaluation 
system until 
2018 

 Define data elements
needed from counties
that are conducting their
own evaluations

9/1/15 Obtain data needed from counties in 
order to meet court ordered 
reporting requirements 

• Requires supporting
legislation
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Actions 
Taken/Planned 

to Mitigate 
Barriers 

Competency Evaluation--Continued 
County/district/
municipal court 
practice 
changes 

• Define accountability for
transfer of court orders
& other documents to
state hospitals

• Set timeframe for
transfer/receipt of
information above

• Transport to state
hospitals for inpatient
evaluation

Legislative 
Special 
Session End 
Date 

• Establish consistent protocols and
identify key parties responsible for
transport of information and
patients to support timely
competency evaluation

• Court Clerks to provide court
orders and court files

• Prosecutors to provide Discovery
documents

• Jail Administrators to provide
medical clearance documents

• Met with legislators, staff,
and stakeholders

• Drafted legislation relating
to Trueblood and the
forensic mental health
system in chapter 10.77
RCW

• Prepared amendments to
the latest House Judiciary
Committee revision of
E2SSB 5177 and reviewed
with legislative staff and
stakeholders.

• Requires supporting
legislation

State Hospital 
Town Hall 
Meetings/Focus 
groups with 
forensic 
evaluators 

• Conduct Meetings
• Gather staff input

Complete 
Complete 

Obtain staff input and suggestions 
for meeting 7-day competency 
service timeline 

• Multiple page list of
suggestions for
immediate changes to
outpatient evaluation
system

• List will be combined with
ESH list and in-patient
evaluations to inform the
Lean VSM event (see
below)

Conduct Value 
Stream Map 
(VSM) of 
Competency 
Service Process 

• VSM preparations
• Identify suggestions for

improvement and
recommended
implementation plan

Complete 
5/04/15 
5/6/15 

Develop current state map of the 
current system and suggestions that 
can be implemented to improve 
delivery of competency services. 

VSM Planning and prep work 
completed 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Actions 
Taken/Planned 

to Mitigate 
Barriers 

Competency Restoration 
Add State 
Hospital Bed 
Capacity 

• Increase competency services
capacity

• Reduce wait time for competency
services

Initial planning is in progress.  
Information below 
represents best estimates to 
date. 

For this section, this 
column includes 
resource assumptions;  
different allocations 
will impact 
implementation 

Western State 
Hospital (WSH); 

S4 Ward 
15 beds 

 Design and Permitting
 Construction
 Labor Discussions
 Staff Onboarding
 Ward preparation and

patient movement
 Bed Occupancy

Complete 
Complete 
Complete 
6/01/15 
6/08/15 

6/08/15 

Assumes funding is 
appropriated for  
psychiatrist 
compensation increase 
in the Collective 
Bargaining Agreement 
and Assignment Pay 

• Whether we can
identify enough
appropriate patients
to fill these beds,
which would open up
other Forensic beds

WSH; E2 Ward  Design and Permitting
 Patient movement from

E2 to E4
 Construction
 Labor Discussions
 Staff Onboarding
 Ward Preparation and

patient movement
 Bed Occupancy

Complete 
5/04/15 

9/25/15 
10/31/15 
12/01/15 
12/15/15 

12/15/15 
Western State 

Hospital (WSH); 
S4 Ward 

Expansion to 
support 

additional 
capacity 

 Labor Discussions
 Confirm design and

construction needs as
negotiated with the Fire
Marshall

 Build Fence
 Staff Onboarding
 Ward Preparation and

patient movement
 Bed Occupancy

TBD 
10/1/15 

TBD 
TBD 
TBD 

7/01/16 

• Completion dates for the facilities
work (including the fence) are
dependent on Labor discussions

• Specific funding needed to
support fence construction is
indeterminate; dependent on Fire
Marshall requirements
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Actions 
Taken/Planned 

to Mitigate 
Barriers 

Competency Restoration--Continued 
ESH  Review current 

occupancy on wards and 
make relocation plan 

 Install cabling as needed 
for office relocation 

 Relocate all staff offices 
on 2N3 to 1N3 and 3N3 

 Design and Permitting 
 Negotiations with L & I 
 Transfer remaining 

patients in 3S to 2S to 
allow for construction 

 Construction 
o Patient safety--anti-

ligature work) 
o Update nurse call 

system/intercom 
o Install cameras 

 CMS Survey for new 2N3 
ward 

 Staff Ward Preparation 
and patient movement 
(move NGRI patients 
from 3S to 2N3) 

 Comp Restoration Bed 
Occupancy in Forensic 
Services Unit 

6/05/15 
 
 
 
 
7/31/15 
 
8/01/15 
8/15/15 
7/20/15 
 
 
1/01/16 
 
 
 
 
 
1/08/16 
 
01/18/16 
 
 
 
01/18/16 

• Assumes emergency declaration 
that the work is urgently required 
to preserve health & safety--which 
allows an abbreviated public work 
competitive bid process to 
expedite these critical facility 
changes.  Without emergency 
declaration, add 2 months 

• Assumes initial plan to relocate 
patients from the south to the 
north end. Will need to vacate a 
ward to create space for beds to 
ensure competency restoration 
patients are not comingled with 
NGRI patients – as they require 
different levels of 
monitoring/security and have 
different active treatment needs.  

 

 Assumes: 
• Funding appropriated 

for  psychiatrist 
compensation 
increase in the 
Collective Bargaining 
Agreement and 
Assignment Pay 

• Approval to start 
facility work no later 
than 5/15/2015 

• Facility work will 
require additional 
funding which has 
not been allocated to 
support this facilities 
work prior to 7/1/15 

• We can Identify 
enough patients in 
wards 2S and 3S who 
can move to the 2N3 
ward (patients who 
are Level 7 or 8 and 
working on transition 
to the community as 
well as others who 
may not be at that 
level but have 
exhibited continually 
stable behavior) 
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Task Key Milestones Status/ 
Due Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Actions 
Taken/Planned 

to Mitigate 
Barriers 

Competency Restoration--Continued 
Evaluate 
possibilities for 
establishing 
State-run 
facility at Maple 
Lane 

 Tour the facility 
 Explore key  

considerations including 
how long it will take to 
make operational; what 
it would cost; potential 
risks and opportunities 

Complete 
5/8/15 

Identify alternate facility capacity to 
support more timely competency 
services 

Facility tour completed and 
estimates for key 
considerations are in 
development 

  

Establish 
Community 
alternative sites 
for competency 
restoration 
(inpatient or 
outpatient) 

 Statutory direction 
 
 

 Develop contract 
 Execute contract 
 Develop protocol for 

evaluator 
recommendations to 
court re: appropriate 
restoration services 
placement 

 Admissions begin 

Legislative 
Special 
Session End 
Date 
 
 
 
 
 
 
 
10/1/15 

• Community-based options for 
people who do not require 
inpatient state hospital services in 
the hospital setting, considering 
treatment needs and public safety 
risk 

• Anticipated duration is yet to be 
determined, but at this time 
services could potentially be 
anticipated to last at least one 
year but not longer than through 
2019 

 • Requires supporting 
legislation 

 

County 
transport to 
restoration 
services 

 Statutory direction 
 
 
 

 Coordinate with 
counties to develop 
standard transport 
protocols 

Legislative 
Special 
Session End 
Date 
TBD 

Increase timely transport of patients 
to support delivery of competency 
services as directed in the court 
order 

 • Requires supporting 
legislation 
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Task Key Milestones Status/ 
Due 

Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Actions 
Taken/Planned to 
Mitigate Barriers 

Diversion Alternatives 
Section 8/ 
Senate Bill  5177 
– dismissal of 
charges and 
referral to 
treatment 

 Passage of  
legislation during 
special session 
 
 

 Diversion Programs 
operational 

Legislative 
Special 
Session 
End Date  
 
TBD 

Prosecutor can dismiss criminal  
charges without prejudice & 
refer to community-based 
mental health services 
 

Funding for 10 to 25% 
diversion is in the Senate 
budget 

• Additional funding 
required if diverted 
cases increases to 25-
50% 

• Requires supporting 
legislation 

 

Stakeholder 
process 

 Convene 
stakeholder group  

TBD Develop policy 
recommendations 

   

Staff and Patient Safety 
State Hospital 
Psychiatric 
Intensive Care 
Unit (PICU) 

 Construction 
 Staff Ward 

Preparation 
 1-3 Bed Occupancy 
 Occupancy beyond 

3 beds 
 

1/07/16 
1/25/16 

 
1/25/16 
 
TBD 

Recommendation of 
Labor/Management Ad Hoc 
Safety Committee to enhance 
staff and patient safety 
 

Supplemental budget 
allocated $339k for 
development of a PICU—
construction will take 
place to establish an 8 bed 
space 

• Proposed budget has 
funding for 23 FTE to 
implement a 1-3 bed 
PICU 

• Bed occupancy in excess 
of 3 patients is 
dependent on additional 
staff funding 

 

Psychiatric 
Emergency 
Response Teams 
(PERT) teams (1 
additional at 
WSH and 1 at 
ESH) 

 Labor discussions 
 Staff training 
 Equipment purchase 
 Staff onboarding 
 PERT teams 

operational 

8/01/15 
TBD 
6/31/15 
TBD 
TBD 

• Recommendation of 
Labor/Management Ad Hoc 
Safety Committee 

• Likely need PERT team at ESH 
forensic wards for higher 
acuity patients who have been 
in jail for less time 
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Task Key Milestones Status/ 
Due 

Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Actions 
Taken/Planned to 
Mitigate Barriers 

Staff and Patient Safety--Continued 
Staff safety 
training 
• Training in de-

escalation and 
other skills to 
reduce 
workplace 
violence.  
Designed and 
delivered by 
State Hospital 
staff experts 

 

 Approval of 
proposed budget 
 
 

 Develop curriculum 
 Broaden training of 

Best Practices for 
Interaction with 
Patients 

 Develop system to 
monitor annual 
training 
implementation 

Legislative 
Special 
Session 
End Date  
10/01/15 
07/01/15 
 
 
 
10/01/15 

Recommendation of 
Labor/Management Ad Hoc 
Safety Committee to enhance 
patient and staff safety 

 

Proposed House budget 
includes funding for 22.4 
FTEs to include: 

o PSA/MHT Training—
16 hours 

o LPN Training—18 
hours 

o RN Training—24 
hours 

 

  

Conduct 
comprehensive 
assault incident 
reviews 

 Hire 2 patient-to-
staff assault incident 
reviewers  

 Establish assault 
review workgroup 

06/30/15 
 
 
10/31/15 

Post-incident de-briefing and 
root cause analysis of assault 
incidents will identify necessary 
systems changes to increase 
staff safety 

 These FTEs are not 
included in BHSIAs budget 
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Appendix A:  2014 Annual Report to the Legislature 

Report to the Legislature 

Timeliness of Services Related to  
Competency to Proceed or Stand Trial 

2014 Annual Report 

Substitute Senate Bill 6492, Section 2(4) 
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Division of State Hospitals 
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EXECUTIVE SUMMARY 

In Washington State, forensic mental health services are provided within heightened security 
facilities at two adult state psychiatric hospitals. The Center for Forensic Services is a 270 bed 
facility at Western State Hospital (WSH). 120 beds at WSH are designated as pre-trial 
evaluation, restoration and forensic-to-civil conversion beds. The remaining forensic beds house 
individuals who were found not guilty by reason of insanity. 

The Forensic Services Unit at Eastern State Hospital (ESH) has a total of 95 beds. 25 of those 
beds are designated for pre-trial forensics. The remaining forensic beds are at full capacity with 
individuals who were found not guilty by reason of insanity. 

Substitute Senate Bill (SSB) 6492, now codified in The Revised Code of Washington (RCW) 
10.77, was enacted to improve the timeliness of competence evaluation and restoration services.  

SSB 6492, Chapter 256, Laws of 2012, Section 2(4) states: 

Beginning December 1, 2013, the department shall report annually to the legislature and the 
executive on the timeliness of services related to competency to proceed or stand trial and the 
timeliness with which court referrals accompanied by charging documents, discovery, and 
criminal history information are provided to the department relative to the signature date of the 
court order. The report must be in a form that is accessible to the public and that breaks down 
performance by county. 

RCW 10.77.068 established performance targets related to evaluating competence and offering 
restoration services. RCW 10.77.068 also defines the time period measured in these performance 
targets as the date on which the state hospital receives the court referral and charging documents, 
discovery, and criminal history information related to the defendant. This 2014 annual report 
provides data on the timeliness of services during the reporting period from 10/1/2013 through 
9/30/2014. This report then describes the actions the Department of Social and Health Services 
(DSHS) has taken this year to improve performance. The report also describes some of the 
improvement actions planned for the coming year. 

COMPETENCY EVALUATION AND RESTORATION DATA 

RCW 10.77.068(1)(a)(i) establishes a performance target for the state hospitals to extend an offer 
of admission to a defendant in pretrial custody for legally authorized treatment or evaluation 
services related to competency, or to extend an offer of admission for legally authorized services 
following dismissal of charges based on incompetent to proceed or stand trial in seven days or 
less. Figure 1 below shows results for competency evaluation cases. Figure 2 shows results for 
competency restoration cases. 
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Figure 1 

 
 
 

Figure 2 
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RCW 10.77.068(1)(a)(ii) sets a performance expectation that competency evaluations for a 
defendant who is in jail will be completed and distributed within seven days or less. Figure 3 
shows results for this reporting period. 

Figure 3 

RCW 10.77.068(1)(a)(iii) sets a performance expectation that competency evaluations for a 
defendant who is released from custody and makes a reasonable effort to cooperate with the 
evaluation will be completed and distributed within twenty-one days or less. Figure 4 shows 
results for this reporting period. 

Figure 4 
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DISCUSSION OF RESULTS 
 
The data displayed above reflects some modest progress over the past year. However, the charts 
above clearly show that results to date are far below desired levels. 
 
The department is fully committed to the goal of improving timeliness of forensic mental health 
services. As noted in the department’s March 31, 2014 response to the JLARC report, additional 
resources will be needed to meet JLARC’s and the legislature’s expectations. Per 2SB 5732 
(2013), DSHS engaged national consultants to conduct a comprehensive review of the forensic 
mental health system. The June 30, 2014 consultant report noted that while “Washington faces 
significant challenges….Washington also appears to have a competent workforce who clearly 
recognize these challenges, and appear motivated to approach them constructively” (Forensic 
Mental Health Consultant Report, page 55). The report also states (page 8) “The feedback we 
received from almost every source described positively the COOs of Western and Eastern 
Hospital, as well as central office leadership. Indeed, it is a testament to these individuals that 
the system is not more problematic.” In their conclusions, the consultants state that “almost any 
of the recommended changes will require resources…” (page 55).   
 

A. Barriers to higher performance and what DSHS is doing to address them: 
 

1. Need for more forensic beds at state hospitals  
 
In the Joint Legislative Audit and Review Committee (JLARC) Competency to Stand 
Trial, Phase 1 Briefing Report (2012), it was noted that between 2001 and 2012, referrals 
for initial competency evaluations increased by 83%.  In just the past three years there 
has been a 30% increase in the number of forensic competency referrals (723 referrals in 
2011 Quarter 1, compared to 937 referrals in 2014 Quarter 1). However, there have been 
no new forensic beds added at either state hospital since 2005. The shortage of forensic 
hospital beds directly limits DSHS’s ability to admit patients in a timely manner resulting 
in a continual waiting list for beds. 
 
DSHS Action: Submitted a Decision Package proposing to add 15 forensic beds at ESH 
and establish one additional 30 bed forensic ward at WSH dedicated to Competency 
Restoration. 
 
2. Need for greater availability of evaluators  
 
As noted in the Forensic Mental Health Consultant Review Final Report, Washington 
State’s forensic mental health system needs more evaluators and fewer logistical hurdles 
for evaluators to overcome (e.g. travel; timely receipt of needed discovery documents; 
need to expand the number of locations where evaluations can be conducted; etc.)  
 
DSHS Action: Submitted a Decision Package requesting three FTE’s for forensic 
evaluator positions to be outstationed in counties with high referral rates. 

3. Lack of centralized infrastructure to support effective data management 
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Historically, data has been managed separately at each state hospital. There has not 
been capacity for centralized data gathering and analysis.  
 
DSHS Action: Filled a newly established position specifically assigned to improving 
hospital data management. This position is focused on collecting and analyzing data 
from all three state hospitals so that it can be presented in a uniform manner.  This 
position will ensure consistency between the state hospitals’ data collection and 
analysis.  This position will be accountable for the consistency and accuracy of all data 
for legislative reports, legislative requests, and will create uniform databases specific 
to required forensic data collection. 
 

4. Need for improved cross-system collaboration 
As noted in the consultant group’s final report, timeliness of competency services is 
impacted by multiple systems outside of the state hospitals and DSHS (courts, jails, 
community mental health systems and others). Therefore sustainable improvements will 
require cross-system partnerships. 
 
DSHS Action: In collaboration with the Attorney General’s Office, DSHS has initiated a 
series of meetings with county-level stakeholders to jointly develop strategies to improve 
timelines of competency services. To date, meetings have been held at courthouses in 
Snohomish, Benton-Franklin, King, Pierce and Thurston counties. Participation has 
included judges, defense counsel, prosecuting attorneys, Assistant Attorney Generals, law 
enforcement, Jail staff, and DSHS leadership. Follow up meetings are planned with the 
above named counties to address training, information sharing, and development of local 
improvement strategies. Over the coming year, meetings with other counties will also be 
convened to promote local strategy-building conversations. 
 
 

B. Actions planned for the coming year 
 
1. Develop standardized training for evaluators 

  
As recommended in the consultant report, DSHS will be developing and implementing an 
organized system for ongoing, standardized training of forensic evaluators. DSHS will 
also be working to establish a distinct job class for forensic evaluator psychologists. This 
proposed new job class is included in the 2015-2017 Collective Bargaining Agreement 
negotiated in October of this year, and now at OFM for review. This forensic evaluator 
job class will receive a higher rate of pay than other state employed psychologists; be 
required to complete the standardized training; and participate in ongoing quality 
assurance programs to ensure quality of forensic evaluations. 
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2. Consider Options for Outpatient Restoration 
 
DSHS continues to seek support for more inpatient resources and staff find creative ways 
to increase the timeliness of competency restoration services at the state hospitals. 
However, all of this is being done within a system where state hospitals are the sole 
provider of competency restoration services. The 2014 Consultant report describes how 
other states use community locations to provide “Outpatient Competency Restoration 
Programs” (OCRPs) for appropriate patients to effectively increase hospital bed turnover, 
save money and respect civil liberties of defendants without compromising public safety. 
The Consultant report strongly recommends that Washington State implement OCRPs to 
reduce demand for inpatient hospital beds.  
 
DSHS has submitted request legislation to allow for competency restoration services to 
be provided within secure/semi-secure facilities or other community-based settings. 
DSHS has had follow up conversations with the consultant team to discuss this idea 
further and has also initiated conversations with colleagues in Colorado to learn from 
their experience with OCRPs. Over the next year, DSHS will engage stakeholders to 
explore possibilities for implementing OCRPs here in Washington, likely with the idea of 
a starting with small, targeted pilot programs.  

 
3. Continue stakeholder meetings across the state (as mentioned above) to find local 

solutions to improving timeliness of forensic mental health services.  
 

 
COUNTY LEVEL RESULTS 
  
SSB 6492 established a requirement that the department annually report “…timeliness with 
which court referrals accompanied by charging documents, discovery, and criminal history 
information are provided to the department relative to the signature date of the court order. The 
report must be in a form that is accessible to the public and that breaks down performance by 
county”. Tables 1 through 4 below provide this information. 

Table 1 depicts the number of days counties took to complete a referral for inpatient competency 
services, from the time the order was signed to the time the county forwarded all documents 
necessary for a complete referral.  This time is outside of the control of DSHS and contributes to 
delays in service.   
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Table 1 

 
 

 

 

 

 

 

 

  

# Referrals 
Received

Average Days 
to Completed 

Referral

# Referrals 
Received

Average Days 
to Completed 

Referral

# Referrals 
Received

Average Days 
to Completed 

Referral

# Referrals 
Received

Average Days 
to Completed 

Referral

# Referrals 
Received

Average Days 
to Completed 

Referral

# Referrals 
Received

Average Days 
to Completed 

Referral
ADAMS 1 2.00 1 0.00 1 2.00 1 0.00
ASOTIN 1 26.00 2 5.00 1 26.00 2 5.00

BENTON 5 5.60 14 11.71 5 5.60 14 11.71
CHELAN 1 4.00 3 13.33 9 1.44 3 13.33 10 1.70

CLALLAM 1 1.00 4 2.75 1 1.00 4 2.75
CLARK 12 4.58 64 2.28 12 4.58 64 2.28

COLUMBIA
COWLITZ 3 0.67 21 1.00 3 0.67 21 1.00
DOUGLAS 1 1.00 1 1.00

FERRY 2 4.00 3 5.67 2 4.00 3 5.67
FRANKLIN 4 3.50 3 61.00 4 3.50 3 61.00
GARFIELD

GRANT 3 9.67 8 7.13 3 9.67 8 7.13
GRAYS HARBOR 3 5.67 21 2.29 3 5.67 21 2.29

ISLAND 7 1.00 7 1.00
JEFFERSON

KING 54 1.50 250 1.55 54 1.50 250 1.55
KITSAP 3 5.67 35 7.74 3 5.67 35 7.74

KITTITAS 1 3.00 1 3.00
KLICKITAT 2 48.00 2 48.00

LEWIS 5 4.60 26 2.12 5 4.60 26 2.12
LINCOLN 1 0.00 1 0.00

MASON 3 8.67 12 9.33 3 8.67 12 9.33
OKANOGAN 6 11.67 6 20.83 6 11.67 6 20.83

PACIFIC 6 3.67 6 3.67
PEND OREILLE 2 9.00 1 0.00 2 9.00 1 0.00

PIERCE 43 3.98 191 4.24 43 3.98 191 4.24
SAN JUAN

SKAGIT 8 2.75 8 2.00 8 2.75 8 2.00
SKAMANIA 2 0.50 2 0.50

SNOHOMISH 8 8.63 87 1.68 8 8.63 87 1.68
SPOKANE 17 7.00 34 4.97 17 7.00 34 4.97
STEVENS 1 9.00 1 1.00 1 9.00 1 1.00

THURSTON 4 6.75 56 4.70 4 6.75 56 4.70
WAHKIAKUM

WALLA WALLA 1 7.00 1 7.00
WHATCOM 19 5.95 19 7.53 19 5.95 19 7.53
WHITMAN 1 3.00 1 3.00

YAKIMA 11 5.27 14 1.36 11 5.27 14 1.36
TOTAL 166 3.76 810 3.04 60 8.72 99 7.77 226 5.06 909 3.56

US DISTRICT COURT 1 11.00

Number of Inpatient Competency Evaluation and Restoration Orders Received and
Average Number of Days from Order Signature to Completion of Referral (All Discovery Received)

By County, Hospital, and Order Type
10/1/2013 - 9/30/2014

EVALUATIONS RESTORATIONS
WESTERN STATE HOSPITAL EASTERN STATE HOSPITAL TOTAL

EVALUATIONS RESTORATIONS

COUNTY

EVALUATIONS RESTORATIONS
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Table 2 describes the delay between the hospital receiving a complete referral and offering 
admission.   

Table 2 

# Beds Offered Average Days 
to Bed Offer # Beds Offered Average Days 

to Bed Offer # Beds Offered Average Days 
to Bed Offer # Beds Offered Average Days 

to Bed Offer # Beds Offered Average Days 
to Bed Offer # Beds Offered Average Days

to Bed Offer
ADAMS 1 26.00 1 35.00 1 26.00 1 35.00
ASOTIN 1 41.00 2 19.50 1 41.00 2 19.50

BENTON 4 59.50 12 26.42 4 59.50 12 26.42
CHELAN 1 45.00 3 51.67 11 27.55 3 51.67 12 29.00

CLALLAM 1 35.00 2 36.50 1 35.00 2 36.50
CLARK 7 34.00 53 29.15 7 34.00 53 29.15

COLUMBIA
COWLITZ 1 26.00 19 22.32 1 26.00 19 22.32
DOUGLAS 1 15.00 1 15.00

FERRY 2 14.00 2 9.00 2 14.00 2 9.00
FRANKLIN 2 56.00 4 40.25 2 56.00 4 40.25
GARFIELD

GRANT 2 177.50 11 29.64 2 177.50 11 29.64
GRAYS HARBOR 2 34.00 17 32.24 2 34.00 17 32.24

ISLAND 7 27.14 7 27.14
JEFFERSON 1 22.00 1 22.00

KING 49 29.31 215 24.08 49 29.31 215 24.08
KITSAP 3 24.00 29 33.31 3 24.00 29 33.31

KITTITAS 1 8.00 1 8.00
KLICKITAT 1 8.00 1 8.00

LEWIS 4 31.75 21 30.86 4 31.75 21 30.86
LINCOLN

MASON 3 11.67 10 31.30 3 11.67 10 31.30
OKANOGAN 3 56.33 6 10.67 3 56.33 6 10.67

PACIFIC 6 21.17 6 21.17
PEND OREILLE 1 47.00 1 0.00 1 47.00 1 0.00

PIERCE 43 29.95 162 27.45 43 29.95 162 27.45
SAN JUAN

SKAGIT 8 28.13 9 37.33 8 28.13 9 37.33
SKAMANIA 2 27.50 2 27.50

SNOHOMISH 10 33.00 78 22.81 10 33.00 78 22.81
SPOKANE 9 65.67 30 31.83 9 65.67 30 31.83
STEVENS 1 40.00 1 40.00 1 40.00 1 40.00

THURSTON 4 30.25 51 28.90 4 30.25 51 28.90
WAHKIAKUM

WALLA WALLA 2 17.00 2 17.00
WHATCOM 16 34.19 17 24.18 16 34.19 17 24.18
WHITMAN 1 8.00 1 8.00

YAKIMA 9 61.44 11 35.91 9 61.44 11 35.91
TOTAL 151 30.12 700 26.54 40 59.27 96 28.23 191 36.23 796 26.75

EVALUATIONS RESTORATIONS

Number of Inpatient Competency Evaluation and Restoration Admission Bed Offers Made and
Average Number of Days from Completion of Referral (All Discovery Received) to Bed Offer

By County, Hospital, and Order Type

10/1/2013 - 9/30/2014

EVALUATIONS RESTORATIONS
COUNTY

EVALUATIONS RESTORATIONS
WESTERN STATE HOSPITAL EASTERN STATE HOSPITAL TOTAL

Target:  7 Days
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Table 3 depicts the number of days counties took to complete a referral for inpatient competency 
services from the time the order was signed to the time the county forwarded all documents 
necessary for a complete referral.  This time is outside of the control of DSHS and contributes to 
delays in service.   

The data in this table is further broken down as to whether the defendant was in custody (labeled 
as Jail) or was in the community (labeled as PR, for Personal Recognizance). 

     Table 3 

# Referrals 
Received

Average Days 
to Completed 

Referral

# Referrals 
Received

Average Days 
to Completed 

Referral

# Referrals 
Received

Average Days 
to Completed 

Referral

# Referrals 
Received

Average Days 
to Completed 

Referral

# Referrals 
Received

Average Days 
to Completed 

Referral

# Referrals 
Received

Average Days 
to Completed 

Referral
ADAMS 3 5.00 1 2.00 3 5.00 1 2.00
ASOTIN 8 12.88 2 7.50 8 12.88 2 7.50

BENTON 69 9.00 64 9.75 69 9.00 64 9.75
CHELAN 28 11.07 26 15.69 28 11.07 26 15.69

CLALLAM 20 4.95 7 3.00 20 4.95 7 3.00
CLARK 157 5.12 64 6.55 157 5.12 64 6.55

COLUMBIA 1 2.00 1 2.00
COWLITZ 21 2.33 11 24.82 21 2.33 11 24.82
DOUGLAS 2 3.00 1 10.00 2 3.00 1 10.00

FERRY 2 11.50 1 6.00 2 11.50 1 6.00
FRANKLIN 34 5.38 17 4.76 34 5.38 17 4.76
GARFIELD

GRANT 27 12.74 5 14.60 27 12.74 5 14.60
GRAYS HARBOR 46 3.00 10 2.60 46 3.00 10 2.60

ISLAND 11 4.36 3 16.00 11 4.36 3 16.00
JEFFERSON 3 0.33 2 22.00 3 0.33 2 22.00

KING 882 1.47 308 4.55 1 15.00 882 1.47 309 4.58
KITSAP 63 3.65 28 3.57 63 3.65 28 3.57

KITTITAS 10 9.80 1 2.00 10 9.80 1 2.00
KLICKITAT 1 7.00 1 7.00

LEWIS 45 3.33 9 9.22 45 3.33 9 9.22
LINCOLN 2 28.00 1 28.00 2 28.00 1 28.00

MASON 32 6.00 30 3.27 32 6.00 30 3.27
OKANOGAN 15 6.33 10 10.30 15 6.33 10 10.30

PACIFIC 4 6.25 3 60.00 4 6.25 3 60.00
PEND OREILLE 1 8.00 3 5.67 1 8.00 3 5.67

PIERCE 168 3.13 84 8.39 168 3.13 84 8.39
SAN JUAN

SKAGIT 19 3.16 8 7.13 19 3.16 8 7.13
SKAMANIA 1 5.00 1 18.00 1 5.00 1 18.00

SNOHOMISH 158 3.25 47 19.02 158 3.25 47 19.02
SPOKANE 1 0.00 133 7.06 75 7.97 134 7.01 75 7.97
STEVENS 1 1.00 6 7.83 7 17.71 6 7.83 8 15.62

THURSTON 111 2.70 59 6.29 111 2.70 59 6.29
WAHKIAKUM 1 3.00 1 3.00

WALLA WALLA 3 6.00 2 12.00 3 6.00 2 12.00
WHATCOM 46 6.35 7 49.71 46 6.35 7 49.71
WHITMAN 2 2.50 2 2.50

YAKIMA 83 11.51 33 14.03 83 11.51 33 14.03
TOTAL 1789 2.65 682 7.46 429 8.94 251 10.34 2218 3.86 933 8.23

US DISTRICT COURT 1 15.00

JAIL PR

Number of Outpatient Competency Evaluation Orders Received and
Average Number of Days from Order Signature to Completion of Referral (All Discovery Received)

By County, Hospital, and Order Type
10/1/2013 - 9/30/2014

COUNTY

JAIL PR JAIL PR
WESTERN STATE HOSPITAL EASTERN STATE HOSPITAL TOTAL
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Table 4 describes the delay between receiving a complete referral for outpatient evaluation and 
the date the evaluation begins.  The data in this table is further broken down as to whether the 
defendant was in custody (labeled as Jail) or was in the community (labeled as PR, for Personal 
Recognizance). 

      Table 4 

# Reports 
Faxed

Average Days 
to Fax

# Reports 
Faxed

Average Days 
to Fax

# Reports 
Faxed

Average Days 
to Fax

# Reports 
Faxed

Average Days 
to Fax

# Reports 
Faxed

Average Days 
to Fax

# Reports 
Faxed

Average Days 
to Fax

ADAMS 1 81 1 128.00 1 81.00 1 128.00
ASOTIN 7 74.29 7 74.29

BENTON 57 63.86 42 92.74 57 63.86 42 92.74
CHELAN 22 46.45 20 63.00 22 46.45 20 63.00

CLALLAM 20 16.75 2 159.00 20 16.75 2 159.00
CLARK 146 17.34 53 75.91 146 17.34 53 75.91

COLUMBIA 1 103.00 1 103.00
COWLITZ 19 22.63 11 113.82 19 22.63 11 113.82
DOUGLAS 1 64.00 1 64.00

FERRY 2 64.50 1 41.00 2 64.50 1 41.00
FRANKLIN 28 64.82 11 79.18 28 64.82 11 79.18
GARFIELD

GRANT 24 56.67 6 93.67 24 56.67 6 93.67
GRAYS HARBOR 42 16.17 6 71.17 42 16.17 6 71.17

ISLAND 10 17.70 10 17.70
JEFFERSON 2 10.50 2 10.50

KING 788 18.33 180 100.66 788 18.33 180 100.66
KITSAP 60 16.75 19 96.00 60 16.75 19 96.00

KITTITAS 6 82.83 4 62.75 6 82.83 4 62.75
KLICKITAT 1 125.00 1 125.00

LEWIS 43 19.12 4 95.75 43 19.12 4 95.75
LINCOLN 1 96.00 1 96.00

MASON 33 15.85 11 91.09 33 15.85 11 91.09
OKANOGAN 12 57.58 5 81.00 12 57.58 5 81.00

PACIFIC 4 10.75 4 10.75
PEND OREILLE 1 38.00 1 38.00

PIERCE 165 19.30 51 87.14 165 19.30 51 87.14
SAN JUAN

SKAGIT 20 17.40 5 158.40 20 17.40 5 158.40
SKAMANIA 1 17.00 1 57.00 1 17.00 1 57.00

SNOHOMISH 141 16.40 26 83.15 141 16.40 26 83.15
SPOKANE 125 60.89 58 57.62 125 60.89 58 57.62
STEVENS 10 49.20 9 70.56 10 49.20 9 70.56

THURSTON 108 16.55 31 89.52 108 16.55 31 89.52
WAHKIAKUM 1 17.00 1 17.00

WALLA WALLA 1 62.00 1 85.00 1 62.00 1 85.00
WHATCOM 41 21.41 9 114.11 41 21.41 9 114.11
WHITMAN 2 84.00 2 84.00

YAKIMA 72 48.54 29 73.90 72 48.54 29 73.90
TOTAL 1644 17.98 409 94.39 372 58.79 189 72.80 2016 25.51 598 87.57

JAIL PR

Number of Outpatient Competency Evaluation Reports Completed (Faxed) and
Average Number of Days from Completion of Referral (All Discovery Received) to Service Provision

By County, Hospital, and Order Type

10/1/2013 - 9/30/2014
WESTERN STATE HOSPITAL EASTERN STATE HOSPITAL TOTAL

COUNTY
JAIL PR JAIL PR

Target:  7 Days for Jail, 21 Days for PR
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Appendix B:  Third Quarter 2014 Report to the Legislature 
Report to the Legislature 

Forensic Admissions and Evaluations – Performance Targets 
2014 

Third Quarter (July 1, 2014-September 30, 2014) 

Senate Bill 6492, Chapter 256, Laws of 2012, Section 2(3) 
As codified in RCW 10.77.068 

Behavioral Health and Service Integration Administration 
Division of State Hospitals 

PO Box 45050 
Olympia, WA  98504-5050 

(360) 725-2260 
Fax:  (360) 407-0304 

Washington State Department of Social & Health Services 
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EXECUTIVE SUMMARY 

In Washington State, forensic mental health services are provided within heightened security 
facilities at two adult state psychiatric hospitals. The Center for Forensic Services is a 270 bed 
facility at Western State Hospital (WSH). The Forensic Services Unit at Eastern State Hospital 
(ESH) has a total of 95 beds.  

Roughly sixty percent of the available forensic beds are devoted to serving persons determined 
Not Guilty by Reason of Insanity. The remaining beds (120 at WSH and 25 at ESH) are 
dedicated to pre-trial competency services, which are the focus of this report. 

On May 1, 2012, RCW 10.77 was amended by Substitute Senate Bill 6492, Chapter 256, Laws 
of 2012.  The amendment added a new section to the statute, cited below: 

Sec. 2. A new section is added to chapter 10.77 RCW to read as follows: 

(1)(a) The legislature establishes the following performance targets for the timeliness of the 
completion of accurate and reliable evaluations of competency to stand trial and admissions for 
inpatient services related to competency to proceed or stand trial for adult criminal defendants. 
The legislature recognizes that these targets may not be achievable in all cases without 
compromise to quality of evaluation services, but intends for the department to manage, allocate, 
and request appropriations for resources in order to meet these targets whenever possible 
without sacrificing the accuracy of competency evaluations, and to otherwise make sustainable 
improvements and track performance related to the timeliness of competency services: 

(i) For a state hospital to extend an offer of admission to a defendant in pretrial custody 
for legally authorized treatment or evaluation services related to competency, or to 
extend an offer of admission for legally authorized services following dismissal of 
charges based on incompetent to proceed or stand trial, seven days or less; 
(ii) For completion of a competency evaluation in jail and distribution of the evaluation 
report for a defendant in pretrial custody, seven days or less; 
(iii) For completion of a competency evaluation in the community and distribution of the 
evaluation report for a defendant who is released from custody and makes a reasonable 
effort to cooperate with the evaluation, twenty-one days or less. 

(3) Following any quarter in which a state hospital has failed to meet one or more of the 
performance targets in subsection (1) of this section after full implementation of the performance 
target, the department shall report to the executive and the legislature the extent of this deviation 
and describe any corrective action being taken to improve performance. This report must be 
made publicly available. An average may be used to determine timeliness under this subsection. 

As mandated by RCW 10.77.068(3), the following quarterly report explains the extent to which 
the hospitals deviated from performance targets in Quarter 2 of 2014 (April 1, 2014-June 30, 
2014),  and describes the hospitals’ plans to meet these performance targets.  

48 | P a g e

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 100 of 297



COMPETENCY EVALUATION AND RESTORATION DATA 
RCW 10.77.068(1)(a)(i) establishes a performance target for the state hospitals to extend an offer 
of admission to a defendant in pretrial custody for legally authorized treatment or evaluation 
services related to competency, or to extend an offer of admission for legally authorized services 
following dismissal of charges based on incompetent to proceed or stand trial in seven days or 
less. Figure 1 below shows results for competency evaluation cases. Figure 2 shows results for 
competency restoration cases.  

Figure 1 

Figure 2 

2013-4
42 referrals

total

2014-1
51 referrals

total

2014-2
56 referrals

total

2014-3
51 referrals

total

Avg Days ESH 120.3 85.1 41.2 41.8

Avg Days WSH 28.5 25.6 30.6 33.8

Avg Days State 46.0 36.1 33.1 36.7

Target 7 7 7 7
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201 referrals total

Avg Days ESH 24.8 28.0 20.9 20.0

Avg Days WSH 20.7 18.4 29.8 34.5

Avg Days State 21.2 19.6 27.4 32.8

Target 7 7 7 7
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30
35
40

Average Number of Days from Completion of Inpatient 
Referral (All Discovery Received) to Bed Offer, 

Competency Restorations  (includes felony and misdemeanor)
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RCW 10.77.068(1)(a)(ii) sets a performance expectation that competency evaluations for a 
defendant who is in jail will be completed and distributed within seven days or less. Figure 3 
shows results for this reporting period. 
 

Figure 3 

 
 

 
RCW 10.77.068(1)(a)(iii) sets a performance expectation that competency evaluations for a 
defendant who is released from custody and makes a reasonable effort to cooperate with the 
evaluation will be completed and distributed within twenty-one days or less. Figure 4 shows 
results for this reporting period. 
 

 
Figure 4 
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DISCUSSION OF RESULTS 

The data displayed above reflects some modest progress over the past year. However, the charts 
above clearly show that results to date are far below desired levels. 

The department is fully committed to the goal of improving the timeliness of forensic mental 
health services. As noted in the department’s March 31, 2014 response to the JLARC report, 
additional resources will be needed to meet JLARC’s and the legislature’s expectations. Per 2SB 
5732 (2013), DSHS engaged national consultants to conduct a comprehensive review of the 
forensic mental health system. The June 30, 2014 consultant report noted that while “Washington 
faces significant challenges….Washington also appears to have a competent workforce who 
clearly recognize these challenges, and appear motivated to approach them constructively” 
(Forensic Mental Health Consultant Report, page 55). The report also states (page 8) “The 
feedback we received from almost every source described positively the COOs (sic) of Western 
and Eastern Hospital, as well as central office leadership. Indeed, it is a testament to these 
individuals that the system is not more problematic.” In their conclusions, the consultants state 
that “almost any of the recommended changes will require resources…” (page 55).   

C. Barriers to higher performance and what DSHS is doing to address them: 

5. Need for more forensic beds at state hospitals

In the Joint Legislative Audit and Review Committee (JLARC) Competency to Stand
Trial, Phase 1 Briefing Report (2012), it was noted that between 2001 and 2012, referrals
for initial competency evaluations increased by 83%.  In just the past three years there
has been a 30% increase in the number of forensic competency referrals (723 referrals in
2011 Quarter 1, compared to 937 referrals in 2014 Quarter 1). However, there have been
no new forensic beds added at either state hospital since 2005. The shortage of forensic
hospital beds directly limits DSHS’s ability to admit patients in a timely manner resulting
in a continual waiting list for beds.

DSHS Action: Submitted a Decision Package proposing to add 15 forensic beds at ESH
and establish one additional 30 bed forensic ward at WSH dedicated to Competency
Restoration.

6. Need for greater availability of evaluators

As noted in the Forensic Mental Health Consultant Review Final Report, Washington 
State’s forensic mental health system needs more evaluators and fewer logistical hurdles 
for evaluators to overcome (e.g. travel; timely receipt of needed discovery documents; 
need to expand the number of locations where evaluations can be conducted; etc.). 
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DSHS Action: Submitted a Decision Package requesting three FTE’s for forensic 
evaluator positions to be outstationed in counties with high referral rates. 
 

7. Lack of centralized infrastructure to support effective data management 
 

Historically, data has been managed separately at each state hospital. There has not 
been capacity for centralized data gathering and analysis.  
 
DSHS Action: Filled a newly established position specifically assigned to improving 
hospital data management. This position is focused on collecting and analyzing data 
from all three state hospitals so that it can be presented in a uniform manner.  This 
position will ensure consistency between the state hospitals’ data collection and 
analysis.  This position will be accountable for the consistency and accuracy of all data 
for legislative reports, legislative requests, and will create uniform databases specific 
to required forensic data collection. 
 

8. Need for improved cross-system collaboration 
As noted in the consultant group’s final report, timeliness of competency services is 
impacted by multiple systems outside of the state hospitals and DSHS (courts, jails, 
community mental health systems and others). Therefore sustainable improvements will 
require cross-system partnerships. 
 
DSHS Action: In collaboration with the Attorney General’s Office, DSHS has initiated a 
series of meetings with county-level stakeholders to jointly develop strategies to improve 
timelines of competency services. To date, meetings have been held at courthouses in 
Snohomish, Benton-Franklin, King, Pierce and Thurston counties. Participation has 
included judges, defense counsel, prosecuting attorneys, Assistant Attorney Generals, law 
enforcement, jail staff, and DSHS leadership. Follow up meetings are planned with the 
above named counties to address training, information sharing, and development of local 
improvement strategies. Over the coming year, meetings with other counties will also be 
convened to promote local strategy-building conversations. 

 
 

D. Actions planned for the coming year 
 
4. Develop standardized training for evaluators 

  
As recommended in the consultant report, DSHS will be developing and implementing an 
organized system for ongoing, standardized training of forensic evaluators. DSHS will 
also be working to establish a distinct job class for forensic evaluator psychologists. This 
proposed new job class is included in the 2015-2017 Collective Bargaining Agreement 
negotiated in October of this year, and now at OFM for review. This forensic evaluator 
job class will receive a higher rate of pay than other state employed psychologists; be 
required to complete the standardized training; and participate in ongoing quality 
assurance programs to ensure quality of forensic evaluations. 
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5. Consider Options for Outpatient Restoration

DSHS continues to seek support for more inpatient resources. And, our staff continually 
strive to find creative ways to increase the timeliness of competency restoration services 
at the state hospitals. However, all of this is being done within a system where state 
hospitals are the sole provider of competency restoration services. The 2014 Consultant 
report describes how other states use community locations to provide “Outpatient 
Competency Restoration Programs” (OCRPs) for appropriate patients to effectively 
increase hospital bed turnover, save money and respect civil liberties of defendants 
without compromising public safety. The Consultant report strongly recommends that 
Washington State implement OCRPs to reduce demand for inpatient hospital beds.  

DSHS has submitted request legislation to allow for competency restoration services to 
be provided within secure/semi-secure facilities or other community-based settings. 
DSHS has had follow up conversations with the consultant team to discuss this idea 
further and has also initiated conversations with colleagues in Colorado to learn from 
their experience with OCRPs. Over the next year, DSHS will engage stakeholders to 
explore possibilities for implementing OCRPs here in Washington, likely with the idea of 
a starting with small, targeted pilot programs.  

6. Continue stakeholder meetings across the state (as described above) to find local
solutions to improving timeliness of forensic mental health services.

7. Increased use of Technology

Both hospitals are exploring the possibility of video-conferencing as a way to reduce 
travel time for in-jail evaluations.  Research suggests telemedicine can be reliable and 
effective. Grays Harbor County Detention Center has been identified as a potential pilot 
site, as they are already using telemedicine to serve the mental health needs of inmates. 
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Cassie Cordell Trueblood, et al., v. Washington State Department 
of Social and Health Services, et al. 

Case No. C14-1178 MJP 
Monthly Report to the Court Appointed Monitor 

June 5, 2015 

Behavioral Health and Service Integration Administration 
Division of State Hospitals 

PO Box 45050 
Olympia, WA  98504-5050  

(360) 725-2260 
Fax:  (360) 407-0304 
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BACKGROUND 

On October 31, 2014, the Court certified the Plaintiff Class as: 

“All persons who are now, or will be in the future, charged with a crime in the State of 
Washington and:  

(a) who are ordered by a court to receive competency evaluation or restoration services 
through the Washington State Department of Social and Health Services (“DSHS”); 

(b) who are waiting in jail for those services; and  
(c) for whom DSHS receives the court order.”  

On April 2, 2015, the Court ordered the Department of Social and Health Services (DSHS) to file 
monthly reports with the Trueblood Court Monitor on efforts to comply with Court orders to 
provide timely competency evaluation and restoration services to Class Members:   

“Defendants shall file a report with the Monitor on the fifth day of every month, which shall 
include:  
(1) the number of days between when a court ordered provision of competency services and 
when provision was completed, for each person ordered to receive competency services during 
the previous month;  
(2) data regarding the number of evaluators, bed capacity, physicians, and other resources 
needed to provide timely competency services;  
(3) the steps taken in the previous month to implement this order;  
(4) when and what results are intended to be realized by each of these steps;  
(5) the results realized in the previous month;  
(6) the steps planned to be taken in the following month; 
(7) certification by Defendants that they are fully compliant with all deadlines that became due 
in the previous month;  
(8) Defendants’ estimate for when the wait times will reach seven days or less, and all data 
relied on in making that estimate; and  
(9) any other information the Monitor informs Defendants is necessary for the Monitor to fully 
review Defendants’ actions and advise the Court.” 

The following report is submitted this 5th day of June, 2015.  Through submission of this report 
to Trueblood Court Appointed Monitor, Dr. Danna Mauch, the Department of Social and Health 
Services certifies compliance with all deadlines due for the month of May 2015 in accordance 
with this court order. 
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Class Member Status Information 
The Trueblood Court Order requires monthly reports to provide class member data for the previous month; however, given the 7 
day standard, it is not possible to report on the full class cohort by the 5th of the month.  Therefore, in this report we have provided 
class member data for Competency Evaluation and Competency Restoration broken out in two periods—April 1, 2015-April 30, 2015 
and May 1, 2015-May 24, 2015.  The April data is what we would term “complete” and will be provided along with analysis.  The 
May data is a partial data set.  Given its incomplete nature, it is not useful for comparison or analysis; however it will be refreshed 
and fully reported in the July 5, 2015 report.   
 
April 2015 will serve as the baseline month for data analysis.  Beginning with the July 5, 2015 report, we will be able to provide trend 
analysis that compares the current complete reporting month to the previous complete reporting month.  So, for instance, the July 
2015 report will provide comparative analysis of May complete data to April complete data.   
 
Analysis of the April evaluation and restoration data shows some instances with dates outside the expected range, even as outliers.  
Further exploration on the circumstances of these cases is in process and the findings will be included in the July 2015 report. 
 
Analysis of Competency Evaluation Data:  April 1, 2015 to April 30, 2015 

Location 

Median Days from Signature of 
Order for Evaluation to: 

Complete in 7 
Days 

Incomplete 
Evaluation--Wait 

Time 

Number of Court Orders 
Signed 

Hospital 
Receipt of 

Court 
Order 

Hospital 
Receipt of 
Discovery 

Completed 
Evaluation 

Percent 
completed 

within 7 days 
of order 

signature 

Median days 
from order 

signature to end 
of reporting 

period 

Inpatient 
Competency 
Evaluation 

Jail-based 
Competency 
Evaluation 

Western State Hospital (WSH) 0.0 1.0 14.0 14.5 10.0 15 301 
Eastern State Hospital (ESH) 1.0 5.0 63.0 2.2 30.0 9 38 

Statewide Totals 1.0 1.0 15.0 12.3 21.0 24 339 
• WSH received 87% of the Competency Evaluation orders signed in April 2015 
• Competency Evaluations were completed within 7 days only 12.3% of the time statewide; significantly lower at ESH (2.2%) 
• The median days for receipt of the Court Order and Discovery at ESH accounts for almost the entirety of the 7 days allowed 

to complete the evaluation.   
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Competency Evaluation Class Member Information—April 1- April 30, 2015 

HOSPITAL CLASS 
MEMBER LOCATION COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED 
EVALUATIONS:  
# DAYS FROM 

ORDER SIGNED 
TO 

COMPLETION 

INCOMPLETE 
EVALUATIONS:  
# DAYS FROM 

ORDER 
SIGNED TO 

END OF 
REPORTING 

PERIOD 
WSH 1 JAIL KING MISDEMEANOR FAXED 3/24/2015 1 1 13 

WSH 2 JAIL CLALLAM MISDEMEANOR FAXED 3/24/2015 0 0 17 

WSH 4 JAIL KING FELONY FAXED 3/24/2015 1 1 20 

WSH 5 JAIL CLARK MISDEMEANOR FAXED 3/24/2015 1 1 15 

WSH 7 JAIL KITSAP MISDEMEANOR FAXED 3/24/2015 0 0 14 

WSH 8 JAIL PIERCE MISDEMEANOR FAXED 3/24/2015 0 0 15 

WSH 9 JAIL PIERCE MISDEMEANOR FAXED 3/24/2015 0 0 14 

WSH 10 JAIL KITSAP FELONY FAXED 3/24/2015 0 6 22 

WSH 13 JAIL MASON FELONY FAXED 3/24/2015 1 3 INCOMPLETE 37 

WSH 14 JAIL PIERCE MISDEMEANOR FAXED 3/25/2015 0 0 14 

WSH 15 JAIL KING MISDEMEANOR FAXED 3/25/2015 0 0 8 

WSH 17 JAIL CLARK FELONY FAXED 3/25/2015 1 1 19 

WSH 18 JAIL PIERCE MISDEMEANOR FAXED 3/25/2015 1 2 14 

WSH 20 JAIL KING FELONY FAXED 3/25/2015 2 2 16 

WSH 21 JAIL KING FELONY FAXED 3/25/2015 0 0 15 

WSH 23 JAIL KING MISDEMEANOR FAXED 3/26/2015 0 4 26 

WSH 24 JAIL THURSTON FELONY FAXED 3/26/2015 1 1 15 

WSH 25 JAIL ISLAND MISDEMEANOR FAXED 3/26/2015 4 5 15 

WSH 26 JAIL CLARK MISDEMEANOR FAXED 3/26/2015 1 1 15 

WSH 27 JAIL KING MISDEMEANOR FAXED 3/26/2015 1 1 15 

WSH 28 JAIL KING MISDEMEANOR FAXED 3/26/2015 0 0 14 

WSH 29 JAIL THURSTON FELONY FAXED 3/26/2015 0 0 13 
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HOSPITAL CLASS 
MEMBER LOCATION COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED 
EVALUATIONS:  
# DAYS FROM 

ORDER SIGNED 
TO 

COMPLETION 

INCOMPLETE 
EVALUATIONS:  
# DAYS FROM 

ORDER 
SIGNED TO 

END OF 
REPORTING 

PERIOD 
WSH 30 JAIL THURSTON FELONY FAXED 3/26/2015 1 1 13   

WSH 31 JAIL WHATCOM FELONY FAXED 3/26/2015 1 1 20   

WSH 32 JAIL PIERCE MISDEMEANOR FAXED 3/26/2015 6 6 28   

WSH 33 JAIL KING FELONY FAXED 3/26/2015 1 1 15   

WSH 34 JAIL CLARK MISDEMEANOR FAXED 3/26/2015 0 0 27   

WSH 35 JAIL PIERCE MISDEMEANOR EVALUATOR 
CLOSED 3/26/2015 1 1 INCOMPLETE 35 

WSH 37 INPATIENT PIERCE FELONY CLASS A BED OFFERED 3/27/2015 0 0 14   

WSH 38 JAIL PIERCE MISDEMEANOR FAXED 3/27/2015 0 0 19   

WSH 39 JAIL PIERCE MISDEMEANOR FAXED 3/27/2015 0 0 18   

WSH 40 JAIL WHATCOM MISDEMEANOR FAXED 3/27/2015 0 0 7   

WSH 41 JAIL SNOHOMISH MISDEMEANOR FAXED 3/27/2015 3 3 13   

WSH 42 JAIL KING MISDEMEANOR WITHDRAWN 3/28/2015 2 2 4   

WSH 43 JAIL KING MISDEMEANOR FAXED 3/30/2015 0 0 14   

WSH 44 JAIL KING MISDEMEANOR FAXED 3/30/2015 0 1 8   

WSH 45 JAIL SNOHOMISH MISDEMEANOR FAXED 3/30/2015 0 0 4   

WSH 46 JAIL GRAYS 
HARBOR FELONY FAXED 3/30/2015 4 7 23   

WSH 47 JAIL KING FELONY FAXED 3/30/2015 1 10 21   

WSH 48 JAIL ISLAND FELONY FAXED 3/30/2015 1 1 11   

WSH 49 JAIL THURSTON MISDEMEANOR FAXED 3/30/2015 1 1 14   

WSH 50 JAIL KING MISDEMEANOR FAXED 3/30/2015 0 0 8   

WSH 51 JAIL THURSTON MISDEMEANOR FAXED 3/30/2015 1 1 14   

WSH 52 JAIL KING FELONY FAXED 3/30/2015 1 1 18   

WSH 53 JAIL KING MISDEMEANOR FAXED 3/30/2015 1 1 11   
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HOSPITAL CLASS 
MEMBER LOCATION COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED 
EVALUATIONS:  
# DAYS FROM 

ORDER SIGNED 
TO 

COMPLETION 

INCOMPLETE 
EVALUATIONS:  
# DAYS FROM 

ORDER 
SIGNED TO 

END OF 
REPORTING 

PERIOD 
WSH 54 JAIL KING FELONY FAXED 3/30/2015 0 0 17   

WSH 55 JAIL KING FELONY FAXED 3/30/2015 1 1 18   

WSH 59 JAIL KITSAP MISDEMEANOR FAXED 3/31/2015 0 0 23   

WSH 60 JAIL KING FELONY FAXED 3/31/2015 0 0 21   

WSH 61 JAIL KING MISDEMEANOR FAXED 3/31/2015 0 0 14   

WSH 62 JAIL KING MISDEMEANOR FAXED 3/31/2015 0 0 14   

WSH 63 JAIL CLARK FELONY FAXED 3/31/2015 0 0 13   

WSH 64 JAIL KING FELONY FAXED 3/31/2015 0 0 13   

WSH 65 JAIL KING FELONY FAXED 3/31/2015 0 0 21   

WSH 66 JAIL CLARK MISDEMEANOR FAXED 3/31/2015 2 2 16   

WSH 68 JAIL KING FELONY FAXED 3/31/2015 0 0 INCOMPLETE 30 

WSH 69 INPATIENT THURSTON FELONY CLASS C BED OFFERED 4/1/2015 0 0 16   

WSH 70 JAIL THURSTON MISDEMEANOR FAXED 4/1/2015 1 1 15   

WSH 71 JAIL KING FELONY FAXED 4/1/2015 0 0 9   

WSH 72 JAIL LEWIS MISDEMEANOR FAXED 4/1/2015 1 1 14   

WSH 73 JAIL CLARK MISDEMEANOR FAXED 4/1/2015 1 1 14   

WSH 74 JAIL PIERCE MISDEMEANOR FAXED 4/1/2015 13 12 22   

WSH 75 JAIL KING MISDEMEANOR FAXED 4/1/2015 16 16 28   

WSH 76 INPATIENT KING FELONY BED OFFERED 4/2/2015 1 1 18   

WSH 77 JAIL CLARK MISDEMEANOR FAXED 4/2/2015 0 0 12   

WSH 78 JAIL KING MISDEMEANOR FAXED 4/2/2015 1 1 14   

WSH 79 JAIL COWLITZ FELONY FAXED 4/2/2015 0 0 14   

WSH 80 JAIL KITSAP FELONY FAXED 4/2/2015 1 1 19   

WSH 81 JAIL KING MISDEMEANOR FAXED 4/2/2015 0 5 19   
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HOSPITAL CLASS 
MEMBER LOCATION COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED 
EVALUATIONS:  
# DAYS FROM 

ORDER SIGNED 
TO 

COMPLETION 

INCOMPLETE 
EVALUATIONS:  
# DAYS FROM 

ORDER 
SIGNED TO 

END OF 
REPORTING 

PERIOD 
WSH 82 JAIL SNOHOMISH FELONY FAXED 4/2/2015 0 0 13 

WSH 83 JAIL PIERCE MISDEMEANOR FAXED 4/2/2015 0 0 19 

WSH 84 JAIL KING MISDEMEANOR FAXED 4/2/2015 1 1 8 

WSH 85 JAIL THURSTON FELONY FAXED 4/2/2015 0 0 14 

WSH 86 JAIL KITSAP MISDEMEANOR FAXED 4/2/2015 1 1 5 

WSH 87 JAIL SNOHOMISH MISDEMEANOR FAXED 4/2/2015 0 0 8 

WSH 88 JAIL KING MISDEMEANOR FAXED 4/2/2015 1 5 14 

WSH 89 JAIL PIERCE MISDEMEANOR FAXED 4/2/2015 0 0 INCOMPLETE 28 

WSH 90 JAIL SNOHOMISH MISDEMEANOR FAXED 4/2/2015 0 0 19 

WSH 91 JAIL KING MISDEMEANOR FAXED 4/3/2015 0 0 6 

WSH 92 JAIL KING MISDEMEANOR FAXED 4/3/2015 0 0 17 

WSH 93 JAIL THURSTON MISDEMEANOR FAXED 4/3/2015 0 0 13 

WSH 94 JAIL CLARK MISDEMEANOR WITHDRAWN 4/3/2015 3 3 INCOMPLETE 27 

WSH 95 JAIL KING FELONY FAXED 4/3/2015 3 3 INCOMPLETE 27 

WSH 96 JAIL WHATCOM MISDEMEANOR FAXED 4/6/2015 0 3 17 

WSH 97 JAIL KING FELONY FAXED 4/6/2015 1 1 16 

WSH 98 JAIL SAN JUAN FELONY FAXED 4/6/2015 0 0 2 

WSH 99 JAIL KING MISDEMEANOR FAXED 4/6/2015 1 1 16 

WSH 100 JAIL KING MISDEMEANOR FAXED 4/6/2015 1 1 9 

WSH 101 JAIL KING MISDEMEANOR FAXED 4/6/2015 0 1 9 

WSH 103 JAIL KING FELONY FAXED 4/6/2015 1 1 21 

WSH 104 JAIL CLARK MISDEMEANOR WITHDRAWN 4/6/2015 1 1 15 

WSH 105 JAIL PIERCE MISDEMEANOR FAXED 4/7/2015 0 0 15 

WSH 106 JAIL KING MISDEMEANOR FAXED 4/7/2015 0 0 7 
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HOSPITAL CLASS 
MEMBER LOCATION COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED 
EVALUATIONS:  
# DAYS FROM 

ORDER SIGNED 
TO 

COMPLETION 

INCOMPLETE 
EVALUATIONS:  
# DAYS FROM 

ORDER 
SIGNED TO 

END OF 
REPORTING 

PERIOD 
WSH 107 JAIL KING MISDEMEANOR FAXED 4/7/2015 0 0 6   

WSH 108 JAIL KING FELONY FAXED 4/7/2015 0 0 10   

WSH 109 JAIL PIERCE MISDEMEANOR FAXED 4/7/2015 0 0 20   

WSH 110 JAIL KING FELONY FAXED 4/7/2015 7 7 22   

WSH 111 JAIL KITSAP MISDEMEANOR FAXED 4/7/2015 0 0 21   

WSH 112 JAIL CLARK MISDEMEANOR FAXED 4/7/2015 0 1 17   

WSH 113 JAIL KING MISDEMEANOR WITHDRAWN 4/7/2015 1 0 6   

WSH 114 JAIL THURSTON MISDEMEANOR FAXED 4/8/2015 0 0 5   

WSH 115 JAIL KING MISDEMEANOR FAXED 4/8/2015 0 0 8   

WSH 116 JAIL KING MISDEMEANOR FAXED 4/8/2015 2 2 15   

WSH 117 JAIL KING MISDEMEANOR FAXED 4/8/2015 0 1 9   

WSH 118 JAIL KING FELONY FAXED 4/8/2015 1 1 9   

WSH 119 JAIL SKAGIT FELONY FAXED 4/8/2015 2 5 21   

WSH 120 JAIL PIERCE MISDEMEANOR FAXED 4/9/2015 5 5 12   

WSH 121 JAIL PIERCE MISDEMEANOR FAXED 4/9/2015 0 0 13   

WSH 122 JAIL KING FELONY FAXED 4/9/2015 0 0 14   

WSH 123 JAIL SNOHOMISH MISDEMEANOR FAXED 4/9/2015 0 0 6   

WSH 124 JAIL KING MISDEMEANOR FAXED 4/9/2015 0 0 8   

WSH 125 JAIL SNOHOMISH FELONY INCOMPLETE 4/9/2015 0 0 INCOMPLETE 21 

WSH 126 JAIL KING FELONY TIC 4/9/2015 0 0 14   

WSH 127 JAIL KING MISDEMEANOR FAXED 4/10/2015 3 3 12   

WSH 128 JAIL CLARK MISDEMEANOR FAXED 4/10/2015 0 0 12   

WSH 129 JAIL THURSTON MISDEMEANOR FAXED 4/10/2015 0 0 12   

WSH 130 JAIL KING MISDEMEANOR FAXED 4/10/2015 3 3 12   
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HOSPITAL CLASS 
MEMBER LOCATION COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED 
EVALUATIONS:  
# DAYS FROM 

ORDER SIGNED 
TO 

COMPLETION 

INCOMPLETE 
EVALUATIONS:  
# DAYS FROM 

ORDER 
SIGNED TO 

END OF 
REPORTING 

PERIOD 
WSH 132 JAIL PIERCE MISDEMEANOR FAXED 4/10/2015 7 7 20 

WSH 133 JAIL KING MISDEMEANOR FAXED 4/11/2015 2 2 12 

WSH 134 JAIL KING MISDEMEANOR FAXED 4/13/2015 1 1 4 

WSH 135 JAIL KING MISDEMEANOR FAXED 4/13/2015 0 0 7 

WSH 136 JAIL KING MISDEMEANOR FAXED 4/13/2015 0 0 8 

WSH 137 JAIL GRAYS 
HARBOR FELONY FAXED 4/13/2015 2 1 9 

WSH 138 JAIL KING FELONY FAXED 4/13/2015 0 0 14 

WSH 139 JAIL KING FELONY FAXED 4/13/2015 0 0 14 

WSH 140 JAIL KING MISDEMEANOR FAXED 4/13/2015 4 2 15 

WSH 141 JAIL KING MISDEMEANOR FAXED 4/13/2015 0 0 11 

WSH 142 JAIL KING MISDEMEANOR FAXED 4/13/2015 0 0 11 

WSH 143 JAIL KING MISDEMEANOR FAXED 4/13/2015 0 0 11 

WSH 144 JAIL KING MISDEMEANOR TIC 4/13/2015 0 0 11 

WSH 145 JAIL SNOHOMISH MISDEMEANOR FAXED 4/14/2015 0 0 9 

WSH 146 JAIL LEWIS MISDEMEANOR FAXED 4/14/2015 0 0 8 

WSH 147 JAIL KING MISDEMEANOR FAXED 4/14/2015 1 1 7 

WSH 148 JAIL SNOHOMISH MISDEMEANOR FAXED 4/14/2015 0 0 7 

WSH 149 JAIL THURSTON FELONY INCOMPLETE 4/14/2015 1 1 INCOMPLETE 16 

WSH 150 JAIL MASON FELONY FAXED 4/14/2015 0 0 10 

WSH 151 JAIL COWLITZ FELONY WITHDRAWN 4/14/2015 7 7 INCOMPLETE 16 

WSH 152 JAIL KING FELONY TIC 4/14/2015 0 0 INCOMPLETE 16 

WSH 154 JAIL KING MISDEMEANOR FAXED 4/15/2015 0 0 8 

WSH 155 JAIL KING MISDEMEANOR FAXED 4/15/2015 0 0 8 

WSH 156 INPATIENT PIERCE FELONY CLASS A BED OFFERED 4/15/2015 0 0 INCOMPLETE 15 
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HOSPITAL CLASS 
MEMBER LOCATION COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED 
EVALUATIONS:  
# DAYS FROM 

ORDER SIGNED 
TO 

COMPLETION 

INCOMPLETE 
EVALUATIONS:  
# DAYS FROM 

ORDER 
SIGNED TO 

END OF 
REPORTING 

PERIOD 
WSH 157 JAIL KING MISDEMEANOR FAXED 4/15/2015 0 0 13 

WSH 158 JAIL SNOHOMISH MISDEMEANOR FAXED 4/15/2015 0 0 13 

WSH 159 JAIL KING MISDEMEANOR FAXED 4/15/2015 5 5 9 

WSH 160 JAIL ISLAND MISDEMEANOR FAXED 4/15/2015 1 1 13 

WSH 161 JAIL KING MISDEMEANOR FAXED 4/15/2015 1 1 13 

WSH 162 JAIL KING MISDEMEANOR WITHDRAWN 4/15/2015 5 5 7 

WSH 163 JAIL KING MISDEMEANOR WITHDRAWN 4/15/2015 0 0 6 

WSH 164 JAIL KING FELONY FAXED 4/16/2015 4 4 6 

WSH 165 JAIL KING MISDEMEANOR FAXED 4/16/2015 0 0 7 

WSH 167 JAIL LEWIS FELONY FAXED 4/16/2015 4 4 14 

WSH 168 JAIL KING MISDEMEANOR FAXED 4/16/2015 0 0 INCOMPLETE 14 

WSH 169 JAIL KING FELONY TIC 4/16/2015 1 1 INCOMPLETE 14 

WSH 170 JAIL KITSAP FELONY FAXED 4/16/2015 0 0 13 

WSH 171 JAIL KING MISDEMEANOR FAXED 4/16/2015 0 0 8 

WSH 172 JAIL KING MISDEMEANOR FAXED 4/16/2015 0 0 11 

WSH 173 JAIL KING MISDEMEANOR FAXED 4/17/2015 3 3 7 

WSH 174 JAIL KING MISDEMEANOR FAXED 4/28/2015 1 0 1 

WSH 175 JAIL KITSAP MISDEMEANOR FAXED 4/17/2015 0 0 12 

WSH 176 JAIL KING MISDEMEANOR FAXED 4/17/2015 0 6 INCOMPLETE 13 

WSH 177 JAIL CLARK MISDEMEANOR FAXED 4/17/2015 0 0 13 

WSH 178 JAIL KING MISDEMEANOR FAXED 4/17/2015 0 0 11 

WSH 179 JAIL SNOHOMISH MISDEMEANOR FAXED 4/17/2015 0 0 11 

WSH 180 JAIL GRAYS 
HARBOR FELONY FAXED 4/20/2015 0 0 INCOMPLETE 10 

WSH 182 JAIL SNOHOMISH MISDEMEANOR FAXED 4/20/2015 1 1 INCOMPLETE 10 
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HOSPITAL CLASS 
MEMBER LOCATION COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED 
EVALUATIONS:  
# DAYS FROM 

ORDER SIGNED 
TO 

COMPLETION 

INCOMPLETE 
EVALUATIONS:  
# DAYS FROM 

ORDER 
SIGNED TO 

END OF 
REPORTING 

PERIOD 
WSH 183 JAIL KING MISDEMEANOR FAXED 4/20/2015 1 1 7   

WSH 184 JAIL KING MISDEMEANOR FAXED 4/20/2015 0 0 INCOMPLETE 10 

WSH 185 INPATIENT THURSTON FELONY CLASS B BED OFFERED 4/21/2015 0 0 7   

WSH 187 JAIL PIERCE MISDEMEANOR FAXED 4/21/2015 0 0 INCOMPLETE 9 

WSH 188 JAIL PIERCE MISDEMEANOR FAXED 4/21/2015 0 0 INCOMPLETE 9 

WSH 189 JAIL KING MISDEMEANOR FAXED 4/21/2015 0 0 8   

WSH 190 JAIL KING MISDEMEANOR FAXED 4/21/2015 1 1 9   

WSH 191 JAIL KING FELONY FAXED 4/21/2015 1 1 INCOMPLETE 9 

WSH 192 JAIL KING MISDEMEANOR FAXED 4/21/2015 0 0 8   

WSH 193 JAIL THURSTON FELONY FAXED 4/21/2015 0 0 6   

WSH 194 JAIL CLARK MISDEMEANOR FAXED 4/21/2015 1 1 9   

WSH 195 JAIL CLARK FELONY FAXED 4/21/2015 2 2 INCOMPLETE 9 

WSH 196 INPATIENT KING FELONY CLASS A BED OFFERED 4/22/2015 0 0 2   

WSH 197 JAIL KING MISDEMEANOR FAXED 4/22/2015 0 1 7   

WSH 198 JAIL KITSAP FELONY FAXED 4/22/2015 1 1 8   

WSH 199 JAIL THURSTON FELONY FAXED 4/22/2015 2 2 INCOMPLETE 8 

WSH 200 JAIL KING FELONY FAXED 4/22/2015 0 0 INCOMPLETE 8 

WSH 201 JAIL CLARK MISDEMEANOR FAXED 4/23/2015 1 1 INCOMPLETE 7 

WSH 202 JAIL KING MISDEMEANOR FAXED 4/23/2015 0 1 7   

WSH 203 JAIL KING MISDEMEANOR FAXED 4/23/2015 0 1 INCOMPLETE 7 

WSH 204 JAIL KING MISDEMEANOR WITHDRAWN 4/23/2015 0 1 7   

WSH 205 JAIL KING FELONY FAXED 4/23/2015 0 0 INCOMPLETE 7 

WSH 207 JAIL PIERCE FELONY FAXED 4/23/2015 0 1 INCOMPLETE 7 

WSH 337 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 10/21/2014 1 1 INCOMPLETE 191 
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HOSPITAL CLASS 
MEMBER LOCATION COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED 
EVALUATIONS:  
# DAYS FROM 

ORDER SIGNED 
TO 

COMPLETION 

INCOMPLETE 
EVALUATIONS:  
# DAYS FROM 

ORDER 
SIGNED TO 

END OF 
REPORTING 

PERIOD 
WSH 338 JAIL PIERCE MISDEMEANOR FAXED 4/30/2015 0 0 INCOMPLETE 0 

WSH 339 JAIL KITSAP MISDEMEANOR FAXED 4/28/2015 1 1 INCOMPLETE 2 

WSH 340 JAIL PIERCE MISDEMEANOR INCOMPLETE 8/7/2012 1 1 INCOMPLETE 996 

WSH 341 JAIL CLARK MISDEMEANOR INCOMPLETE 1/25/2011 0 0 INCOMPLETE 1556 

WSH 342 JAIL PIERCE FELONY INCOMPLETE 11/28/2011 0 1 INCOMPLETE 1249 

WSH 343 JAIL KING MISDEMEANOR INCOMPLETE 8/17/2012 0 0 INCOMPLETE 986 

WSH 344 JAIL CLARK FELONY INCOMPLETE 10/4/2012 32 32 INCOMPLETE 938 

WSH 345 JAIL KING FELONY INCOMPLETE 10/31/2012 0 0 INCOMPLETE 911 

WSH 346 JAIL KING MISDEMEANOR INCOMPLETE 1/31/2013 0 0 INCOMPLETE 819 

WSH 347 JAIL WHATCOM FELONY INCOMPLETE 4/24/2013 2 2 INCOMPLETE 736 

WSH 348 JAIL KING MISDEMEANOR INCOMPLETE 6/14/2013 0 3 INCOMPLETE 685 

WSH 349 JAIL PIERCE MISDEMEANOR INCOMPLETE 2/28/2014 0 0 INCOMPLETE 426 

WSH 350 JAIL KING MISDEMEANOR INCOMPLETE 4/29/2014 0 0 INCOMPLETE 366 

WSH 351 JAIL KING MISDEMEANOR INCOMPLETE 5/1/2014 1 1 INCOMPLETE 364 

WSH 352 JAIL KITSAP FELONY FAXED 4/30/2015 1 1 INCOMPLETE 0 

WSH 353 JAIL THURSTON FELONY INCOMPLETE 5/6/2014 1 1 INCOMPLETE 359 

WSH 354 JAIL PIERCE MISDEMEANOR INCOMPLETE 5/22/2014 1 1 INCOMPLETE 343 

WSH 355 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/5/2014 0 0 INCOMPLETE 329 

WSH 356 JAIL THURSTON MISDEMEANOR INCOMPLETE 6/6/2014 0 0 INCOMPLETE 328 

WSH 357 JAIL KING MISDEMEANOR INCOMPLETE 6/11/2014 0 0 INCOMPLETE 323 

WSH 358 JAIL LEWIS MISDEMEANOR INCOMPLETE 7/1/2014 10 10 INCOMPLETE 303 

WSH 359 JAIL COWLITZ FELONY INCOMPLETE 7/29/2014 2 2 INCOMPLETE 275 

WSH 360 JAIL LEWIS MISDEMEANOR INCOMPLETE 8/27/2014 2 2 INCOMPLETE 246 

WSH 361 JAIL KITSAP FELONY INCOMPLETE 9/12/2014 3 3 INCOMPLETE 230 
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WSH 362 JAIL PIERCE MISDEMEANOR INCOMPLETE 9/12/2014 13 13 INCOMPLETE 230 

WSH 363 JAIL KING MISDEMEANOR INCOMPLETE 10/10/2014 0 3 INCOMPLETE 202 

WSH 364 JAIL KING MISDEMEANOR INCOMPLETE 10/27/2014 0 4 INCOMPLETE 185 

WSH 365 JAIL PIERCE MISDEMEANOR INCOMPLETE 10/29/2014 0 0 INCOMPLETE 183 

WSH 366 JAIL CLARK MISDEMEANOR INCOMPLETE 11/18/2014 0 0 INCOMPLETE 163 

WSH 367 JAIL PIERCE MISDEMEANOR INCOMPLETE 12/10/2014 0 0 INCOMPLETE 141 

WSH 368 JAIL CLARK FELONY INCOMPLETE 12/23/2014 0 0 INCOMPLETE 128 

WSH 369 JAIL CLARK FELONY INCOMPLETE 12/31/2014 0 0 INCOMPLETE 120 

WSH 370 JAIL CLARK FELONY INCOMPLETE 1/12/2015 0 0 INCOMPLETE 108 

WSH 371 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 1/16/2015 0 0 INCOMPLETE 104 

WSH 372 JAIL CLARK FELONY TIC 2/13/2015 4 4 54 

WSH 373 INPATIENT CLARK FELONY CLASS B BED OFFERED 2/13/2015 54 54 70 

WSH 374 JAIL CLARK MISDEMEANOR FAXED 2/17/2015 29 34 56 

WSH 375 JAIL KING FELONY FAXED 2/19/2015 1 1 69 

WSH 376 JAIL GRAYS 
HARBOR FELONY FAXED 2/23/2015 0 21 38 

WSH 377 JAIL GRAYS 
HARBOR FELONY FAXED 3/2/2015 15 16 31 

WSH 378 JAIL KING FELONY FAXED 3/3/2015 0 0 INCOMPLETE 58 

WSH 379 JAIL CLARK MISDEMEANOR WITHDRAWN 3/6/2015 4 4 INCOMPLETE 55 

WSH 380 JAIL CLARK MISDEMEANOR WITHDRAWN 3/6/2015 4 4 INCOMPLETE 55 

WSH 381 JAIL SKAMANIA FELONY FAXED 3/9/2015 1 1 29 

WSH 382 JAIL GRAYS 
HARBOR FELONY INCOMPLETE 3/9/2015 1 66 INCOMPLETE 52 

WSH 383 JAIL THURSTON FELONY FAXED 3/9/2015 2 2 25 

WSH 384 INPATIENT PIERCE FELONY CLASS B BED OFFERED 3/10/2015 2 2 23 
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WSH 385 JAIL KING FELONY FAXED 3/10/2015 35 35 45 

WSH 386 INPATIENT PIERCE FELONY CLASS A BED OFFERED 3/10/2015 1 1 23 

WSH 387 INPATIENT THURSTON FELONY CLASS A BED OFFERED 3/10/2015 1 1 27 

WSH 388 JAIL KING FELONY FAXED 3/13/2015 0 0 20 

WSH 389 JAIL CLARK MISDEMEANOR FAXED 3/16/2015 0 0 22 

WSH 390 JAIL GRAYS 
HARBOR FELONY FAXED 3/16/2015 0 1 16 

WSH 391 JAIL CLARK MISDEMEANOR FAXED 3/17/2015 6 6 24 

WSH 392 JAIL KING FELONY TIC 3/17/2015 1 1 21 

WSH 393 JAIL KITSAP FELONY FAXED 3/17/2015 0 0 15 

WSH 394 JAIL KING MISDEMEANOR FAXED 3/18/2015 0 0 22 

WSH 395 JAIL WHATCOM MISDEMEANOR FAXED 3/18/2015 7 7 14 

WSH 396 JAIL MASON MISDEMEANOR FAXED 3/18/2015 1 1 16 

WSH 397 JAIL THURSTON FELONY FAXED 3/18/2015 1 1 21 

WSH 398 JAIL CLARK MISDEMEANOR FAXED 3/18/2015 2 2 22 

WSH 399 JAIL KING MISDEMEANOR FAXED 3/18/2015 0 1 15 

WSH 400 JAIL WHATCOM FELONY FAXED 3/18/2015 0 0 16 

WSH 401 JAIL WHATCOM FELONY FAXED 3/18/2015 9 9 15 

WSH 402 JAIL CLARK MISDEMEANOR FAXED 3/19/2015 1 1 20 

WSH 403 JAIL KING MISDEMEANOR FAXED 3/19/2015 0 0 22 

WSH 404 JAIL WHATCOM MISDEMEANOR FAXED 3/19/2015 6 6 15 

WSH 405 JAIL PIERCE MISDEMEANOR FAXED 3/19/2015 0 0 15 

WSH 406 JAIL KITSAP FELONY FAXED 3/19/2015 1 5 19 

WSH 407 JAIL KITSAP FELONY FAXED 3/20/2015 0 0 25 

WSH 408 JAIL CLARK FELONY FAXED 3/20/2015 0 0 19 
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WSH 409 JAIL KING MISDEMEANOR FAXED 3/23/2015 0 0 17 

WSH 410 JAIL KING FELONY FAXED 3/31/2015 0 0 13 

WSH 411 JAIL KING FELONY FAXED 3/31/2015 0 0 13 

WSH 412 JAIL CLARK FELONY FAXED 3/31/2015 1 1 15 

WSH 413 JAIL CLARK FELONY FAXED 3/31/2015 1 1 15 

WSH 414 JAIL SNOHOMISH MISDEMEANOR WITHDRAWN 4/6/2015 0 0 11 

WSH 415 INPATIENT WHATCOM FELONY CLASS C BED OFFERED 4/10/2015 4 4 INCOMPLETE 20 

WSH 416 JAIL KING MISDEMEANOR WITHDRAWN 4/10/2015 0 0 3 

WSH 417 JAIL PIERCE MISDEMEANOR FAXED 4/15/2015 1 1 13 

WSH 418 INPATIENT THURSTON FELONY CLASS C BED OFFERED 4/16/2015 7 7 INCOMPLETE 14 

WSH 419 JAIL KING MISDEMEANOR FAXED 4/17/2015 0 3 13 

WSH 420 JAIL KING MISDEMEANOR FAXED 4/20/2015 0 0 9 

WSH 421 JAIL CLARK MISDEMEANOR WITHDRAWN 4/22/2015 7 2 INCOMPLETE 8 

WSH 422 JAIL KITSAP FELONY FAXED 4/22/2015 1 1 8 

WSH 423 JAIL SNOHOMISH MISDEMEANOR FAXED 4/22/2015 1 1 8 

WSH 424 JAIL KING MISDEMEANOR FAXED 4/23/2015 0 6 INCOMPLETE 7 

WSH 425 JAIL WHATCOM FELONY TIC 4/23/2015 1 1 INCOMPLETE 7 

WSH 426 INPATIENT WHATCOM FELONY CLASS C BED OFFERED 4/23/2015 13 13 INCOMPLETE 7 

WSH 427 INPATIENT KING FELONY CLASS C BED OFFERED 4/24/2015 3 3 INCOMPLETE 6 

WSH 428 JAIL SNOHOMISH MISDEMEANOR FAXED 4/24/2015 0 0 INCOMPLETE 6 

WSH 429 JAIL KING MISDEMEANOR WITHDRAWN 4/24/2015 0 6 INCOMPLETE 6 

WSH 430 JAIL CLARK FELONY FAXED 4/24/2015 0 0 INCOMPLETE 6 

WSH 431 JAIL SNOHOMISH FELONY FAXED 4/24/2015 0 3 6 

WSH 432 JAIL PIERCE MISDEMEANOR FAXED 4/27/2015 0 3 INCOMPLETE 3 
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WSH 433 JAIL KING FELONY FAXED 4/27/2015 0 0 INCOMPLETE 3 

WSH 434 JAIL KING MISDEMEANOR FAXED 4/27/2015 0 0 INCOMPLETE 3 

WSH 435 JAIL KING MISDEMEANOR FAXED 4/27/2015 0 0 INCOMPLETE 3 

WSH 436 JAIL KING MISDEMEANOR FAXED 4/27/2015 0 0 INCOMPLETE 3 

WSH 437 JAIL KING MISDEMEANOR FAXED 4/27/2015 0 0 INCOMPLETE 3 

WSH 438 JAIL KING MISDEMEANOR FAXED 4/27/2015 1 1 INCOMPLETE 3 

WSH 439 JAIL SNOHOMISH MISDEMEANOR FAXED 4/28/2015 0 0 INCOMPLETE 2 

WSH 440 JAIL KING FELONY FAXED 4/28/2015 1 1 INCOMPLETE 2 

WSH 441 JAIL KING MISDEMEANOR WITHDRAWN 4/28/2015 0 0 INCOMPLETE 2 

WSH 442 JAIL KING MISDEMEANOR FAXED 4/28/2015 2 2 INCOMPLETE 2 

WSH 443 JAIL KING MISDEMEANOR TIC 4/28/2015 0 0 INCOMPLETE 2 

WSH 444 JAIL KING MISDEMEANOR WITHDRAWN 4/28/2015 1 1 INCOMPLETE 2 

WSH 445 INPATIENT KING FELONY CLASS A BED OFFERED 4/28/2015 1 1 INCOMPLETE 2 

WSH 446 JAIL KING MISDEMEANOR FAXED 4/28/2015 1 1 INCOMPLETE 2 

WSH 447 JAIL KING MISDEMEANOR FAXED 4/29/2015 1 1 INCOMPLETE 1 

WSH 448 JAIL KING MISDEMEANOR FAXED 4/29/2015 1 1 INCOMPLETE 1 

WSH 449 JAIL KING MISDEMEANOR FAXED 4/29/2015 1 1 INCOMPLETE 1 

WSH 450 JAIL PIERCE MISDEMEANOR FAXED 4/29/2015 0 0 INCOMPLETE 1 

WSH 451 JAIL KING MISDEMEANOR FAXED 4/29/2015 1 1 INCOMPLETE 1 

WSH 452 JAIL KING FELONY INCOMPLETE 4/29/2015 1 1 INCOMPLETE 1 

WSH 453 JAIL JEFFERSON FELONY FAXED 4/29/2015 1 1 INCOMPLETE 1 

WSH 454 JAIL KING FELONY FAXED 4/29/2015 1 1 INCOMPLETE 1 

WSH 455 JAIL KING MISDEMEANOR FAXED 4/29/2015 1 1 INCOMPLETE 1 

WSH 456 JAIL KING MISDEMEANOR FAXED 4/30/2015 0 0 INCOMPLETE 0 
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WSH 457 JAIL KITSAP FELONY FAXED 4/30/2015 0 4 INCOMPLETE 0 

WSH 458 JAIL THURSTON FELONY FAXED 4/30/2015 1 1 INCOMPLETE 0 

WSH 459 JAIL KING MISDEMEANOR FAXED 4/30/2015 1 1 INCOMPLETE 0 

WSH 460 JAIL THURSTON MISDEMEANOR FAXED 4/30/2015 0 0 INCOMPLETE 0 

WSH 461 JAIL SNOHOMISH MISDEMEANOR FAXED 4/30/2015 0 1 INCOMPLETE 0 

WSH 462 JAIL KING FELONY CRIC 4/30/2015 1 1 INCOMPLETE 0 

WSH 463 JAIL KING FELONY FAXED 4/30/2015 0 0 INCOMPLETE 0 

WSH 464 JAIL COWLITZ FELONY FAXED 4/30/2015 0 0 INCOMPLETE 0 

ESH 208 JAIL SPOKANE FELONY INCOMPLETE 3/24/2015 0 2 INCOMPLETE 37 

ESH 209 JAIL FRANKLIN FELONY INCOMPLETE 3/24/2015 0 6 INCOMPLETE 37 

ESH 210 JAIL SPOKANE MISDEMEANOR INCOMPLETE 3/25/2015 1 7 INCOMPLETE 36 

ESH 212 JAIL YAKIMA FELONY INCOMPLETE 3/19/2015 0 13 INCOMPLETE 42 

ESH 213 JAIL GRANT MISDEMEANOR INCOMPLETE 3/25/2015 1 7 INCOMPLETE 36 

ESH 214 JAIL BENTON MISDEMEANOR INCOMPLETE 3/25/2015 0 1 INCOMPLETE 36 

ESH 215 JAIL PEND 
OREILLE FELONY INCOMPLETE 3/26/2015 0 1 INCOMPLETE 35 

ESH 216 JAIL GRANT FELONY INCOMPLETE 3/26/2015 0 6 INCOMPLETE 35 

ESH 217 JAIL SPOKANE FELONY INCOMPLETE 3/26/2015 0 6 INCOMPLETE 35 

ESH 218 JAIL YAKIMA FELONY INCOMPLETE 3/26/2015 6 27 INCOMPLETE 35 
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ESH 219 JAIL OKANOGAN FELONY INCOMPLETE 3/27/2015 3 5 INCOMPLETE 34 

ESH 220 JAIL SPOKANE MISDEMEANOR 3/31/2015 0 0 10 

ESH 221 JAIL SPOKANE MISDEMEANOR 2/19/2015 0 5 50 

ESH 223 JAIL FRANKLIN MISDEMEANOR INCOMPLETE 3/31/2015 1 2 INCOMPLETE 30 

ESH 224 JAIL CHELAN MISDEMEANOR INCOMPLETE 3/31/2015 6 8 INCOMPLETE 30 

ESH 226 JAIL SPOKANE FELONY INCOMPLETE 4/2/2015 4 6 INCOMPLETE 28 

ESH 227 JAIL SPOKANE FELONY INCOMPLETE 4/2/2015 0 1 INCOMPLETE 28 

ESH 228 JAIL BENTON FELONY INCOMPLETE 4/2/2015 4 6 INCOMPLETE 28 

ESH 230 JAIL SPOKANE FELONY INCOMPLETE 4/3/2015 4 7 INCOMPLETE 27 

ESH 232 JAIL SPOKANE FELONY INCOMPLETE 4/6/2015 8 9 INCOMPLETE 24 

ESH 234 JAIL YAKIMA FELONY INCOMPLETE 4/7/2015 0 22 INCOMPLETE 23 

ESH 235 JAIL SPOKANE FELONY INCOMPLETE 4/7/2015 2 6 INCOMPLETE 23 

ESH 236 JAIL CHELAN MISDEMEANOR INCOMPLETE 4/7/2015 2 6 INCOMPLETE 23 

ESH 237 JAIL YAKIMA MISDEMEANOR 2/2/2015 0 15 66 

ESH 238 INPATIENT FERRY MISDEMEANOR INCOMPLETE 4/8/2015 1 2 INCOMPLETE 22 

ESH 241 JAIL YAKIMA FELONY INCOMPLETE 4/9/2015 1 4 INCOMPLETE 21 

19 | P a g e

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 125 of 297



HOSPITAL CLASS 
MEMBER LOCATION COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED 
EVALUATIONS:  
# DAYS FROM 

ORDER SIGNED 
TO 

COMPLETION 

INCOMPLETE 
EVALUATIONS:  
# DAYS FROM 

ORDER 
SIGNED TO 

END OF 
REPORTING 

PERIOD 

ESH 242 JAIL YAKIMA FELONY INCOMPLETE 4/9/2015 1 4 INCOMPLETE 21 

ESH 243 JAIL SPOKANE FELONY INCOMPLETE 1/5/2015 1 2 INCOMPLETE 115 

ESH 245 JAIL KITTITAS FELONY INCOMPLETE 4/13/2015 2 3 INCOMPLETE 17 

ESH 246 JAIL FRANKLIN MISDEMEANOR INCOMPLETE 4/13/2015 0 2 INCOMPLETE 17 

ESH 247 JAIL YAKIMA MISDEMEANOR INCOMPLETE 4/13/2015 2 10 INCOMPLETE 17 

ESH 249 INPATIENT FRANKLIN FELONY INCOMPLETE 4/14/2015 1 2 INCOMPLETE 16 

ESH 250 INPATIENT SPOKANE MISDEMEANOR INCOMPLETE 4/16/2015 6 6 INCOMPLETE 14 

ESH 251 JAIL SPOKANE FELONY INCOMPLETE 4/16/2015 0 11 INCOMPLETE 14 

ESH 252 JAIL SPOKANE FELONY INCOMPLETE 4/16/2015 1 7 INCOMPLETE 14 

ESH 253 JAIL YAKIMA FELONY INCOMPLETE 4/16/2015 0 7 INCOMPLETE 14 

ESH 254 INPATIENT SPOKANE FELONY INCOMPLETE 4/16/2015 0 0 INCOMPLETE 14 

ESH 255 JAIL SPOKANE FELONY INCOMPLETE 4/17/2015 0 6 INCOMPLETE 13 

ESH 257 JAIL CHELAN FELONY INCOMPLETE 4/20/2015 1 3 INCOMPLETE 10 

ESH 258 JAIL SPOKANE FELONY   4/20/2015 1 3 3   

ESH 259 JAIL YAKIMA MISDEMEANOR INCOMPLETE 4/20/2015 1 0 INCOMPLETE 10 

ESH 260 JAIL YAKIMA MISDEMEANOR INCOMPLETE 4/21/2015 0 2 INCOMPLETE 9 

ESH 261 INPATIENT GRANT FELONY INCOMPLETE 4/21/2015 1 3 INCOMPLETE 9 

ESH 262 INPATIENT BENTON FELONY INCOMPLETE 4/22/2015 0 0 INCOMPLETE 8 

ESH 263 INPATIENT KITTITAS FELONY INCOMPLETE 4/23/2015 0 1 INCOMPLETE 7 

ESH 266 INPATIENT YAKIMA FELONY INCOMPLETE 4/23/2015 0 1 INCOMPLETE 7 

ESH 465 JAIL SPOKANE FELONY INCOMPLETE 4/30/2015 1 5 INCOMPLETE 0 
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ESH 466 JAIL SPOKANE FELONY 2/24/2015 1 7 45 

ESH 467 JAIL BENTON FELONY INCOMPLETE 3/18/2015 6 8 INCOMPLETE 43 

ESH 468 JAIL SPOKANE FELONY 2/19/2015 1 5 46 

ESH 469 JAIL SPOKANE FELONY 1/15/2015 0 1 81 

ESH 470 JAIL SPOKANE MISDEMEANOR INCOMPLETE 3/16/2015 0 7 INCOMPLETE 45 

ESH 471 JAIL SPOKANE FELONY INCOMPLETE 3/18/2015 0 2 INCOMPLETE 43 

ESH 472 JAIL SPOKANE FELONY 2/23/2015 1 1 46 

ESH 473 JAIL SPOKANE FELONY 2/13/2015 4 10 59 

ESH 474 JAIL CHELAN FELONY 2/9/2015 2 3 64 

ESH 475 JAIL SPOKANE FELONY 12/22/2014 43 49 105 

ESH 476 JAIL SPOKANE FELONY INCOMPLETE 1/9/2015 60 61 INCOMPLETE 111 

ESH 477 JAIL YAKIMA MISDEMEANOR INCOMPLETE 1/13/2015 1 104 INCOMPLETE 107 

ESH 478 JAIL ADAMS FELONY 1/13/2015 1 2 83 

ESH 479 JAIL GRANT MISDEMEANOR INCOMPLETE 1/21/2015 16 76 INCOMPLETE 99 

ESH 480 JAIL FRANKLIN FELONY 1/23/2015 3 6 77 

ESH 481 JAIL SPOKANE FELONY 1/23/2015 19 20 95 
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ESH 482 JAIL BENTON MISDEMEANOR 1/23/2015 3 75 

ESH 483 JAIL BENTON MISDEMEANOR 1/23/2015 3 4 75 

ESH 484 JAIL ADAMS FELONY 1/26/2015 1 3 71 

ESH 485 JAIL OKANOGAN MISDEMEANOR 1/28/2015 1 2 79 

ESH 486 JAIL OKANOGAN MISDEMEANOR 2/4/2015 29 30 71 

ESH 487 JAIL SPOKANE MISDEMEANOR 2/6/2015 0 4 66 

ESH 488 JAIL SPOKANE MISDEMEANOR 2/6/2015 0 4 66 

ESH 489 JAIL SPOKANE MISDEMEANOR 2/6/2015 0 3 60 

ESH 490 JAIL YAKIMA FELONY 2/6/2015 3 6 75 

ESH 491 JAIL YAKIMA MISDEMEANOR 2/6/2015 3 31 75 

ESH 492 JAIL SPOKANE FELONY 2/10/2015 0 2 77 

ESH 493 JAIL YAKIMA MISDEMEANOR 2/10/2015 0 14 63 

ESH 494 JAIL SPOKANE FELONY 2/11/2015 0 1 54 

ESH 495 JAIL YAKIMA FELONY INCOMPLETE 2/11/2015 0 1 INCOMPLETE 78 

ESH 496 JAIL SPOKANE FELONY 2/11/2015 1 6 72 
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ESH 497 JAIL SPOKANE FELONY 2/12/2015 0 5 48 

ESH 498 JAIL SPOKANE FELONY INCOMPLETE 2/12/2015 0 5 INCOMPLETE 77 

ESH 499 JAIL SPOKANE FELONY 2/12/2015 0 5 75 

ESH 500 JAIL SPOKANE FELONY INCOMPLETE 2/12/2015 5 12 INCOMPLETE 77 

ESH 501 JAIL SPOKANE MISDEMEANOR 2/12/2015 0 5 63 

ESH 502 JAIL SPOKANE MISDEMEANOR 2/12/2015 0 5 56 

ESH 503 JAIL FRANKLIN FELONY 2/17/2015 0 6 55 

ESH 504 JAIL SPOKANE MISDEMEANOR INCOMPLETE 2/17/2015 51 69 INCOMPLETE 72 

ESH 505 JAIL SPOKANE MISDEMEANOR 2/17/2015 0 7 63 

ESH 506 JAIL SPOKANE FELONY 2/18/2015 1 70 

ESH 507 JAIL STEVENS MISDEMEANOR 2/18/2015 1 6 50 

ESH 508 JAIL SPOKANE FELONY INCOMPLETE 2/19/2015 0 5 INCOMPLETE 70 

ESH 509 JAIL SPOKANE FELONY 2/20/2015 4 4 56 

ESH 510 JAIL WALLA 
WALLA FELONY INCOMPLETE 2/20/2015 19 20 INCOMPLETE 69 

ESH 511 JAIL OKANOGAN FELONY 2/23/2015 1 1 52 

ESH 512 JAIL YAKIMA MISDEMEANOR INCOMPLETE 2/25/2015 7 9 INCOMPLETE 64 
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ESH 513 JAIL SPOKANE FELONY 2/25/2015 1 6 51 

ESH 514 JAIL SPOKANE FELONY INCOMPLETE 2/25/2015 1 5 INCOMPLETE 64 

ESH 515 JAIL FRANKLIN MISDEMEANOR INCOMPLETE 2/25/2015 1 6 INCOMPLETE 64 

ESH 516 JAIL BENTON FELONY INCOMPLETE 2/25/2015 5 12 INCOMPLETE 64 

ESH 517 JAIL BENTON FELONY 2/25/2015 5 9 57 

ESH 518 JAIL BENTON FELONY 2/26/2015 21 22 43 

ESH 519 JAIL SPOKANE FELONY 2/26/2015 0 5 57 

ESH 520 JAIL SPOKANE FELONY INCOMPLETE 2/26/2015 28 34 INCOMPLETE 63 

ESH 521 JAIL OKANOGAN FELONY 2/27/2015 3 7 47 

ESH 522 JAIL CHELAN FELONY INCOMPLETE 3/2/2015 2 4 INCOMPLETE 59 

ESH 523 JAIL CHELAN FELONY INCOMPLETE 3/2/2015 2 4 INCOMPLETE 59 

ESH 524 JAIL BENTON MISDEMEANOR INCOMPLETE 3/4/2015 0 5 INCOMPLETE 57 

ESH 525 JAIL BENTON FELONY 3/5/2015 1 15 47 

ESH 526 JAIL SPOKANE MISDEMEANOR INCOMPLETE 3/10/2015 1 1 INCOMPLETE 51 

ESH 527 JAIL CHELAN FELONY 3/11/2015 1 2 50 
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ESH 528 JAIL SPOKANE FELONY INCOMPLETE 3/11/2015 0 2 INCOMPLETE 50 

ESH 529 JAIL FRANKLIN MISDEMEANOR INCOMPLETE 3/11/2015 0 2 INCOMPLETE 50 

ESH 530 JAIL SPOKANE FELONY INCOMPLETE 3/12/2015 0 5 INCOMPLETE 49 

ESH 531 JAIL GRANT MISDEMEANOR INCOMPLETE 3/12/2015 0 7 INCOMPLETE 49 

ESH 532 JAIL SPOKANE FELONY INCOMPLETE 3/12/2015 1 5 INCOMPLETE 49 

ESH 533 JAIL FRANKLIN MISDEMEANOR INCOMPLETE 3/13/2015 0 4 INCOMPLETE 48 

ESH 534 JAIL CHELAN FELONY INCOMPLETE 3/16/2015 16 17 INCOMPLETE 45 

ESH 535 JAIL SPOKANE MISDEMEANOR INCOMPLETE 3/16/2015 0 4 INCOMPLETE 45 

ESH 536 JAIL BENTON FELONY INCOMPLETE 3/18/2015 1 2 INCOMPLETE 43 

ESH 537 JAIL CHELAN FELONY INCOMPLETE 3/18/2015 6 8 INCOMPLETE 43 

ESH 538 JAIL SPOKANE FELONY INCOMPLETE 3/19/2015 0 1 INCOMPLETE 42 

ESH 539 JAIL FRANKLIN FELONY INCOMPLETE 3/28/2015 34 38 INCOMPLETE 33 

ESH 540 JAIL SPOKANE FELONY INCOMPLETE 3/31/2015 0 0 INCOMPLETE 30 

ESH 541 JAIL CHELAN FELONY INCOMPLETE 4/6/2015 1 4 INCOMPLETE 24 

ESH 542 JAIL BENTON FELONY INCOMPLETE 4/22/2015 29 34 INCOMPLETE 8 
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ESH 543 INPATIENT WALLA 
WALLA FELONY INCOMPLETE 4/23/2015 4 7 INCOMPLETE 7 

ESH 544 JAIL GRANT MISDEMEANOR INCOMPLETE 4/27/2015 2 2 INCOMPLETE 3 

ESH 545 JAIL SPOKANE FELONY INCOMPLETE 4/27/2015 0 1 INCOMPLETE 3 

ESH 546 JAIL SPOKANE FELONY INCOMPLETE 4/27/2015 18 23 INCOMPLETE 3 

ESH 547 JAIL YAKIMA MISDEMEANOR INCOMPLETE 4/28/2015 3 7 INCOMPLETE 2 

ESH 548 JAIL STEVENS FELONY INCOMPLETE 4/28/2015 0 2 INCOMPLETE 2 

ESH 549 JAIL FRANKLIN FELONY INCOMPLETE 4/28/2015 1 1 INCOMPLETE 2 

ESH 550 JAIL STEVENS MISDEMEANOR INCOMPLETE 4/28/2015 1 7 INCOMPLETE 2 

ESH 551 JAIL SPOKANE FELONY INCOMPLETE 4/28/2015 0 1 INCOMPLETE 2 

ESH 552 JAIL YAKIMA MISDEMEANOR INCOMPLETE 4/29/2015 0 1 INCOMPLETE 1 

ESH 553 JAIL BENTON MISDEMEANOR INCOMPLETE 4/29/2015 0 6 INCOMPLETE 1 

ESH 554 JAIL SPOKANE FELONY INCOMPLETE 4/29/2015 1 6 INCOMPLETE 1 

ESH 555 JAIL ASOTIN FELONY INCOMPLETE 4/29/2015 6 12 INCOMPLETE 1 

ESH 556 JAIL SPOKANE MISDEMEANOR INCOMPLETE 4/13/2015 0 2 INCOMPLETE 17 

ESH 557 JAIL SPOKANE FELONY INCOMPLETE 4/14/2015 0 1 INCOMPLETE 16 
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WSH 13 MASON FELONY FAXED 3/24/2015 1 3 51 

WSH 35 PIERCE MISDEMEANOR EVALUATOR 
CLOSED 3/26/2015 1 1 47 

WSH 68 KING FELONY FAXED 3/31/2015 0 0 48 

WSH 89 PIERCE MISDEMEANOR FAXED 4/2/2015 0 0 29 

WSH 94 CLARK MISDEMEANOR WITHDRAWN 4/3/2015 3 3 32 

WSH 95 KING FELONY FAXED 4/3/2015 3 3 42 

WSH 125 SNOHOMISH FELONY INCOMPLETE 4/9/2015 0 0 INCOMPLETE 45 

WSH 149 THURSTON FELONY INCOMPLETE 4/14/2015 1 1 INCOMPLETE 40 

WSH 151 COWLITZ FELONY WITHDRAWN 4/14/2015 7 7 28 

WSH 152 KING FELONY TIC 4/14/2015 0 0 20 

WSH 156 PIERCE FELONY CLASS A BED OFFERED 4/15/2015 0 0 19 

WSH 168 KING MISDEMEANOR FAXED 4/16/2015 0 0 15 

WSH 169 KING FELONY TIC 4/16/2015 1 1 22 

WSH 176 KING MISDEMEANOR FAXED 4/17/2015 0 6 17 

WSH 180 GRAYS 
HARBOR FELONY FAXED 4/20/2015 0 0 17 

WSH 182 SNOHOMISH MISDEMEANOR FAXED 4/20/2015 1 1 14 

WSH 184 KING MISDEMEANOR FAXED 4/20/2015 0 0 16 

WSH 187 PIERCE MISDEMEANOR FAXED 4/21/2015 0 0 14 

WSH 188 PIERCE MISDEMEANOR FAXED 4/21/2015 0 0 13 

WSH 191 KING FELONY FAXED 4/21/2015 1 1 20 

WSH 195 CLARK FELONY FAXED 4/21/2015 2 2 17 

WSH 199 THURSTON FELONY FAXED 4/22/2015 2 2 9 
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WSH 200 KING FELONY FAXED 4/22/2015 0 0 21 

WSH 201 CLARK MISDEMEANOR FAXED 4/23/2015 1 1 13 

WSH 203 KING MISDEMEANOR FAXED 4/23/2015 0 1 15 

WSH 205 KING FELONY FAXED 4/23/2015 0 0 14 

WSH 207 PIERCE FELONY FAXED 4/23/2015 0 1 14 

WSH 341 CLARK MISDEMEANOR INCOMPLETE 1/25/2011 0 0 INCOMPLETE 1580 

WSH 342 PIERCE FELONY INCOMPLETE 11/28/2011 0 1 INCOMPLETE 1273 

WSH 343 KING MISDEMEANOR INCOMPLETE 8/17/2012 0 0 INCOMPLETE 1010 

WSH 344 CLARK FELONY INCOMPLETE 10/4/2012 32 32 INCOMPLETE 962 

WSH 345 KING FELONY INCOMPLETE 10/31/2012 0 0 INCOMPLETE 935 

WSH 346 KING MISDEMEANOR INCOMPLETE 1/31/2013 0 0 INCOMPLETE 843 

WSH 347 WHATCOM FELONY INCOMPLETE 4/24/2013 2 2 INCOMPLETE 760 

WSH 348 KING MISDEMEANOR INCOMPLETE 6/14/2013 0 3 INCOMPLETE 709 

WSH 349 PIERCE MISDEMEANOR INCOMPLETE 2/28/2014 0 0 INCOMPLETE 450 

WSH 350 KING MISDEMEANOR INCOMPLETE 4/29/2014 0 0 INCOMPLETE 390 

WSH 351 KING MISDEMEANOR INCOMPLETE 5/1/2014 1 1 INCOMPLETE 388 

WSH 353 THURSTON FELONY INCOMPLETE 5/6/2014 1 1 INCOMPLETE 383 

WSH 354 PIERCE MISDEMEANOR INCOMPLETE 5/22/2014 1 1 INCOMPLETE 367 

WSH 355 PIERCE MISDEMEANOR INCOMPLETE 6/5/2014 0 0 INCOMPLETE 353 

WSH 356 THURSTON MISDEMEANOR INCOMPLETE 6/6/2014 0 0 INCOMPLETE 352 

WSH 357 KING MISDEMEANOR INCOMPLETE 6/11/2014 0 0 INCOMPLETE 347 

WSH 358 LEWIS MISDEMEANOR INCOMPLETE 7/1/2014 10 10 INCOMPLETE 327 

WSH 359 COWLITZ FELONY INCOMPLETE 7/29/2014 2 2 INCOMPLETE 299 

WSH 360 LEWIS MISDEMEANOR INCOMPLETE 8/27/2014 2 2 INCOMPLETE 270 

WSH 361 KITSAP FELONY INCOMPLETE 9/12/2014 3 3 INCOMPLETE 254 

28 | P a g e

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 134 of 297



HOSPITAL CLASS 
MEMBER COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED 
EVALUATIONS:  
# DAYS FROM 

ORDER SIGNED 
TO 

COMPLETION 

INCOMPLETE 
EVALUATIONS:  
 # DAYS FROM 

ORDER SIGNED TO 
END OF REPORTING 

PERIOD 

WSH 362 PIERCE MISDEMEANOR INCOMPLETE 9/12/2014 13 13 INCOMPLETE 254 

WSH 363 CLARK MISDEMEANOR INCOMPLETE 11/18/2014 0 0 INCOMPLETE 187 

WSH 363 KING MISDEMEANOR INCOMPLETE 10/10/2014 0 3 INCOMPLETE 226 

WSH 364 KING MISDEMEANOR INCOMPLETE 10/27/2014 0 4 INCOMPLETE 209 

WSH 365 PIERCE MISDEMEANOR INCOMPLETE 10/29/2014 0 0 INCOMPLETE 207 

WSH 367 PIERCE MISDEMEANOR INCOMPLETE 12/10/2014 0 0 INCOMPLETE 165 

WSH 368 CLARK FELONY INCOMPLETE 12/23/2014 0 0 INCOMPLETE 152 

WSH 369 CLARK FELONY INCOMPLETE 12/31/2014 0 0 INCOMPLETE 144 

WSH 370 CLARK FELONY INCOMPLETE 1/12/2015 0 0 INCOMPLETE 132 

WSH 371 SNOHOMISH MISDEMEANOR INCOMPLETE 1/16/2015 0 0 INCOMPLETE 128 

WSH 378 KING FELONY FAXED 3/3/2015 0 0 70   

WSH 379 CLARK MISDEMEANOR WITHDRAWN 3/6/2015 4 4 67   

WSH 380 CLARK MISDEMEANOR WITHDRAWN 3/6/2015 4 4 67   

WSH 382 GRAYS 
HARBOR FELONY INCOMPLETE 3/9/2015 1 66 INCOMPLETE 76 

WSH 558 KING FELONY INCOMPLETE 5/12/2015 1 1 INCOMPLETE 12 

WSH 559 KING MISDEMEANOR INCOMPLETE 5/20/2015 0 0 INCOMPLETE 4 

WSH 560 PIERCE MISDEMEANOR INCOMPLETE 8/7/2012 1 1 INCOMPLETE 1020 

WSH 561 LEWIS FELONY CLASS A BED OFFERED 5/5/2015 2 2 17   

WSH 562 KITSAP MISDEMEANOR FAXED 4/28/2015 1 1 8   

WSH 563 KING MISDEMEANOR FAXED 5/13/2015 0 0 6   

WSH 564 KING MISDEMEANOR FAXED 5/14/2015 0 0 8   

WSH 565 SNOHOMISH MISDEMEANOR INCOMPLETE 10/21/2014 1 1 INCOMPLETE 215 

WSH 566 PIERCE MISDEMEANOR FAXED 4/30/2015 0 0 18   

WSH 567 CLARK MISDEMEANOR FAXED 5/7/2015 4 4 13   
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WSH 568 KING MISDEMEANOR WITHDRAWN 5/7/2015 1 1 5 

WSH 569 KING MISDEMEANOR FAXED 4/30/2015 0 0 8 

WSH 570 PIERCE MISDEMEANOR FAXED 5/12/2015 0 0 8 

WSH 571 KING MISDEMEANOR FAXED 5/13/2015 1 1 9 

WSH 572 KING FELONY INCOMPLETE 5/14/2015 1 1 INCOMPLETE 10 

WSH 573 THURSTON FELONY FAXED 5/13/2015 0 0 9 

WSH 574 KING FELONY INCOMPLETE 5/12/2015 1 1 INCOMPLETE 12 

WSH 575 KING FELONY CLASS A INCOMPLETE 5/11/2015 2 2 INCOMPLETE 13 

WSH 576 PIERCE MISDEMEANOR INCOMPLETE 5/17/2015 3 3 INCOMPLETE 7 

WSH 577 KING FELONY FAXED 5/11/2015 0 0 4 

WSH 578 PIERCE MISDEMEANOR FAXED 5/7/2015 0 0 13 

WSH 579 PIERCE MISDEMEANOR FAXED 5/6/2015 0 0 8 

WSH 580 KING MISDEMEANOR INCOMPLETE 5/22/2015 0 0 INCOMPLETE 2 

WSH 581 PIERCE MISDEMEANOR FAXED 5/14/2015 0 0 6 

WSH 582 KING FELONY CLASS C BED OFFERED 4/24/2015 3 3 18 

WSH 583 KITSAP FELONY FAXED 4/30/2015 0 4 7 

WSH 584 PIERCE MISDEMEANOR FAXED 4/27/2015 0 3 14 

WSH 585 PIERCE MISDEMEANOR INCOMPLETE 5/11/2015 9 9 INCOMPLETE 13 

WSH 586 KING MISDEMEANOR INCOMPLETE 5/11/2015 1 1 INCOMPLETE 13 

WSH 587 KING MISDEMEANOR INCOMPLETE 5/19/2015 0 0 INCOMPLETE 5 

WSH 588 THURSTON MISDEMEANOR FAXED 5/11/2015 0 1 2 

WSH 589 SNOHOMISH MISDEMEANOR FAXED 4/24/2015 0 0 11 

WSH 590 SNOHOMISH MISDEMEANOR FAXED 4/28/2015 0 0 7 

WSH 591 SNOHOMISH FELONY FAXED 5/13/2015 0 0 8 

WSH 592 PIERCE MISDEMEANOR INCOMPLETE 5/21/2015 0 0 INCOMPLETE 3 
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WSH 593 SKAGIT FELONY WITHDRAWN 5/7/2015 0 0 6 

WSH 594 SKAGIT FELONY CLASS B INCOMPLETE 5/13/2015 0 0 INCOMPLETE 11 

WSH 595 KING MISDEMEANOR FAXED 4/29/2015 1 1 9 

WSH 596 KING FELONY FAXED 4/28/2015 1 1 10 

WSH 597 KING MISDEMEANOR WITHDRAWN 4/28/2015 0 0 7 

WSH 598 KING MISDEMEANOR FAXED 5/1/2015 0 0 11 

WSH 599 CLALLAM MISDEMEANOR FAXED 5/5/2015 0 0 17 

WSH 600 CLALLAM FELONY CLASS C BED OFFERED 5/5/2015 1 1 INCOMPLETE 19 

WSH 601 KING FELONY INCOMPLETE 5/20/2015 0 0 INCOMPLETE 4 

WSH 602 KING FELONY FAXED 4/27/2015 0 0 15 

WSH 603 KING MISDEMEANOR WITHDRAWN 5/16/2015 2 2 5 

WSH 604 KING MISDEMEANOR FAXED 5/14/2015 0 0 8 

WSH 605 KING MISDEMEANOR INCOMPLETE 5/18/2015 0 0 INCOMPLETE 6 

WSH 606 KING FELONY INCOMPLETE 5/20/2015 0 0 INCOMPLETE 4 

WSH 607 THURSTON FELONY INCOMPLETE 5/14/2015 5 5 INCOMPLETE 10 

WSH 608 THURSTON FELONY FAXED 4/30/2015 1 1 15 

WSH 609 THURSTON FELONY INCOMPLETE 5/18/2015 1 1 INCOMPLETE 6 

WSH 610 KING MISDEMEANOR FAXED 4/29/2015 1 1 8 

WSH 611 SNOHOMISH FELONY FAXED 5/13/2015 0 0 8 

WSH 612 PIERCE FELONY CLASS C INCOMPLETE 5/13/2015 1 1 INCOMPLETE 11 

WSH 613 SKAGIT FELONY INCOMPLETE 5/7/2015 0 0 INCOMPLETE 17 

WSH 614 GRAYS 
HARBOR MISDEMEANOR FAXED 5/7/2015 1 1 12 

WSH 615 KITSAP MISDEMEANOR INCOMPLETE 5/19/2015 0 0 INCOMPLETE 5 

WSH 616 KING MISDEMEANOR INCOMPLETE 5/13/2015 1 1 INCOMPLETE 11 
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WSH 617 WHATCOM FELONY CLASS C BED OFFERED 5/14/2015 1 1 7 

WSH 618 KING MISDEMEANOR INCOMPLETE 5/7/2015 0 0 INCOMPLETE 17 

WSH 619 KING MISDEMEANOR FAXED 4/27/2015 0 0 10 

WSH 620 KING FELONY FAXED 5/4/2015 0 0 11 

WSH 621 KING MISDEMEANOR FAXED 5/7/2015 1 1 13 

WSH 622 KING MISDEMEANOR FAXED 5/5/2015 0 0 14 

WSH 623 KITSAP MISDEMEANOR INCOMPLETE 5/22/2015 0 0 INCOMPLETE 2 

WSH 624 THURSTON MISDEMEANOR FAXED 5/8/2015 3 3 13 

WSH 625 KING MISDEMEANOR FAXED 5/9/2015 2 2 12 

WSH 626 KING FELONY INCOMPLETE 5/19/2015 0 0 INCOMPLETE 5 

WSH 627 KING MISDEMEANOR INCOMPLETE 5/14/2015 0 0 INCOMPLETE 10 

WSH 628 KING MISDEMEANOR INCOMPLETE 5/5/2015 0 0 INCOMPLETE 19 

WSH 629 KING MISDEMEANOR INCOMPLETE 5/23/2015 3 3 INCOMPLETE 1 

WSH 630 CLARK MISDEMEANOR INCOMPLETE 5/19/2015 3 3 INCOMPLETE 5 

WSH 631 KING MISDEMEANOR FAXED 5/7/2015 0 0 11 

WSH 632 CLARK MISDEMEANOR INCOMPLETE 5/18/2015 1 1 INCOMPLETE 6 

WSH 633 SNOHOMISH MISDEMEANOR FAXED 5/12/2015 0 0 8 

WSH 634 SNOHOMISH MISDEMEANOR FAXED 5/12/2015 0 1 8 

WSH 635 SNOHOMISH FELONY FAXED 5/7/2015 1 1 7 

WSH 636 KING MISDEMEANOR FAXED 5/12/2015 0 0 7 

WSH 637 KING MISDEMEANOR WITHDRAWN 5/12/2015 0 0 8 

WSH 638 KING MISDEMEANOR FAXED 5/5/2015 0 0 15 

WSH 639 KING MISDEMEANOR FAXED 5/7/2015 0 0 15 

WSH 640 KING MISDEMEANOR INCOMPLETE 5/13/2015 0 0 INCOMPLETE 11 

WSH 641 KING MISDEMEANOR FAXED 4/29/2015 1 1 8 
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WSH 642 KING MISDEMEANOR FAXED 4/27/2015 0 0 10   

WSH 643 PIERCE MISDEMEANOR FAXED 4/29/2015 0 0 9   

WSH 644 KING MISDEMEANOR WITHDRAWN 4/24/2015 0 6 13   

WSH 645 GRAYS 
HARBOR FELONY INCOMPLETE 5/4/2015 14 4 INCOMPLETE 20 

WSH 646 KING MISDEMEANOR WITHDRAWN 5/5/2015 0 1 7   

WSH 647 KING MISDEMEANOR FAXED 4/23/2015 0 6 8   

WSH 648 CLARK FELONY INCOMPLETE 5/8/2015 4 6 INCOMPLETE 16 

WSH 649 KITSAP MISDEMEANOR FAXED 5/1/2015 0 0 10   

WSH 650 KITSAP MISDEMEANOR INCOMPLETE 5/18/2015 1 1 INCOMPLETE 6 

WSH 651 KING MISDEMEANOR FAXED 4/27/2015 0 0 16   

WSH 652 KING MISDEMEANOR FAXED 5/11/2015 0 0 10   

WSH 653 KITSAP MISDEMEANOR INCOMPLETE 5/21/2015 5 0 INCOMPLETE 3 

WSH 654 KING MISDEMEANOR FAXED 5/14/2015 0 0 8   

WSH 655 KING MISDEMEANOR INCOMPLETE 5/15/2015 0 0 INCOMPLETE 9 

WSH 656 KING MISDEMEANOR FAXED 4/30/2015 1 1 14   

WSH 657 KING FELONY CLASS C BED OFFERED 5/13/2015 1 1 8   

WSH 658 KING MISDEMEANOR FAXED 4/28/2015 2 2 16   

WSH 659 KING FELONY FAXED 5/5/2015 0 0 15   

WSH 660 THURSTON MISDEMEANOR FAXED 5/4/2015 0 0 8   

WSH 661 KING MISDEMEANOR FAXED 5/4/2015 0 0 11   

WSH 662 PIERCE MISDEMEANOR INCOMPLETE 5/15/2015 3 3 INCOMPLETE 9 

WSH 663 CLARK MISDEMEANOR INCOMPLETE 5/13/2015 1 1 INCOMPLETE 11 

WSH 664 KING MISDEMEANOR FAXED 5/1/2015 0 0 14   

WSH 665 KING MISDEMEANOR TIC 4/28/2015 0 0 9   
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WSH 666 KING MISDEMEANOR WITHDRAWN 4/28/2015 1 1 7 

WSH 667 CLARK FELONY FAXED 4/24/2015 0 0 12 

WSH 668 KING MISDEMEANOR FAXED 4/27/2015 0 0 10 

WSH 669 WHATCOM FELONY TIC 4/23/2015 1 1 12 

WSH 670 WHATCOM MISDEMEANOR TIC 5/1/2015 4 4 4 

WSH 671 WHATCOM FELONY CLASS C BED OFFERED 4/23/2015 13 13 28 

WSH 672 CLARK MISDEMEANOR WITHDRAWN 4/22/2015 7 2 13 

WSH 673 KING MISDEMEANOR FAXED 4/29/2015 1 1 12 

WSH 674 THURSTON MISDEMEANOR FAXED 4/30/2015 0 0 13 

WSH 675 WHATCOM FELONY CLASS C BED OFFERED 4/10/2015 4 4 25 

WSH 676 SNOHOMISH MISDEMEANOR FAXED 4/30/2015 0 1 7 

WSH 677 KING FELONY CRIC 4/30/2015 1 1 20 

WSH 678 KING FELONY INCOMPLETE 4/29/2015 1 1 INCOMPLETE 25 

WSH 679 JEFFERSON FELONY FAXED 4/29/2015 1 1 12 

WSH 680 KING FELONY FAXED 4/30/2015 0 0 19 

WSH 681 KING FELONY FAXED 5/5/2015 0 0 10 

WSH 682 GRAYS 
HARBOR FELONY FAXED 5/4/2015 1 1 9 

WSH 683 GRAYS 
HARBOR FELONY FAXED 5/4/2015 1 1 10 

WSH 684 THURSTON FELONY CLASS C BED OFFERED 4/16/2015 7 7 21 

WSH 685 SNOHOMISH MISDEMEANOR FAXED 5/5/2015 0 0 10 

WSH 686 KING MISDEMEANOR FAXED 5/6/2015 0 0 7 

WSH 687 KING MISDEMEANOR FAXED 5/8/2015 0 0 13 

WSH 688 LEWIS FELONY FAXED 5/7/2015 1 1 13 
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WSH 689 KING FELONY CLASS A BED OFFERED 4/28/2015 1 1 14 

WSH 690 KING MISDEMEANOR FAXED 5/7/2015 1 1 14 

WSH 700 CLARK FELONY FAXED 5/11/2015 1 1 9 

WSH 701 KING MISDEMEANOR INCOMPLETE 5/13/2015 0 0 INCOMPLETE 11 

WSH 702 KING MISDEMEANOR FAXED 5/12/2015 0 0 8 

WSH 703 PIERCE MISDEMEANOR INCOMPLETE 5/14/2015 1 1 INCOMPLETE 10 

WSH 704 WAHKIAKUM FELONY WITHDRAWN 5/14/2015 0 0 1 

WSH 705 CLARK MISDEMEANOR INCOMPLETE 5/14/2015 0 0 INCOMPLETE 10 

WSH 706 KING MISDEMEANOR INCOMPLETE 5/18/2015 0 0 INCOMPLETE 6 

WSH 707 KING MISDEMEANOR WITHDRAWN 5/18/2015 0 0 4 

WSH 708 LEWIS FELONY INCOMPLETE 5/14/2015 4 4 INCOMPLETE 10 

WSH 709 SNOHOMISH FELONY FAXED 5/6/2015 1 5 14 

WSH 710 KITSAP FELONY INCOMPLETE 5/18/2015 0 0 INCOMPLETE 6 

WSH 711 CLALLAM MISDEMEANOR INCOMPLETE 5/19/2015 0 0 INCOMPLETE 5 

WSH 712 KING MISDEMEANOR INCOMPLETE 5/19/2015 0 0 INCOMPLETE 5 

WSH 713 KING MISDEMEANOR INCOMPLETE 5/18/2015 1 1 INCOMPLETE 6 

WSH 714 SNOHOMISH MISDEMEANOR INCOMPLETE 5/15/2015 0 0 INCOMPLETE 9 

WSH 715 KING MISDEMEANOR INCOMPLETE 5/14/2015 0 0 INCOMPLETE 10 

WSH 716 KING FELONY INCOMPLETE 5/20/2015 0 0 INCOMPLETE 4 

WSH 717 GRAYS 
HARBOR FELONY INCOMPLETE 5/18/2015 0 2 INCOMPLETE 6 

WSH 718 THURSTON FELONY INCOMPLETE 5/20/2015 0 0 INCOMPLETE 4 

WSH 719 THURSTON MISDEMEANOR INCOMPLETE 5/22/2015 0 0 INCOMPLETE 2 

WSH 720 KING MISDEMEANOR INCOMPLETE 5/21/2015 0 0 INCOMPLETE 3 

WSH 721 KING MISDEMEANOR INCOMPLETE 5/21/2015 0 0 INCOMPLETE 3 
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WSH 722 CLARK FELONY FAXED 5/12/2015 0 0 8 

WSH 723 PIERCE MISDEMEANOR FAXED 5/7/2015 0 0 11 

WSH 724 KING MISDEMEANOR FAXED 4/28/2015 1 1 8 

WSH 725 KING MISDEMEANOR INCOMPLETE 5/15/2015 0 0 INCOMPLETE 9 

WSH 726 KING FELONY INCOMPLETE 5/4/2015 1 1 INCOMPLETE 20 

WSH 727 KING MISDEMEANOR FAXED 5/4/2015 1 1 9 

WSH 728 SKAGIT FELONY INCOMPLETE 5/8/2015 0 0 INCOMPLETE 16 

WSH 729 KING MISDEMEANOR WITHDRAWN 5/13/2015 0 0 7 

WSH 730 KING FELONY INCOMPLETE 5/13/2015 1 1 INCOMPLETE 11 

WSH 731 KING MISDEMEANOR FAXED 5/12/2015 0 0 6 

WSH 732 KING MISDEMEANOR INCOMPLETE 5/23/2015 3 3 INCOMPLETE 1 

WSH 733 KING FELONY FAXED 4/29/2015 1 1 12 

WSH 734 KING MISDEMEANOR INCOMPLETE 5/20/2015 1 1 INCOMPLETE 4 

WSH 735 KING MISDEMEANOR FAXED 4/29/2015 1 1 7 

WSH 736 THURSTON MISDEMEANOR FAXED 5/15/2015 0 0 6 

WSH 737 KING MISDEMEANOR FAXED 5/4/2015 0 2 11 

WSH 738 KING MISDEMEANOR FAXED 4/27/2015 1 1 11 

WSH 739 COWLITZ FELONY FAXED 4/30/2015 0 0 13 

WSH 740 KING MISDEMEANOR INCOMPLETE 5/18/2015 1 1 INCOMPLETE 6 

WSH 741 KITSAP FELONY FAXED 4/30/2015 1 1 14 

ESH 213 GRANT MISDEMEANOR 3/25/2015 1 7 58 

ESH 214 BENTON MISDEMEANOR INCOMPLETE 3/25/2015 0 1 INCOMPLETE 60 

ESH 215 PEND OREILLE FELONY 3/26/2015 0 1 48 
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ESH 216 GRANT FELONY INCOMPLETE 3/26/2015 0 6 INCOMPLETE 59 

ESH 217 SPOKANE FELONY 3/26/2015 0 6 56 

ESH 218 YAKIMA FELONY INCOMPLETE 3/26/2015 6 27 INCOMPLETE 59 

ESH 219 OKANOGAN FELONY 3/27/2015 3 5 41 

ESH 223 FRANKLIN MISDEMEANOR 3/31/2015 1 2 57 

ESH 224 CHELAN MISDEMEANOR 3/31/2015 6 8 56 

ESH 226 SPOKANE FELONY INCOMPLETE 4/2/2015 4 6 INCOMPLETE 52 

ESH 228 BENTON FELONY INCOMPLETE 4/2/2015 4 6 INCOMPLETE 52 

ESH 230 SPOKANE FELONY INCOMPLETE 4/3/2015 4 7 INCOMPLETE 51 

ESH 232 SPOKANE FELONY INCOMPLETE 4/6/2015 8 9 INCOMPLETE 48 

ESH 234 YAKIMA FELONY INCOMPLETE 4/7/2015 0 22 INCOMPLETE 47 

ESH 235 SPOKANE FELONY INCOMPLETE 4/7/2015 2 6 INCOMPLETE 47 

ESH 238 FERRY MISDEMEANOR INCOMPLETE 4/8/2015 1 2 INCOMPLETE 46 

ESH 241 YAKIMA FELONY INCOMPLETE 4/9/2015 1 4 INCOMPLETE 45 

ESH 242 YAKIMA FELONY INCOMPLETE 4/9/2015 1 4 INCOMPLETE 45 

ESH 245 KITTITAS FELONY INCOMPLETE 4/13/2015 2 3 INCOMPLETE 41 

ESH 246 FRANKLIN MISDEMEANOR INCOMPLETE 4/13/2015 0 2 INCOMPLETE 41 

ESH 247 YAKIMA MISDEMEANOR 4/13/2015 2 10 37 
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ESH 249 FRANKLIN FELONY INCOMPLETE 4/14/2015 1 2 INCOMPLETE 40 

ESH 250 SPOKANE MISDEMEANOR 4/16/2015 6 6 34 

ESH 251 SPOKANE FELONY INCOMPLETE 4/16/2015 0 0 INCOMPLETE 38 

ESH 252 SPOKANE FELONY INCOMPLETE 4/16/2015 1 7 INCOMPLETE 38 

ESH 253 YAKIMA FELONY INCOMPLETE 4/16/2015 0 7 INCOMPLETE 38 

ESH 254 SPOKANE FELONY INCOMPLETE 4/16/2015 0 11 INCOMPLETE 38 

ESH 255 SPOKANE FELONY INCOMPLETE 4/17/2015 0 6 INCOMPLETE 37 

ESH 256 GRANT MISDEMEANOR INCOMPLETE 3/12/2015 0 7 INCOMPLETE 73 

ESH 257 CHELAN FELONY INCOMPLETE 4/20/2015 1 3 INCOMPLETE 34 

ESH 258 SPOKANE MISDEMEANOR 5/7/2015 0 0 18 

ESH 260 YAKIMA MISDEMEANOR INCOMPLETE 4/21/2015 0 2 INCOMPLETE 33 

ESH 261 GRANT FELONY INCOMPLETE 4/21/2015 1 3 INCOMPLETE 33 

ESH 263 KITTITAS FELONY 4/23/2015 0 1 21 

ESH 266 YAKIMA FELONY INCOMPLETE 4/23/2015 0 1 INCOMPLETE 31 

ESH 465 SPOKANE FELONY INCOMPLETE 4/30/2015 1 5 INCOMPLETE 24 

ESH 470 SPOKANE MISDEMEANOR 3/16/2015 0 7 53 

ESH 471 SPOKANE FELONY 3/18/2015 0 2 51 
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ESH 476 SPOKANE FELONY INCOMPLETE 1/9/2015 60 61 INCOMPLETE 135 

ESH 477 YAKIMA MISDEMEANOR 1/13/2015 1 104 129 

ESH 479 GRANT MISDEMEANOR INCOMPLETE 1/21/2015 16 76 INCOMPLETE 123 

ESH 495 YAKIMA FELONY 2/11/2015 0 1 106 

ESH 498 SPOKANE FELONY INCOMPLETE 2/12/2015 0 5 INCOMPLETE 101 

ESH 500 SPOKANE FELONY INCOMPLETE 2/12/2015 5 12 INCOMPLETE 101 

ESH 508 SPOKANE FELONY INCOMPLETE 2/19/2015 0 5 INCOMPLETE 94 

ESH 510 WALLA 
WALLA FELONY 2/20/2015 19 20 75 

ESH 512 YAKIMA MISDEMEANOR 2/25/2015 7 9 77 

ESH 514 SPOKANE FELONY INCOMPLETE 2/25/2015 1 5 INCOMPLETE 88 

ESH 515 FRANKLIN MISDEMEANOR 2/25/2015 1 6 65 

ESH 516 BENTON FELONY INCOMPLETE 2/25/2015 5 12 INCOMPLETE 88 

ESH 522 CHELAN FELONY INCOMPLETE 3/2/2015 2 4 INCOMPLETE 83 

ESH 523 CHELAN FELONY 3/2/2015 2 4 70 

ESH 524 BENTON MISDEMEANOR 3/4/2015 0 5 58 

ESH 526 SPOKANE MISDEMEANOR INCOMPLETE 3/10/2015 1 1 INCOMPLETE 75 

ESH 528 SPOKANE FELONY 3/11/2015 0 2 68 

ESH 529 FRANKLIN MISDEMEANOR INCOMPLETE 3/11/2015 0 2 INCOMPLETE 74 
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ESH 530 SPOKANE FELONY 3/12/2015 0 5 76 

ESH 532 SPOKANE FELONY 3/12/2015 1 5 61 

ESH 534 CHELAN FELONY INCOMPLETE 3/16/2015 16 17 INCOMPLETE 69 

ESH 535 SPOKANE MISDEMEANOR 3/16/2015 0 4 74 

ESH 536 BENTON FELONY INCOMPLETE 3/18/2015 1 2 INCOMPLETE 67 

ESH 537 CHELAN FELONY INCOMPLETE 3/18/2015 6 8 INCOMPLETE 67 

ESH 538 SPOKANE FELONY 3/19/2015 0 1 60 

ESH 539 FRANKLIN FELONY INCOMPLETE 3/28/2015 34 38 INCOMPLETE 57 

ESH 540 SPOKANE FELONY INCOMPLETE 3/31/2015 0 0 INCOMPLETE 54 

ESH 541 CHELAN FELONY INCOMPLETE 4/6/2015 1 4 INCOMPLETE 48 

ESH 542 BENTON FELONY INCOMPLETE 4/22/2015 29 34 INCOMPLETE 32 

ESH 543 WALLA 
WALLA FELONY INCOMPLETE 4/23/2015 4 7 INCOMPLETE 31 

ESH 544 GRANT MISDEMEANOR INCOMPLETE 4/27/2015 2 2 INCOMPLETE 27 

ESH 545 SPOKANE FELONY INCOMPLETE 4/27/2015 0 1 INCOMPLETE 27 

ESH 546 SPOKANE FELONY INCOMPLETE 4/27/2015 18 23 INCOMPLETE 27 

ESH 547 YAKIMA MISDEMEANOR INCOMPLETE 4/28/2015 3 7 INCOMPLETE 26 

ESH 548 STEVENS FELONY INCOMPLETE 4/28/2015 0 2 INCOMPLETE 26 
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ESH 549 FRANKLIN FELONY INCOMPLETE 4/28/2015 1 1 INCOMPLETE 26 

ESH 550 STEVENS MISDEMEANOR INCOMPLETE 4/28/2015 1 7 INCOMPLETE 26 

ESH 551 SPOKANE FELONY INCOMPLETE 4/28/2015 0 1 INCOMPLETE 26 

ESH 552 YAKIMA MISDEMEANOR INCOMPLETE 4/29/2015 0 1 INCOMPLETE 25 

ESH 553 BENTON MISDEMEANOR INCOMPLETE 4/29/2015 0 6 INCOMPLETE 25 

ESH 554 SPOKANE FELONY INCOMPLETE 4/29/2015 1 6 INCOMPLETE 25 

ESH 555 ASOTIN FELONY INCOMPLETE 4/29/2015 6 12 INCOMPLETE 25 

ESH 742 SPOKANE MISDEMEANOR   3/25/2015 1 7 55   

ESH 743 SPOKANE FELONY INCOMPLETE 5/1/2015 0 4 INCOMPLETE 23 

ESH 744 YAKIMA FELONY INCOMPLETE 3/19/2015 0 13 INCOMPLETE 66 

ESH 745 SPOKANE FELONY INCOMPLETE 5/6/2015 1 1 INCOMPLETE 18 

ESH 746 SPOKANE MISDEMEANOR INCOMPLETE 4/13/2015 0 2 INCOMPLETE 41 

ESH 747 SPOKANE FELONY INCOMPLETE 4/14/2015 0 1 INCOMPLETE 40 

ESH 748 YAKIMA MISDEMEANOR   4/20/2015 1 -5 30   

ESH 749 SPOKANE FELONY INCOMPLETE 5/5/2015 1 6 INCOMPLETE 19 

ESH 750 FRANKLIN MISDEMEANOR   5/12/2015 0 2 9   

ESH 751 WALLA 
WALLA FELONY INCOMPLETE 5/21/2015 1 6 INCOMPLETE 3 

ESH 752 SPOKANE FELONY   4/2/2015 0 1 55   
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ESH 753 PEND OREILLE FELONY INCOMPLETE 5/7/2015 6 8 INCOMPLETE 17 

ESH 754 BENTON FELONY INCOMPLETE 3/18/2015 6 8 INCOMPLETE 67 

ESH 755 BENTON FELONY INCOMPLETE 4/22/2015 0 0 INCOMPLETE 32 

ESH 756 FRANKLIN MISDEMEANOR INCOMPLETE 3/13/2015 0 4 INCOMPLETE 72 

ESH 757 SPOKANE FELONY 3/24/2015 0 2 57 

ESH 758 BENTON FELONY INCOMPLETE 5/7/2015 5 7 INCOMPLETE 17 

ESH 759 SPOKANE FELONY INCOMPLETE 5/1/2015 4 10 INCOMPLETE 23 

ESH 760 FRANKLIN FELONY INCOMPLETE 3/24/2015 0 6 INCOMPLETE 61 

ESH 761 SPOKANE FELONY INCOMPLETE 1/5/2015 1 2 INCOMPLETE 139 

ESH 762 FRANKLIN MISDEMEANOR INCOMPLETE 5/18/2015 2 8 INCOMPLETE 6 

ESH 763 CHELAN MISDEMEANOR INCOMPLETE 4/7/2015 2 6 INCOMPLETE 47 

ESH 764 SPOKANE MISDEMEANOR INCOMPLETE 5/13/2015 8 13 INCOMPLETE 11 

ESH 765 SPOKANE FELONY INCOMPLETE 5/19/2015 3 7 INCOMPLETE 5 

ESH 766 SPOKANE FELONY 2/26/2015 28 34 91 

ESH 767 GRANT FELONY INCOMPLETE 5/13/2015 0 0 INCOMPLETE 11 

ESH 768 YAKIMA FELONY INCOMPLETE 5/5/2015 1 6 INCOMPLETE 19 

ESH 769 KLICKITAT FELONY INCOMPLETE 5/5/2015 0 10 INCOMPLETE 19 

ESH 770 KITTITAS MISDEMEANOR INCOMPLETE 5/6/2015 2 5 INCOMPLETE 18 

42 | P a g e

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 148 of 297



HOSPITAL CLASS 
MEMBER COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED 
EVALUATIONS:  
# DAYS FROM 

ORDER SIGNED 
TO 

COMPLETION 

INCOMPLETE 
EVALUATIONS:   
# DAYS FROM 

ORDER SIGNED TO 
END OF REPORTING 

PERIOD 

ESH 771 SPOKANE FELONY INCOMPLETE 5/7/2015 1 4 INCOMPLETE 17 

ESH 772 SPOKANE FELONY INCOMPLETE 5/19/2015 2 7 INCOMPLETE 5 

ESH 773 CHELAN FELONY INCOMPLETE 5/20/2015 2 6 INCOMPLETE 4 

ESH 774 BENTON FELONY INCOMPLETE 5/14/2015 1 6 INCOMPLETE 10 

ESH 775 CHELAN FELONY INCOMPLETE 5/20/2015 2 6 INCOMPLETE 4 

ESH 776 FRANKLIN MISDEMEANOR INCOMPLETE 5/20/2015 2 6 INCOMPLETE 4 

ESH 777 SPOKANE MISDEMEANOR 2/17/2015 51 69 77 

ESH 778 BENTON MISDEMEANOR INCOMPLETE 5/20/2015 1 6 INCOMPLETE 4 

ESH 779 BENTON MISDEMEANOR INCOMPLETE 5/18/2015 3 8 INCOMPLETE 6 

ESH 780 SPOKANE MISDEMEANOR INCOMPLETE 5/20/2015 1 7 INCOMPLETE 4 

ESH 781 BENTON MISDEMEANOR INCOMPLETE 5/20/2015 1 6 INCOMPLETE 4 

ESH 782 BENTON MISDEMEANOR INCOMPLETE 5/14/2015 1 5 INCOMPLETE 10 

ESH 783 BENTON MISDEMEANOR INCOMPLETE 5/15/2015 0 INCOMPLETE 9 

ESH 784 WALLA 
WALLA FELONY INCOMPLETE 5/13/2015 0 2 INCOMPLETE 11 

ESH 785 SPOKANE FELONY INCOMPLETE 5/15/2015 5 11 INCOMPLETE 9 
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Analysis of Competency Restoration Data:  April 1, 2015 to April 30, 2015 

Hospital/Statewide Total 

Median Days from Signature of Order 
for Restoration to: 

Admitted within 
7 Days 

Incomplete 
Restoration--Wait 

Time 

Number of Court 
Orders Signed 

Hospital 
Receipt of 

Court 
Order 

Hospital 
Receipt of 
Discovery 

Admission 
for 

Restoration 
Complete 

Percent 
Restorations 

Admitted within 
7 days of order 

signature 

For incomplete 
Restorations, 

median days from 
order signature to 
end of reporting 

period 

Inpatient 
competency 
restoration 

Western State Hospital (WSH) 1.0 1.0 44.0 24.3 20.0 124 

Eastern State Hospital (ESH) 1.0 2.0 26.0 8.3 42.0 12 

Statewide Totals 1.0 1.0 44.0 23.3 22.0 136 

• WSH received 91% of the Competency Restoration orders signed in April 2015
• Competency Restorations Admissions were completed within 7 days only 23.3% of the time statewide; at a significantly lower

rate at ESH (8.3%).
• The median days from signature of the Court Order to Admission for Restoration is much lower at ESH
• The median days from Court Order signing to Hospital receipt of the order and Discovery at ESH accounts for nearly half of

the 7 days allowed to complete the Admission for Restoration.
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Competency Restoration Information—April 1- April 30, 2015 

HOSPITAL CLASS 
MEMBER COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED:  
# DAYS FROM 

ORDER SIGNED 
TO ADMISSION 

INCOMPLETE:   
# DAYS FROM 

ORDER SIGNED TO 
END OF REPORTING 

PERIOD 

WSH 267 WHATCOM MISDEMEANOR BED OFFERED 3/24/2015 3 3 14   

WSH 269 KITSAP FELONY CLASS C BED OFFERED 3/24/2015 0 0 37   

WSH 270 KING FELONY CLASS B BED OFFERED 3/25/2015 0 0 INCOMPLETE 36 

WSH 271 KING MISDEMEANOR BED OFFERED 3/26/2015 1 1 8   

WSH 272 KING MISDEMEANOR BED OFFERED 3/26/2015 1 1 12   

WSH 273 GRAYS HARBOR FELONY CLASS C CANCELLED 3/26/2015 1 1 8   

WSH 274 CLARK FELONY CLASS C BED OFFERED 3/26/2015 1 1 INCOMPLETE 35 

WSH 275 CLALLAM FELONY CLASS C CANCELLED 3/27/2015 0 0 31   

WSH 276 CLARK FELONY CLASS B BED OFFERED 3/27/2015 0 0 INCOMPLETE 34 

WSH 277 THURSTON FELONY CLASS A BED OFFERED 3/30/2015 1 1 7   

WSH 278 PIERCE FELONY CLASS A BED OFFERED 4/1/2015 0 0 0   

WSH 279 PIERCE FELONY BED OFFERED 4/1/2015 0 0 INCOMPLETE 29 

WSH 280 CLARK FELONY CANCELLED 4/1/2015 1 1 27   

WSH 281 KING FELONY CLASS C BED OFFERED 4/1/2015 0 0 INCOMPLETE 29 

WSH 282 PIERCE MISDEMEANOR BED OFFERED 4/2/2015 1 1 6   

WSH 283 KING MISDEMEANOR BED OFFERED 4/2/2015 0 0 6   

WSH 284 LEWIS FELONY BED OFFERED 4/2/2015 4 4 INCOMPLETE 28 

WSH 285 KING FELONY INCOMPLETE 4/2/2015 1 1 INCOMPLETE 28 

WSH 286 PIERCE MISDEMEANOR BED OFFERED 4/3/2015 3 3 6   

WSH 287 THURSTON MISDEMEANOR BED OFFERED 4/3/2015 3 3 10   

WSH 288 PIERCE FELONY INCOMPLETE 4/6/2015 0 3 INCOMPLETE 24 

WSH 289 KING FELONY BED OFFERED 4/7/2015 1 1 10   

WSH 290 SNOHOMISH MISDEMEANOR BED OFFERED 4/7/2015 0 0 3   

WSH 291 KING FELONY INCOMPLETE 4/7/2015 0 0 INCOMPLETE 23 

45 | P a g e  
 
 

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 151 of 297



HOSPITAL CLASS 
MEMBER COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED:  
# DAYS FROM 

ORDER SIGNED 
TO ADMISSION 

INCOMPLETE:   
# DAYS FROM 

ORDER SIGNED TO 
END OF REPORTING 

PERIOD 

WSH 292 PIERCE FELONY CLASS A BED OFFERED 4/8/2015 0 0 8   

WSH 293 KING FELONY BED OFFERED 4/8/2015 0 0 8   

WSH 294 KING FELONY BED OFFERED 4/8/2015 1 1 8   

WSH 295 KING MISDEMEANOR BED OFFERED 4/8/2015 0 0 14   

WSH 296 KING FELONY CLASS C BED OFFERED 4/9/2015 0 0 INCOMPLETE 21 

WSH 297 PIERCE MISDEMEANOR BED OFFERED 4/10/2015 3 3 6   

WSH 298 PIERCE FELONY BED OFFERED 4/10/2015 0 3 INCOMPLETE 20 

WSH 299 KITSAP FELONY CLASS C BED OFFERED 4/10/2015 0 0 INCOMPLETE 20 

WSH 300 THURSTON FELONY CLASS B BED OFFERED 4/13/2015 1 1 INCOMPLETE 17 

WSH 301 KING MISDEMEANOR BED OFFERED 4/14/2015 0 0 8   

WSH 302 KING FELONY CLASS B INCOMPLETE 4/14/2015 0 0 INCOMPLETE 16 

WSH 303 KING FELONY CLASS B BED OFFERED 4/14/2015 0 0 INCOMPLETE 16 

WSH 304 PIERCE FELONY CLASS C BED OFFERED 4/15/2015 0 0 2   

WSH 306 CLARK FELONY CLASS C BED OFFERED 4/15/2015 1 1 INCOMPLETE 15 

WSH 307 CLARK FELONY CLASS C BED OFFERED 4/15/2015 2 2 INCOMPLETE 15 

WSH 308 KING FELONY CLASS C BED OFFERED 4/16/2015 1 1 0   

WSH 309 KING MISDEMEANOR BED OFFERED 4/16/2015 0 0 7   

WSH 310 PIERCE FELONY CLASS C BED OFFERED 4/17/2015 3 3 INCOMPLETE 13 

WSH 311 PIERCE FELONY CLASS C BED OFFERED 4/20/2015 0 0 INCOMPLETE 10 

WSH 312 KITSAP FELONY CLASS C BED OFFERED 4/21/2015 0 0 0   

WSH 313 KING FELONY CLASS C BED OFFERED 4/21/2015 1 1 7   

WSH 314 KITSAP FELONY CLASS C INCOMPLETE 4/21/2015 0 0 INCOMPLETE 9 

WSH 315 THURSTON FELONY CLASS C BED OFFERED 4/22/2015 0 0 0   

WSH 316 PIERCE FELONY CLASS B BED OFFERED 4/22/2015 1 1 5   
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WSH 317 KING FELONY CLASS B INCOMPLETE 4/22/2015 0 0 INCOMPLETE 8 

WSH 318 CLARK MISDEMEANOR BED OFFERED 4/22/2015 1 1 INCOMPLETE 8 

WSH 319 CLARK MISDEMEANOR BED OFFERED 4/22/2015 1 1 INCOMPLETE 8 

WSH 320 PIERCE MISDEMEANOR BED OFFERED 4/23/2015 1 1 6 

WSH 321 COWLITZ FELONY CLASS C INCOMPLETE 4/23/2015 0 0 INCOMPLETE 7 

WSH 322 GRAYS HARBOR FELONY CLASS C BED OFFERED 4/23/2015 1 1 INCOMPLETE 7 

WSH 786 KITSAP MISDEMEANOR BED OFFERED 4/15/2015 0 0 12 

WSH 787 KING FELONY CLASS A INCOMPLETE 4/21/2015 0 0 INCOMPLETE 9 

WSH 788 SKAGIT FELONY CLASS B INCOMPLETE 4/30/2015 4 4 INCOMPLETE 0 

WSH 789 GRAYS HARBOR FELONY CLASS A BED OFFERED 2/2/2015 1 1 78 

WSH 790 KING MISDEMEANOR INCOMPLETE 4/28/2014 1 1 INCOMPLETE 367 

WSH 791 KING MISDEMEANOR BED OFFERED 4/29/2015 0 0 INCOMPLETE 1 

WSH 792 CLARK FELONY CLASS C BED OFFERED 3/5/2015 1 1 50 

WSH 793 KITSAP MISDEMEANOR BED OFFERED 4/28/2015 0 0 INCOMPLETE 2 

WSH 794 KING FELONY CLASS C BED OFFERED 3/10/2015 1 1 44 

WSH 795 LEWIS FELONY CLASS C BED OFFERED 3/6/2015 7 7 53 

WSH 796 PIERCE FELONY CLASS C BED OFFERED 2/25/2015 2 2 55 

WSH 797 PIERCE FELONY CLASS C BED OFFERED 4/29/2015 1 1 INCOMPLETE 1 

WSH 798 KITSAP MISDEMEANOR BED OFFERED 3/16/2015 23 23 29 

WSH 799 KING FELONY CLASS A BED OFFERED 2/5/2015 1 1 70 

WSH 800 SNOHOMISH FELONY CLASS C BED OFFERED 3/12/2015 0 0 47 

WSH 801 CLARK FELONY CLASS B BED OFFERED 1/28/2015 1 1 77 

WSH 802 KING FELONY CLASS B CANCELLED 2/26/2015 1 1 60 

WSH 803 KING FELONY CLASS C INCOMPLETE 4/28/2015 1 1 INCOMPLETE 2 
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WSH 804 CLARK MISDEMEANOR INCOMPLETE 1/6/2015 22 22 INCOMPLETE 114 

WSH 805 CLARK FELONY CLASS C BED OFFERED 4/30/2015 0 0 0   

WSH 806 CLARK FELONY CLASS B CANCELLED 2/27/2015 3 3 INCOMPLETE 62 

WSH 807 KING FELONY CLASS B BED OFFERED 3/2/2015 1 1 50   

WSH 808 PIERCE FELONY CLASS C BED OFFERED 3/18/2015 1 1 42   

WSH 809 MASON FELONY CLASS C BED OFFERED 3/9/2015 3 3 49   

WSH 810 PIERCE FELONY CLASS A BED OFFERED 1/26/2015 1 1 77   

WSH 811 CLARK MISDEMEANOR INCOMPLETE 6/20/2014 21 21 INCOMPLETE 314 

WSH 812 GRAYS HARBOR FELONY CLASS A BED OFFERED 3/16/2015 0 0 INCOMPLETE 45 

WSH 813 SKAGIT FELONY CLASS B INCOMPLETE 11/13/2014 5 5 INCOMPLETE 168 

WSH 814 THURSTON FELONY CLASS C INCOMPLETE 1/26/2015 2 2 INCOMPLETE 94 

WSH 815 THURSTON MISDEMEANOR BED OFFERED 4/27/2015 1 1 INCOMPLETE 3 

WSH 816 PIERCE FELONY CLASS B BED OFFERED 1/21/2015 0 0 83   

WSH 817 PIERCE FELONY CLASS B BED OFFERED 2/11/2015 2 2 64   

WSH 818 SKAGIT FELONY CLASS B BED OFFERED 2/19/2015 0 0 INCOMPLETE 70 

WSH 819 KING FELONY CLASS C BED OFFERED 2/3/2015 1 1 64   

WSH 820 PACIFIC FELONY CLASS C BED OFFERED 12/19/2014 4 4 109   

WSH 821 JEFFERSON FELONY CLASS C INCOMPLETE 1/12/2015 3 3 INCOMPLETE 108 

WSH 822 CLARK FELONY CLASS A BED OFFERED 1/21/2015 1 1 84   

WSH 823 SKAGIT FELONY CLASS C INCOMPLETE 1/20/2015 0 0 INCOMPLETE 100 

WSH 824 PIERCE FELONY CLASS A BED OFFERED 4/23/2015 0 0 0   

WSH 825 KING FELONY CLASS B INCOMPLETE 3/10/2015 1 1 INCOMPLETE 51 

WSH 826 PACIFIC FELONY CLASS B BED OFFERED 1/22/2015 1 1 82   

WSH 827 CLARK FELONY CLASS B BED OFFERED 1/30/2015 3 3 63   
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WSH 828 CLARK FELONY CLASS B BED OFFERED 4/27/2015 1 1 INCOMPLETE 3 

WSH 829 KING FELONY CLASS B BED OFFERED 2/26/2015 1 1 60 

WSH 830 PIERCE FELONY CLASS C BED OFFERED 2/4/2015 1 1 63 

WSH 831 THURSTON FELONY CLASS B BED OFFERED 4/27/2015 0 0 3 

WSH 832 GRAYS HARBOR FELONY CLASS C BED OFFERED 2/9/2015 2 2 71 

WSH 833 PIERCE FELONY CLASS C BED OFFERED 2/4/2015 5 5 64 

WSH 834 WHATCOM FELONY CLASS B BED OFFERED 2/19/2015 0 0 63 

WSH 835 CLARK FELONY CLASS B BED OFFERED 2/6/2015 3 3 68 

WSH 836 PIERCE FELONY CLASS B BED OFFERED 2/6/2015 5 5 73 

WSH 837 WHATCOM FELONY CLASS A BED OFFERED 2/20/2015 5 5 67 

WSH 838 COWLITZ FELONY CLASS C BED OFFERED 2/26/2015 4 4 43 

WSH 839 PACIFIC FELONY CLASS C BED OFFERED 3/13/2015 4 4 48 

WSH 840 KING FELONY CLASS A BED OFFERED 3/18/2015 1 1 INCOMPLETE 43 

WSH 841 PIERCE FELONY CLASS B BED OFFERED 1/28/2015 1 1 63 

WSH 842 PIERCE FELONY CLASS C BED OFFERED 2/4/2015 0 0 63 

WSH 843 KING FELONY CLASS C BED OFFERED 2/5/2015 1 1 63 

WSH 844 SNOHOMISH MISDEMEANOR BED OFFERED 4/23/2015 11 11 INCOMPLETE 7 

WSH 845 PIERCE FELONY CLASS A BED OFFERED 1/23/2015 3 3 82 

WSH 846 PIERCE FELONY CLASS C BED OFFERED 3/11/2015 1 1 44 

WSH 847 CLARK FELONY CLASS B BED OFFERED 3/6/2015 3 3 INCOMPLETE 55 

WSH 848 PIERCE FELONY CLASS B INCOMPLETE 4/30/2015 4 4 INCOMPLETE 0 

WSH 849 GRAYS HARBOR FELONY CLASS C BED OFFERED 2/23/2015 18 18 57 

WSH 850 CLARK MISDEMEANOR BED OFFERED 4/28/2015 0 0 INCOMPLETE 2 

WSH 851 PIERCE FELONY CLASS C BED OFFERED 2/11/2015 1 1 63 
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WSH 852 SNOHOMISH FELONY CLASS C BED OFFERED 2/13/2015 4 4 INCOMPLETE 76 

WSH 853 SKAGIT FELONY CLASS A BED OFFERED 2/19/2015 0 0 63 

WSH 854 PIERCE FELONY CLASS C BED OFFERED 2/4/2015 1 1 64 

WSH 855 MASON FELONY CLASS B BED OFFERED 2/17/2015 1 1 64 

ESH 323 SPOKANE FELONY 3/24/2015 0 1 29 

ESH 324 YAKIMA FELONY 3/25/2015 0 1 7 

ESH 327 SPOKANE FELONY INCOMPLETE 4/8/2015 1 1 INCOMPLETE 22 

ESH 328 BENTON FELONY INCOMPLETE 4/8/2015 1 1 INCOMPLETE 22 

ESH 329 SPOKANE FELONY INCOMPLETE 4/10/2015 0 3 INCOMPLETE 20 

ESH 330 SPOKANE FELONY 4/10/2015 0 0 

ESH 331 YAKIMA FELONY INCOMPLETE 4/14/2015 1 1 INCOMPLETE 16 

ESH 332 SPOKANE FELONY INCOMPLETE 4/17/2015 0 INCOMPLETE 13 

ESH 333 CHELAN MISDEMEANOR INCOMPLETE 4/20/2015 1 2 INCOMPLETE 10 

ESH 334 SPOKANE FELONY INCOMPLETE 4/20/2015 1 2 INCOMPLETE 10 

ESH 335 SPOKANE FELONY INCOMPLETE 4/20/2015 1 2 INCOMPLETE 10 

ESH 336 CHELAN FELONY INCOMPLETE 4/20/2015 0 1 INCOMPLETE 10 

ESH 856 SPOKANE FELONY INCOMPLETE 4/27/2015 0 0 INCOMPLETE 3 

ESH 857 CHELAN MISDEMEANOR INCOMPLETE 1/20/2015 0 2 INCOMPLETE 100 

50 | P a g e

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 156 of 297



HOSPITAL CLASS 
MEMBER COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED:  
# DAYS FROM 

ORDER SIGNED 
TO ADMISSION 

INCOMPLETE:   
# DAYS FROM 

ORDER SIGNED TO 
END OF REPORTING 

PERIOD 

ESH 858 ASOTIN FELONY INCOMPLETE 3/3/2015 9 9 INCOMPLETE 58 

ESH 859 KITTITAS FELONY INCOMPLETE 3/6/2015 21 21 INCOMPLETE 55 

ESH 860 FRANKLIN FELONY INCOMPLETE 12/23/2014 59 0 INCOMPLETE 128 

ESH 861 BENTON FELONY INCOMPLETE 2/5/2015 19 22 INCOMPLETE 84 

ESH 862 SPOKANE FELONY INCOMPLETE 2/12/2015 7 15 INCOMPLETE 77 

ESH 863 CHELAN FELONY 2/19/2015 0 8 49 

ESH 864 YAKIMA FELONY 3/18/2015 1 2 21 

ESH 865 SPOKANE FELONY INCOMPLETE 3/12/2015 0 4 INCOMPLETE 49 

ESH 866 BENTON FELONY 1/21/2015 1 2 91 

ESH 867 SPOKANE FELONY 1/2/2015 0 3 89 

ESH 868 CHELAN FELONY 1/12/2015 1 1 92 

ESH 869 SPOKANE FELONY 1/2/2015 3 3 95 

ESH 870 SPOKANE FELONY INCOMPLETE 2/18/2015 1 9 INCOMPLETE 71 

ESH 871 WALLA WALLA FELONY INCOMPLETE 2/25/2015 5 6 INCOMPLETE 64 

ESH 872 GRANT FELONY INCOMPLETE 3/10/2015 0 1 INCOMPLETE 51 

ESH 873 GRANT MISDEMEANOR 3/23/2015 0 0 23 

ESH 874 GRANT FELONY 4/1/2015 9 14 
ESH 875 ASOTIN FELONY 3/27/2015 5 13 9 

ESH 876 OKANOGAN FELONY INCOMPLETE 3/19/2015 42 42 INCOMPLETE 42 
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WSH 270 KING FELONY CLASS B BED OFFERED 3/25/2015 0 0 40 

WSH 274 CLARK FELONY CLASS C BED OFFERED 3/26/2015 1 1 48 

WSH 276 CLARK FELONY CLASS B BED OFFERED 3/27/2015 0 0 49 

WSH 279 PIERCE FELONY BED OFFERED 4/1/2015 0 0 36 

WSH 281 KING FELONY CLASS C BED OFFERED 4/1/2015 0 0 36 

WSH 284 LEWIS FELONY BED OFFERED 4/2/2015 4 4 42 

WSH 285 KING FELONY INCOMPLETE 4/2/2015 1 1 INCOMPLETE 52 

WSH 288 PIERCE FELONY INCOMPLETE 4/6/2015 0 3 INCOMPLETE 48 

WSH 291 KING FELONY INCOMPLETE 4/7/2015 0 0 INCOMPLETE 47 

WSH 296 KING FELONY CLASS C BED OFFERED 4/9/2015 0 0 22 

WSH 298 PIERCE FELONY BED OFFERED 4/10/2015 0 3 41 

WSH 299 KITSAP FELONY CLASS C BED OFFERED 4/10/2015 0 0 38 

WSH 300 THURSTON FELONY CLASS B BED OFFERED 4/13/2015 1 1 32 

WSH 302 KING FELONY CLASS B INCOMPLETE 4/14/2015 0 0 INCOMPLETE 40 

WSH 303 KING FELONY CLASS B BED OFFERED 4/14/2015 0 0 37 

WSH 306 CLARK FELONY CLASS C BED OFFERED 4/15/2015 1 1 37 

WSH 307 CLARK FELONY CLASS C BED OFFERED 4/15/2015 2 2 37 

WSH 311 PIERCE FELONY CLASS C BED OFFERED 4/20/2015 0 0 32 

WSH 314 KITSAP FELONY CLASS C INCOMPLETE 4/21/2015 0 0 INCOMPLETE 33 

WSH 317 KING FELONY CLASS B INCOMPLETE 4/22/2015 0 0 INCOMPLETE 32 

WSH 318 CLARK MISDEMEANOR BED OFFERED 4/22/2015 1 1 14 

WSH 319 CLARK MISDEMEANOR BED OFFERED 4/22/2015 1 1 14 
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WSH 321 COWLITZ FELONY CLASS C INCOMPLETE 4/23/2015 0 0 INCOMPLETE 31 

WSH 322 GRAYS 
HARBOR FELONY CLASS C BED OFFERED 4/23/2015 1 1 29   

WSH 787 KING FELONY CLASS A INCOMPLETE 4/21/2015 0 0 INCOMPLETE 33 

WSH 788 SKAGIT FELONY CLASS B INCOMPLETE 4/30/2015 4 4 INCOMPLETE 24 

WSH 790 KING MISDEMEANOR INCOMPLETE 4/28/2014 1 1 INCOMPLETE 391 

WSH 791 KING MISDEMEANOR BED OFFERED 4/29/2015 0 0 8   

WSH 793 KITSAP MISDEMEANOR BED OFFERED 4/28/2015 0 0 13   

WSH 797 PIERCE FELONY CLASS C BED OFFERED 4/29/2015 1 1 6   

WSH 803 KING FELONY CLASS C INCOMPLETE 4/28/2015 1 1 INCOMPLETE 26 

WSH 804 CLARK MISDEMEANOR INCOMPLETE 1/6/2015 22 22 INCOMPLETE 138 

WSH 806 CLARK FELONY CLASS B CANCELLED 2/27/2015 3 3 68   

WSH 811 CLARK MISDEMEANOR INCOMPLETE 6/20/2014 21 21 INCOMPLETE 338 

WSH 812 GRAYS 
HARBOR FELONY CLASS A BED OFFERED 3/16/2015 0 0 60   

WSH 813 SKAGIT FELONY CLASS B INCOMPLETE 11/13/2014 5 5 INCOMPLETE 192 

WSH 814 THURSTON FELONY CLASS C INCOMPLETE 1/26/2015 2 2 INCOMPLETE 118 

WSH 815 THURSTON MISDEMEANOR BED OFFERED 4/27/2015 1 1 14   

WSH 818 SKAGIT FELONY CLASS B BED OFFERED 2/19/2015 0 0 89   

WSH 821 JEFFERSON FELONY CLASS C INCOMPLETE 1/12/2015 3 3 INCOMPLETE 132 

WSH 823 SKAGIT FELONY CLASS C INCOMPLETE 1/20/2015 0 0 INCOMPLETE 124 

WSH 825 KING FELONY CLASS B INCOMPLETE 3/10/2015 1 1 INCOMPLETE 75 

WSH 828 CLARK FELONY CLASS B BED OFFERED 4/27/2015 1 1 4   

WSH 840 KING FELONY CLASS A BED OFFERED 3/18/2015 1 1 57   

WSH 844 SNOHOMISH MISDEMEANOR BED OFFERED 4/23/2015 11 11 18   
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WSH 847 CLARK FELONY CLASS B BED OFFERED 3/6/2015 3 3 68 

WSH 848 PIERCE FELONY CLASS B INCOMPLETE 4/30/2015 4 4 INCOMPLETE 24 

WSH 850 CLARK MISDEMEANOR BED OFFERED 4/28/2015 0 0 15 

WSH 852 SNOHOMISH FELONY CLASS C BED OFFERED 2/13/2015 4 4 77 

WSH 877 GRAYS 
HARBOR FELONY CLASS C INCOMPLETE 5/11/2015 0 0 INCOMPLETE 13 

WSH 878 PIERCE FELONY CLASS C INCOMPLETE 5/6/2015 2 2 INCOMPLETE 18 

WSH 879 KING FELONY CLASS C INCOMPLETE 5/18/2015 1 1 INCOMPLETE 6 

WSH 880 KING FELONY CLASS C BED OFFERED 5/7/2015 1 1 13 

WSH 881 KITSAP FELONY CLASS C INCOMPLETE 5/8/2015 0 0 INCOMPLETE 16 

WSH 882 THURSTON FELONY CLASS B INCOMPLETE 5/6/2015 0 0 INCOMPLETE 18 

WSH 883 KING FELONY CLASS A BED OFFERED 5/7/2015 1 1 12 

WSH 884 THURSTON MISDEMEANOR INCOMPLETE 5/18/2015 1 1 INCOMPLETE 6 

WSH 885 KING FELONY CLASS A INCOMPLETE 5/20/2015 0 0 INCOMPLETE 4 

WSH 886 KING FELONY CLASS B INCOMPLETE 5/12/2015 1 1 INCOMPLETE 12 

WSH 887 SNOHOMISH FELONY CLASS C BED OFFERED 5/7/2015 0 0 0 

WSH 888 KING FELONY CLASS C INCOMPLETE 5/5/2015 1 1 INCOMPLETE 19 

WSH 889 KING FELONY CLASS C INCOMPLETE 5/11/2015 2 2 INCOMPLETE 13 

WSH 890 CLARK FELONY CLASS A BED OFFERED 5/1/2015 3 3 7 

WSH 891 PIERCE FELONY CLASS B BED OFFERED 5/22/2015 0 0 0 

WSH 892 KING FELONY CLASS C BED OFFERED 5/18/2015 0 0 0 

WSH 893 THURSTON FELONY CLASS B INCOMPLETE 5/12/2015 0 0 INCOMPLETE 12 

WSH 894 PIERCE MISDEMEANOR INCOMPLETE 5/8/2015 3 3 INCOMPLETE 16 

WSH 895 KING FELONY CLASS B INCOMPLETE 5/4/2015 0 0 INCOMPLETE 20 

WSH 896 PIERCE FELONY CLASS A INCOMPLETE 5/21/2015 1 1 INCOMPLETE 3 

54 | P a g e

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 160 of 297



HOSPITAL CLASS 
MEMBER COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED:  # 
DAYS FROM 

ORDER SIGNED 
TO ADMISSION 

INCOMPLETE:  
# DAYS FROM 

ORDER 
SIGNED TO 

END OF 
REPORTING 

PERIOD 

WSH 897 LEWIS FELONY CLASS A BED OFFERED 5/21/2015 0 0 0   

WSH 898 PIERCE MISDEMEANOR INCOMPLETE 5/12/2015 3 3 INCOMPLETE 12 

WSH 899 PIERCE FELONY CLASS B BED OFFERED 4/30/2015 1 1 4   

WSH 900 KING FELONY CLASS B BED OFFERED 5/14/2015 1 1 6   

WSH 901 SNOHOMISH FELONY CLASS C BED OFFERED 5/5/2015 0 0 3   

WSH 902 THURSTON FELONY CLASS C INCOMPLETE 5/6/2015 0 0 INCOMPLETE 18 

WSH 903 KING FELONY CLASS B INCOMPLETE 5/5/2015 1 1 INCOMPLETE 19 

WSH 904 SKAGIT FELONY CLASS C INCOMPLETE 5/8/2015 0 0 INCOMPLETE 16 

WSH 905 KING FELONY CLASS B INCOMPLETE 5/7/2015 1 1 INCOMPLETE 17 

WSH 906 KITSAP 0 INCOMPLETE 5/20/2015 0 0 INCOMPLETE 4 

WSH 907 SNOHOMISH MISDEMEANOR BED OFFERED 5/13/2015 2 2 INCOMPLETE 11 

WSH 908 CLARK FELONY CLASS C INCOMPLETE 5/22/2015 0 0 INCOMPLETE 2 

WSH 909 THURSTON FELONY CLASS C BED OFFERED 5/6/2015 0 0 0   

WSH 910 SNOHOMISH FELONY CLASS C INCOMPLETE 5/4/2015 0 0 INCOMPLETE 20 

WSH 911 PIERCE FELONY CLASS A INCOMPLETE 5/1/2015 5 5 INCOMPLETE 23 

WSH 912 KING MISDEMEANOR BED OFFERED 5/1/2015 3 3 11   

WSH 913 PIERCE FELONY CLASS C INCOMPLETE 5/5/2015 6 6 INCOMPLETE 19 

WSH 914 PIERCE FELONY CLASS C INCOMPLETE 5/6/2015 1 1 INCOMPLETE 18 

WSH 915 PIERCE FELONY CLASS A INCOMPLETE 5/13/2015 1 1 INCOMPLETE 11 

ESH 327 SPOKANE FELONY INCOMPLETE 4/8/2015 1 1 INCOMPLETE 46 

ESH 328 BENTON FELONY INCOMPLETE 4/8/2015 1 1 INCOMPLETE 46 

ESH 329 SPOKANE FELONY INCOMPLETE 4/10/2015 0 3 INCOMPLETE 44 
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HOSPITAL CLASS 
MEMBER COUNTY OFFENSE 

COMPLETION 
METHOD OR 
INCOMPLETE 

ORDER 
SIGNED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 

ORDER 
RECEIVED 

DATE 

# DAYS 
FROM 

SIGNED 
ORDER TO 
DISCOVERY 

DATE 

COMPLETED:  # 
DAYS FROM 

ORDER SIGNED 
TO ADMISSION 

INCOMPLETE:  
# DAYS FROM 

ORDER 
SIGNED TO 

END OF 
REPORTING 

PERIOD 

ESH 331 YAKIMA FELONY INCOMPLETE 4/14/2015 1 1 INCOMPLETE 40 

ESH 332 SPOKANE FELONY   4/17/2015 0   21   

ESH 333 CHELAN MISDEMEANOR INCOMPLETE 4/20/2015 1 2 INCOMPLETE 34 

ESH 334 SPOKANE FELONY INCOMPLETE 4/20/2015 1 2 INCOMPLETE 34 

ESH 335 SPOKANE FELONY INCOMPLETE 4/20/2015 1 2 INCOMPLETE 34 

ESH 336 CHELAN FELONY INCOMPLETE 4/20/2015 0 1 INCOMPLETE 34 

ESH 856 SPOKANE FELONY INCOMPLETE 4/27/2015 0 0 INCOMPLETE 27 

ESH 858 ASOTIN FELONY   3/3/2015 9 9 71   

ESH 859 KITTITAS FELONY   3/6/2015 21 21 82   

ESH 860 FRANKLIN FELONY INCOMPLETE 12/23/2014 59 0 INCOMPLETE 152 

ESH 861 BENTON FELONY   2/5/2015 19 22 89   

ESH 862 SPOKANE FELONY   2/12/2015 7 15 78   

ESH 865 SPOKANE FELONY   3/12/2015 0 4 62   

ESH 870 SPOKANE FELONY   2/18/2015 1 9 98   

ESH 871 WALLA WALLA FELONY   2/25/2015 5 6 75   

ESH 872 GRANT FELONY   3/10/2015 0 1 78   

ESH 876 OKANOGAN FELONY   3/19/2015 42 42 62   

ESH 916 SPOKANE FELONY INCOMPLETE 5/22/2015 4 5 INCOMPLETE 2 

ESH 917 CHELAN MISDEMEANOR INCOMPLETE 1/20/2015 0 2 INCOMPLETE 124 

ESH 918 SPOKANE FELONY INCOMPLETE 5/14/2015 1 1 INCOMPLETE 10 
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Resources Required to Provide Timely Competency Services 

Current System Resources 
Psychologists performing evaluations outside the state psychiatric hospital 

ESH   8 Full Time Equivalents (FTEs) 
WSH 19.5 FTEs 

Current Competency Services Beds (does not include NGRI beds) 
ESH   22 
WSH 116 

Additional Resources for Implementation of Senate Bill 5889 
Senate Bill 5889 was signed into law by Governor Jay Inslee on March 12, 2015 and established 
maximum time limits for the completion of competency services as follows: 

• Admission to state hospital for competency services (evaluation and restoration): A
performance target of 7 days or less, and a maximum time limit of 14 days to extend an 
offer of admission to a state hospital for a defendant to receive inpatient services 
related to competency; 

• In-jail competency evaluations: A performance target of 7 days or less, and a maximum
time limit of 14 days, plus an additional seven-day extension to complete the evaluation 
if necessary for clinical reasons at the determination of DSHS. 

The maximum time limits were to be phased in over a one-year period beginning July 1, 2015, 
in a manner that yields measurable incremental progress toward meeting the time limits over 
the course of the year. The legislature has not yet enacted a 2015-2017 biennial budget.  
However, the budgets separately proposed by the House of Representatives and the Senate 
each include additional resources in support of this Legislation. 

Subsequently, fiscal and program staff from DSHS and the Office of Financial Management 
worked together to model additional staff and bed capacity needed to move from the 14 day 
standard identified in Senate Bill 5889 to the 7 day standard for competency services required 
to comply with the Trueblood order.  Legislative fiscal committee staff participated in this 
modeling.   

This model is currently pending consideration of and funding by the Legislature.  The 2015-17 
enacted budget will determine the resources available to make changes to the competency 
evaluation and restoration system.  Upon enactment of the budget, we will confirm and report 
to the monitor the number of beds and staff that are funded and the timelines associated with 
expenditure of the funding and associated competency evaluation and restoration services.   

In the meantime, aggressive planning efforts are underway to expand facility capacity and staff 
resources as outlined below, which we believe will offer the best possible chance of meeting 
the 7 day standard by January 1, 2016 in accordance with the Court’s order.   
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Based on this modeling, the following resource requirements have been identified as necessary 
to support Competency services in accordance with the Trueblood order: 
 
Additional Forensic Beds Identified in Fiscal Model Submitted to Legislature   
   

ESH (5889)     15 
 WSH (5889)     45 
 ESH, WSH or Other Facility (Trueblood) 30 
    Total Estimated Additional Beds 90 
 
Additional Staff Identified in Fiscal Model Submitted to Legislature 
 

Position 5889/ 
5177 
FTEs 

Trueblood 
FTEs 

Description 

Direct care staff  TBD TBD Direct care staff to operate additional Forensic beds-- 
detailed staffing plan is in development. 

Forensic 
Evaluators  

9.9  7.4 Forensic Psychologists to conduct forensic evaluations 

Forensic 
Supervisor 

1.4  1.1 Supervisory and leadership support for Forensic 
Evaluators 

Forensic 
Evaluator 
Support Staff 

1.7 1.2 Perform administrative and clerical tasks 

Legal Secretary 
Support 

 3.0 Process and review all competency evaluation orders and 
accompanying documents to identify and remedy any 
defects prior to sending to Evaluators as recommended 
in the Forensic Evaluator Lean Value Stream Mapping 

Deputy Assistant 
Secretary/ 
Forensic Director 

1  Lead Forensic Mental Health Services operations, as 
recommended in the forensic services consultant report 

Data Manager 1   Develop standardized data reports to inform fiscal and 
program operations and improve data integrity as 
recommended by JLARC and Groundswell 

Data Analysts 2  • Standardize systems to track and report program 
outcome data for competency and NGRI services 

• Build and maintain a statewide model for bed 
utilization and staffing needs 

• Create and maintain a centralized system for 
managing wait lists and admission decisions 

• Recommended by JLARC and Groundswell 
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Position 5889/ 
5177 
FTEs 

Trueblood 
FTEs 

Description 

Technology 
Solutions 
Support 

2 • Build a technology solution to establish a common
platform to transmit data between the State Hospitals
and over 240 different jurisdictions to improve
timeliness

• Provide hands-on training to partners across the
system

• 1 position funded only for the 15-17 biennium
Competency 
Restoration 
Specialist 

1 • Develop alternative community-based competency
restoration program options to address the growing
demand for forensic service

• Coordinate development of criteria and a screening
process to identify individuals appropriate to receive
services in this setting

• Quality assurance oversight of services provided in
alternative settings

• Recommended in Groundswell
Workforce 
Development 

2 • Standardize and improve the quality of competency
evaluations, competency restoration services and NGRI
treatment

• Develop curriculum and provide training to the forensic
psychology workforce across the state

• Provide ongoing consultation and QA
• Recommended in Groundswell

Implementation 
Liaison  

1 • Liaison with courts, jails, community mental health
programs, RSNs, state hospitals and others to
coordinate efforts to comply with Trueblood order

• Create systems to ensure effective and efficient
delivery of statewide forensic services

• Coordinate stakeholder efforts to divert individuals
with mental illness from criminal justice involvement

• Coordinate community based treatment
• Recommended by JLARC and the Groundswell

Implementation 
Project Manager 

1 • Manage implementation to ensure requirements of
the Trueblood decision are met in a timely manner

• Project position for 15-17 biennium.

59 | P a g e

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 165 of 297



Trueblood Implementation Steps Taken and Planned as of May 2015 

Task Key Milestones Status/ 
End 

Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Project Administration 
Develop Project 
Plan 

 Identify project resources 
 Draft task list & project 

plan 
 Draft communication plan 

Complete 
Complete 
 
Complete 

• Identify and track project tasks to 
meet court ordered requirements 

• Provide ongoing project tracking 
and progress reports 

Infrastructure includes 
Project Manager, Tiger 
Teams, Project Plan and 
Communication Plan   

 

Execute 
consulting 
contract with 
Groundswell 
Services, Inc. 

 

 Execute Contract 
 Prepared first Task Order 

 

Complete 
On Target 
 
 

Provide consultation, training, 
workforce development, and 
implementation services to:  
improve the State’s forensic mental 
health system; comply with 
competency service timeliness and 
other requirements in the Trueblood 
decision; comply with legislative 
requirements and recommendations 
of the Joint Legislative Audit and 
Review Committee (JLARC) 

Contract executed and first 
Task Order is to begin 
consultation and analysis 
work to inform development 
of the Long-term plan due on 
7/2/15 

 

Inventory 
Groundswell, 
JLARC, and 
Trueblood tasks 

 Inventory 
recommendations requiring 
DSHS compliance 
 

On Target  Identify what has been done, what is 
currently reflected in pending 
legislation, and what items require 
further consideration 

Reviewed JLARC and 
Groundswell 
recommendations as well as 
Trueblood requirements 

 

Court Appointed Monitor Coordination 
Communication 
with Monitor  

 Preparing dates for “All-
Parties” meetings 

Complete Support efficient and coordinated 
communication 

Potential dates sent to Dr. 
Mauch on 5/4/15.  Pending 
selection of All-Parties 
meeting date by Dr. Mauch 

 

Monitor 
support  

 Complete required contract 
paperwork 

In progress Ensure efficient processing of 
Monitor billing and prompt 
remittance of Monitor payments 

Contract sent to Dr. Mauch 
for signature on 5/5/15.  
Receipt of signed contract 
pending 

 

Monthly 
Reports  
 

 Debrief May report 
 Submit Report 
 Post-Submission Review 

5/21/15 
6/05/15 
6/12/15 

Submit monthly report in 
accordance with the Court Order 

Reviewed first report and 
identified adjustments to be 
made for the next report 
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Task Key Milestones Status/ 
End 

Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Legislative Coordination 
Engage 
Legislators 

 Brief Legislators and staff 
 Identify key Legislative 

policy and budget support 
necessary to comply with 
Trueblood 

Complete 
Complete 

Obtain policy and budget support 
necessary from the Legislature to 
comply with the Trueblood 
requirements 

 

• Met with legislators, staff, 
and stakeholders 

• 2E2SSB 5177 passed by the 
Legislature on May 28, 
2015 which includes 
necessary policy changes. 

• Negotiations with the 
legislature related to 
funding continue, as the 
biennial budget has not yet 
been enacted 

Delay in enactment of 
15-17 biennial budget 
 

Labor Coordination 
Engage Labor 
Leaders and 
Members 

 Brief Labor organizations  
on Trueblood ruling and 
anticipated impacts for 
members  

 Established  ongoing 
weekly meetings with 
Labor leaders 

 Notice to affected state 
hospital employees on the 
potential to contract for 
restoration services 

 Deadline for Labor to 
submit alternatives to 
contracting  

 Deadline for Labor to 
submit notification of 
intent to form Employee 
Bargaining Unit (EBU) 

Complete 
 
 
 
4/23/15 
 
 
5/13/15 
 
 
 
7/12/15 
 
 
8/11/15 

• Discuss policy, budget and 
operational changes likely 
required to comply with the 
Trueblood requirements 

• Discussions will continue at all 
levels as decisions are made and 
steps taken to comply with 
Trueblood 

 

• Weekly meetings 
are ongoing 

• Notice sent to 
affected state 
hospital employees 
in accordance with 
RCW 41.06.142 
regarding potential 
to contract for 
restoration services 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Data Collection and Fiscal Modeling 
Determine 
increased 
resources 
needed to meet 
Trueblood 
requirements 

 Identify and obtain needed
data
 Complete analysis
 Review models with Office

of Financial Management
(OFM) and Legislative
Fiscal and Policy Staff
 Evaluate funding to

support implementation in
15-17 biennial budget
passed by the Legislature

Ongoing 

Complete 
Complete 

Special 
Session End 
Date 

• Determine staff, bed, facility &
other resource needs

• Agree upon models with Office of
Financial Management (OFM) and
Legislative Fiscal & Policy Staff

• Obtain necessary resources to
support compliance with
Trueblood

In coordination with the 
Office of Financial 
Management, DSHS 
developed an initial funding 
model based on historical 
trends of competency 
evaluations and restoration 
services. The model was 
largely finalized on May 29, 
2015 and  has been shared 
with Legislative Staff  

Monthly report 
data collection 

 Identify and obtain needed
data

Ongoing Obtain data to complete monthly 
reports 
Develop standardized reports to 
inform policy development and 
implementation 

Refined data and format for 
Class Member section  

Competency Evaluation 
Hire additional 
evaluators 

 Hiring
 Began using log to track

recruitment progress
 Contacted applicants
 Conduct Interviews
 Onboarding
 Evaluators operational

Out-Station locations 
 Identifying Out-station

sites
 Site agreement/contract

processes
 Out-station sites

operational

On target 
Complete 

Complete 
06/2015 
TBD 
7/1/15 

In progress 

TBD 

7/1/15 

• Increase evaluation capacity
• Reduce wait time for evaluation
• 7/1/15 is our target date for

having additional Forensic
Evaluators; however it is not likely
we will have hired all needed
additional positions in time to be
operational by this date and
aggressive recruitment will
continue until all needed positions
are filled

• Assumes compensation increases
for  Forensic Evaluators are funded
through adoption of the 2015-
2017 state employee  Collective
Bargaining Agreement by the
legislature

• Recruitment continues for
13 new Psychologist 4
Forensic Evaluator
positions (WSH – 8
positions, ESH-5 positions)

• Three certified lists of
qualified candidates
released to ESH and WSH
in May

• Obtained updated status
on availability of office
space to house Out-station
Evaluators in Everett,
Vancouver, East
Wenatchee and Yakima

• Created and began using
recruitment tracking tool

• Successful
recruitment of new
Evaluator positions is
at risk if CBA is not
funded
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Evaluation--Continued 
Continue 
current County-
conducted 
evaluation 
system until 
2018 

 Define data elements
needed from counties
that are conducting their
own evaluations

9/1/15 Obtain data needed from counties in 
order to meet court ordered 
reporting requirements 

2E2SSB 5177 passed by the 
Legislature on May 28, 2015 

County/district/
municipal court 
practice 
changes 

 Define accountability for
transfer of court orders
& other documents to
state hospitals

 Set timeframe for
transfer/receipt of
information above

 Transport to state
hospitals for inpatient
evaluation

 Catalog specific changes
included in the
Legislation and develop
implementation plan

Legislation 
passed 
5/28/15 

06/2015 

• Establish consistent protocols and
identify key parties responsible for
transport of information and
patients to support timely
competency evaluation

• Court Clerks to provide court
orders and court files

• Prosecutors to provide Discovery
documents

• Jail Administrators to provide
medical clearance documents

2E2SSB 5177 passed by the 
Legislature on May 28, 2015 

Conduct Value 
Stream Map 
(VSM) of 
Competency 
Service Process 

 Conduct VSM
 Action items to be

incorporated into Tiger
Team plans to implement
recommendations

 Conduct a Rapid
Improvement Workshop
focused on inpatient
evaluation and
restoration services

Complete 
6/15/15 

05/28/2015 

Develop current state map of the 
current system and suggestions that 
can be implemented to improve 
delivery of competency services 

Develop current state map of 
inpatient evaluation/restoration 
services and identify 
recommendations to improve 
service delivery 

Recommendations focused 
on outpatient evaluation and 
restoration services.  Action 
items shared with Tiger 
Teams for implementation 

Key recommendation 
requires a technology-
related solution which 
is not likely to be 
implemented in the 
short-term 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Restoration 
Add 
Competency 
Restoration Bed 
Capacity 
 

90 beds 

  • Increase competency services 
capacity 

• Reduce wait time for competency 
services 

• Assumes funding provided in 15-17 
biennial budget for 90 beds 

 Funding fewer than 90 
beds in the 15-17 
biennial budget 

Western State 
Hospital (WSH); 

S4 Ward 
 
 
 

15 beds 

 Design and Permitting 
 Construction 
 Labor Discussions 
 Staff Onboarding 
 Ward preparation and 

patient movement 
 Bed Occupancy 

Complete 
Complete 
Complete 
6/01/15 
6/08/15 
 
6/09/15 

Expand State Hospital bed capacity 
to meet Court Ordered compliance 
date 
 
 
 
 

 • If funding not 
appropriated for  
psychiatrist 
compensation 
increase in the 
Collective Bargaining 
Agreement and 
Assignment Pay 
 
 
 
 
 
 
 
 
 

• Inability to identify 
enough appropriate 
patients to fill these 
beds to free up other 
Forensic beds 

WSH; E2 Ward 
 
 
 
 
 
 
 

30 beds 

 Design and Permitting 
 Patient movement from 

E2 to E4 
 Construction 
 Labor Discussions 
 Develop staffing and 

hiring plan 
 Staff Onboarding 
 Ward Preparation and 

patient movement 
 Bed Occupancy 

Complete 
08/2015 
 
9/25/15 
10/31/15 
6/05/15 
 
12/01/15 
12/15/15 
 
12/15/15 

Expand State Hospital bed capacity 
to meet Court Ordered compliance 
date 

 
 

Western State 
Hospital (WSH); 

S4 Ward 
Phase II 

Expansion to 
support 

additional 
capacity 
15 beds 

 Labor Discussions 
 Confirm design and 

construction needs with 
the Fire Marshall 

 Build Fence 
 Staff Onboarding 
 Ward Preparation and 

patient movement 
 Bed Occupancy 

TBD 
10/1/15 
 
 
TBD 
TBD 
TBD 
 
7/01/16 

• Phase out Community Alternative 
beds as additional State Hospital 
beds are funded 

• Completion dates for the facilities 
work (including the fence) are 
dependent on Labor discussions 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Restoration--Continued 
ESH 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

15 beds 
 
 

15 beds 

 Review current ward 
occupancy and make 
relocation plan 

 Develop staffing and 
hiring plan 

 Install cabling needed 
for office relocation 

 Relocate staff offices on 
2N3 to 1N3 and 3N3 

 Design and Permitting 
 Negotiations with L & I 
 Transfer remaining 

patients in 3S to 2S to 
allow for construction 

 Construction 
o Patient safety--anti-

ligature work) 
o Update nurse call 

system/intercom 
o Install cameras 

 CMS Survey for new 2N3 
ward 

 Staff Ward Preparation 
and moving NGRI 
patients from 3S to 2N3 

 Comp Restoration Bed 
Occupancy in Forensic 
Services Unit Phase I 

 Comp Restoration Bed 
Occupancy Phase II 

6/05/15 
 
 
6/05/15 
 
7/31/15 
 
8/01/15 
 
8/15/15 
7/20/15 
1/01/16 
 
 
1/08/16 
 
 
 
 
 
 
 
 
01/18/16 
 
01/18/16 
 
 
07/01/16 

• Phase I expands State Hospital bed 
capacity to meet Court Ordered 
compliance date; Phase II phases 
out Community Alternative beds 
as additional State Hospital beds 
are funded 

• Assumes emergency declaration 
that the work is urgently required 
to preserve health & safety--which 
allows an abbreviated public work 
competitive bid process to 
expedite these critical facility 
changes.  Without emergency 
declaration, add 2 months 

• Assumes initial plan to relocate 
patients from the south to the 
north end. Will need to vacate a 
ward to create space for beds to 
ensure competency restoration 
patients are not comingled with 
NGRI patients – as they require 
different levels of 
monitoring/security and have 
different active treatment needs.  

 
 

 • If funding not 
appropriated for  
psychiatrist 
compensation 
increase in the 
Collective Bargaining 
Agreement and 
Assignment Pay 

• Funding not allocated  
to support facilities 
work in the new 
biennial budget 

• Identification of 
enough patients in 
wards 2S and 3S who 
can move to the 2N3 
ward (patients who 
are Level 7 or 8 and 
working on transition 
to the community as 
well as others who 
may not be at that 
level but have 
exhibited continually 
stable behavior) 
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Task Key Milestones Status/ 
Due Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Restoration--Continued 
Evaluate 
possibilities for 
establishing 
State-run 
facility at Maple 
Lane 

 Determine permitting
requirements and
timeline

 Determine licensing
requirements

 Assess The Joint
Commission (TJC) and
Centers for Medicare
and Medicaid Services
(CMS) certification
requirements

 Test HVAC, lights, etc.

In progress 

Complete 

Complete 

06/05/15 

Identify alternate facility capacity to 
support timely competency services 
that will meet the Trueblood 
compliance deadline of 01/02/16 

Cascade determined to be 
preferred building 

Consulted with Department 
of Health (DOH) to 
determine licensing 
requirements   

Initiated conversations with 
TJC on certification 
requirements 

Zoning  timelines may 
eliminate this as a 
viable option in time to 
meet 1/2/16 Trueblood 
deadline  

Establish 
Community 
alternative sites 
for competency 
restoration 
(inpatient) 

 Statutory direction
 Meet 41.06.142

obligations
 Post RFI
 Host information day
 RFI responses due
 Vendor presentations
 Post RFP (if decision

made to pursue RFP)
 Develop contract
 Execute contract
 Desired service begin

date (should decision be
made to contract)

 Develop protocol for
recommendations to
court re: appropriate
restoration services
placement

Complete 
See Labor 
Section 
06/02/15 
06/26/15 
07/17/15 
07/31/15 
08/15/15 

TBD 
TBD 
11/15/15 

TBD 

• Planning for 30 beds that can be
operational to comply with a 7 day
standard by 01/02/16

• Anticipated duration yet to be
determined, but services could be
anticipated to last at least one
year but not longer than through
the 15-17 biennium and would be
planned to be transitioned from
contracted services to services
provided by state staff in a state
facility as funding is appropriated

• Evaluating possibilities for
restoration services provided by
contracted clinical staff in a state
owned and supported facility or
restoration services provided by
contracted clinical staff in a
contractor provided and
supported facility

• Obtained copies of RFPs
from Arapahoe and San
Bernardino counties as
reference material in
evaluating possible
approaches for
contracted restoration
services

• 2E2SSB 5177 passed by
the Legislature on May
28, 2015

If funding is not 
provided in the 15-17 
biennial budget to 
support this additional 
30 bed capacity 
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Task Key Milestones Status/ 
Due Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Restoration--Continued 
County 
transport to 
restoration 
services 

 Statutory direction
 Coordinate with

counties to develop
standard transport
protocols

Complete 
TBD 

Increase timely transport of patients 
to support delivery of competency 
services as directed in the court 
order 

2E2SSB 5177 passed by the 
Legislature on May 28, 2015 

Obtaining necessary 
cooperation from 
city and county jails 

Diversion Alternatives 
Obtain 
legislative 
language to 
support 
dismissal of 
charges & 
referral to 
treatment 

 Passage of legislation
during special session

 Issuance of RFA for
distribution of
appropriated funding

 Diversion Programs
operational

Complete 

TBD 

TBD 

Prosecutor can dismiss criminal  
charges without prejudice & refer to 
community-based mental health 
services 

2E2SSB 5177 passed by the 
Legislature on May 28, 2015 

Additional funding 
required if diverted 
cases increases to 25-
50% 

Stakeholder 
process 

 Convene stakeholder
group

TBD Develop policy recommendations 

Staff and Patient Safety 
State Hospital 
Psychiatric 
Intensive Care 
Unit (PICU) 

 Construction
 Staff Ward Preparation
 1-3 Bed Occupancy
 Occupancy beyond 3

beds

1/07/16 
1/25/16 
1/25/16 
TBD 

Recommendation of 
Labor/Management Ad Hoc Safety 
Committee to enhance staff and 
patient safety 

Supplemental budget 
allocated $339k for 
development of a PICU—
construction will take place 
to establish an 8 bed space 

• Proposed budget has
funding for 23 FTE to
implement a 1-3 bed
PICU

• Bed occupancy in
excess of 3 patients
dependent on
additional funding

Psychiatric 
Emergency 
Response 
Teams (PERT) 
teams (1 
additional WSH 
and 1 at ESH) 

 Labor discussions
 Staff training
 Equipment purchase
 Staff onboarding
 PERT teams operational

8/01/15 
TBD 
6/31/15 
TBD 
TBD 

• Recommendation of
Labor/Management Ad Hoc Safety
Committee

• Likely need PERT team at ESH
forensic wards for higher acuity
patients who have been in jail for
less time
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Task Key Milestones Status/ 
Due Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Staff and Patient Safety--Continued 
Staff safety 
training 
in de-escalation 
and other skills 
to reduce 
workplace 
violence 
designed and 
delivered by 
State Hospital 
staff experts 
 

 Approval of proposed 
budget 
 
 

 Develop curriculum 
 Broaden training of Best 

Practices for Interaction 
with Patients 

 Develop system to 
monitor annual training 
implementation 

Legislative 
Special 
Session End 
Date  
10/01/15 
07/01/15 
 
 
10/01/15 

Recommendation of 
Labor/Management Ad Hoc Safety 
Committee to enhance patient and 
staff safety 

 

Proposed House budget 
includes funding for 22.4 
FTEs to include: 

o PSA/MHT Training—16 
hours 

o LPN Training—18 hours 
o RN Training—24 hours 

 

Funding needed in  
15-17 biennial budget 

Conduct 
comprehensive 
assault incident 
reviews 

 Hire 2 patient-to-staff 
assault incident reviewers  

 Establish assault review 
workgroup 

06/30/15 
 
10/31/15 

Post-incident de-briefing and root 
cause analysis of assault incidents 
will identify necessary systems 
changes to increase staff safety 

 These FTEs are not 
included in BHSIAs 
budget and would need 
funding in the 15-17 
biennial budget. 
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BACKGROUND 
 

On October 31, 2014, the Court certified the Plaintiff Class as:  

“All persons who are now, or will be in the future, charged with a crime in the State of 
Washington and:  

(a) who are ordered by a court to receive competency evaluation or restoration services 
through the Washington State Department of Social and Health Services (“DSHS”);  

(b) who are waiting in jail for those services; and  
(c) for whom DSHS receives the court order.”  

 
On April 2, 2015, the Court ordered the Department of Social and Health Services (DSHS) to file 
monthly reports with the Trueblood Court Monitor on efforts to comply with Court orders to 
provide timely competency evaluation and restoration services to Class Members:   
 
“Defendants shall file a report with the Monitor on the fifth day of every month, which shall 
include:  
(1) the number of days between when a court ordered provision of competency services and 
when provision was completed, for each person ordered to receive competency services during 
the previous month;  
(2) data regarding the number of evaluators, bed capacity, physicians, and other resources 
needed to provide timely competency services;  
(3) the steps taken in the previous month to implement this order;  
(4) when and what results are intended to be realized by each of these steps;  
(5) the results realized in the previous month;  
(6) the steps planned to be taken in the following month; 
(7) certification by Defendants that they are fully compliant with all deadlines that became due 
in the previous month;  
(8) Defendants’ estimate for when the wait times will reach seven days or less, and all data 
relied on in making that estimate; and  
(9) any other information the Monitor informs Defendants is necessary for the Monitor to fully 
review Defendants’ actions and advise the Court.” 

 
The following report is submitted this 2nd day of July, 2015.  Through submission of this report 
to Trueblood Court Appointed Monitor, Dr. Danna Mauch, the Department of Social and Health 
Services certifies compliance with all deadlines due for the month of June 2015 in accordance 
with this court order. 
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Class Member Status Information 
The Trueblood Court Order requires monthly reports to provide class member data for the previous month; however, given the 
seven-day standard, it is not possible to report on the full class cohort by the 5th of the month.  This report provides class member 
data for Competency Services displayed in two periods—May 1, 2015-May 31, 2015 and June 1, 2015-June 23, 2015.  The May data 
is considered “complete” and the June data is a partial data set.  Given its incomplete nature, June data is not useful for comparison 
or analysis; however it will be refreshed and fully reported in the August 5, 2015 report.  April 2015 is the baseline month for data 
analysis; however, the data in this report reflects updated information regarding the number of Court Orders signed in April.  The 
previous month’s data pull was incorrect.  Work completed this month to standardize definitions and protocols for the data pull to 
populate the monthly reports identified and corrected the error.  Status information for cases waiting for an evaluation greater than 
100 days is included in Appendix B of this report.  
 
Analysis of Competency Evaluation Data:  April 1, 2015 to April 30, 2015 and May 1, 2015 to May 31, 2015 

Location Date Median Days from Signature of 
Order to: 

Complete in 
7 Days 

Incomplete 
Evaluation--
Wait Time 

Number of Court Orders 
Signed 

Hospital 
Receipt 

of 
Order 

Hospital 
Receipt of 
Discovery 

Completed 
Evaluation 

Percent 
evaluations 
completed 

within 7 days 
of order 

signature 

Median days 
from order 

signature to 
end of 

reporting 
period 

Inpatient 
competency 
evaluation 

Jail-based 
competency 
evaluation  

Western State 
Hospital (WSH) 

4/1/2015-4/30/2015 0.0 1.0 14.0 14.4 10.0 10 176 
5/1/2015-5/31/2015 0.0 0.0 12.0 15.6 28.0 11 180 

Eastern State 
Hospital (ESH) 

4/1/2015-4/30/2015 1.0 5.0 63.0 2.2 30.0 8 39 
5/1/2015-5/31/2015 1.0 6.0 60.0 1.5 45.0 4 37 

Statewide Totals 4/1/2015-4/30/2015 1.0 1.0 15.0 7.1 21.0 18 215 
5/1/2015-5/31/2015 0.0 1.0 14.0 12.2 31.0 9 217 

• The number of orders remained fairly consistent between April and May 2015 
• Competency Evaluations completed within seven days increased from 7.1% in April 2015 to 12.2% in May 2015 
• Between April and May 2015, the median days between order signature and the end of the reporting period (the wait time) 

increased by ten days; while the median number of days from order signature to evaluation completion decreased one day.    
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Competency Evaluation Class Member Information—May 1- May 31, 2015 
Hospital Class 

Member 
Location County Offense Completion 

Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 
WSH 13 JAIL MASON FELONY FAXED 3/24/2015 1 3 51   

WSH 35 JAIL PIERCE MISDEMEANOR EVALUATOR 
CLOSED 3/26/2015 1 1 47   

WSH 68 JAIL KING FELONY FAXED 3/31/2015 0 0 48   
WSH 89 JAIL PIERCE MISDEMEANOR FAXED 4/2/2015 0 0 29   
WSH 94 JAIL CLARK MISDEMEANOR WITHDRAWN 4/3/2015 3 3 32   
WSH 95 JAIL KING FELONY FAXED 4/3/2015 3 3 42   
WSH 125 JAIL SNOHOMISH FELONY INCOMPLETE 4/9/2015 0 0   71 
WSH 149 JAIL THURSTON FELONY INCOMPLETE 4/14/2015 1 1   66 

WSH 149 JAIL THURSTON FELONY FAXED 4/14/2015 1 1 57   

WSH 151 JAIL COWLITZ FELONY WITHDRAWN 4/14/2015 7 7 28   
WSH 152 JAIL KING FELONY TIC 4/14/2015 0 0 20   
WSH 156 INPATIENT PIERCE FELONY CLASS A BED OFFERED 4/15/2015 0 0 19   
WSH 168 JAIL KING MISDEMEANOR FAXED 4/16/2015 0 0 15   
WSH 169 JAIL KING FELONY TIC 4/16/2015 1 1 22   
WSH 176 JAIL KING MISDEMEANOR FAXED 4/17/2015 0 6 17   

WSH 180 JAIL GRAYS 
HARBOR FELONY FAXED 4/20/2015 0 0 17   

WSH 182 JAIL SNOHOMISH MISDEMEANOR FAXED 4/20/2015 1 1 14   
WSH 184 JAIL KING MISDEMEANOR FAXED 4/20/2015 0 0 16   
WSH 187 JAIL PIERCE MISDEMEANOR FAXED 4/21/2015 0 0 14   
WSH 188 JAIL PIERCE MISDEMEANOR FAXED 4/21/2015 0 0 13   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 
WSH 191 JAIL KING FELONY FAXED 4/21/2015 1 1 20   
WSH 195 JAIL CLARK FELONY FAXED 4/21/2015 2 2 17   
WSH 199 JAIL THURSTON FELONY FAXED 4/22/2015 2 2 9   
WSH 200 JAIL KING FELONY FAXED 4/22/2015 0 0 21   
WSH 201 JAIL CLARK MISDEMEANOR FAXED 4/23/2015 1 1 13   
WSH 203 JAIL KING MISDEMEANOR FAXED 4/23/2015 0 1 15   
WSH 205 JAIL KING FELONY FAXED 4/23/2015 0 0 14   
WSH 207 JAIL PIERCE FELONY FAXED 4/23/2015 0 1 14   
WSH 341 JAIL CLARK MISDEMEANOR INCOMPLETE 1/25/2011 0 0   1606 

WSH 342 JAIL PIERCE FELONY FAXED 11/28/2011 0 1 58   

WSH 343 JAIL KING MISDEMEANOR FAXED 8/17/2012 0 0 13   

WSH 344 JAIL CLARK FELONY FAXED 10/4/2012 32 32 25   

WSH 345 JAIL KING FELONY FAXED 10/31/2012 0 0 1   

WSH 346 JAIL KING MISDEMEANOR FAXED 1/31/2013 0 0 14   

WSH 347 JAIL WHATCOM FELONY WITHDRAWN 4/24/2013 2 2 22   

WSH 348 JAIL KING MISDEMEANOR INCOMPLETE 6/14/2013 0 3   735 

WSH 349 JAIL PIERCE MISDEMEANOR FAXED 2/28/2014 0 0 12   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 

WSH 350 JAIL KING MISDEMEANOR FAXED 4/29/2014 0 0 50   

WSH 351 JAIL KING MISDEMEANOR FAXED 5/1/2014 1 1 8   

WSH 353 JAIL THURSTON FELONY FAXED 5/6/2014 1 1 15   

WSH 354 JAIL PIERCE MISDEMEANOR FAXED 5/22/2014 1 1 28   

WSH 355 JAIL PIERCE MISDEMEANOR FAXED 6/5/2014 0 0 25   

WSH 356 JAIL THURSTON MISDEMEANOR FAXED 6/6/2014 0 0 13   

WSH 357 JAIL KING MISDEMEANOR FAXED 6/11/2014 0 0 13   

WSH 358 JAIL LEWIS MISDEMEANOR FAXED 7/1/2014 10 10 27   

WSH 359 JAIL COWLITZ FELONY FAXED 7/29/2014 2 2 36   

WSH 360 JAIL LEWIS MISDEMEANOR INCOMPLETE 8/27/2014 2 2   296 

WSH 361 JAIL KITSAP FELONY WITHDRAWN 9/12/2014 3 3 49   

WSH 362 JAIL PIERCE MISDEMEANOR FAXED 9/12/2014 13 13 21   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 

WSH 363 JAIL CLARK MISDEMEANOR FAXED 11/18/2014 0 0 17   

WSH 363 JAIL KING MISDEMEANOR WITHDRAWN 10/10/2014 0 3 10   

WSH 364 JAIL KING MISDEMEANOR WITHDRAWN 10/27/2014 0 4 8   

WSH 365 JAIL PIERCE MISDEMEANOR INCOMPLETE 10/29/2014 0 0   233 

WSH 367 JAIL PIERCE MISDEMEANOR FAXED 12/10/2014 0 0 7   

WSH 368 JAIL CLARK FELONY FAXED 12/23/2014 0 0 28   

WSH 369 JAIL CLARK FELONY FAXED 12/31/2014 0 0 28   

WSH 370 JAIL CLARK FELONY FAXED 1/12/2015 0 0 2   

WSH 371 JAIL SNOHOMISH MISDEMEANOR FAXED 1/16/2015 0 0 6   

WSH 378 JAIL KING FELONY FAXED 3/3/2015 0 0 70   
WSH 379 JAIL CLARK MISDEMEANOR WITHDRAWN 3/6/2015 4 4 67   
WSH 379 JAIL CLARK MISDEMEANOR WITHDRAWN 3/6/2015 4 4 67   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 

WSH 382 JAIL GRAYS 
HARBOR FELONY INCOMPLETE 3/9/2015 1 66   102 

WSH 558 JAIL KING FELONY INCOMPLETE 5/12/2015 1 1   38 
WSH 559 JAIL KING MISDEMEANOR FAXED 5/20/2015 0 0 9   

WSH 560 JAIL PIERCE MISDEMEANOR WITHDRAWN 8/7/2012 1 1 31   

WSH 561 INPATIENT LEWIS FELONY CLASS A BED OFFERED 5/5/2015 2 2 17   
WSH 562 JAIL KITSAP MISDEMEANOR FAXED 4/28/2015 1 1 8   
WSH 563 JAIL KING MISDEMEANOR FAXED 5/13/2015 0 0 6   
WSH 564 JAIL KING MISDEMEANOR FAXED 5/14/2015 0 0 8   

WSH 565 JAIL SNOHOMISH MISDEMEANOR FAXED 10/21/2014 1 1 10   

WSH 566 JAIL PIERCE MISDEMEANOR FAXED 4/30/2015 0 0 18   
WSH 567 JAIL CLARK MISDEMEANOR FAXED 5/7/2015 4 4 13   
WSH 568 JAIL KING MISDEMEANOR WITHDRAWN 5/7/2015 1 1 5   
WSH 569 JAIL KING MISDEMEANOR FAXED 4/30/2015 0 0 8   
WSH 570 JAIL PIERCE MISDEMEANOR FAXED 5/12/2015 0 0 8   
WSH 571 JAIL KING MISDEMEANOR FAXED 5/13/2015 1 1 9   
WSH 572 JAIL KING FELONY INCOMPLETE 5/14/2015 1 1   36 
WSH 573 JAIL THURSTON FELONY FAXED 5/13/2015 0 0 9   
WSH 574 JAIL KING FELONY INCOMPLETE 5/12/2015 1 1   38 
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 

WSH 575 INPATIENT KING FELONY CLASS A ERROR - 
ADMITTED 5/11/2015 2 2 21   

WSH 576 JAIL PIERCE MISDEMEANOR INCOMPLETE 5/17/2015 3 3   33 
WSH 577 JAIL KING FELONY FAXED 5/11/2015 0 0 4   
WSH 578 JAIL PIERCE MISDEMEANOR FAXED 5/7/2015 0 0 13   
WSH 579 JAIL PIERCE MISDEMEANOR FAXED 5/6/2015 0 0 8   
WSH 580 JAIL KING MISDEMEANOR FAXED 5/22/2015 0 0 6   
WSH 581 JAIL PIERCE MISDEMEANOR FAXED 5/14/2015 0 0 6   
WSH 582 INPATIENT KING FELONY CLASS C BED OFFERED 4/24/2015 3 3 18   
WSH 583 JAIL KITSAP FELONY FAXED 4/30/2015 0 4 7   
WSH 584 JAIL PIERCE MISDEMEANOR FAXED 4/27/2015 0 3 14   
WSH 585 JAIL PIERCE MISDEMEANOR INCOMPLETE 5/11/2015 9 9   39 
WSH 586 JAIL KING MISDEMEANOR WITHDRAWN 5/11/2015 1 1 11   
WSH 587 JAIL KING MISDEMEANOR INCOMPLETE 5/19/2015 7 7   31 
WSH 588 JAIL THURSTON MISDEMEANOR FAXED 5/11/2015 0 1 2   
WSH 589 JAIL SNOHOMISH MISDEMEANOR FAXED 4/24/2015 0 0 11   
WSH 590 JAIL SNOHOMISH MISDEMEANOR FAXED 4/28/2015 0 0 7   
WSH 591 JAIL SNOHOMISH FELONY FAXED 5/13/2015 0 0 8   
WSH 592 JAIL PIERCE MISDEMEANOR FAXED 5/21/2015 0 0 7   
WSH 593 JAIL SKAGIT FELONY WITHDRAWN 5/7/2015 0 0 6   

WSH 594 INPATIENT SKAGIT FELONY CLASS B ERROR - 
ADMITTED 5/13/2015 0 0 27   

WSH 595 JAIL KING MISDEMEANOR FAXED 4/29/2015 1 1 9   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 
WSH 596 JAIL KING FELONY FAXED 4/28/2015 1 1 10   
WSH 597 JAIL KING MISDEMEANOR WITHDRAWN 4/28/2015 0 0 7   
WSH 598 JAIL KING MISDEMEANOR FAXED 5/1/2015 0 0 11   
WSH 599 JAIL CLALLAM MISDEMEANOR FAXED 5/5/2015 0 0 17  
WSH 600 INPATIENT CLALLAM FELONY CLASS C BED OFFERED 5/5/2015 1 1 22 

 WSH 601 JAIL KING FELONY INCOMPLETE 5/20/2015 0 0   30 
WSH 602 JAIL KING FELONY FAXED 4/27/2015 0 0 15   
WSH 603 JAIL KING MISDEMEANOR WITHDRAWN 5/16/2015 2 2 5   
WSH 604 JAIL KING MISDEMEANOR FAXED 5/14/2015 0 0 8   
WSH 605 JAIL KING MISDEMEANOR INCOMPLETE 5/18/2015 0 0   32 
WSH 606 JAIL KING FELONY INCOMPLETE 5/20/2015 0 0   30 
WSH 607 JAIL THURSTON FELONY INCOMPLETE 5/14/2015 5 5   36 
WSH 608 JAIL THURSTON FELONY FAXED 4/30/2015 1 1 15   
WSH 609 JAIL THURSTON FELONY INCOMPLETE 5/18/2015 1 1   32 
WSH 610 JAIL KING MISDEMEANOR FAXED 4/29/2015 1 1 8   
WSH 611 JAIL SNOHOMISH FELONY FAXED 5/13/2015 0 0 8   
WSH 612 INPATIENT PIERCE FELONY CLASS C INCOMPLETE 5/13/2015 1 1   37 
WSH 613 JAIL SKAGIT FELONY FAXED 5/7/2015 0 0 20   

WSH 614 JAIL GRAYS 
HARBOR MISDEMEANOR FAXED 5/7/2015 1 1 12   

WSH 615 JAIL KITSAP MISDEMEANOR FAXED 5/19/2015 0 0 10   
WSH 616 JAIL KING MISDEMEANOR FAXED 5/13/2015 1 1 14   
WSH 617 INPATIENT WHATCOM FELONY CLASS C BED OFFERED 5/14/2015 1 1 7   
WSH 618 JAIL KING MISDEMEANOR FAXED 5/7/2015 0 0 8   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 
WSH 619 JAIL KING MISDEMEANOR FAXED 4/27/2015 0 0 10   
WSH 620 JAIL KING FELONY FAXED 5/4/2015 0 0 11   
WSH 621 JAIL KING MISDEMEANOR FAXED 5/7/2015 1 1 13   
WSH 622 JAIL KING MISDEMEANOR FAXED 5/5/2015 0 0 14   
WSH 623 JAIL KITSAP MISDEMEANOR INCOMPLETE 5/22/2015 0 0   28 
WSH 624 JAIL THURSTON MISDEMEANOR FAXED 5/8/2015 3 3 13   
WSH 625 JAIL KING MISDEMEANOR FAXED 5/9/2015 2 2 12   
WSH 626 JAIL KING FELONY INCOMPLETE 5/19/2015 0 0   31 
WSH 627 JAIL KING MISDEMEANOR FAXED 5/14/2015 0 0 13   
WSH 628 JAIL KING MISDEMEANOR FAXED 5/5/2015 0 0 16   
WSH 629 JAIL KING MISDEMEANOR INCOMPLETE 5/23/2015 3 3   27 
WSH 630 JAIL CLARK MISDEMEANOR INCOMPLETE 5/19/2015 3 3   31 
WSH 631 JAIL KING MISDEMEANOR FAXED 5/7/2015 0 0 11   
WSH 632 JAIL CLARK MISDEMEANOR FAXED 5/18/2015 1 1 9   
WSH 633 JAIL SNOHOMISH MISDEMEANOR FAXED 5/12/2015 0 1 8   
WSH 633 JAIL SNOHOMISH MISDEMEANOR FAXED 5/12/2015 0 0 8   
WSH 635 JAIL SNOHOMISH FELONY FAXED 5/7/2015 1 1 7   
WSH 636 JAIL KING MISDEMEANOR FAXED 5/12/2015 0 0 7   
WSH 637 JAIL KING MISDEMEANOR WITHDRAWN 5/12/2015 0 0 8   
WSH 638 JAIL KING MISDEMEANOR FAXED 5/5/2015 0 0 15   
WSH 639 JAIL KING MISDEMEANOR FAXED 5/7/2015 0 0 15   
WSH 640 JAIL KING MISDEMEANOR FAXED 5/13/2015 0 0 13   
WSH 641 JAIL KING MISDEMEANOR FAXED 4/29/2015 1 1 8   
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WSH 642 JAIL KING MISDEMEANOR FAXED 4/27/2015 0 0 10   
WSH 643 JAIL PIERCE MISDEMEANOR FAXED 4/29/2015 0 0 9   
WSH 644 JAIL KING MISDEMEANOR WITHDRAWN 4/24/2015 0 6 13   

WSH 645 JAIL GRAYS 
HARBOR FELONY INCOMPLETE 5/4/2015 14 4   46 

WSH 646 JAIL KING MISDEMEANOR WITHDRAWN 5/5/2015 0 1 7   
WSH 647 JAIL KING MISDEMEANOR FAXED 4/23/2015 0 6 8   
WSH 648 JAIL CLARK FELONY FAXED 5/8/2015 4 6 19   
WSH 649 JAIL KITSAP MISDEMEANOR FAXED 5/1/2015 0 0 10   
WSH 650 JAIL KITSAP MISDEMEANOR FAXED 5/18/2015 1 1 10   
WSH 651 JAIL KING MISDEMEANOR FAXED 4/27/2015 0 0 16   
WSH 652 JAIL KING MISDEMEANOR FAXED 5/11/2015 0 0 10   
WSH 653 JAIL KITSAP MISDEMEANOR INCOMPLETE 5/21/2015 5 0   29 
WSH 654 JAIL KING MISDEMEANOR FAXED 5/14/2015 0 0 8   
WSH 655 JAIL KING MISDEMEANOR INCOMPLETE 5/15/2015 0 0   35 
WSH 656 JAIL KING MISDEMEANOR FAXED 4/30/2015 1 1 14   
WSH 657 INPATIENT KING FELONY CLASS C BED OFFERED 5/13/2015 1 1 8   
WSH 658 JAIL KING MISDEMEANOR FAXED 4/28/2015 2 2 16   
WSH 659 JAIL KING FELONY FAXED 5/5/2015 0 0 15   
WSH 660 JAIL THURSTON MISDEMEANOR FAXED 5/4/2015 0 0 8   
WSH 661 JAIL KING MISDEMEANOR FAXED 5/4/2015 0 0 11   
WSH 662 JAIL PIERCE MISDEMEANOR INCOMPLETE 5/15/2015 3 3   35 
WSH 663 JAIL CLARK MISDEMEANOR FAXED 5/13/2015 1 1 16   
WSH 664 JAIL KING MISDEMEANOR FAXED 5/1/2015 0 0 14   
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WSH 665 JAIL KING MISDEMEANOR TIC 4/28/2015 0 0 9   
WSH 666 JAIL KING MISDEMEANOR WITHDRAWN 4/28/2015 1 1 7   
WSH 667 JAIL CLARK FELONY FAXED 4/24/2015 0 0 12   
WSH 668 JAIL KING MISDEMEANOR FAXED 4/27/2015 0 0 10   
WSH 669 JAIL WHATCOM FELONY TIC 4/23/2015 1 1 12  
WSH 670 JAIL WHATCOM MISDEMEANOR TIC 5/1/2015 4 4 4   
WSH 671 INPATIENT WHATCOM FELONY CLASS C BED OFFERED 4/23/2015 13 13 28   
WSH 672 JAIL CLARK MISDEMEANOR WITHDRAWN 4/22/2015 7 2 13   
WSH 673 JAIL KING MISDEMEANOR FAXED 4/29/2015 1 1 12   
WSH 674 JAIL THURSTON MISDEMEANOR FAXED 4/30/2015 0 0 13   
WSH 675 INPATIENT WHATCOM FELONY CLASS C BED OFFERED 4/10/2015 4 4 25   
WSH 676 JAIL SNOHOMISH MISDEMEANOR FAXED 4/30/2015 1 1 7   
WSH 677 JAIL KING FELONY CRIC 4/30/2015 1 1 20   
WSH 678 JAIL KING FELONY INCOMPLETE 4/29/2015 1 1   51 
WSH 679 JAIL JEFFERSON FELONY FAXED 4/29/2015 1 1 12   
WSH 680 JAIL KING FELONY FAXED 4/30/2015 0 0 19   
WSH 681 JAIL KING FELONY FAXED 5/5/2015 0 0 10   

WSH 682 JAIL GRAYS 
HARBOR FELONY FAXED 5/4/2015 1 1 9   

WSH 683 JAIL GRAYS 
HARBOR FELONY FAXED 5/4/2015 1 1 10   

WSH 684 INPATIENT THURSTON FELONY CLASS C BED OFFERED 4/16/2015 7 7 21   
WSH 685 JAIL SNOHOMISH MISDEMEANOR FAXED 5/5/2015 0 0 10   
WSH 686 JAIL KING MISDEMEANOR FAXED 5/6/2015 0 0 7   
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WSH 687 JAIL KING MISDEMEANOR FAXED 5/8/2015 0 0 13   
WSH 688 JAIL LEWIS FELONY FAXED 5/7/2015 1 1 13   
WSH 689 INPATIENT KING FELONY CLASS A BED OFFERED 4/28/2015 1 1 14   
WSH 690 JAIL KING MISDEMEANOR FAXED 5/7/2015 1 1 14   
WSH 700 JAIL CLARK FELONY FAXED 5/11/2015 1 1 9   
WSH 701 JAIL KING MISDEMEANOR FAXED 5/13/2015 0 0 15   
WSH 702 JAIL KING MISDEMEANOR FAXED 5/12/2015 0 0 8   
WSH 703 JAIL PIERCE MISDEMEANOR FAXED 5/14/2015 1 1 13   
WSH 704 JAIL WAHKIAKUM FELONY WITHDRAWN 5/14/2015 0 0 1   
WSH 705 JAIL CLARK MISDEMEANOR FAXED 5/14/2015 0 0 13   
WSH 706 JAIL KING MISDEMEANOR FAXED 5/18/2015 0 0 10   
WSH 707 JAIL KING MISDEMEANOR WITHDRAWN 5/18/2015 0 0 4   
WSH 708 JAIL LEWIS FELONY FAXED 5/14/2015 4 4 12   
WSH 709 JAIL SNOHOMISH FELONY FAXED 5/6/2015 1 5 14   
WSH 710 JAIL KITSAP FELONY FAXED 5/18/2015 0 0 9   
WSH 711 JAIL CLALLAM MISDEMEANOR FAXED 5/19/2015 0 0 10   
WSH 712 JAIL KING MISDEMEANOR INCOMPLETE 5/19/2015 0 0   31 
WSH 713 JAIL KING MISDEMEANOR FAXED 5/18/2015 1 1 11   
WSH 714 JAIL SNOHOMISH MISDEMEANOR FAXED 5/15/2015 0 0 14   
WSH 715 JAIL KING MISDEMEANOR FAXED 5/14/2015 0 0 12   
WSH 716 JAIL KING FELONY INCOMPLETE 5/20/2015 0 0   30 

WSH 717 JAIL GRAYS 
HARBOR FELONY INCOMPLETE 5/18/2015 0 2   32 

WSH 718 JAIL THURSTON FELONY INCOMPLETE 5/20/2015 0 0   30 
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WSH 719 JAIL THURSTON MISDEMEANOR INCOMPLETE 5/22/2015 0 0   28 
WSH 720 JAIL KING MISDEMEANOR FAXED 5/21/2015 0 0 8   
WSH 721 JAIL KING MISDEMEANOR WITHDRAWN 5/21/2015 0 0 5   
WSH 722 JAIL CLARK FELONY FAXED 5/12/2015 0 0 8   
WSH 723 JAIL PIERCE MISDEMEANOR FAXED 5/7/2015 0 0 11   
WSH 724 JAIL KING MISDEMEANOR FAXED 4/28/2015 1 1 8   
WSH 725 JAIL KING MISDEMEANOR FAXED 5/15/2015 0 0 14   
WSH 726 JAIL KING FELONY INCOMPLETE 5/4/2015 1 1   46 
WSH 727 JAIL KING MISDEMEANOR FAXED 5/4/2015 1 1 9   
WSH 728 JAIL SKAGIT FELONY FAXED 5/8/2015 0 0 20   
WSH 729 JAIL KING MISDEMEANOR WITHDRAWN 5/13/2015 0 0 7   
WSH 730 JAIL KING FELONY INCOMPLETE 5/13/2015 1 1   37 
WSH 731 JAIL KING MISDEMEANOR FAXED 5/12/2015 0 0 6   
WSH 732 JAIL KING MISDEMEANOR INCOMPLETE 5/23/2015 3 3   27 
WSH 733 JAIL KING FELONY FAXED 4/29/2015 1 1 12   
WSH 734 JAIL KING MISDEMEANOR INCOMPLETE 5/20/2015 1 1   30 
WSH 735 JAIL KING MISDEMEANOR FAXED 4/29/2015 1 1 7   
WSH 736 JAIL THURSTON MISDEMEANOR FAXED 5/15/2015 0 0 6   
WSH 737 JAIL KING MISDEMEANOR FAXED 5/4/2015 0 2 11   
WSH 738 JAIL KING MISDEMEANOR FAXED 4/27/2015 1 1 11   
WSH 739 JAIL COWLITZ FELONY FAXED 4/30/2015 0 0 13   
WSH 740 JAIL KING MISDEMEANOR FAXED 5/18/2015 1 1 10   
WSH 741 JAIL KITSAP FELONY FAXED 4/30/2015 1 1 14   
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WSH 919 JAIL KING MISDEMEANOR INCOMPLETE 5/27/2015 0 0   23 
WSH 920 JAIL LEWIS MISDEMEANOR INCOMPLETE 5/28/2015 1 1   22 
WSH 921 JAIL KING MISDEMEANOR INCOMPLETE 5/28/2015 0 1   22 
WSH 922 JAIL KING MISDEMEANOR INCOMPLETE 5/27/2015 0 0   23 
WSH 923 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 5/29/2015 0 0   21 
WSH 924 JAIL KING FELONY INCOMPLETE 5/27/2015 0 0   23 
WSH 925 JAIL KING FELONY INCOMPLETE 5/27/2015 1 1   23 
WSH 926 INPATIENT PIERCE FELONY CLASS A INCOMPLETE 5/29/2015 3 3   21 
WSH 927 JAIL KING MISDEMEANOR INCOMPLETE 5/27/2015 1 1   23 
WSH 928 JAIL KING MISDEMEANOR INCOMPLETE 5/27/2015 0 0   23 
WSH 929 JAIL CLARK FELONY INCOMPLETE 5/28/2015 12 12   22 
WSH 930 JAIL PIERCE FELONY INCOMPLETE 5/18/2015 0 0   32 
WSH 931 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 4/6/2015 0 0   74 
WSH 932 JAIL KING MISDEMEANOR INCOMPLETE 5/28/2015 0 0   22 
WSH 933 JAIL THURSTON FELONY INCOMPLETE 5/20/2015 0 0   30 
WSH 934 JAIL KING MISDEMEANOR INCOMPLETE 5/29/2015 0 0   21 
WSH 935 JAIL LEWIS MISDEMEANOR INCOMPLETE 5/21/2015 1 1   29 
WSH 936 JAIL THURSTON FELONY INCOMPLETE 5/26/2015 1 1   24 
WSH 937 JAIL KING FELONY FAXED 5/11/2015 0 0 18   
WSH 938 JAIL THURSTON FELONY INCOMPLETE 5/29/2015 0 0   21 
WSH 939 INPATIENT THURSTON MISDEMEANOR INCOMPLETE 5/27/2015 5 5   23 
WSH 940 JAIL KING FELONY FAXED 5/26/2015 1 1 2   
WSH 941 JAIL KING MISDEMEANOR INCOMPLETE 5/27/2015 0 0   23 

17 | P a g e  
 
 

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 192 of 297



Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 
WSH 942 JAIL KING MISDEMEANOR INCOMPLETE 5/22/2015 4 4   28 
WSH 943 JAIL KING MISDEMEANOR INCOMPLETE 5/29/2015 0 0   21 
WSH 944 JAIL PIERCE MISDEMEANOR INCOMPLETE 5/11/2015 21 22   39 
WSH 945 JAIL KING MISDEMEANOR INCOMPLETE 5/29/2015 0 0   21 
WSH 946 JAIL KING MISDEMEANOR INCOMPLETE 5/29/2015 10 10   21 
WSH 947 JAIL PIERCE MISDEMEANOR INCOMPLETE 5/28/2015 1 1   22 
WSH 948 JAIL KING FELONY INCOMPLETE 5/21/2015 0 0   29 
WSH 949 JAIL KING MISDEMEANOR INCOMPLETE 5/29/2015 0 0   21 
WSH 950 JAIL WHATCOM MISDEMEANOR INCOMPLETE 5/22/2015 0 0   28 
WSH 951 JAIL KING MISDEMEANOR INCOMPLETE 5/27/2015 1 1   23 
WSH 952 JAIL KING MISDEMEANOR INCOMPLETE 5/27/2015 0 0   23 
WSH 953 JAIL KING MISDEMEANOR INCOMPLETE 5/29/2015 0 0   21 
WSH 954 JAIL KING FELONY INCOMPLETE 5/28/2015 0 1   22 
WSH 955 JAIL KING FELONY INCOMPLETE 5/21/2015 8 8   29 
WSH 956 JAIL KING MISDEMEANOR INCOMPLETE 5/26/2015 0 0   24 
WSH 957 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 5/28/2015 0 0   22 
WSH 958 JAIL WHATCOM FELONY INCOMPLETE 5/29/2015 4 4   21 
WSH 959 JAIL KING MISDEMEANOR INCOMPLETE 5/14/2015 18 18   36 
WSH 960 JAIL KITSAP MISDEMEANOR INCOMPLETE 5/22/2015 4 0   28 
WSH 961 JAIL KING MISDEMEANOR FAXED 5/21/2015 0 0 8   
WSH 962 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 5/21/2015 0 0   29 
WSH 963 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 5/22/2015 0 0   28 
WSH 963 JAIL ISLAND MISDEMEANOR FAXED 5/21/2015 1 1 10   

18 | P a g e  
 
 

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 193 of 297



Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 
WSH 965 JAIL WHATCOM MISDEMEANOR INCOMPLETE 5/14/2015 5 8   36 
WSH 966 JAIL SKAGIT FELONY INCOMPLETE 5/21/2015 0 0   29 
WSH 967 JAIL KING FELONY INCOMPLETE 5/27/2015 0 0   23 
WSH 968 JAIL LEWIS MISDEMEANOR INCOMPLETE 5/26/2015 3 3   24 
WSH 969 JAIL KING FELONY INCOMPLETE 5/20/2015 0 0   30 
WSH 970 JAIL KING FELONY INCOMPLETE 5/28/2015 0 0   22 
WSH 971 JAIL SKAGIT FELONY INCOMPLETE 5/28/2015 0 0   22 
WSH 972 JAIL PIERCE MISDEMEANOR INCOMPLETE 5/20/2015 0 0   30 
WSH 973 JAIL ISLAND MISDEMEANOR INCOMPLETE 5/28/2015 0 0   22 
WSH 974 JAIL COWLITZ FELONY INCOMPLETE 5/19/2015 1 1   31 
WSH 975 INPATIENT KITSAP FELONY CLASS A INCOMPLETE 5/18/2015 0 0   32 
WSH 976 JAIL KING MISDEMEANOR INCOMPLETE 5/29/2015 0 4   21 
WSH 977 JAIL KING MISDEMEANOR INCOMPLETE 5/28/2015 0 0   22 
WSH 978 JAIL KING MISDEMEANOR INCOMPLETE 5/26/2015 1 1   24 
WSH 979 JAIL KING FELONY INCOMPLETE 5/26/2015 0 0   24 
WSH 980 INPATIENT KING FELONY CLASS A INCOMPLETE 5/11/2015 2 2   39 
WSH 981 JAIL KING MISDEMEANOR INCOMPLETE 5/28/2015 0 0   22 
WSH 982 JAIL KING MISDEMEANOR INCOMPLETE 5/27/2015 0 0   23 
WSH 983 INPATIENT KITSAP FELONY INCOMPLETE 5/27/2015 1 1   23 

ESH 210 JAIL SPOKANE FELONY FAX 3/25/2015 1 7 55   

ESH 213 JAIL GRANT MISDEMEANOR FAX 3/25/2015 1 7 58   
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ESH 214 JAIL BENTON MISDEMEANOR FAX 3/25/2015 0 1 71   
ESH 216 JAIL GRANT FELONY FAX 3/26/2015 0 6 82   

ESH 217 JAIL SPOKANE FELONY FAX 3/26/2015 0 6 56   

ESH 219 JAIL OKANOGAN FELONY FAX 3/27/2015 3 5 41   

ESH 223 JAIL FRANKLIN MISDEMEANOR FAX 3/31/2015 1 2 57   

ESH 224 JAIL CHELAN MISDEMEANOR FAX 3/31/2015 6 8 56   

ESH 226 JAIL SPOKANE FELONY FAX 4/2/2015 4 6 63   

ESH 230 JAIL SPOKANE FELONY FAX 4/3/2015 4 7 62   

ESH 232 JAIL SPOKANE FELONY FAX 5/6/2015 1 1 34   

ESH 234 JAIL YAKIMA FELONY FAX 4/7/2015 0 22   73 

ESH 235 JAIL SPOKANE FELONY FAX 4/7/2015 2 6 69   

ESH 238 JAIL FERRY MISDEMEANOR ADMISSION 4/8/2015 1 2 65   
ESH 241 JAIL YAKIMA FELONY FAX 4/9/2015 1 4   71 
ESH 242 JAIL YAKIMA FELONY FAX 4/9/2015 1 4   71 
ESH 245 JAIL KITTITAS FELONY FAX 4/13/2015 2 3   67 
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ESH 246 JAIL FRANKLIN MISDEMEANOR FAX 4/13/2015 0 2   67 

ESH 247 JAIL YAKIMA MISDEMEANOR FAX 4/20/2015 1 0 30   

ESH 248 JAIL SPOKANE FELONY FAX 4/20/2015 1 3 35   

ESH 249 JAIL FRANKLIN FELONY ADMISSION 4/14/2015 1 2   66 

ESH 251 JAIL SPOKANE FELONY ADMISSION 4/16/2015 0 11   64 

ESH 252 JAIL SPOKANE FELONY FAX 4/16/2015 1 7 60   

ESH 253 JAIL YAKIMA FELONY FAX 4/16/2015 0 7   64 

ESH 255 JAIL SPOKANE FELONY FAX 4/17/2015 0 6 47   

ESH 256 JAIL GRANT MISDEMEANOR   3/12/2015 0 7   99 
ESH 257 JAIL CHELAN FELONY FAX 4/20/2015 1 3   60 
ESH 260 JAIL YAKIMA MISDEMEANOR FAX 4/21/2015 0 2 52   

ESH 261 JAIL GRANT FELONY ADMISSION 4/21/2015 1 3   59 

ESH 263 JAIL KITTITAS MISDEMEANOR ADMISSION 4/23/2015 0 1 21   

ESH 266 JAIL YAKIMA FELONY ADMISSION 4/23/2015 0 1   57 
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ESH 465 JAIL SPOKANE FELONY FAX 4/30/2015 1 5 53   

ESH 466 JAIL SPOKANE FELONY FAX 2/24/2015 1 7 45   

ESH 471 JAIL SPOKANE MISDEMEANOR FAX 3/18/2015 0 2 51   

ESH 476 JAIL SPOKANE FELONY ADMISSION 1/9/2015 60 61   161 

ESH 477 JAIL YAKIMA MISDEMEANOR FAX 5/5/2015 0 0 17   

ESH 479 JAIL GRANT MISDEMEANOR FAX 1/21/2015 16 76 121   

ESH 498 JAIL SPOKANE FELONY FAX 2/12/2015 0 5 126   

ESH 498 JAIL SPOKANE FELONY ADMISSION 2/12/2015 0 5   127 

ESH 500 JAIL SPOKANE FELONY ADMISSION 2/12/2015 5 12 123   

ESH 508 JAIL SPOKANE FELONY ADMISSION 2/19/2015 0 5 116   

ESH 510 JAIL WALLA 
WALLA FELONY FAX 2/20/2015 19 20 75   

ESH 512 INPATIENT YAKIMA MISDEMEANOR FAX 2/25/2015 7 9 77   

22 | P a g e  
 
 

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 197 of 297



Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 

ESH 514 JAIL SPOKANE FELONY WL 2/25/2015 1 5 51   

ESH 515 JAIL FRANKLIN MISDEMEANOR FAX 2/25/2015 1 6 65   

ESH 516 JAIL BENTON FELONY ADMISSION 2/25/2015 5 12 112   
ESH 522 JAIL CHELAN FELONY FAX 3/2/2015 2 4 66   
ESH 523 JAIL CHELAN FELONY FAX 3/2/2015 2 4 70   

ESH 524 JAIL BENTON MISDEMEANOR FAX 3/4/2015 0 5 58   

ESH 528 JAIL SPOKANE FELONY FAX 3/11/2015 0 2 68   

ESH 529 JAIL FRANKLIN MISDEMEANOR FAX 3/11/2015 0 2 93   

ESH 530 JAIL SPOKANE FELONY FAX 3/12/2015 0 5 76   

ESH 532 JAIL SPOKANE FELONY FAX 3/12/2015 1 5 61   

ESH 534 JAIL CHELAN FELONY FAX 3/16/2015 16 17   95 

ESH 535 JAIL SPOKANE MISDEMEANOR FAX 3/16/2015 0 4 74   

ESH 536 JAIL BENTON FELONY FAX 3/18/2015 1 2 78   
ESH 537 JAIL CHELAN FELONY   3/18/2015 6 8   93 

ESH 538 JAIL SPOKANE FELONY FAX 3/19/2015 0 1 60   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 

ESH 539 JAIL FRANKLIN FELONY FAX 3/28/2015 34 38   83 

ESH 540 JAIL SPOKANE FELONY ADMISSION 3/31/2015 0 0 76   

ESH 541 JAIL CHELAN MISDEMEANOR FAX 5/18/2015 4 4 32   

ESH 542 JAIL BENTON FELONY FAX 4/22/2015 29 34   58 

ESH 544 JAIL GRANT MISDEMEANOR FAX 5/13/2015 0 0 34   

ESH 545 JAIL SPOKANE FELONY FAX 4/27/2015 0 1   53 

ESH 546 JAIL SPOKANE FELONY FAX 4/27/2015 18 23   53 

ESH 547 JAIL YAKIMA MISDEMEANOR   4/28/2015 3 7   52 
ESH 548 JAIL STEVENS FELONY FAX 4/28/2015 0 2   52 

ESH 549 JAIL FRANKLIN FELONY FAX 4/28/2015 1 1 38   

ESH 550 JAIL STEVENS MISDEMEANOR FAX 4/28/2015 1 7   52 

ESH 551 JAIL SPOKANE FELONY FAX 4/28/2015 0 1 52   

ESH 552 JAIL YAKIMA MISDEMEANOR CLOSED 4/29/2015 0 1 41   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 

ESH 553 JAIL BENTON MISDEMEANOR FAX 4/29/2015 0 6   51 

ESH 554 JAIL SPOKANE FELONY FAX 4/29/2015 1 6   51 

ESH 555 JAIL ASOTIN FELONY FAX 4/29/2015 6 12   51 

ESH 557 JAIL SPOKANE FELONY WITHDRAWN 4/14/2015 0 1 62   

ESH 566 JAIL SPOKANE MISDEMEANOR WITHDRAWN 4/13/2015 0 2 63   

ESH 744 JAIL YAKIMA FELONY FAX 3/19/2015 0 13 92   

ESH 746 JAIL FRANKLIN MISDEMEANOR FAX 3/13/2015 0 4 91   

ESH 749 JAIL SPOKANE MISDEMEANOR ADMISSION 3/3/2015 0 0   108 

ESH 749 JAIL SPOKANE FELONY FAX 5/5/2015 1 6   45 

ESH 750 JAIL FRANKLIN MISDEMEANOR FAX 5/12/2015 0 2 9   

ESH 751 INPATIENT WALLA 
WALLA FELONY ADMISSION 5/21/2015 1 6   29 

ESH 752 JAIL SPOKANE FELONY FAX 4/2/2015 0 1 55   

ESH 753 JAIL PEND 
OREILLE FELONY FAX 5/7/2015 6 8   43 
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 

ESH 755 JAIL BENTON FELONY ADMISSION 4/22/2015 0 0   58 

ESH 757 JAIL SPOKANE FELONY FAX 3/24/2015 0 2 57   

ESH 758 JAIL BENTON FELONY   5/7/2015 5 7   43 

ESH 759 JAIL SPOKANE FELONY FAX 5/1/2015 4 10   49 

ESH 760 JAIL FRANKLIN FELONY   3/24/2015 0 6   87 

ESH 761 JAIL SPOKANE FELONY CLOSED 1/5/2015 1 2 161   

ESH 762 JAIL FRANKLIN MISDEMEANOR FAX 5/18/2015 2 8   32 

ESH 763 JAIL CHELAN MISDEMEANOR   4/7/2015 2 6   73 

ESH 764 JAIL SPOKANE MISDEMEANOR FAX 5/13/2015 8 13   37 

ESH 765 JAIL SPOKANE FELONY   5/19/2015 3 7   31 

ESH 766 JAIL SPOKANE FELONY FAX 2/26/2015 28 34 91   

ESH 768 JAIL YAKIMA FELONY FAX 5/5/2015 1 6   45 

ESH 769 JAIL KLICKITAT FELONY FAX 5/5/2015 0 10   45 
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 

ESH 770 JAIL KITTITAS MISDEMEANOR FAX 5/6/2015 2 5   44 

ESH 771 JAIL SPOKANE FELONY FAX 5/7/2015 1 4   43 

ESH 772 JAIL SPOKANE FELONY FAX 5/19/2015 2 7   31 

ESH 773 JAIL CHELAN FELONY FAX 5/20/2015 2 6   30 
ESH 774 JAIL BENTON FELONY FAX 5/14/2015 1 6   36 
ESH 775 JAIL CHELAN FELONY FAX 5/20/2015 2 6   30 

ESH 776 JAIL FRANKLIN MISDEMEANOR FAX 5/20/2015 2 6   30 

ESH 777 JAIL SPOKANE MISDEMEANOR ADMISSION 2/17/2015 51 69 77   

ESH 778 JAIL BENTON MISDEMEANOR FAX 5/20/2015 1 6   30 

ESH 779 JAIL CHELAN FELONY FAX 5/18/2015 3 8   32 

ESH 780 INPATIENT SPOKANE MISDEMEANOR ADMISSION 5/20/2015 1 7   30 

ESH 781 JAIL BENTON MISDEMEANOR FAX 5/20/2015 1 13   30 
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 

ESH 782 JAIL BENTON MISDEMEANOR FAX 5/14/2015 15 15   36 

ESH 783 INPATIENT BENTON MISDEMEANOR ADMISSION 5/15/2015 0     35 

ESH 784 JAIL WALLA 
WALLA FELONY FAX 5/13/2015 0 2   37 

ESH 785 JAIL SPOKANE FELONY FAX 5/15/2015 5 11   35 

ESH 984 JAIL YAKIMA FELONY FAX 5/21/2015 8 12   29 

ESH 985 JAIL FRANKLIN FELONY FAX 5/19/2015 7 14   31 

ESH 986 JAIL SPOKANE FELONY FAX 5/29/2015 6 7   21 

ESH 987 JAIL YAKIMA FELONY FAX 5/28/2015 1 5   22 

ESH 988 JAIL BENTON MISDEMEANOR FAX 4/8/2015 51 55   72 

ESH 989 JAIL SPOKANE MISDEMEANOR FAX 5/1/2015 0 4 4   

ESH 990 JAIL BENTON FELONY FAX 5/6/2015 29 30   44 

ESH 991 JAIL SPOKANE FELONY ADMISSION 1/2/2015 3 5 146   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order Signed 
to Evaluation 
Completion 

Incomplete 
Evaluations:  
# Days from 

Order 
Signed to 

End of 
Reporting 

Period 

ESH 992 JAIL SPOKANE MISDEMEANOR FAX 5/7/2015 0 0 18   

ESH 993 JAIL YAKIMA MISDEMEANOR FAX 5/22/2015 7 11   28 

ESH 994 JAIL BENTON FELONY   4/2/2015 4 6   78 

ESH 995 JAIL CHELAN MISDEMEANOR FAX 5/21/2015 5 12   29 

ESH 996 JAIL YAKIMA FELONY ADMISSION 2/11/2015 0 1 106   

ESH 997 JAIL BENTON MISDEMEANOR FAX 5/14/2015 1 5   36 

ESH 998 JAIL SPOKANE FELONY FAX 3/31/2015 0 1 44   

ESH 999 JAIL SPOKANE MISDEMEANOR FAX 4/2/2015 0 0 42   

ESH 1125 JAIL YAKIMA MISDEMEANOR ADMISSION 5/20/2015 28 28   30 

ESH 1126 JAIL SPOKANE MISDEMEANOR CLOSED 3/10/2015 1 1 36   

ESH 1127 JAIL BENTON FELONY FAX 3/18/2015 6 8 37   
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Competency Evaluation Information—Partial Month First Look for June 1- June 23, 2015 
 

Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
WSH 125 JAIL SNOHOMISH FELONY FAXED 4/9/2015 0 0 60   
WSH 149 JAIL THURSTON FELONY FAXED 4/14/2015 1 1 57   

WSH 341 JAIL CLARK MISDEMEANOR INCOMPLETE 1/25/2011 0 0 1611 1611 

WSH 348 JAIL KING MISDEMEANOR INCOMPLETE 6/14/2013 0 3 740 740 

WSH 360 JAIL LEWIS MISDEMEANOR INCOMPLETE 8/27/2014 2 2 301 301 

WSH 365 JAIL PIERCE MISDEMEANOR INCOMPLETE 10/29/201
4 0 0 238 238 

WSH 382 JAIL GRAYS 
HARBOR FELONY INCOMPLETE 3/9/2015 1 66 107 107 

WSH 558 JAIL KING FELONY INCOMPLETE 5/12/2015 1 1 43 43 
WSH 572 JAIL KING FELONY FAXED 5/14/2015 1 1 26   
WSH 574 JAIL KING FELONY INCOMPLETE 5/12/2015 1 1 43 43 
WSH 576 JAIL PIERCE MISDEMEANOR INCOMPLETE 5/17/2015 3 3 38 38 
WSH 585 JAIL PIERCE MISDEMEANOR FAXED 5/11/2015 9 9 37   
WSH 587 JAIL KING MISDEMEANOR INCOMPLETE 5/19/2015 7 7 36 36 
WSH 601 JAIL KING FELONY FAXED 5/20/2015 0 0 23   
WSH 605 JAIL KING MISDEMEANOR FAXED 5/18/2015 0 0 18   
WSH 606 JAIL KING FELONY FAXED 5/20/2015 0 0 16   
WSH 607 JAIL THURSTON FELONY FAXED 5/14/2015 5 5 29   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
WSH 609 JAIL THURSTON FELONY FAXED 5/18/2015 1 1 14   

WSH 612 INPATIENT PIERCE FELONY CLASS 
C BED OFFERED 5/13/2015 1 1 21   

WSH 623 JAIL KITSAP MISDEMEANOR FAXED 5/22/2015 0 0 18   
WSH 626 JAIL KING FELONY TIC 5/19/2015 0 0 20   
WSH 629 JAIL KING MISDEMEANOR FAXED 5/23/2015 3 3 11   
WSH 630 JAIL CLARK MISDEMEANOR FAXED 5/19/2015 3 3 34   

WSH 645 JAIL GRAYS 
HARBOR FELONY FAXED 5/4/2015 14 4 44   

WSH 653 JAIL KITSAP MISDEMEANOR FAXED 5/21/2015 5 0 19   
WSH 655 JAIL KING MISDEMEANOR FAXED 5/15/2015 0 0 31   
WSH 662 JAIL PIERCE MISDEMEANOR FAXED 5/15/2015 3 3 17   
WSH 678 JAIL KING FELONY FAXED 4/29/2015 1 1 49   
WSH 712 JAIL KING MISDEMEANOR INCOMPLETE 5/19/2015 0 0 36 36 
WSH 716 JAIL KING FELONY FAXED 5/20/2015 0 0 23   

WSH 717 JAIL GRAYS 
HARBOR FELONY FAXED 5/18/2015 0 2 24   

WSH 718 JAIL THURSTON FELONY FAXED 5/20/2015 0 0 21   
WSH 719 JAIL THURSTON MISDEMEANOR FAXED 5/22/2015 0 0 19   
WSH 726 JAIL KING FELONY FAXED 5/4/2015 1 1 45   
WSH 730 JAIL KING FELONY FAXED 5/13/2015 1 1 21   
WSH 732 JAIL KING MISDEMEANOR FAXED 5/23/2015 3 3 11   
WSH 734 JAIL KING MISDEMEANOR INCOMPLETE 5/20/2015 1 1 35 35 
WSH 919 JAIL KING MISDEMEANOR FAXED 5/27/2015 0 0 12   
WSH 920 JAIL LEWIS MISDEMEANOR FAXED 5/28/2015 1 1 25   
WSH 921 JAIL KING MISDEMEANOR FAXED 5/28/2015 0 1 8   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
WSH 922 JAIL KING MISDEMEANOR FAXED 5/27/2015 0 0 15   
WSH 923 JAIL SNOHOMISH MISDEMEANOR FAXED 5/29/2015 0 0 12   
WSH 924 JAIL KING FELONY FAXED 5/27/2015 0 0 13   
WSH 925 JAIL KING FELONY FAXED 5/27/2015 1 1 22   

WSH 926 INPATIENT PIERCE FELONY CLASS 
A BED OFFERED 5/29/2015 3 3 13   

WSH 927 JAIL KING MISDEMEANOR FAXED 5/27/2015 1 1 20   
WSH 928 JAIL KING MISDEMEANOR FAXED 5/27/2015 0 0 13   
WSH 929 JAIL CLARK FELONY INCOMPLETE 5/28/2015 12 12 27 27 
WSH 930 JAIL PIERCE FELONY WITHDRAWN 5/18/2015 0 0 38   
WSH 931 JAIL SNOHOMISH MISDEMEANOR FAXED 4/6/2015 0 0 59   
WSH 932 JAIL KING MISDEMEANOR FAXED 5/28/2015 0 0 19   
WSH 933 JAIL THURSTON FELONY FAXED 5/20/2015 0 0 23   
WSH 934 JAIL KING MISDEMEANOR INCOMPLETE 5/29/2015 0 0 26 26 
WSH 935 JAIL LEWIS MISDEMEANOR FAXED 5/21/2015 1 1 27   
WSH 936 JAIL THURSTON FELONY FAXED 5/26/2015 1 1 17   
WSH 938 JAIL THURSTON FELONY FAXED 5/29/2015 0 0 14   
WSH 939 INPATIENT THURSTON MISDEMEANOR INCOMPLETE 5/27/2015 5 5 28 28 
WSH 941 JAIL KING MISDEMEANOR FAXED 5/27/2015 0 0 6   
WSH 942 JAIL KING MISDEMEANOR FAXED 5/22/2015 4 4 19   
WSH 943 JAIL KING MISDEMEANOR FAXED 5/29/2015 0 0 21   
WSH 944 JAIL PIERCE MISDEMEANOR FAXED 5/11/2015 21 22 39   
WSH 945 JAIL KING MISDEMEANOR FAXED 5/29/2015 0 0 12   
WSH 946 JAIL KING MISDEMEANOR INCOMPLETE 5/29/2015 10 10 26 26 
WSH 947 JAIL PIERCE MISDEMEANOR FAXED 5/28/2015 1 1 20   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
WSH 948 JAIL KING FELONY FAXED 5/21/2015 0 0 15   
WSH 949 JAIL KING MISDEMEANOR FAXED 5/29/2015 0 0 19   
WSH 950 JAIL WHATCOM MISDEMEANOR FAXED 5/22/2015 0 0 12   
WSH 951 JAIL KING MISDEMEANOR WITHDRAWN 5/27/2015 1 1 20   
WSH 952 JAIL KING MISDEMEANOR FAXED 5/27/2015 0 0 14   
WSH 953 JAIL KING MISDEMEANOR WITHDRAWN 5/29/2015 0 0 21   
WSH 954 JAIL KING FELONY FAXED 5/28/2015 0 1 18   
WSH 955 JAIL KING FELONY INCOMPLETE 5/21/2015 8 8 34 34 
WSH 956 JAIL KING MISDEMEANOR WITHDRAWN 5/26/2015 0 0 8   
WSH 957 JAIL SNOHOMISH MISDEMEANOR FAXED 5/28/2015 0 0 6   
WSH 958 JAIL WHATCOM FELONY FAXED 5/29/2015 4 4 21   
WSH 959 JAIL KING MISDEMEANOR INCOMPLETE 5/14/2015 18 18 41 41 
WSH 960 JAIL KITSAP MISDEMEANOR FAXED 5/22/2015 4 0 18   
WSH 962 JAIL SNOHOMISH MISDEMEANOR FAXED 5/21/2015 0 0 14   
WSH 963 JAIL SNOHOMISH MISDEMEANOR FAXED 5/22/2015 0 0 12   
WSH 965 JAIL WHATCOM MISDEMEANOR TIC 5/14/2015 5 8 22   
WSH 966 JAIL SKAGIT FELONY FAXED 5/21/2015 0 0 12   
WSH 967 JAIL KING FELONY FAXED 5/27/2015 0 0 9   
WSH 968 JAIL LEWIS MISDEMEANOR FAXED 5/26/2015 3 3 22   
WSH 969 JAIL KING FELONY FAXED 5/20/2015 0 0 30   
WSH 970 JAIL KING FELONY FAXED 5/28/2015 0 0 12   
WSH 971 JAIL SKAGIT FELONY FAXED 5/28/2015 0 0 15   
WSH 972 JAIL PIERCE MISDEMEANOR FAXED 5/20/2015 0 0 22   
WSH 973 JAIL ISLAND MISDEMEANOR INCOMPLETE 5/28/2015 0 0 27 27 
WSH 974 JAIL COWLITZ FELONY FAXED 5/19/2015 1 1 31   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 

WSH 975 INPATIENT KITSAP FELONY CLASS 
A BED OFFERED 5/18/2015 0 0 18   

WSH 976 JAIL KING MISDEMEANOR FAXED 5/29/2015 0 4 12   
WSH 977 JAIL KING MISDEMEANOR FAXED 5/28/2015 0 0 21   
WSH 978 JAIL KING MISDEMEANOR FAXED 5/26/2015 1 1 16   
WSH 979 JAIL KING FELONY FAXED 5/26/2015 0 0 9   

WSH 980 INPATIENT KING FELONY CLASS 
A BED OFFERED 5/11/2015 2 2 21   

WSH 981 JAIL KING MISDEMEANOR FAXED 5/28/2015 0 0 15   
WSH 982 JAIL KING MISDEMEANOR FAXED 5/27/2015 0 0 14   
WSH 983 JAIL KITSAP FELONY FAXED 5/27/2015 1 1 16   
WSH 1128 JAIL THURSTON FELONY INCOMPLETE 5/20/2015 19 19 35 35 
WSH 1129 JAIL KING MISDEMEANOR INCOMPLETE 5/28/2015 27 27 27 27 
WSH 1130 JAIL KING MISDEMEANOR FAXED 6/1/2015 1 1 18   
WSH 1131 JAIL KING MISDEMEANOR FAXED 6/1/2015 0 1 10   
WSH 1132 JAIL SNOHOMISH MISDEMEANOR WITHDRAWN 6/1/2015 1 1 2   
WSH 1133 JAIL THURSTON FELONY INCOMPLETE 6/2/2015 1 1 22 22 
WSH 1134 JAIL KING MISDEMEANOR FAXED 6/2/2015 0 0 21   
WSH 1135 JAIL CLARK MISDEMEANOR FAXED 6/2/2015 1 1 20   
WSH 1136 JAIL WHATCOM FELONY FAXED 6/2/2015 0 0 17   
WSH 1137 JAIL SNOHOMISH MISDEMEANOR FAXED 6/2/2015 0 0 17   
WSH 1138 JAIL KING MISDEMEANOR WITHDRAWN 6/2/2015 0 0 16   
WSH 1139 JAIL LEWIS MISDEMEANOR FAXED 6/2/2015 0 0 15   
WSH 1140 JAIL KING MISDEMEANOR FAXED 6/2/2015 0 0 14   
WSH 1141 JAIL THURSTON FELONY FAXED 6/2/2015 0 0 14   
WSH 1142 JAIL SNOHOMISH MISDEMEANOR WITHDRAWN 6/2/2015 0 0 13   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
WSH 1143 JAIL KING MISDEMEANOR FAXED 6/2/2015 0 0 10   
WSH 1144 JAIL KING MISDEMEANOR WITHDRAWN 6/2/2015 0 1 7   
WSH 1145 JAIL KITSAP FELONY FAXED 6/2/2015 0 0 7   
WSH 1146 JAIL KING MISDEMEANOR INCOMPLETE 6/3/2015 0 0 21 21 
WSH 1147 JAIL KING MISDEMEANOR INCOMPLETE 6/3/2015 0 0 21 21 
WSH 1148 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/3/2015 0 0 21 21 
WSH 1149 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/3/2015 0 0 21 21 
WSH 1150 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/3/2015 0 0 21 21 
WSH 1151 JAIL KING FELONY INCOMPLETE 6/3/2015 1 1 21 21 
WSH 1152 JAIL KING MISDEMEANOR FAXED 6/3/2015 1 1 9   
WSH 1153 JAIL KING MISDEMEANOR WITHDRAWN 6/3/2015 0 1 7   
WSH 1154 JAIL KING MISDEMEANOR INCOMPLETE 6/4/2015 0 0 20 20 
WSH 1155 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/4/2015 13 13 20 20 
WSH 1156 JAIL KING MISDEMEANOR FAXED 6/4/2015 1 1 14   
WSH 1157 JAIL KING MISDEMEANOR FAXED 6/4/2015 1 6 14   
WSH 1158 JAIL KING MISDEMEANOR FAXED 6/4/2015 1 1 11   
WSH 1159 JAIL KING MISDEMEANOR FAXED 6/4/2015 0 1 8   
WSH 1160 JAIL KING MISDEMEANOR FAXED 6/4/2015 1 1 8   
WSH 1161 JAIL SKAGIT FELONY FAXED 6/4/2015 0 0 8   
WSH 1162 JAIL KING MISDEMEANOR FAXED 6/4/2015 1 1 8   
WSH 1163 JAIL KING MISDEMEANOR FAXED 6/4/2015 0 0 1   
WSH 1164 JAIL CLARK FELONY INCOMPLETE 6/5/2015 3 3 19 19 
WSH 1165 JAIL LEWIS FELONY INCOMPLETE 6/5/2015 4 4 19 19 
WSH 1166 JAIL THURSTON MISDEMEANOR INCOMPLETE 6/5/2015 3 3 19 19 
WSH 1167 JAIL THURSTON MISDEMEANOR INCOMPLETE 6/5/2015 3 3 19 19 
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WSH 1168 JAIL CLARK FELONY INCOMPLETE 6/5/2015 3 3 19 19 
WSH 1169 JAIL THURSTON MISDEMEANOR INCOMPLETE 6/5/2015 3 3 19 19 
WSH 1170 JAIL KITSAP MISDEMEANOR INCOMPLETE 6/5/2015 5 5 19 19 
WSH 1171 JAIL SNOHOMISH MISDEMEANOR INCOMPLETE 6/5/2015 0 0 19 19 
WSH 1172 JAIL KING FELONY FAXED 6/5/2015 0   18   
WSH 1173 JAIL KING MISDEMEANOR FAXED 6/5/2015 0 3 18   
WSH 1174 JAIL PIERCE FELONY INCOMPLETE 6/8/2015 1 1 16 16 
WSH 1175 JAIL KING FELONY INCOMPLETE 6/8/2015 2 2 16 16 
WSH 1176 JAIL KING MISDEMEANOR INCOMPLETE 6/8/2015 0 7 16 16 
WSH 1177 JAIL KITSAP MISDEMEANOR INCOMPLETE 6/8/2015 1 1 16 16 
WSH 1178 JAIL KING MISDEMEANOR INCOMPLETE 6/8/2015 1 1 16 16 
WSH 1179 JAIL KING 0 INCOMPLETE 6/8/2015 1 1 16 16 
WSH 1180 JAIL KING MISDEMEANOR INCOMPLETE 6/8/2015 1 1 16 16 
WSH 1181 JAIL KING MISDEMEANOR INCOMPLETE 6/8/2015 1 1 16 16 
WSH 1182 JAIL KING MISDEMEANOR WITHDRAWN 6/8/2015 3 3 15   
WSH 1183 JAIL PIERCE MISDEMEANOR WITHDRAWN 6/8/2015 2 2 14   
WSH 1184 JAIL PIERCE MISDEMEANOR FAXED 6/8/2015 1 1 9   
WSH 1185 JAIL WHATCOM FELONY FAXED 6/8/2015 0 0 7   
WSH 1186 JAIL KING FELONY INCOMPLETE 6/9/2015 1 1 15 15 
WSH 1187 JAIL KING MISDEMEANOR INCOMPLETE 6/9/2015 0 1 15 15 
WSH 1188 JAIL LEWIS MISDEMEANOR INCOMPLETE 6/9/2015 1 1 15 15 
WSH 1189 JAIL CLARK FELONY INCOMPLETE 6/9/2015 0 0 15 15 
WSH 1190 JAIL CLARK FELONY INCOMPLETE 6/9/2015 0 0 15 15 
WSH 1191 JAIL CLARK FELONY INCOMPLETE 6/9/2015 1 2 15 15 
WSH 1192 JAIL CLARK MISDEMEANOR INCOMPLETE 6/9/2015 1 1 15 15 
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WSH 1193 INPATIENT PIERCE FELONY CLASS 
C BED OFFERED 6/9/2015 1 1 17   

WSH 1194 JAIL KING FELONY FAXED 6/9/2015 0 0 10   
WSH 1195 JAIL KING MISDEMEANOR FAXED 6/9/2015 0 1 9   

WSH 1196 JAIL CLALLAM MISDEMEANOR EVALUATOR 
CLOSED 6/9/2015 0 0 8   

WSH 1197 JAIL KING MISDEMEANOR WITHDRAWN 6/9/2015 1 1 7   

WSH 1198 INPATIENT PIERCE FELONY CLASS 
C INCOMPLETE 6/10/2015 0 0 14 14 

WSH 1199 JAIL KING FELONY INCOMPLETE 6/10/2015 1 1 14 14 
WSH 1200 JAIL KING MISDEMEANOR INCOMPLETE 6/10/2015 0 1 14 14 
WSH 1201 JAIL KING MISDEMEANOR INCOMPLETE 6/10/2015 0 0 14 14 
WSH 1202 JAIL KING MISDEMEANOR INCOMPLETE 6/10/2015 0 0 14 14 
WSH 1203 JAIL KING MISDEMEANOR INCOMPLETE 6/10/2015 5 5 14 14 
WSH 1204 JAIL SNOHOMISH MISDEMEANOR FAXED 6/10/2015 0 0 14   
WSH 1205 JAIL KING MISDEMEANOR WITHDRAWN 6/10/2015 0 0 13   
WSH 1206 JAIL KING MISDEMEANOR FAXED 6/10/2015 1 1 13   
WSH 1207 JAIL KING MISDEMEANOR FAXED 6/10/2015 0 1 12   
WSH 1208 JAIL KING MISDEMEANOR INCOMPLETE 6/11/2015 0 1 13 13 
WSH 1209 JAIL 0 MISDEMEANOR INCOMPLETE 6/11/2015 0 0 13 13 

WSH 1210 JAIL GRAYS 
HARBOR MISDEMEANOR INCOMPLETE 6/11/2015 1 1 13 13 

WSH 1211 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/11/2015 4 4 13 13 
WSH 1212 JAIL CLALLAM MISDEMEANOR INCOMPLETE 6/11/2015 1 5 13 13 
WSH 1213 JAIL KITSAP MISDEMEANOR INCOMPLETE 6/11/2015 4 4 13 13 
WSH 1214 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/11/2015 0 0 13 13 
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WSH 1215 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/11/2015 0 0 13 13 
WSH 1216 JAIL SNOHOMISH MISDEMEANOR FAXED 6/11/2015 1 1 12   

WSH 1217 INPATIENT KING FELONY CLASS 
C BED OFFERED 6/11/2015 0 0 8   

WSH 1218 JAIL KING MISDEMEANOR FAXED 6/11/2015 1 1 8   
WSH 1219 JAIL KING MISDEMEANOR WITHDRAWN 6/11/2015 0 1 7   

WSH 1220 INPATIENT PIERCE FELONY CLASS 
C BED OFFERED 6/11/2015 0 0 0   

WSH 1221 INPATIENT PIERCE FELONY CLASS 
C BED OFFERED 6/11/2015 0 0 0   

WSH 1222 JAIL KING MISDEMEANOR INCOMPLETE 6/12/2015 0 0 12 12 
WSH 1223 JAIL KING MISDEMEANOR INCOMPLETE 6/12/2015 0 0 12 12 
WSH 1224 JAIL KING MISDEMEANOR FAXED 6/12/2015 0 0 12   
WSH 1225 JAIL KING MISDEMEANOR FAXED 6/12/2015 0 0 12   
WSH 1226 JAIL KING MISDEMEANOR WITHDRAWN 6/13/2015 2 2 4   
WSH 1227 JAIL KING MISDEMEANOR WITHDRAWN 6/13/2015 2 2 3   
WSH 1228 JAIL SNOHOMISH FELONY INCOMPLETE 6/15/2015 0 1 9 9 

WSH 1229 JAIL GRAYS 
HARBOR FELONY INCOMPLETE 6/15/2015 2 2 9 9 

WSH 1230 JAIL KING MISDEMEANOR INCOMPLETE 6/15/2015 0 0 9 9 
WSH 1231 JAIL CLARK MISDEMEANOR INCOMPLETE 6/15/2015 0 0 9 9 
WSH 1232 JAIL KING MISDEMEANOR INCOMPLETE 6/15/2015 0 0 9 9 
WSH 1233 JAIL KING MISDEMEANOR INCOMPLETE 6/15/2015 0 1 9 9 
WSH 1234 JAIL KING FELONY INCOMPLETE 6/15/2015 0 2 9 9 
WSH 1235 JAIL KING MISDEMEANOR FAXED 6/15/2015 0 0 9   
WSH 1236 JAIL KING MISDEMEANOR FAXED 6/15/2015 0 1 8   

38 | P a g e  
 
 

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 213 of 297



Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
WSH 1237 JAIL SKAGIT MISDEMEANOR INCOMPLETE 6/16/2015 1 1 8 8 
WSH 1238 JAIL WHATCOM FELONY INCOMPLETE 6/16/2015 0 0 8 8 
WSH 1239 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/16/2015 0 0 8 8 
WSH 1240 JAIL CLARK MISDEMEANOR INCOMPLETE 6/16/2015 1 1 8 8 
WSH 1241 JAIL THURSTON MISDEMEANOR INCOMPLETE 6/16/2015 1 1 8 8 
WSH 1242 JAIL KING FELONY INCOMPLETE 6/16/2015 1 1 8 8 
WSH 1243 JAIL CLARK MISDEMEANOR INCOMPLETE 6/16/2015 1 1 8 8 
WSH 1244 JAIL CLARK MISDEMEANOR INCOMPLETE 6/16/2015 1 1 8 8 
WSH 1245 JAIL MASON FELONY INCOMPLETE 6/16/2015 0 2 8 8 
WSH 1246 JAIL KING MISDEMEANOR FAXED 6/16/2015 0 1 9   
WSH 1247 JAIL KING MISDEMEANOR FAXED 6/16/2015 0 1 8   

WSH 1248 INPATIENT KING FELONY CLASS 
A INCOMPLETE 6/17/2015 1 1 7 7 

WSH 1249 JAIL THURSTON MISDEMEANOR INCOMPLETE 6/17/2015 2 2 7 7 
WSH 1250 JAIL CLARK MISDEMEANOR INCOMPLETE 6/17/2015 0 0 7 7 
WSH 1251 JAIL KING MISDEMEANOR INCOMPLETE 6/17/2015 0 1 7 7 
WSH 1252 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/17/2015 1 1 7 7 
WSH 1253 JAIL KING MISDEMEANOR INCOMPLETE 6/17/2015 0 0 7 7 
WSH 1254 JAIL KING MISDEMEANOR INCOMPLETE 6/17/2015 1 1 7 7 
WSH 1255 JAIL THURSTON MISDEMEANOR INCOMPLETE 6/17/2015 1 5 7 7 
WSH 1256 JAIL JEFFERSON MISDEMEANOR INCOMPLETE 6/17/2015 0 0 7 7 
WSH 1257 JAIL CLARK MISDEMEANOR INCOMPLETE 6/17/2015 0 0 7 7 
WSH 1258 JAIL KITSAP FELONY INCOMPLETE 6/17/2015 0 0 7 7 
WSH 1259 JAIL 0 0 INCOMPLETE 6/17/2015 0 0 7 7 
WSH 1260 JAIL KING MISDEMEANOR INCOMPLETE 6/17/2015 0 0 7 7 
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WSH 1261 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/18/2015 0 0 6 6 
WSH 1262 JAIL WHATCOM FELONY INCOMPLETE 6/18/2015 0 0 6 6 
WSH 1263 JAIL KING MISDEMEANOR FAXED 6/18/2015 0 1 6   

WSH 1264 INPATIENT COWLITZ FELONY CLASS 
B INCOMPLETE 6/19/2015 3 3 5 5 

WSH 1265 JAIL CLARK FELONY INCOMPLETE 6/19/2015 3 3 5 5 
WSH 1266 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/19/2015 0 0 5 5 
WSH 1267 JAIL KING MISDEMEANOR INCOMPLETE 6/19/2015 0 3 5 5 
WSH 1268 JAIL KING MISDEMEANOR INCOMPLETE 6/19/2015 0 0 5 5 
WSH 1269 JAIL KING FELONY INCOMPLETE 6/19/2015 0 0 5 5 
WSH 1270 JAIL KING 0 INCOMPLETE 6/19/2015 3 3 5 5 
WSH 1271 JAIL CLARK MISDEMEANOR INCOMPLETE 6/19/2015 3 3 5 5 
WSH 1272 JAIL KING FELONY INCOMPLETE 6/22/2015 1 0 2 2 
WSH 1273 JAIL KING MISDEMEANOR INCOMPLETE 6/22/2015 0 1 2 2 
WSH 1274 JAIL KING MISDEMEANOR INCOMPLETE 6/22/2015 0 0 2 2 
WSH 1275 JAIL KING MISDEMEANOR INCOMPLETE 6/22/2015 0 1 2 2 
WSH 1276 JAIL KING MISDEMEANOR INCOMPLETE 6/22/2015 1 1 2 2 
WSH 1277 JAIL KING MISDEMEANOR INCOMPLETE 6/22/2015 0 0 2 2 
WSH 1278 JAIL KING FELONY INCOMPLETE 6/22/2015 0 0 2 2 
WSH 1279 JAIL KING FELONY INCOMPLETE 6/22/2015 0 1 2 2 
WSH 1280 JAIL THURSTON MISDEMEANOR INCOMPLETE 6/22/2015 0 0 2 2 
WSH 1281 JAIL KING FELONY INCOMPLETE 6/22/2015 0 0 2 2 
WSH 1282 JAIL 0 0 INCOMPLETE 6/23/2015 0 0 1 1 
WSH 1283 JAIL KING MISDEMEANOR INCOMPLETE 6/23/2015 1 1 1 1 
WSH 1284 JAIL THURSTON MISDEMEANOR INCOMPLETE 6/23/2015 0 1 1 1 
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WSH 1285 JAIL PIERCE MISDEMEANOR INCOMPLETE 6/23/2015 0 0 1 1 
WSH 1286 JAIL KING MISDEMEANOR INCOMPLETE 6/23/2015 0 0 1 1 
WSH 1287 JAIL THURSTON FELONY INCOMPLETE 6/23/2015 1 1 1 1 
WSH 1288 JAIL KING MISDEMEANOR INCOMPLETE 6/24/2015 1 1 0 0 
ESH 210 JAIL SPOKANE FELONY FAX 3/25/2015 1 7 55   
ESH 213 JAIL GRANT MISDEMEANOR FAX 3/25/2015 1 7 58   
ESH 217 JAIL SPOKANE FELONY FAX 3/26/2015 0 6 56   
ESH 219 JAIL OKANOGAN FELONY FAX 3/27/2015 3 5 41   
ESH 223 JAIL FRANKLIN MISDEMEANOR FAX 3/31/2015 1 2 57   
ESH 224 JAIL CHELAN MISDEMEANOR FAX 3/31/2015 6 8 56   
ESH 234 JAIL YAKIMA FELONY FAX 4/7/2015 0 22   78 
ESH 241 JAIL YAKIMA FELONY FAX 4/9/2015 1 4   76 
ESH 242 JAIL YAKIMA FELONY FAX 4/9/2015 1 4   76 
ESH 245 JAIL KITTITAS FELONY FAX 4/13/2015 2 3   72 
ESH 246 JAIL FRANKLIN MISDEMEANOR FAX 4/13/2015 0 2 72   
ESH 247 JAIL YAKIMA MISDEMEANOR FAX 4/20/2015 1 1 30   
ESH 248 JAIL SPOKANE FELONY FAX 4/20/2015 1 3 35   
ESH 249 JAIL FRANKLIN FELONY ADMISSION 4/14/2015 1 2 71   
ESH 251 JAIL SPOKANE FELONY ADMISSION 4/16/2015 0 11   69 
ESH 253 JAIL YAKIMA FELONY FAX 4/16/2015 0 7   69 
ESH 256 JAIL GRANT MISDEMEANOR FAX 4/17/2015 0 0   68 
ESH 257 JAIL CHELAN FELONY FAX 4/20/2015 1 3   65 
ESH 261 JAIL GRANT FELONY ADMISSION 4/21/2015 1 3   64 
ESH 263 JAIL KITTITAS MISDEMEANOR ADMISSION 4/23/2015 0 1 21   
ESH 266 JAIL YAKIMA FELONY ADMISSION 4/23/2015 0 1 62   

41 | P a g e  
 
 

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 216 of 297



Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
ESH 466 JAIL SPOKANE FELONY FAX 2/24/2015 1 7 45   
ESH 471 JAIL SPOKANE MISDEMEANOR FAX 3/18/2015 0 2 51   
ESH 476 JAIL SPOKANE FELONY ADMISSION 1/9/2015 60 61   166 
ESH 477 JAIL YAKIMA MISDEMEANOR FAX 5/5/2015 0 0 17   
ESH 479 JAIL GRANT MISDEMEANOR FAX 1/21/2015 16 76 121   
ESH 498 JAIL SPOKANE FELONY FAX 2/12/2015 0 5 126   
ESH 498 JAIL SPOKANE FELONY ADMISSION 2/12/2015 0 5   132 

ESH 510 JAIL WALLA 
WALLA FELONY FAX 2/20/2015 19 20 75   

ESH 512 JAIL YAKIMA MISDEMEANOR FAX 2/25/2015 7 9 77   
ESH 514 JAIL SPOKANE FELONY FAX 2/25/2015 1 6 51   
ESH 515 JAIL FRANKLIN MISDEMEANOR FAX 2/25/2015 1 6 65   
ESH 516 JAIL BENTON FELONY FAX 6/18/2015 4 5   6 
ESH 522 JAIL CHELAN FELONY FAX 3/2/2015 2 4 66   
ESH 523 JAIL CHELAN FELONY FAX 3/2/2015 2 4 70   
ESH 524 JAIL BENTON MISDEMEANOR FAX 3/4/2015 0 5 58   
ESH 528 JAIL SPOKANE FELONY FAX 3/11/2015 0 2 68   
ESH 530 JAIL SPOKANE FELONY FAX 3/12/2015 0 5 76   
ESH 532 JAIL SPOKANE FELONY FAX 3/12/2015 1 5 61   
ESH 534 JAIL CHELAN FELONY FAX 3/16/2015 16 17 99   
ESH 535 JAIL SPOKANE MISDEMEANOR FAX 3/16/2015 0 4 74   
ESH 537 JAIL CHELAN FELONY FAX 3/18/2015 6 8 97   
ESH 538 JAIL SPOKANE FELONY FAX 3/19/2015 0 1 60   
ESH 539 JAIL FRANKLIN FELONY FAX 3/28/2015 34 38   88 
ESH 539 JAIL FRANKLIN FELONY FAX 3/28/2015 34 38 104   
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ESH 542 JAIL BENTON FELONY FAX 4/22/2015 29 34   63 
ESH 545 JAIL SPOKANE FELONY FAX 4/27/2015 0 1   58 
ESH 546 JAIL SPOKANE FELONY FAX 4/27/2015 18 23   58 
ESH 547 JAIL YAKIMA MISDEMEANOR FAX 4/28/2015 3 15   57 
ESH 548 JAIL STEVENS FELONY FAX 4/28/2015 0 2   57 
ESH 550 JAIL STEVENS MISDEMEANOR FAX 4/28/2015 1 7   57 
ESH 553 JAIL BENTON MISDEMEANOR FAX 4/29/2015 0 6   56 
ESH 554 JAIL SPOKANE FELONY FAX 4/29/2015 1 6 55   
ESH 555 JAIL ASOTIN FELONY FAX 4/29/2015 6 12   56 
ESH 749 JAIL SPOKANE MISDEMEANOR FAX 3/3/2015 0 0 16   
ESH 749 JAIL SPOKANE FELONY FAX 5/5/2015 1 6 44   
ESH 750 JAIL FRANKLIN MISDEMEANOR FAX 5/12/2015 0 2 9   

ESH 751 JAIL WALLA 
WALLA FELONY ADMISSION 5/21/2015 1 6   34 

ESH 752 JAIL SPOKANE FELONY FAX 4/2/2015 0 1 55   

ESH 753 JAIL PEND 
OREILLE FELONY FAX 5/7/2015 6 8   48 

ESH 755 JAIL BENTON FELONY ADMISSION 4/22/2015 0 0   63 
ESH 757 JAIL SPOKANE FELONY FAX 3/24/2015 0 2 57   
ESH 758 JAIL BENTON FELONY FAX 5/7/2015 5 7   48 
ESH 759 JAIL SPOKANE FELONY FAX 5/1/2015 4 10   54 
ESH 760 JAIL FRANKLIN FELONY FAX 3/24/2015 0 6 85   
ESH 762 JAIL FRANKLIN MISDEMEANOR FAX 5/18/2015 2 8   37 
ESH 763 JAIL CHELAN MISDEMEANOR FAX 4/7/2015 2 6 77   
ESH 764 JAIL SPOKANE MISDEMEANOR FAX 5/13/2015 8 13   42 
ESH 765 JAIL SPOKANE FELONY FAX 5/19/2015 3 7   36 
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ESH 766 JAIL SPOKANE FELONY FAX 2/26/2015 28 34 91   
ESH 768 JAIL YAKIMA FELONY FAX 5/5/2015 1 6   50 
ESH 768 JAIL YAKIMA FELONY FAX 5/5/2015 1 6 62   
ESH 769 JAIL KLICKITAT FELONY FAX 5/5/2015 0 10   50 
ESH 769 JAIL KLICKITAT FELONY FAX 5/5/2015 0 10 70   
ESH 770 JAIL KITTITAS MISDEMEANOR FAX 5/6/2015 2 5   49 
ESH 770 JAIL KITTITAS MISDEMEANOR FAX 5/6/2015 2 5 55   
ESH 771 JAIL SPOKANE FELONY FAX 5/7/2015 1 4 47   
ESH 772 JAIL SPOKANE FELONY FAX 5/19/2015 2 7   36 
ESH 773 JAIL CHELAN FELONY FAX 5/20/2015 2 6   35 
ESH 774 JAIL BENTON FELONY FAX 5/14/2015 1 6   41 
ESH 775 JAIL CHELAN FELONY FAX 5/20/2015 2 6   35 
ESH 776 JAIL FRANKLIN MISDEMEANOR FAX 5/20/2015 2 6   35 
ESH 777 JAIL SPOKANE MISDEMEANOR ADMISSION 2/17/2015 51 69 77   
ESH 778 JAIL BENTON MISDEMEANOR FAX 5/20/2015 1 6   35 
ESH 779 JAIL CHELAN FELONY FAX 5/18/2015 3 8   37 
ESH 780 JAIL SPOKANE MISDEMEANOR ADMISSION 5/20/2015 1 7   35 
ESH 781 JAIL BENTON MISDEMEANOR FAX 5/20/2015 1 13   35 
ESH 782 JAIL BENTON MISDEMEANOR FAX 5/14/2015 1 5   41 

ESH 784 JAIL WALLA 
WALLA FELONY FAX 5/13/2015 0 2   42 

ESH 785 JAIL SPOKANE FELONY FAX 5/15/2015 5 11   40 
ESH 984 JAIL YAKIMA FELONY FAX 5/21/2015 8 12   34 
ESH 985 JAIL FRANKLIN FELONY FAX 5/19/2015 7 14   36 
ESH 986 JAIL SPOKANE FELONY FAX 5/29/2015 6 7   26 
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Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
ESH 987 JAIL YAKIMA FELONY FAX 5/28/2015 1 5   27 
ESH 988 JAIL BENTON MISDEMEANOR FAX 4/8/2015 51 55   77 
ESH 989 JAIL SPOKANE MISDEMEANOR FAX 5/1/2015 0 4 4   
ESH 990 JAIL BENTON FELONY FAX 5/6/2015 29 30   49 
ESH 991 JAIL SPOKANE FELONY ADMISSION 1/2/2015 3 5 146   
ESH 992 JAIL SPOKANE MISDEMEANOR FAX 5/7/2015 0 0 18   
ESH 993 JAIL YAKIMA MISDEMEANOR FAX 5/22/2015 7 11   33 
ESH 994 JAIL BENTON FELONY FAX 4/2/2015 4 6 76   
ESH 995 JAIL CHELAN MISDEMEANOR FAX 5/21/2015 5 12   34 
ESH 996 JAIL YAKIMA FELONY ADMISSION 2/11/2015 0 1 106   
ESH 997 JAIL BENTON MISDEMEANOR FAX 5/14/2015 15 15   41 
ESH 998 JAIL SPOKANE FELONY FAX 3/31/2015 0 1 44   
ESH 999 JAIL SPOKANE MISDEMEANOR FAX 4/2/2015 0 0 42   
ESH 1125 JAIL YAKIMA MISDEMEANOR ADMISSION 5/20/2015 28 28   35 
ESH 1126 JAIL SPOKANE FELONY ADMISSION 2/25/2015 1 5   119 
ESH 1127 JAIL BENTON FELONY FAX 3/18/2015 6 8 37   
ESH 1289 JAIL YAKIMA MISDEMEANOR FAX 4/17/2015 0 6   68 
ESH 1290 JAIL BENTON MISDEMEANOR FAX 4/23/2015 0 5   62 
ESH 1291 JAIL YAKIMA FELONY FAX 6/9/2015 0 3   15 
ESH 1292 JAIL FRANKLIN MISDEMEANOR FAX 4/6/2015 1 4   79 
ESH 1293 JAIL KITTITAS MISDEMEANOR FAX 5/10/2015 3 5   45 
ESH 1294 JAIL CHELAN FELONY FAX 2/25/2015 1 6 85   
ESH 1295 JAIL BENTON MISDEMEANOR FAX 5/7/2015 4 5   48 
ESH 1296 JAIL SPOKANE MISDEMEANOR FAX 2/27/2015 3 21 73   
ESH 1297 JAIL YAKIMA MISDEMEANOR FAX 4/14/2015 1 2   71 
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
ESH 1298 JAIL YAKIMA MISDEMEANOR FAX 6/9/2015 0 7   15 
ESH 1299 JAIL SPOKANE MISDEMEANOR FAX 6/11/2015 0 1   13 
ESH 1300 JAIL SPOKANE FELONY FAX 4/9/2015 1 4   76 
ESH 1301 JAIL SPOKANE MISDEMEANOR FAX 6/11/2015 6 7   13 
ESH 1302 JAIL YAKIMA MISDEMEANOR FAX 4/6/2015 1 8   79 
ESH 1303 JAIL COLUMBIA MISDEMEANOR FAX 4/29/2015 1 6   56 
ESH 1304 JAIL CHELAN MISDEMEANOR FAX 5/12/2015 1 3   43 
ESH 1305 JAIL BENTON MISDEMEANOR FAX 4/8/2015 1 5   77 
ESH 1306 JAIL SPOKANE FELONY FAX 6/2/2015 1 3   22 
ESH 1307 JAIL BENTON FELONY FAX 6/11/2015 4 4   13 
ESH 1308 JAIL FRANKLIN MISDEMEANOR FAX 6/5/2015 0 3   19 
ESH 1309 JAIL GRANT MISDEMEANOR FAX 1/29/2015 5 11 112   
ESH 1310 JAIL FRANKLIN FELONY FAX 2/3/2015 1 6 87   
ESH 1311 JAIL YAKIMA MISDEMEANOR FAX 4/7/2015 0 6   78 
ESH 1312 JAIL SPOKANE FELONY FAX 6/10/2015 8 8   14 
ESH 1313 JAIL SPOKANE FELONY FAX 1/23/2015 19 20 95   
ESH 1314 JAIL SPOKANE MISDEMEANOR FAX 6/3/2015 1 2   21 
ESH 1315 JAIL YAKIMA FELONY FAX 2/13/2015 4 11 78   
ESH 1316 JAIL YAKIMA MISDEMEANOR FAX 2/19/2015 0 7 97   
ESH 1317 JAIL SPOKANE MISDEMEANOR FAX 2/17/2015 1 7 76   
ESH 1318 JAIL BENTON FELONY FAX 2/11/2015 6 13 89   
ESH 1319 JAIL SPOKANE MISDEMEANOR FAX 6/16/2015 1 2   8 
ESH 1320 JAIL SPOKANE MISDEMEANOR ADMISSION 3/3/2015 0 0   113 
ESH 1321 JAIL SPOKANE MISDEMEANOR FAX 2/27/2015 3 7 91   
ESH 1322 JAIL BENTON FELONY FAX 2/18/2015 12 13 98   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
ESH 1323 JAIL SPOKANE MISDEMEANOR FAX 3/2/2015 0 4 60   
ESH 1324 JAIL SPOKANE FELONY FAX 5/26/2015 0 7   29 
ESH 1325 JAIL SPOKANE MISDEMEANOR FAX 3/4/2015 0 2   112 
ESH 1326 JAIL OKANOGAN FELONY FAX 5/20/2015 6 13   35 
ESH 1327 JAIL BENTON MISDEMEANOR FAX 4/8/2015 1 1 51   
ESH 1328 JAIL SPOKANE MISDEMEANOR FAX 2/18/2015 21 23 93   
ESH 1329 JAIL GRANT MISDEMEANOR FAX 3/12/2015 0 5 78   
ESH 1330 JAIL YAKIMA MISDEMEANOR FAX 3/4/2015 22 28 62   
ESH 1331 JAIL YAKIMA MISDEMEANOR FAX 5/27/2015 6 9   28 
ESH 1332 JAIL SPOKANE MISDEMEANOR FAX 2/6/2015 62 62 112   
ESH 1333 JAIL SPOKANE MISDEMEANOR FAX 3/31/2015 0 1   85 
ESH 1334 JAIL SPOKANE MISDEMEANOR FAX 6/2/2015 2 3   22 
ESH 1335 JAIL BENTON MISDEMEANOR FAX 4/1/2015 0 1   84 
ESH 1336 JAIL BENTON MISDEMEANOR FAX 4/8/2015 1 5   77 
ESH 1337 JAIL FRANKLIN FELONY FAX 4/7/2015 2 6   78 
ESH 1338 JAIL YAKIMA FELONY FAX 4/9/2015 1 4   76 
ESH 1339 JAIL BENTON MISDEMEANOR FAX 4/9/2015 1 4   76 
ESH 1340 JAIL YAKIMA FELONY ADMISSION 3/26/2015 6 27   90 
ESH 1341 JAIL BENTON MISDEMEANOR FAX 4/21/2015 0 2   64 
ESH 1342 JAIL SPOKANE MISDEMEANOR FAX 4/21/2015 0 2   64 
ESH 1343 JAIL BENTON MISDEMEANOR FAX 4/22/2015 0 2   63 
ESH 1344 JAIL BENTON MISDEMEANOR FAX 4/22/2015 0 2   63 
ESH 1345 JAIL SPOKANE FELONY FAX 3/10/2015 44 45   106 
ESH 1346 JAIL CHELAN MISDEMEANOR FAX 4/14/2015 3 10   71 
ESH 1347 JAIL GRANT MISDEMEANOR FAX 6/17/2015 0 1 5   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
ESH 1348 INPATIENT GRANT MISDEMEANOR ADMISSION 6/17/2015 0 1   7 
ESH 1349 JAIL BENTON FELONY FAX 4/23/2015 4 5   62 
ESH 1350 JAIL SPOKANE FELONY FAX 4/24/2015 4 5   61 
ESH 1351 JAIL YAKIMA MISDEMEANOR FAX 4/14/2015 8 15   71 
ESH 1352 JAIL SPOKANE FELONY FAX 2/26/2015 63 68   118 

ESH 1353 JAIL WALLA 
WALLA FELONY FAX 5/4/2015 7 50   51 

ESH 1354 JAIL FRANKLIN MISDEMEANOR FAX 6/24/2015 0 0   0 
ESH 1355 JAIL CHELAN MISDEMEANOR FAX 5/1/2015 4 10   54 
ESH 1356 JAIL YAKIMA MISDEMEANOR FAX 5/5/2015 2 6   50 
ESH 1357 JAIL CHELAN MISDEMEANOR FAX 5/6/2015 1 5   49 
ESH 1358 JAIL SPOKANE MISDEMEANOR FAX 4/21/2015 16 20   64 
ESH 1359 JAIL BENTON MISDEMEANOR FAX 5/8/2015 3 4   47 
ESH 1360 JAIL YAKIMA MISDEMEANOR FAX 5/6/2015 5 6   49 
ESH 1361 JAIL YAKIMA FELONY FAX 5/12/2015 0 2   43 
ESH 1362 JAIL CHELAN MISDEMEANOR FAX 5/11/2015 2 4   44 
ESH 1363 JAIL BENTON MISDEMEANOR FAX 5/13/2015 0 2   42 
ESH 1364 JAIL SPOKANE MISDEMEANOR FAX 5/21/2015 6 12   34 
ESH 1365 JAIL YAKIMA MISDEMEANOR FAX 5/18/2015 3 10   37 
ESH 1366 JAIL CHELAN FELONY FAX 5/18/2015 4 8   37 
ESH 1367 JAIL BENTON MISDEMEANOR FAX 5/28/2015 1 5   27 
ESH 1368 JAIL BENTON MISDEMEANOR FAX 5/28/2015 1 5   27 
ESH 1369 JAIL SPOKANE MISDEMEANOR FAX 6/1/2015 3 4   23 
ESH 1370 JAIL SPOKANE MISDEMEANOR FAX 6/12/2015 3 3   12 
ESH 1371 JAIL KITTITAS MISDEMEANOR FAX 6/3/2015 1 2   21 
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
ESH 1372 JAIL SPOKANE MISDEMEANOR FAX 6/4/2015 0 1   20 
ESH 1373 JAIL BENTON MISDEMEANOR FAX 5/27/2015 2 12   28 
ESH 1374 JAIL GRANT FELONY FAX 6/1/2015 4 7   23 
ESH 1375 JAIL SPOKANE FELONY FAX 5/12/2015 27 28   43 
ESH 1376 JAIL BENTON FELONY FAX 6/3/2015 5 6   21 
ESH 1377 JAIL SPOKANE MISDEMEANOR FAX 6/9/2015 0 2   15 
ESH 1378 JAIL SPOKANE MISDEMEANOR FAX 6/11/2015 0 0   13 
ESH 1379 JAIL BENTON FELONY FAX 6/10/2015 5 5   14 
ESH 1380 JAIL SPOKANE MISDEMEANOR FAX 6/15/2015 1 2   9 
ESH 1381 JAIL YAKIMA MISDEMEANOR FAX 6/15/2015 1 2   9 
ESH 1382 JAIL YAKIMA MISDEMEANOR FAX 6/10/2015 6 7   14 
ESH 1383 JAIL CHELAN MISDEMEANOR FAX 6/16/2015 0 1   8 
ESH 1384 JAIL CHELAN MISDEMEANOR FAX 6/18/2015 1 1   6 
ESH 1385 JAIL GRANT FELONY FAX 6/15/2015 2 3   9 
ESH 1386 JAIL FRANKLIN FELONY FAX 6/8/2015 9 10   16 
ESH 1387 JAIL CHELAN FELONY FAX 6/17/2015 1 1   7 
ESH 1388 JAIL SPOKANE FELONY FAX 6/16/2015 2 3   8 
ESH 1389 JAIL GRANT MISDEMEANOR FAX 6/18/2015 0 1   6 
ESH 1390 JAIL SPOKANE FELONY FAX 6/17/2015 1 2   7 
ESH 1391 JAIL SPOKANE FELONY FAX 6/23/2015 0 0   1 
ESH 1392 JAIL YAKIMA MISDEMEANOR FAX 4/13/2015 2 10 37   
ESH 1393 INPATIENT SPOKANE FELONY ADMISSION 6/19/2015 4 4   5 
ESH 1394 JAIL BENTON MISDEMEANOR FAX 6/17/2015 0 5   7 
ESH 1395 JAIL SPOKANE MISDEMEANOR FAX 3/12/2015 1 29 60   
ESH 1396 JAIL SPOKANE MISDEMEANOR ADMISSION 4/16/2015 6 6 34   
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
ESH 1397 JAIL CHELAN MISDEMEANOR FAX 3/17/2015 8 9   99 
ESH 1398 JAIL BENTON MISDEMEANOR FAX 4/29/2015 0 6   56 
ESH 1399 JAIL SPOKANE MISDEMEANOR FAX 5/15/2015 0 6   40 
ESH 1400 JAIL YAKIMA FELONY FAX 4/3/2015 0 0   82 
ESH 1401 JAIL SPOKANE FELONY FAX 2/23/2015 1 1 46   
ESH 1402 INPATIENT SPOKANE MISDEMEANOR ADMISSION 6/2/2015 2 3   22 
ESH 1403 JAIL FRANKLIN FELONY FAX 6/9/2015 8 9   15 
ESH 1404 JAIL SPOKANE MISDEMEANOR FAX 6/3/2015 1 2   21 
ESH 1405 JAIL YAKIMA MISDEMEANOR FAX 6/4/2015 1 4   20 
ESH 1406 JAIL ADAMS FELONY FAX 3/23/2015 1 1   93 
ESH 1407 JAIL SPOKANE MISDEMEANOR FAX 6/9/2015 0 1   15 
ESH 1408 JAIL SPOKANE FELONY FAX 2/13/2015 4 10 59   
ESH 1409 JAIL SPOKANE MISDEMEANOR FAX 1/14/2015 0 90 112   
ESH 1410 JAIL SPOKANE FELONY FAX 3/16/2015 0 7 53   
ESH 1411 JAIL FRANKLIN MISDEMEANOR FAX 4/6/2015 1 4   79 
ESH 1412 JAIL SPOKANE MISDEMEANOR FAX 6/2/2015 0 3   22 
ESH 1413 JAIL SPOKANE FELONY FAX 2/24/2015 30 36 76   
ESH 1414 JAIL BENTON MISDEMEANOR FAX 4/15/2015 0 1   70 
ESH 1415 JAIL SPOKANE FELONY FAX 6/16/2015 2 3   8 
ESH 1416 JAIL FRANKLIN MISDEMEANOR FAX 6/16/2015 0 1   8 
ESH 1417 JAIL SPOKANE MISDEMEANOR FAX 6/16/2015 1 1   8 
ESH 1418 JAIL CHELAN FELONY FAX 2/9/2015 2 3 64   
ESH 1419 JAIL CHELAN MISDEMEANOR FAX 6/19/2015 3 3   5 
ESH 1420 JAIL SPOKANE FELONY FAX 6/16/2015 2 2   8 
ESH 1421 JAIL CHELAN MISDEMEANOR FAX 4/8/2015 5 7   77 
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Hospital Class 
Member 

Location County Offense Completion 
Method or 
Incomplete 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days from 
Signed Order 
to Discovery 

Received 
Date 

Completed 
Evaluations:  # 

Days from 
Order Signed 
to Evaluation 
Completion 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 
ESH 1422 JAIL BENTON MISDEMEANOR FAX 5/13/2015 0 2   42 
ESH 1423 JAIL GRANT MISDEMEANOR FAX 6/24/2015 0 0   0 
ESH 1424 JAIL CHELAN FELONY FAX 6/15/2015 1 2   9 
ESH 1425 JAIL SPOKANE FELONY FAX 6/15/2015 1 2   9 
ESH 1426 JAIL SPOKANE MISDEMEANOR FAX 4/28/2015 0 1   57 
ESH 1427 JAIL SPOKANE FELONY FAX 4/29/2015 2 6   56 
ESH 1428 JAIL SPOKANE MISDEMEANOR FAX 5/1/2015 0 4   54 

ESH 1429 JAIL WALLA 
WALLA FELONY ADMISSION 4/23/2015 4 7   62 

ESH 1430 JAIL YAKIMA MISDEMEANOR FAX 6/15/2015 4 7   9 
ESH 1431 JAIL KITTITAS MISDEMEANOR FAX 5/12/2015 0 2   43 
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Analysis of Competency Restoration Data:  April 1, 2015 to April 30, 2015 and May 1, 2015 to May 31, 2015 
 
Location Date Median Days from Signature of Order 

to: 
Admitted for 

Restoration in 
7 Days 

Incomplete 
Restoration 

Admission--Wait 
Time 

Number of Court 
Orders Signed 

Hospital 
Receipt 
of Order 

Hospital 
Receipt of 
Discovery 

Admission 
for 

Restoration 

Percent 
restoration 
admissions 
completed 

within 7 days 
of order 

signature 

Median days 
from order 

signature to end 
of reporting 

period 

Inpatient 
competency 
restoration 

Western State 
Hospital (WSH) 

4/1/2015-4/30/2015 1.0 1.0 44.0 24.3 20.0 59 
5/1/2015-5/31/2015 1.0 1.0 15.0 25.0 20.0 63 

Eastern State 
Hospital (ESH) 

4/1/2015-4/30/2015 1.0 2.0 23.0 16.7 42.0 12 
5/1/2015-5/31/2015 1.0 2.0 28.0 7.1 53.0 3 

Statewide Totals 4/1/2015-4/30/2015 1.0 1.0 43.0 18.6 22.0 71 
5/1/2015-5/31/2015 1.0 1.0 25.0 21.2 24.0 66 

 
 

• The percentage of Competency Restoration Admissions completed within seven days rose slightly from 18.6% in April 2015 
to 21.2% in May 2015.  Completion within seven days remains significantly higher at ESH. 

• The median days from signature of the Court Order to Admission for Restoration decreased significantly from 43 days in April 
2015 to 25 days in May 2015. 

• The median days from Court Order signing to the end of the reporting period (the wait time) increased slightly in May 2015.  
The wait time remains significantly higher at ESH.   

 
Status information for cases waiting for an evaluation greater than 100 days is included in Appendix C of this report.  
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Competency Restoration Information—May 1- May 31, 2015 
 

Hospital Class 
Member 

County Offense Completion 
Method or 
Incomplete 

Order Signed 
Date 

# Days from 
Signed Order 

to Order 
Received 

Date 

# Days from 
Signed Order 
to Discovery 

Received Date 

Completed:  # 
Days from Order 

Signed to 
Admission for 
Restoration 
Treatment 

Incomplete:  
# Days from 

Order Signed 
to End of 
Reporting 

Period 

WSH 1000 KING MISDEMEANOR INCOMPLETE 4/28/2014 1 1   398 
WSH 1001 CLARK MISDEMEANOR INCOMPLETE 6/20/2014 21 21   345 
WSH 1002 SKAGIT FELONY CLASS B INCOMPLETE 11/13/2014 5 5   199 
WSH 1003 CLARK MISDEMEANOR INCOMPLETE 1/6/2015 22 22   145 

WSH 1006 THURSTON FELONY CLASS C   1/26/2015 2 2 63   

WSH 1007 SNOHOMISH FELONY CLASS C BED OFFERED 2/13/2015 4 4 77   
WSH 1008 SKAGIT FELONY CLASS B BED OFFERED 2/19/2015 0 0 89   
WSH 1009 CLARK FELONY CLASS B CANCELLED 2/27/2015 3 3 68   
WSH 1010 CLARK FELONY CLASS B BED OFFERED 3/6/2015 3 3 68   

WSH 1011 KING FELONY CLASS B   3/10/2015 1 1 80   

WSH 1012 GRAYS 
HARBOR FELONY CLASS A BED OFFERED 3/16/2015 0 0 60   

WSH 1013 KING FELONY CLASS A BED OFFERED 3/18/2015 1 1 57   
WSH 1014 KING FELONY CLASS B BED OFFERED 3/25/2015 0 0 40   
WSH 1015 CLARK FELONY CLASS C BED OFFERED 3/26/2015 1 1 48   
WSH 1016 CLARK FELONY CLASS B BED OFFERED 3/27/2015 0 0 49   
WSH 1017 PIERCE FELONY BED OFFERED 4/1/2015 0 0 36   
WSH 1018 KING FELONY CLASS C BED OFFERED 4/1/2015 0 0 36   
WSH 1019 LEWIS FELONY BED OFFERED 4/2/2015 4 4 42   
WSH 1020 KING FELONY INCOMPLETE 4/2/2015 1 1   59 
WSH 1021 KING FELONY INCOMPLETE 4/7/2015 0 0   54 
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Hospital Class 
Member 

County Offense Completion 
Method or 
Incomplete 

Order Signed 
Date 

# Days from 
Signed Order 

to Order 
Received 

Date 

# Days from 
Signed Order 
to Discovery 

Received Date 

Completed:  # 
Days from Order 

Signed to 
Admission for 
Restoration 
Treatment 

Incomplete:  
# Days from 

Order Signed 
to End of 
Reporting 

Period 

WSH 1022 KING FELONY CLASS C BED OFFERED 4/9/2015 0 0 22   
WSH 1023 PIERCE FELONY BED OFFERED 4/10/2015 0 3 41   
WSH 1024 KITSAP FELONY CLASS C BED OFFERED 4/10/2015 0 0 38   
WSH 1025 THURSTON FELONY CLASS B BED OFFERED 4/13/2015 1 1 32   
WSH 1026 KING FELONY CLASS B INCOMPLETE 4/14/2015 0 0   47 
WSH 1027 KING FELONY CLASS B BED OFFERED 4/14/2015 0 0 37   
WSH 1028 CLARK FELONY CLASS C BED OFFERED 4/15/2015 1 1 37   
WSH 1029 CLARK FELONY CLASS C BED OFFERED 4/15/2015 2 2 37   
WSH 1030 PIERCE FELONY CLASS C BED OFFERED 4/17/2015 3 3 39   
WSH 1031 PIERCE FELONY CLASS C BED OFFERED 4/20/2015 0 0 32   
WSH 1032 KING MISDEMEANOR INCOMPLETE 4/21/2015 42 42   40 
WSH 1033 KING FELONY CLASS A INCOMPLETE 4/21/2015 0 0   40 
WSH 1034 KITSAP FELONY CLASS C BED OFFERED 4/21/2015 0 0 38   
WSH 1035 CLARK MISDEMEANOR BED OFFERED 4/22/2015 1 1 14   
WSH 1036 KING FELONY CLASS B INCOMPLETE 4/22/2015 0 0   39 
WSH 1037 CLARK MISDEMEANOR BED OFFERED 4/22/2015 1 1 14   
WSH 1038 COWLITZ FELONY CLASS C INCOMPLETE 4/23/2015 0 0   38 
WSH 1039 SNOHOMISH MISDEMEANOR BED OFFERED 4/23/2015 11 11 18   

WSH 1040 GRAYS 
HARBOR FELONY CLASS C BED OFFERED 4/23/2015 1 1 29   

WSH 1041 THURSTON MISDEMEANOR BED OFFERED 4/27/2015 1 1 14   
WSH 1042 CLARK FELONY CLASS B BED OFFERED 4/27/2015 1 1 4   
WSH 1043 KITSAP MISDEMEANOR BED OFFERED 4/28/2015 0 0 13   
WSH 1044 KING FELONY CLASS C INCOMPLETE 4/28/2015 1 1   33 
WSH 1045 CLARK MISDEMEANOR BED OFFERED 4/28/2015 0 0 15   
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Hospital Class 
Member 

County Offense Completion 
Method or 
Incomplete 

Order Signed 
Date 

# Days from 
Signed Order 

to Order 
Received 

Date 

# Days from 
Signed Order 
to Discovery 

Received Date 

Completed:  # 
Days from Order 

Signed to 
Admission for 
Restoration 
Treatment 

Incomplete:  
# Days from 

Order Signed 
to End of 
Reporting 

Period 

WSH 1046 KING MISDEMEANOR BED OFFERED 4/29/2015 0 0 8   
WSH 1047 PIERCE FELONY CLASS C BED OFFERED 4/29/2015 1 1 6   
WSH 1049 PIERCE FELONY CLASS B BED OFFERED 4/30/2015 1 1 4   
WSH 1050 PIERCE FELONY CLASS B INCOMPLETE 4/30/2015 4 4   31 
WSH 1051 SKAGIT FELONY CLASS B INCOMPLETE 4/30/2015 4 4   31 
WSH 1052 CLARK FELONY CLASS A BED OFFERED 5/1/2015 3 3 7   
WSH 1053 PIERCE FELONY CLASS A INCOMPLETE 5/1/2015 5 5   30 
WSH 1054 KING MISDEMEANOR BED OFFERED 5/1/2015 3 3 11   
WSH 1055 KING FELONY CLASS B INCOMPLETE 5/4/2015 0 0   27 
WSH 1056 SNOHOMISH FELONY CLASS C INCOMPLETE 5/4/2015 0 0   27 
WSH 1057 KING FELONY CLASS C INCOMPLETE 5/5/2015 1 1   26 
WSH 1058 SNOHOMISH FELONY CLASS C BED OFFERED 5/5/2015 0 0 3   
WSH 1059 KING FELONY CLASS B INCOMPLETE 5/5/2015 1 1   26 
WSH 1060 PIERCE FELONY CLASS C INCOMPLETE 5/5/2015 6 6   26 
WSH 1062 PIERCE FELONY CLASS C INCOMPLETE 5/6/2015 2 2   25 
WSH 1063 THURSTON FELONY CLASS B INCOMPLETE 5/6/2015 0 0   25 
WSH 1064 THURSTON FELONY CLASS C INCOMPLETE 5/6/2015 0 0   25 
WSH 1065 PIERCE FELONY CLASS C INCOMPLETE 5/6/2015 1 1   25 
WSH 1066 THURSTON FELONY CLASS C BED OFFERED 5/6/2015 0 0 0   
WSH 1068 KING FELONY CLASS C BED OFFERED 5/7/2015 1 1 13   
WSH 1069 KING FELONY CLASS A BED OFFERED 5/7/2015 1 1 12   
WSH 1070 SNOHOMISH FELONY CLASS C BED OFFERED 5/7/2015 0 0 0   
WSH 1071 KING FELONY CLASS B INCOMPLETE 5/7/2015 1 1   24 
WSH 1072 KITSAP FELONY CLASS C INCOMPLETE 5/8/2015 0 0   23 
WSH 1074 SKAGIT FELONY CLASS C INCOMPLETE 5/8/2015 0 0   23 
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Hospital Class 
Member 

County Offense Completion 
Method or 
Incomplete 

Order Signed 
Date 

# Days from 
Signed Order 

to Order 
Received 

Date 

# Days from 
Signed Order 
to Discovery 

Received Date 

Completed:  # 
Days from Order 

Signed to 
Admission for 
Restoration 
Treatment 

Incomplete:  
# Days from 

Order Signed 
to End of 
Reporting 

Period 

WSH 1075 GRAYS 
HARBOR FELONY CLASS C INCOMPLETE 5/11/2015 0 0   20 

WSH 1076 KING FELONY CLASS C INCOMPLETE 5/11/2015 2 2   20 
WSH 1077 KING FELONY CLASS B INCOMPLETE 5/12/2015 1 1   19 
WSH 1078 THURSTON FELONY CLASS B INCOMPLETE 5/12/2015 0 0   19 
WSH 1079 PIERCE MISDEMEANOR INCOMPLETE 5/12/2015 3 3   19 
WSH 1080 KING MISDEMEANOR INCOMPLETE 5/13/2015 14 14   18 
WSH 1081 SNOHOMISH MISDEMEANOR BED OFFERED 5/13/2015 2 2 13   
WSH 1083 PIERCE FELONY CLASS A INCOMPLETE 5/13/2015 1 1   18 
WSH 1084 KING FELONY CLASS B BED OFFERED 5/14/2015 1 1 6   
WSH 1085 KING FELONY CLASS C BED OFFERED 5/18/2015 1 1 11   
WSH 1086 THURSTON MISDEMEANOR BED OFFERED 5/18/2015 1 1 11   
WSH 1087 KING FELONY CLASS B INCOMPLETE 5/18/2015 0 0   13 
WSH 1088 KING FELONY CLASS C BED OFFERED 5/18/2015 0 0 0   

WSH 1089 GRAYS 
HARBOR FELONY CLASS B INCOMPLETE 5/18/2015 1 1   13 

WSH 1090 KING FELONY CLASS C INCOMPLETE 5/18/2015 0 0   13 
WSH 1091 COWLITZ FELONY CLASS C INCOMPLETE 5/19/2015 0 0   12 
WSH 1092 KING FELONY CLASS A BED OFFERED 5/20/2015 0 0 9   
WSH 1093 KING FELONY CLASS B INCOMPLETE 5/20/2015 1 1   11 
WSH 1094 PIERCE FELONY CLASS C INCOMPLETE 5/20/2015 1 1   11 
WSH 1095 KITSAP 0 INCOMPLETE 5/20/2015 0 0   11 
WSH 1096 PIERCE FELONY CLASS C INCOMPLETE 5/20/2015 7 7   11 
WSH 1097 KING FELONY CLASS C INCOMPLETE 5/21/2015 0 0   10 
WSH 1098 PIERCE FELONY CLASS A INCOMPLETE 5/21/2015 1 1   10 

56 | P a g e  
 
 

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 231 of 297



Hospital Class 
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County Offense Completion 
Method or 
Incomplete 

Order Signed 
Date 

# Days from 
Signed Order 

to Order 
Received 

Date 

# Days from 
Signed Order 
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Received Date 

Completed:  # 
Days from Order 

Signed to 
Admission for 
Restoration 
Treatment 

Incomplete:  
# Days from 

Order Signed 
to End of 
Reporting 

Period 

WSH 1099 LEWIS FELONY CLASS A BED OFFERED 5/21/2015 0 0 0   
WSH 1100 THURSTON FELONY CLASS C INCOMPLETE 5/21/2015 28 28   10 
WSH 1101 KING FELONY CLASS B INCOMPLETE 5/21/2015 0 0   10 
WSH 1102 PIERCE FELONY CLASS B BED OFFERED 5/22/2015 0 0 0   
WSH 1103 CLARK FELONY CLASS C INCOMPLETE 5/22/2015 0 0   9 
WSH 1104 THURSTON FELONY CLASS B INCOMPLETE 5/27/2015 1 1   4 
WSH 1105 KING FELONY CLASS C INCOMPLETE 5/27/2015 0 0   4 
WSH 1106 SNOHOMISH FELONY CLASS B INCOMPLETE 5/28/2015 0 0   3 
WSH 1107 SKAGIT FELONY CLASS C INCOMPLETE 5/28/2015 0 0   3 
WSH 1108 LEWIS FELONY CLASS B BED OFFERED 5/28/2015 0 0 0   
WSH 1109 LEWIS FELONY CLASS C INCOMPLETE 5/28/2015 0 0   3 
WSH 1110 KITSAP FELONY CLASS B INCOMPLETE 5/28/2015 0 0   3 
WSH 1111 PIERCE FELONY CLASS C BED OFFERED 5/28/2015 0 0 0   
WSH 1112 KING FELONY CLASS B INCOMPLETE 5/28/2015 0 0   3 
WSH 1113 SKAGIT FELONY CLASS B INCOMPLETE 5/29/2015 3 3   2 
WSH 1114 PIERCE MISDEMEANOR INCOMPLETE 5/29/2015 4 4   2 
ESH 1115 FRANKLIN FELONY ADMISSION 12/23/2014 59 0 64   
ESH 333 CHELAN MISDEMEANOR INCOMPLETE 1/20/2015 0 2   150 
ESH 482 BENTON FELONY ADMISSION 2/5/2015 19 22 41   
ESH 1116 SPOKANE FELONY ADMISSION 2/12/2015 7 15 32   
ESH 1117 SPOKANE FELONY ADMISSION 2/18/2015 1 9 26   

ESH 1118 WALLA 
WALLA FELONY ADMISSION 2/25/2015 5 6 28   

ESH 1119 ASOTIN FELONY ADMISSION 3/3/2015 9 9 21   
ESH 1120 KITTITAS FELONY ADMISSION 3/6/2015 21 21 25   
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Hospital Class 
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County Offense Completion 
Method or 
Incomplete 

Order Signed 
Date 

# Days from 
Signed Order 

to Order 
Received 

Date 

# Days from 
Signed Order 
to Discovery 

Received Date 

Completed:  # 
Days from Order 

Signed to 
Admission for 
Restoration 
Treatment 

Incomplete:  
# Days from 

Order Signed 
to End of 
Reporting 

Period 

ESH 1121 GRANT FELONY ADMISSION 3/10/2015 0 1 20   
ESH 1122 SPOKANE FELONY ADMISSION 3/12/2015 0 4 11   
ESH 327 SPOKANE FELONY INCOMPLETE 4/8/2015 1 1 56   
ESH 328 BENTON FELONY ADMISSION 4/8/2015 1 1 56   
ESH 329 SPOKANE FELONY ADMISSION 4/10/2015 0 3 54   
ESH 331 YAKIMA FELONY ADMISSION 4/14/2015 1 1 64   
ESH 332 SPOKANE FELONY ADMISSION 4/17/2015 0   0   
ESH 333 CHELAN MISDEMEANOR INCOMPLETE 4/20/2015 1 2   60 
ESH 334 SPOKANE FELONY INCOMPLETE 4/20/2015 1 2   60 
ESH 335 SPOKANE FELONY INCOMPLETE 4/20/2015 1 2   60 
ESH 336 CHELAN FELONY INCOMPLETE 4/20/2015 0 1   60 
ESH 251 SPOKANE FELONY INCOMPLETE 4/27/2015 0 0   53 
ESH 1123 SPOKANE FELONY INCOMPLETE 4/30/2015 0 0   50 
ESH 1124 SPOKANE FELONY INCOMPLETE 5/14/2015 1     36 
ESH 258 SPOKANE FELONY INCOMPLETE 5/22/2015 4 5   28 
ESH 752 SPOKANE FELONY INCOMPLETE 5/28/2015 0 5   22 
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Competency Restoration Information—Partial Month First Look for June 1- June 23, 2015  
 

Hospital Class 
Member 

County Offense Completion 
Method or 
Incomplete 

Order Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days from 
Signed 

Order to 
Discovery 
Received 

Date 

Completed:  # 
Days from Order 

Signed to 
Admission for 
Restoration 
Treatment 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 

WSH 1000 KING MISDEMEANOR CANCELLED 4/28/2014 1 1 403   
WSH 1001 CLARK MISDEMEANOR CANCELLED 6/20/2014 21 21 350   

WSH 1002 SKAGIT FELONY CLASS 
B INCOMPLETE 11/13/2014 5 5 223 223 

WSH 1003 CLARK MISDEMEANOR INCOMPLETE 1/6/2015 22 22 169 169 
WSH 1020 KING FELONY BED OFFERED 4/2/2015 1 1 60   
WSH 1021 KING FELONY INCOMPLETE 4/7/2015 0 0 78 78 

WSH 1026 KING FELONY CLASS 
B BED OFFERED 4/14/2015 0 0 49   

WSH 1032 KING MISDEMEANOR INCOMPLETE 4/21/2015 42 42 64 64 

WSH 1033 KING FELONY CLASS 
A BED OFFERED 4/21/2015 0 0 56   

WSH 1036 KING FELONY CLASS 
B BED OFFERED 4/22/2015 0 0 43   

WSH 1038 COWLITZ FELONY CLASS 
C CANCELLED 4/23/2015 0 0 41   

WSH 1044 KING FELONY CLASS 
C BED OFFERED 4/28/2015 1 1 36   

WSH 1050 PIERCE FELONY CLASS 
B BED OFFERED 4/30/2015 4 4 35   

WSH 1051 SKAGIT FELONY CLASS 
B BED OFFERED 4/30/2015 4 4 35   

WSH 1053 PIERCE FELONY CLASS 
A BED OFFERED 5/1/2015 5 5 33   
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from 
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Days from 

Order Signed 
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Reporting 

Period 

WSH 1055 KING FELONY CLASS 
B BED OFFERED 5/4/2015 0 0 32   

WSH 1056 SNOHOMISH FELONY CLASS 
C BED OFFERED 5/4/2015 0 0 43   

WSH 1057 KING FELONY CLASS 
C INCOMPLETE 5/5/2015 1 1 50 50 

WSH 1059 KING FELONY CLASS 
B BED OFFERED 5/5/2015 1 1 37   

WSH 1060 PIERCE FELONY CLASS 
C BED OFFERED 5/5/2015 6 6 34   

WSH 1062 PIERCE FELONY CLASS 
C BED OFFERED 5/6/2015 2 2 33   

WSH 1063 THURSTON FELONY CLASS 
B BED OFFERED 5/6/2015 0 0 30   

WSH 1064 THURSTON FELONY CLASS 
C BED OFFERED 5/6/2015 0 0 30   

WSH 1065 PIERCE FELONY CLASS 
C BED OFFERED 5/6/2015 1 1 30   

WSH 1071 KING FELONY CLASS 
B BED OFFERED 5/7/2015 1 1 33   

WSH 1072 KITSAP FELONY CLASS 
C BED OFFERED 5/8/2015 0 0 31   

WSH 1074 SKAGIT FELONY CLASS 
C INCOMPLETE 5/8/2015 0 0 47 47 

WSH 1075 GRAYS 
HARBOR 

FELONY CLASS 
C BED OFFERED 5/11/2015 0 0 30   

WSH 1076 KING FELONY CLASS 
C BED OFFERED 5/11/2015 2 2 30   

WSH 1077 KING FELONY CLASS 
B BED OFFERED 5/12/2015 1 1 31   
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Hospital Class 
Member 

County Offense Completion 
Method or 
Incomplete 

Order Signed 
Date 

# Days 
from 

Signed 
Order to 

Order 
Received 
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# Days from 
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Order to 
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Received 
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Completed:  # 
Days from Order 

Signed to 
Admission for 
Restoration 
Treatment 

Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 

WSH 1078 THURSTON FELONY CLASS 
B BED OFFERED 5/12/2015 0 0 30   

WSH 1079 PIERCE MISDEMEANOR BED OFFERED 5/12/2015 3 3 20   
WSH 1080 KING MISDEMEANOR BED OFFERED 5/13/2015 14 14 20   

WSH 1087 KING FELONY CLASS 
B BED OFFERED 5/18/2015 0 0 25   

WSH 1089 GRAYS 
HARBOR 

FELONY CLASS 
B BED OFFERED 5/18/2015 1 1 25   

WSH 1090 KING FELONY CLASS 
C BED OFFERED 5/18/2015 0 0 25   

WSH 1091 COWLITZ FELONY CLASS 
C BED OFFERED 5/19/2015 0 0 27   

WSH 1093 KING FELONY CLASS 
B BED OFFERED 5/20/2015 1 1 13   

WSH 1094 PIERCE FELONY CLASS 
C BED OFFERED 5/20/2015 1 1 26   

WSH 1095 KITSAP 0 BED OFFERED 5/20/2015 0 0 26   

WSH 1096 PIERCE FELONY CLASS 
C BED OFFERED 5/20/2015 7 7 26   

WSH 1097 KING FELONY CLASS 
C BED OFFERED 5/21/2015 0 0 25   

WSH 1098 PIERCE FELONY CLASS 
A BED OFFERED 5/21/2015 1 1 11   

WSH 1100 THURSTON FELONY CLASS 
C BED OFFERED 5/21/2015 28 28 35   

WSH 1101 KING FELONY CLASS 
B BED OFFERED 5/21/2015 0 0 26   

WSH 1103 CLARK FELONY CLASS 
C BED OFFERED 5/22/2015 0 0 26   
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Hospital Class 
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County Offense Completion 
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Incomplete 
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Date 
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from 
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Days from 

Order Signed 
to End of 
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Period 

WSH 1104 THURSTON FELONY CLASS 
B BED OFFERED 5/27/2015 1 1 22   

WSH 1105 KING FELONY CLASS 
C BED OFFERED 5/27/2015 0 0 21   

WSH 1106 SNOHOMISH FELONY CLASS 
B BED OFFERED 5/28/2015 0 0 20   

WSH 1107 SKAGIT FELONY CLASS 
C BED OFFERED 5/28/2015 0 0 19   

WSH 1109 LEWIS FELONY CLASS 
C BED OFFERED 5/28/2015 0 0 21   

WSH 1110 KITSAP FELONY CLASS 
B BED OFFERED 5/28/2015 0 0 25   

WSH 1112 KING FELONY CLASS 
B BED OFFERED 5/28/2015 0 0 5   

WSH 1113 SKAGIT FELONY CLASS 
B BED OFFERED 5/29/2015 3 3 20   

WSH 1114 PIERCE MISDEMEANOR BED OFFERED 5/29/2015 4 4 10   

WSH 1432 PIERCE FELONY CLASS 
A INCOMPLETE 5/13/2015 1 1 42 42 

WSH 1433 THURSTON FELONY CLASS 
B INCOMPLETE 6/1/2015 0 0 23 23 

WSH 1434 CLARK FELONY CLASS 
B BED OFFERED 6/1/2015 0 0 2   

WSH 1435 KING FELONY CLASS 
B BED OFFERED 6/2/2015 1 1 23   

WSH 1436 WHATCOM MISDEMEANOR BED OFFERED 6/2/2015 0 0 7   

WSH 1437 PIERCE FELONY CLASS 
B BED OFFERED 6/3/2015 1 1 15   

WSH 1438 CLARK MISDEMEANOR BED OFFERED 6/3/2015 1 1 5   
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Hospital Class 
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County Offense Completion 
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Incomplete 
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from 
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Incomplete:  # 
Days from 

Order Signed 
to End of 
Reporting 

Period 

WSH 1439 PIERCE FELONY CLASS 
A BED OFFERED 6/3/2015 0 0 0   

WSH 1440 SKAGIT FELONY CLASS 
A INCOMPLETE 6/4/2015 0 0 20 20 

WSH 1441 WHATCOM FELONY CLASS 
C BED OFFERED 6/4/2015 0 0 14   

WSH 1442 PIERCE MISDEMEANOR BED OFFERED 6/4/2015 0 0 7   

WSH 1443 PIERCE FELONY CLASS 
A INCOMPLETE 6/5/2015 3 3 19 19 

WSH 1444 CLARK FELONY CLASS 
B BED OFFERED 6/5/2015 3 3 7   

WSH 1445 SKAGIT FELONY CLASS 
A BED OFFERED 6/5/2015 3 3 3   

WSH 1446 THURSTON FELONY CLASS 
B BED OFFERED 6/8/2015 2 2 18   

WSH 1447 KING FELONY CLASS 
B INCOMPLETE 6/10/2015 5 5 14 14 

WSH 1448 PIERCE FELONY CLASS 
C INCOMPLETE 6/10/2015 1 1 14 14 

WSH 1449 KING FELONY CLASS 
B INCOMPLETE 6/10/2015 0 0 14 14 

WSH 1450 KING FELONY CLASS 
B INCOMPLETE 6/10/2015 1 1 14 14 

WSH 1451 PIERCE FELONY CLASS 
C INCOMPLETE 6/10/2015 1 1 14 14 

WSH 1452 PIERCE FELONY CLASS 
A INCOMPLETE 6/10/2015 1 1 14 14 

WSH 1453 THURSTON FELONY CLASS 
C BED OFFERED 6/10/2015 6 6 16 
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Order Signed 
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Reporting 
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WSH 1454 PIERCE FELONY CLASS 
C BED OFFERED 6/10/2015 1 1 12   

WSH 1455 KING FELONY CLASS 
A BED OFFERED 6/10/2015 0 0 0   

WSH 1456 KING FELONY CLASS 
C INCOMPLETE 6/11/2015 4 4 13 13 

WSH 1457 KING FELONY CLASS 
B INCOMPLETE 6/11/2015 1 1 13 13 

WSH 1458 PIERCE MISDEMEANOR BED OFFERED 6/11/2015 1 1 8   
WSH 1459 KITSAP MISDEMEANOR BED OFFERED 6/11/2015 0 0 6   

WSH 1460 KING FELONY CLASS 
B INCOMPLETE 6/15/2015 2 2 9 9 

WSH 1461 PIERCE FELONY CLASS 
A INCOMPLETE 6/16/2015 1 1 8 8 

WSH 1462 KING FELONY CLASS 
C INCOMPLETE 6/17/2015 1 1 7 7 

WSH 1463 PIERCE FELONY CLASS 
C INCOMPLETE 6/17/2015 1 1 7 7 

WSH 1464 PIERCE FELONY CLASS 
B INCOMPLETE 6/17/2015 1 1 7 7 

WSH 1465 PIERCE FELONY CLASS 
B BED OFFERED 6/17/2015 1 1 8   

WSH 1466 KING MISDEMEANOR BED OFFERED 6/17/2015 0 0 7   

WSH 1467 KING FELONY CLASS 
B BED OFFERED 6/17/2015 0 0 0   

WSH 1468 SKAGIT FELONY CLASS 
B INCOMPLETE 6/18/2015 1 1 6 6 

WSH 1469 CLARK FELONY CLASS 
C BED OFFERED 6/18/2015 0 0 6   
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WSH 1470 SKAGIT FELONY CLASS 
B BED OFFERED 6/19/2015 0 0 0   

WSH 1481 KING FELONY CLASS 
B BED OFFERED 6/23/2015 0 0 0   

ESH 251 SPOKANE FELONY ADMISSION 4/27/2015 0 0   58 
ESH 258 SPOKANE FELONY ADMISSION 5/22/2015 4 5   33 
ESH 327 SPOKANE FELONY ADMISSION 4/8/2015 1 1 56   
ESH 332 SPOKANE FELONY ADMISSION 4/17/2015 0   0   
ESH 333 CHELAN MISDEMEANOR ADMISSION 4/20/2015 1 2   65 
ESH 334 SPOKANE FELONY ADMISSION 4/20/2015 1 2   65 
ESH 335 SPOKANE FELONY ADMISSION 4/20/2015 1 2   65 
ESH 336 CHELAN FELONY ADMISSION 4/20/2015 0 1   65 
ESH 482 BENTON FELONY ADMISSION 2/5/2015 19 22 41   
ESH 752 SPOKANE FELONY ADMISSION 5/28/2015 0 5   27 
ESH 1116 SPOKANE FELONY ADMISSION 2/12/2015 7 15 32   
ESH 1117 SPOKANE FELONY ADMISSION 2/18/2015 1 9 26   

ESH 1118 WALLA 
WALLA FELONY ADMISSION 2/25/2015 5 6 28   

ESH 1119 ASOTIN FELONY ADMISSION 3/3/2015 9 9 21   
ESH 1120 KITTITAS FELONY ADMISSION 3/6/2015 21 21 25   
ESH 1121 GRANT FELONY ADMISSION 3/10/2015 0 1 20   
ESH 1122 SPOKANE FELONY ADMISSION 3/12/2015 0 4 11   
ESH 1123 SPOKANE FELONY ADMISSION 4/30/2015 0 0   55 
ESH 1124 SPOKANE FELONY ADMISSION 5/14/2015 1 1   41 
ESH 1482 SPOKANE FELONY ADMISSION 5/8/2015 3 3   47 
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Treatment 

Incomplete:  # 
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Order Signed 
to End of 
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Period 

ESH 1483 SPOKANE FELONY ADMISSION 6/1/2015 0 4   23 
ESH 1484 YAKIMA FELONY ADMISSION 6/1/2015 1   0   
ESH 1485 SPOKANE FELONY ADMISSION 6/3/2015 1 2   21 
ESH 1486 YAKIMA MISDEMEANOR ADMISSION 6/16/2015 0 1   8 
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Resources Required to Provide Timely Competency Services 
 
Fiscal and program staff from DSHS and the Washington State Office of Financial Management  
modeled additional bed capacity needed to meet a  seven-day standard for admission with 
assumptions of increases in demand at ten percent and twenty percent annually. The following 
graph illustrates the model as applied to WSH and ESH.  
 

 
 

For mentally ill defendants ordered to receive competency restoration treatment, additional 
inpatient forensic hospital bed capacity must be developed or made available. Based on 
projections in the chart above, it is estimated that compliance with a seven-day standard will 
require 90 beds during the 15-17 biennium. The 15-17 biennial budget funded those 
competency restoration beds. 
 
The two-year operating budget for the period of July 1, 2015 to June 30, 2017 (hereafter 
referred to as the 15-17 biennial budget) was enacted by the Legislature on June 29, 2015 and 
signed by Governor Jay Inslee on June 30, 2015. It includes an investment of $40.5 million in 
new funding to improve competency services. Table One details the funding provided in the 15-
17 biennial budget. 
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Table One:  Forensic Mental Health System Funding in the 15-17 Biennial Budget 
Budget Item FTE’s Dollars (Millions) 

Competency Evaluation Staff 18.0 $  4.67 
Competency Restoration Beds 129.2 $26.86 
Non-Felony Diversion 0.0 $  4.81 
Office of Forensic Mental Health 11.0 $  4.18 

Total 158.2 $40.52 
 
This significant investment in Washington’s forensic mental health system includes, among 
other things: 
 
o 13 additional forensic evaluators--a 53 percent increase. 

DSHS has commenced recruitment and hiring for these positions. The vacancies were 
advertised in May 2015. Interviews with qualified applicants began in June 2015, and 
multiple job offers will occur in July 2015 and thereafter. 
 

o 90 additional beds for competency restoration treatment--a 65 percent increase. 
DSHS opened up 10 of these beds at Western State Hospital in June 2015. 
 

o $4.8 million dollars to finance community-based treatment for people who are diverted 
from prosecution when their competence to stand trial has been raised but diversion to 
treatment is more appropriate. 
 

o 11 FTE’s to establish the Office of Forensic Mental Health for increased accountability, 
quality, and efficiency. 
 

Table Two shows the increases for forensic evaluator and competency restoration bed capacity 
and Table Three details the specific staff positions funded in the 15-17 biennial budget. 
 

Table Two: Increases in Forensic Evaluators & Competency Restoration Beds in 15-17 Biennial Budget 
Site April 2015 

Forensic 
Evaluator 
Positions 

(FTE) 

15-17 
Biennial 
Budget 

Increase 
(FTE) 

Total 
Forensic 

Evaluator 
Capacity 

(FTE) 

% 
Increase 

(FTE) 

$ Increase 
(Millions) 

April 
2015 

Capacity 
(Beds) 

15-17 
Biennial 
Budget 

Increase 
(Beds) 

Total 
Capacity 
(Beds) 

% 
Increase 
(Beds) 

$ Increase 
(Millions) 

ESH 6 5 11 83% $1.41 22 15 37 68% $13.41 
WSH 26.5 8 34.5 30% $2.25 116 45 161 39% $4.47 
TBD N/A N/A N/A N/A N/A 0 30 30 N/A $8.97 

Total 32.5 131 45.5 40% $3.66 138 90 228 65% $26.86 

1 This figure does not include five Full Time Equivalents (FTE) for supervisory and administrative support 
that also are funded in the 15-17 biennial budget 
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Table Three:  Specific Staff Funded in the 15-17 Biennial Budget  
Position Funded 

FTE 
Description 

Full Time Equivalents 
(FTE) to operate 90 
additional competency 
restoration beds 

129.2 Direct care staff to operate additional Forensic beds-- 
detailed staffing plan is in development. 

Forensic Evaluators  13 Forensic Psychologists to conduct forensic evaluations 
Forensic Supervisor 2 Supervisory and leadership support for Forensic 

Evaluators 
Forensic Evaluator 
Support Staff 

3 Perform administrative and clerical tasks 

Deputy Assist. Secretary/ 
Forensic Director 

1 
 

Lead Forensic Mental Health Services operations, as 
recommended in the forensic services consultant report 

Data Manager 1 Develop standardized data reports to inform fiscal and 
program operations and improve data integrity as 
recommended by JLARC and Groundswell 

Data Analysts 2 • Standardize systems to track and report program 
outcome data for competency and NGRI services 

• Build and maintain a statewide model for bed 
utilization and staffing needs 

• Create and maintain a centralized system for managing 
wait lists and admission decisions 

• Recommended by JLARC and Groundswell 
Technology Solutions 
Support 

2 • Build a technology solution to establish a common 
platform to transmit data between the State Hospitals 
and over 240 different jurisdictions to improve 
timeliness  

• Provide hands-on partner training across the system 
• 1 position funded only for the 15-17 biennium 

Competency Restoration 
Specialist 

1 • Develop alternative community-based competency 
restoration program options to address the growing 
demand for forensic service 

• Coordinate development of criteria and a screening 
process to identify individuals appropriate to receive 
services in this setting 

•  Quality assurance oversight of services provided in 
alternative settings 

• Recommended in Groundswell 
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Position Funded 
FTE 

Description 

Workforce Development 2 • Standardize and improve quality of competency services 
and NGRI treatment 

• Develop curriculum and provide training to the forensic 
psychology workforce across the state 

• Provide ongoing consultation and QA 
• Recommended in Groundswell 

Implementation Liaison  1 • Liaison with courts, jails, community mental health 
programs, RSNs, state hospitals and others to coordinate 
efforts to comply with Trueblood order 

• Create systems to ensure effective and efficient delivery 
of statewide forensic services 

• Coordinate stakeholder efforts to divert individuals with 
mental illness from criminal justice involvement 

• Coordinate community based treatment 
• Recommended by JLARC and the Groundswell 

Implementation Project 
Manager 

1 • Manage implementation to ensure requirements of the 
Trueblood decision are met in a timely manner 

• Project position for 15-17 biennium. 
Trueblood Report 
Manager 

 • Report analysis, preparation and submittal 
• Position not funded in the biennial budget, but will be 

established within existing funding to support 
Trueblood implementation 

 
Preparation is underway to open 60 beds at WSH and ESH as follows:  
 

WSH Ward S4  10 Beds Became operational in June 2015 
WSH Ward S4    5 Beds Planned to be operational in September 2015 
WSH Ward E2  30 Beds Planned operational by December 2015 
ESH Ward 3S1  15 Beds Planned operational by November 2015 

 
An additional 30 beds are anticipated to be transitioned to the state hospitals from shorter-
term contracted or alternate facility operations. Current estimates are that these beds would 
be opened as follows: 
 

WSH Ward S4  15 Beds No sooner than July 2016 
 ESH Ward 3S1  15 Beds No sooner than July 2016 
 
DSHS intends to maximize the use of state hospital beds to meet the seven-day competency 
services standard. However, given insufficient existing physical bed capacity and challenges of 
recruiting sufficient state hospital staff, a Request for Information (RFI) process was initiated in 
June 2015. The RFI was posted in June 2015, asking interested parties to submit information 
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indicating how they could contribute to development of options for restoration treatment 
services outside of state hospitals. Up to 30 beds may be brought online using contracted 
resources. Contracted beds would be required to be brought online by early December 2015. 
Responses are due to DSHS by July 17, 2015.  
 
The investment made by the Legislature in the 15-17 biennial budget and the short and long-
term strategies that are being undertaken will enable Washington to provide competency 
services within the time frames established by the Court.  Washington is making every effort to 
provide competency services within the seven-day standard and intends to comply with this 
requirement by January 2, 2016.  
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Trueblood Key Accomplishments--June 2015 
 
Key Accomplishments in June 2015 
 

• The Washington State Legislature made an investment of over $40 million in Washington’s forensic mental health system in 
in the 15-17 biennial budget.  This investment will yield a 40 percent increase in Forensic Evaluators and a 65 percent 
increase in the number of beds available to provide competency restoration treatment. 

 
• Enacted supporting legislation to, among other things, allow DSHS to provide restoration treatment services in the 

community, and to compel prosecutors, defense counsel, court administrators and jails to expedite exchange of information, 
access to defendants, and timely transport to state hospitals.  As outlined in the Court’s decision, DSHS is responsible to 
provide competency services but cannot, by itself, assure compliance with the seven-day standard required in the Trueblood 
order. DSHS is part of a larger system. As the Court’s order stated, “Even with more funding and changes to the practices and 
policies of the Department, Washington’s forensic mental health system cannot function efficiently without the help of all of 
its participants.”  In response to this need, the Washington State Legislature passed Senate Bill 51772 on May 28, 2015 and 
Governor Jay Inslee signed the bill into law on June 10, 2015.  A table summarizing the key components contained within 
5177 is included in Appendix A of this report. 

 
• Increased capacity for Competency Restoration (CR) from 116 beds to 126 beds at Western State Hospital (WSH) and began 

serving 10 additional CR patients. 
 

• To improve recruitment efforts, DSHS negotiated a 15 percent pay increase for forensic evaluators. DSHS began recruiting for 
13 new positions in May 2015, conducted the hiring processes in June 2015, and will begin filling these positions in July 2015. 
Newly hired forensic evaluators will begin providing competency evaluations as promptly as practical thereafter based on 
training and orientation requirements. 

 
 
 
 

2 The new public law can be found at: (http://lawfilesext.leg.wa.gov/biennium/2015-16/Pdf/Bills/Session%20Laws/Senate/5177-S2.SL.pdf) 
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• Initiated a Request for Information Process 
DSHS posted a Request for Information (RFI) to obtain information about potential contractual options that would allow 
Washington to provide an additional 30 competency restoration treatment beds, supplementing beds in the State Hospitals.  
The RFI requested information related to one of three models described below, but invited submission of information about 
other models that may be available.  The three models identified in the RFI include: 
 

Model 1:  Contractor provides only CR services in a state owned and operated facility  
Contractor would provide CR Services in a secure facility that is owned and operated by the state of 
Washington and is made available for this purpose. Under this model, the state of Washington will 
provide all equipment, supplies and services required to operate the facility; for example, custodial, 
maintenance and food services.  A contractor would provide CR Services.  
 

Model 2:  Contractor provides CR and operation services in a state owned facility 
Contractor would provide CR Services in a secure facility owned by the state of Washington. The 
contractor would be responsible for operating the facility and for providing CR Services.  
 

Model 3:  Contractor provides CR services and a secure facility 
Contractor would provide CR Services and would also provide the secure facility in which they would 
be provided. The facility could be a secure health care facility or a jail facility, and the contractor would 
be responsible for all arrangements required to operate the facility and to provide the CR Services. 
 

 The RFI and amendments can be accessed at: https://www.dshs.wa.gov/fsa/procurements/competency-restoration-services 
 

As part of the RFI process, DSHS also convened an Information Session to communicate information about the Department’s 
efforts to increase capacity to provide CR services to pretrial detainees within the state, and to respond to questions from 
representatives of organizations that provide these services.  The information session included brief presentations from 
representatives of the Behavioral Health and Service Integration Administration (BHSIA) as well as a panel of DSHS 
representatives who answered questions.  A summary of the information provided and questions and answers discussed will 
be posted in an Amendment to the RFI. 
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Key Implementation Steps Taken and Planned—June 2015 

Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Project Administration 
Execute 
consulting 
contract with 
Groundswell 
Services, Inc. 

 

 Execute Contract 
 Finalize Task Order A—

consultation on 
preparation of long-term 
plan 

 Begin work on Task Order 
B—training and workforce 
development 
 

Complete 
Complete 
 
 
 
On Target 

Provide consultation, training, 
workforce development, and 
implementation services to:  
improve the State’s forensic 
mental health system; comply with 
competency service timeliness and 
other requirements in the 
Trueblood decision; comply with 
legislative requirements and 
recommendations of the Joint 
Legislative Audit and Review 
Committee (JLARC) 

Contract executed  
 
Work began on first Task 
Order  
 

 

Long-term Plan  Consult with Groundswell 
Services 
 Obtain their analysis and 

recommendations 
 Draft the report 
 Move report through 

review and edit cycles 
 Finalize the report 
 Submit the report 

Complete 
 
Complete 
 
Complete 
On Target 
 
7/01/15 
7/02/15 

Submit the court-ordered long-
term plan to continue to provide 
services with seven days, even as 
demand for such services 
continues to grow and the state 
hospitals’ existing campuses reach 
their full capacities. 

Consultation with 
Groundswell in preparation 
for drafting the report was 
completed 
 
Report has been drafted and 
is moving through the review 
and edit cycle 

 

Inventory 
Groundswell, 
JLARC, and 
Trueblood tasks 

 Inventory 
recommendations requiring 
DSHS compliance 
 

Complete  Identify what has been done, what 
is currently reflected in pending 
legislation, and what items require 
further consideration 

Reviewed JLARC and 
Groundswell 
recommendations as well as 
Trueblood requirements 

 

Court Appointed Monitor Coordination 
Monitor 
support  

 Complete required contract 
paperwork 

Complete Ensure efficient processing of 
Monitor billing and prompt 
remittance of Monitor payments 

  

Monthly 
Reports  
 

 Released June report  
 Submit July Report 
 Post-Submission Review 

Complete 
7/02/15 
7/10/15 

Submit monthly report in 
accordance with the Court Order 

Released June Report to 
Stakeholders following 
review with Monitor 

 

74 | P a g e  
 
 

Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 249 of 297



Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Legislative Coordination 
Implement 
Second 
Engrossed 
Second 
Substitute 
Senate Bill 
(2E2SSB) 5177 

 Outline key impacts 
 Convene forensic 

system partner 
meetings to establish 
implementation process 

 Communicate with 
Tribes  

 Develop 
implementation plan 

Complete 
7/10/15 
 
 
 
On Track 
TBD 

• Provide information about 2E2SSB 
5177 to partners across the 
forensic mental health services 
system 

• Implement and operationalize the 
changes brought about by the bill 
through engagement of partners 

• Establish subgroups and an 
oversight committee as needed  

• Communicate with Tribes to 
address impacts  

• Completed summary of 
key components of  

• 2E2SSB 5177 
• Completed tasks related to 

hosting the  
• 2E2SSB 5177 information 

and planning meeting 
• Drafted letter to Tribes 

 

Provide regular 
implementation 
and progress 
updates 

 Schedule twice monthly 
update conference call 
or in-person meeting 

Ongoing • Keep Legislators and staff up-to-
date on status of Trueblood and 
SB5177 implementation 

• Provide an opportunity to address 
any questions related to monthly 
reports or the long-term plan 

• Provided copies of May 
and June monthly reports 

• Reviewed June monthly 
Report 

• Established twice-monthly 
meeting schedule 

 

Labor Coordination 
Engage Labor 
Leaders and 
Members 

 Conduct ongoing weekly 
meetings with Labor 
leaders 

 Notice to affected state 
hospital employees on 
the potential to contract 
for restoration services 

 Demands to Bargain 
sessions  

 Deadline for Labor to 
submit alternatives to 
contracting  

 Deadline for Labor to 
submit notification of 
intent to form Employee 
Business Unit (EBU) 

Ongoing 
 
 
5/13/15 
 
 
 
Complete 
 
7/12/15 
 
 
8/11/15 

• Discuss policy, budget and 
operational changes likely 
required to comply with the 
Trueblood requirements 

• Discussions will continue at all 
levels as decisions are made and 
steps taken to comply with 
Trueblood 

• Notice sent to affected 
state hospital employees 
in accordance with RCW 
41.06.142 regarding 
potential to contract for 
restoration services 

• Demands to Bargain 
sessions related to 
potential contracting for 
CR services were held 
6/12/15 and 6/26/15 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Data Collection and Fiscal Modeling 
Determine 
increased 
resources 
needed to meet 
Trueblood 
requirements 

 Identify and obtain needed 
data 
 Complete analysis  
 Review models with Office 

of Financial Management 
(OFM) and Legislative 
Fiscal and Policy Staff 
 Evaluate funding to 

support implementation in 
15-17 biennial budget 
passed by the Legislature 

Ongoing 
 
Complete 
Complete 
 
 
 
Complete 
 

• Determine staff, bed, facility & 
other resource needs 

• Agree upon models with Office of 
Financial Management (OFM) and 
Legislative Fiscal & Policy Staff 

• Obtain necessary resources to 
support compliance with 
Trueblood 

In coordination with the 
Office of Financial 
Management, DSHS 
developed an initial funding 
model based on historical 
trends of competency 
evaluation and restoration 
services.  
 
Funding provided in 15-17 
biennial budget. 

 

Monthly report 
data collection 

 Identify and obtain needed 
data 

Ongoing Obtain data to complete monthly 
reports 
Develop standardized reports to 
inform policy development and 
implementation 

Refined data and format for 
Class Member section  

 

Develop Data 
Dictionary/ 
Crosswalk 

 Review systems at each 
hospital 
 Identify and define key 

data elements 
 Develop a crosswalk 

Complete 
 
Complete 
 
Complete 

• Ensure consistency in data 
definitions and sources across the 
hospitals 

 
• Improve data accuracy 

  

Establish 
process flow for 
monthly 
reporting data 
collection  

 Document process flows 
 Add supplemental Quality 

Assurance steps 

Complete 
Complete 

• Improve data collection processes 
• Understand anomalies 
• Improve timely and efficient 

collection and submission of the 
data 

• Improve data accuracy 

  

Institute data 
audit process 

 Review data and files of 
cases with anomalies 
 Note trends 
 Adjust process as 

appropriate 

Ongoing Ensure completeness and accuracy 
of wait list data 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Data Collection and Fiscal Modeling--Continued 
Integrate new 
Data Consultant 
into reporting 
and data 
management 
processes 

 Hire position 
 Onboard position 
 Learn current systems and 

processes 
 Participate in the 

implementation of data 
system improvements 

Complete 
Complete 
Complete 
 
Ongoing 

• Provide back-up data collection 
and QA capacity 

• Improve quality of reports 
• Improve data accuracy 
 

  

Hire Statistician  Develop PDF 
 Establish position 
 Recruit 
 Hire 
 Onboard 

On Track 
TBD 
TBD 
TBD 
TBD 

Provide expertise to develop models 
to predict need for competency 
services and develop an algorithm 
for admissions to State Hospitals to 
meet the 7 day standard, reduce 
waitlists and make optimal use of 
available beds 

  

Track Evaluator 
hiring 

 Designed log for hospitals 
to track and report 
forensic evaluator 
recruitment and hiring 

Complete Monitor status of forensic evaluator 
recruitment efforts 

  

Consult 
Research and 
Data Analysis 

 Identify recommendations 
about improving data 
collection, reporting and 
analysis 

On Track Improve system for gathering, 
analyzing and reporting on 
competency system data 

Conducted two consultation 
meetings 

 

Consult with 
Electronic 
Health Record 
(EHR) Vendor 

 Identify potential for 
leveraging EHR services to 
improve competency 
services 

On Track Leverage EHR services to improve 
competency services 
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Human Resources 
Hire Forensic 
Services 
Director 

 Develop Position 
Description 
 Establish position 
 Post position for 

recruitment 
 Conduct Interviews 
 Hire 
 Onboard 

Complete 
 
On Target 
On Target 
 
TBD 
TBD 
TBD 

Provide leadership and oversight for 
Forensic Mental Health Services 
operations, as recommended in the 
forensic services consultant report 

  

Hire Office of 
Forensic 
Services HQ 
positions 

 Develop Position 
Descriptions 
 Establish positions 
 Post positions for 

recruitment 
 Conduct Interviews 
 Hire and Onboard 

On Target 
 
TBD 
TBD 
 
TBD 
TBD 

Provide infrastructure for forensic 
services system 
 
Improve effective and timely 
provision of competency services 
 
 

  

Competency Evaluation 
Hire additional 
evaluators 

 
 
 

 Hiring  
 Began using log to track 

recruitment progress  
 Contacted applicants 
 Conduct Interviews 

 
 

 Onboarding 
 Evaluators operational 

 
Out-Station locations 
 Identifying Out-station 

sites 
 Site agreement/contract 

processes 
 Out-station sites 

operational 

On target 
Complete 
 
Complete 
On Target 
and ongoing 
 
TBD 
7/1/15 
 
 
In progress 
 
TBD 
 
7/1/15 

• Increase evaluation capacity 
• Reduce wait time for evaluation 
• 7/1/15 is our target date for 

having additional Forensic 
Evaluators; however it is not likely 
we will have hired all needed 
additional positions in time to be 
operational by this date and 
aggressive recruitment will 
continue until all needed positions 
are filled 

• Assumes compensation increases 
for  Forensic Evaluators are funded 
through adoption of the 2015-
2017 state employee  Collective 
Bargaining Agreement by the 
legislature 

• Instituted a hiring process 
that uses job postings that 
remain open until all 
positions are filled—to 
streamline hiring process  

• Recruitment continues for 
13 new Psychologist 4 
Forensic Evaluator 
positions (WSH – 8 
positions, ESH-5 positions)  

• Obtained updated status 
on availability of office 
space to house Out-station 
Evaluators in Everett, 
Vancouver, East 
Wenatchee and Yakima 

• Created and began using 
recruitment tracking tool 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Evaluation--Continued 
Continue 
current County-
conducted 
evaluation 
system until 
2018 

 Define data elements 
needed from counties 
that are conducting their 
own evaluations  

9/1/15 Obtain data needed from counties in 
order to meet court ordered 
reporting requirements 

2E2SSB 5177 passed by the 
Legislature on passed by the 
Legislature on 5/28/15 and 
signed into law by Governor 
Jay Inslee on 
 

 

County/district/
municipal court 
practice 
changes 

 Define accountability for 
transfer of court orders 
& other documents to 
state hospitals 

 Set timeframe for 
transfer/receipt of 
information above 

 Transport to state 
hospitals for inpatient 
evaluation 

 Catalog specific changes 
included in the 
Legislation and develop 
implementation plan 

Legislation 
passed 
5/28/15 
 
 
 
 
 
 
 
Complete 

• Establish consistent protocols and 
identify key parties responsible for 
transport of information and 
patients to support timely 
competency evaluation 

• Court Clerks to provide court 
orders and court files 

• Prosecutors to provide Discovery 
documents 

• Jail Administrators to provide 
medical clearance documents 

2E2SSB 5177 passed by the 
Legislature on passed by the 
Legislature on 5/28/15 and 
signed into law by Governor 
Jay Inslee on 
 

 

Conduct Value 
Stream Map 
(VSM) of 
Competency 
Service Process 

 Conduct VSM  
 Action items to be 

incorporated into Tiger 
Team plans to implement 
recommendations 

Complete 
Ongoing 
 
 
 

Develop current state map of the 
current system and suggestions that 
can be implemented to improve 
delivery of competency services 

Recommendations focused 
on outpatient evaluation and 
restoration services.  Action 
items shared with Tiger 
Teams for implementation 
 
Several recommendations 
are consistent with 
provisions of  
2E2SSB 5177 and will be 
incorporated into 
implementation of the 
legislation. 

Key recommendation 
requires a technology-
related solution that is 
not likely to be 
implemented in the 
short-term 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Evaluation--Continued 
Conduct a 
Rapid 
Improvement 
Workshop 
focused on 
inpatient 
evaluation and 
restoration 
services 

 Conduct Rapid 
Improvement Workshop  

 Implementation rolled 
into follow up from VSM 
and SB5177 
 

Complete 
 
 
 

Develop current state map of 
inpatient evaluation/restoration 
services and identify 
recommendations to improve 
service delivery 

• Completed Lean Rapid 
Improvement workshop 
for Inpatient Evaluation for 
Competency to Stand Trial 
and post restoration 
evaluations for 
Competency to Stand Trial 
on 6/1/15. 

• Identified multiple action 
items for procedural 
reform to expedite the 
process of admission once 
inpatient is determined 
necessary and expedite a 
return to jail once the 
evaluation is complete. 

 

Conduct a Lean 
event at WSH 
to reform 
Administrative 
Assistant 
workflow 

 Planning for Lean event 
 Conduct Lean event 
 Incorporate action items 

into project plan 

On Target 
July 8, 2015 
TBD 

Multiple reforms to workflow 
patterns, assignments and 
procedures to maximize the ability 
to meet both outpatient and 
inpatient evaluation timelines. 

Charter complete 
Facilitator retained 

 

Evaluate 
potential for 
distributing 
mobile 
equipment  

 Identify hardware 
necessary 

 Identify cost estimates 
 Determine if funding 

capacity exists to 
implement 

Complete 
 
Complete 
Pending 
biennial 
budget 
analysis 

Provide out-stationed evaluators 
with the capacity to access DSHS 
systems and electronic health 
records remotely 
 
Support more rapid entry of 
evaluation information and reduce 
duplicate data entry  

• Equipment needs 
identified 

• One time and ongoing 
costs estimated 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Evaluation--Continued 
Explore triage 
system 
possibilities 

 Obtain additional 
information and 
recommendations from 
Groundswell 

TBD In order to best serve patients 
referred for evaluation in the most 
efficient manner possible while 
minimizing unneccesary impact to 
the competency services system; 
establish an efficient evaluation to 
identify individuals who: 

• Need inpatient services due 
to serious mental health 
condition  

• Clearly do not require 
inpatient evaluation 
services; or 

• Are clearly competent due 
to changes in their 
condition since the issuance 
of an order for evaluation 
(such as no longer drug 
affected) 

  

Competency Restoration 
Add 
Competency 
Restoration Bed 
Capacity 
 

90 beds 

  • Increase competency services 
capacity 

• Reduce wait time for competency 
services 

• Funding provided in 15-17 biennial 
budget for 90 beds 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Restoration--Continued 

Western State 
Hospital (WSH); 

S4 Ward 
 
 
 

15 beds 

 Design and Permitting 
 Construction 
 Labor Discussions 
 Staff Onboarding 
 Ward preparation and 

patient movement 
 Bed Occupancy—Phase I 

(10 Beds) 
 Complete Fence Project 
 Bed Occupancy—Phase II 

(5 beds) 

Complete 
Complete 
Complete 
Complete 
Complete 
 
6/18/15 
 
09/2015 
09/2015 

Expand State Hospital bed capacity 
to meet Court Ordered compliance 
date 
 
 
 
 

• Increased Competency 
Restoration bed capacity 
by 10 beds 

• Serving 10 more 
Competency Restoration 
patients at WSH 

• Inability to identify 
enough appropriate 
patients to fill these 
beds to free up other 
Forensic beds 

WSH; E2 Ward 
 
 
 
 
 
 
 
 
 

30 beds 

 Design and Permitting 
 Patient movement from 

E2 to E4 
 Construction 
 Labor Discussions 
 Develop staffing and 

hiring plan 
 Staff Onboarding 
 Ward Preparation and 

patient movement 
 Bed Occupancy 

Complete 
08/2015 
 
9/25/15 
10/31/15 
6/26/15 
 
12/14/15 
12/15/15 
 
12/17/15 

Expand State Hospital bed capacity 
to meet Court Ordered compliance 
date 

 
 

Western State 
Hospital (WSH); 

S4 Ward 
Phase II 

Expansion to 
support 

additional 
capacity 
15 beds 

 Labor Discussions 
 Confirm design and 

construction needs with 
the Fire Marshall 

 Build Fence 
 Staff Onboarding 
 Ward Preparation and 

patient movement 
 Bed Occupancy 

TBD 
10/1/15 
 
 
TBD 
TBD 
TBD 
 
7/01/16 

• Phase out Community Alternative 
beds as additional State Hospital 
beds are funded 

• Completion dates for the facilities 
work (including the fence) are 
dependent on Labor discussions 
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Task Key Milestones Status/ 
End Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Restoration--Continued 
ESH 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

15 beds 
 
 

15 beds 

 Review current ward 
occupancy and make 
relocation plan 

 Develop staffing and 
hiring plan 

 Install cabling needed 
for office relocation 

 Relocate staff offices on 
2N3 to 1N3 and 3N3 

 Design and Permitting 
 Negotiations with L & I 
 Construction 

o Ward renovation 
o Patient safety--anti-

ligature work) 
o Update nurse call 

system/intercom 
o Install cameras 

 CMS Survey for new 2N3 
ward 

 Staff Ward Preparation 
and moving NGRI 
patients from 3S to 2N3 

 Comp Restoration Bed 
Occupancy in Forensic 
Services Unit Phase I 

 Comp Restoration Bed 
Occupancy Phase II 

Complete 
 
 
6/30/15 
 
7/31/15 
 
7/15/15 
 
7/31/15 
Complete 
10/1/15 
 
 
 
 
 
 
TBD 
 
9/19/15 
 
 
11/1/15 
 
 
07/01/16 

• Phase I expands State Hospital bed 
capacity to meet Court Ordered 
compliance date; Phase II phases 
out Community Alternative beds 
as additional State Hospital beds 
are funded 

• Assumes emergency declaration 
that the work is urgently required 
to preserve health & safety--which 
allows an abbreviated public work 
competitive bid process to 
expedite these critical facility 
changes.  Without emergency 
declaration, add 2 months 

• Assumes initial plan to relocate 
patients from the south to the 
north end. Will need to vacate a 
ward to create space for beds to 
ensure competency restoration 
patients are not comingled with 
NGRI patients – as they require 
different levels of 
monitoring/security and have 
different active treatment needs.  

 
 

• Negotiated with L&I and 
determined that no 
additional emergency 
circuits are required—this 
resulted in the ability to 
move up occupancy from 
January 2016 to November 
2015. 

• Received emergency 
declaration and secured 
contractor. 

• Identified adequate 
number of patients to 
transfer to 2N3 ward. 

• Funding not allocated  
to support facilities 
work in the new 
biennial budget 

• Ability to recruit 
enough staff to 
support the 
additional 
Competency 
Restoration ward 
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Task Key Milestones Status/ 
Due Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Restoration--Continued 
Evaluate 
possibilities for 
establishing 
State-run 
facility at Maple 
Lane 

 Determine permitting 
requirements and 
timeline 

 Determine licensing 
requirements 

 Assess The Joint 
Commission (TJC) and 
Centers for Medicare 
and Medicaid Services 
(CMS) certification 
requirements 

 Test HVAC, lights, etc. 
 Complete Special Use 

Permit (SUP) Process 
 Post Essential Public 

Facilities notice in local 
newspapers to begin 90 
day public comment 
period 

 Attend local school 
board meeting 

 Schedule a required 
public meeting 

 Participate in SUP Pre-
Submission Conference 

 Establish an MOU with 
DOC 

Complete 
 
 
Complete  
 
Complete 
 
 
 
 
 
Complete 
11/2015 
 
06/17/15 & 
06/18/15 
(Complete) 
 
 
7/22/15 
 
7/29/15 
 
TBD 
 
TBD 
 
 

Identify alternate facility capacity to 
support timely competency services 
that will meet the Trueblood 
compliance deadline of 01/02/16 

Convened meeting with 
Department of Corrections 
to begin planning for MOU 
should Maple Lane be 
determined viable 
 
Met with Thurston County 
planning staff and counsel  to 
determine timeline to obtain 
a special use permit 
 
Posted Essential Public 
Facility notice in local 
newspapers to begin the 90 
day public comment period 
 
Met with Superintendent of 
Rochester School District 
 
Scheduled time for 
presentation at local school 
board meeting 
 
 
 
 
 
 

Zoning timelines will 
result in Maple Lane 
not being available 
until 10/27/15 at the 
soonest.  This may 
eliminate Maple Lane 
as a viable option in 
time to meet 1/2/16 
Trueblood deadline  
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Task Key Milestones Status/ 
Due Dates 

Anticipated Outcome & 
Assumptions 

Results Achieved Barriers to 
Completion 

Competency Restoration--Continued 
Establish 
Community 
alternative sites 
for competency 
restoration 
(inpatient) 

 Statutory direction 
 Meet 41.06.142 

obligations 
 Post RFI  
 Host information day 
 RFI responses due 
 Vendor presentations 
 Post RFP (if decision 

made to pursue RFP) 
 Develop contract 
 Execute contract 
 Desired service begin 

date (should decision be 
made to contract) 

 Develop protocol for  
recommendations to 
court re: appropriate 
restoration services 
placement 

Complete 
See Labor 
Section 
Complete 
Complete 
07/17/15 
07/31/15 
08/15/15 
 
TBD 
TBD 
11/15/15 
 
 
TBD 

• Planning for 30 beds that can be 
operational to comply with a 7 day 
standard by 01/02/16 

• Anticipated duration yet to be 
determined, but services could be 
anticipated to last at least one 
year but not longer than through 
the 15-17 biennium and would be 
planned to be transitioned from 
contracted services to services 
provided by state staff in a state 
facility as funding is appropriated 

• Evaluate possibilities for  
restoration services provided by 
contract 

• 2E2SSB 5177 passed by 
the Legislature on 
5/28/15 and signed into 
law by Governor Jay 
Inslee on 6/10/15 

• Posted RFI 
• Hosted Information Day  

 

County 
transport to 
restoration 
services 

 Statutory direction 
 Coordinate with 

counties to develop 
transport protocols 

Complete 
TBD 

Increase timely transport of patients 
to support delivery of competency 
services as directed in the court 
order 

2E2SSB 5177 passed by the 
Legislature on 5/28/15 & 
signed into law by Governor 
Jay Inslee on 6/10/15 

Obtaining necessary 
cooperation from 
city and county jails 

Diversion Alternatives 
Obtain 
legislative 
language to 
support 
dismissal of 
charges & 
referral to 
treatment 

 Passage of legislation 
during special session 

 Issuance of RFA for 
distribution of 
appropriated funding 

 Diversion Programs 
operational 

Complete 
 
TBD 
 
 
TBD 

Prosecutor can dismiss criminal  
charges without prejudice & refer to 
community-based mental health 
services 
 

2E2SSB 5177 passed by the 
Legislature on 5/28/15 and 
signed into law by Governor 
Jay Inslee on  
6/10/15 

Additional funding 
required if diverted 
cases increases to 25-
50% 

 

Stakeholder 
process 

 Convene stakeholder 
group  

TBD Develop policy recommendations Kickoff planning meeting 
scheduled for 7/10/15 
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Staff and Patient Safety 
State Hospital 
Psychiatric 
Intensive Care 
Unit (PICU) 

 Construction 
 Staff Ward Preparation 
 1-3 Bed Occupancy 
 Occupancy beyond 3 

beds 
 

1/07/16 
1/25/16 
1/25/16 
TBD 

Recommendation of 
Labor/Management Ad Hoc Safety 
Committee to enhance staff and 
patient safety 
 

Supplemental budget 
allocated $339k for 
development of a PICU—
construction will take place 
to establish an 8 bed space 

• Proposed budget has 
funding for 23 FTE to 
implement a 1-3 bed 
PICU 

• Bed occupancy in 
excess of 3 patients  
dependent on 
additional funding 

Psychiatric 
Emergency 
Response 
Teams (PERT) 
teams (1 
additional WSH 
and 1 at ESH) 

 Labor discussions 
 Staff training 
 Equipment purchase 
 Staff onboarding 
 PERT teams operational 

8/01/15 
TBD 
6/30/15 
TBD 
TBD 

• Recommendation of 
Labor/Management Ad Hoc Safety 
Committee 

• Likely need PERT team at ESH 
forensic wards for higher acuity 
patients who have been in jail for 
less time 

  

Staff safety 
training 
in de-escalation 
and other skills 
to reduce 
workplace 
violence 
designed and 
delivered by 
State Hospital 
staff experts 
 

 Approval of proposed 
budget 
 
 

 Develop curriculum 
 Broaden training of Best 

Practices for Interaction 
with Patients 

 Develop system to 
monitor annual training 
implementation 

Legislative 
Special 
Session End 
Date  
10/01/15 
07/01/15 
 
 
10/01/15 

Recommendation of 
Labor/Management Ad Hoc Safety 
Committee to enhance patient and 
staff safety 

 

Proposed House budget 
includes funding for 22.4 
FTEs to include: 

o PSA/MHT Training—16 
hours 

o LPN Training—18 hours 
o RN Training—24 hours 

 

 

Conduct 
comprehensive 
assault incident 
reviews 

 Hire 2 patient-to-staff 
assault incident 
reviewers  

 Establish assault review 
workgroup 

06/30/15 
 
10/31/15 

Post-incident de-briefing and root 
cause analysis of assault incidents 
will identify necessary systems 
changes to increase staff safety 

 These FTEs are not 
included in BHSIAs 
budget and would need 
funding in the 15-17 
biennial budget. 
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Appendix A:  Second Engrossed Second Substitute Senate Bill 5177 Key Elements 
5177 as passed House 

Judiciary 
What problem is it intended to solve? What is the proposed solution? What is the intended outcome? 

Sec. 1.  Legislative 
findings. 
 

• Lack of bed space at the state 
hospitals for competency 
restoration, resulting in longer in-
jail wait times. 

• Lack of capacity for community 
competency restoration.  

• Encourage DSHS to phase in 
alternative locations and 
increased access to comp 
restoration services. 

• Work with counties and 
courts to develop a 
screening process. 

• Greater availability of competency 
restoration locations in the community. 

• Determination of who is safe for comp 
restoration outside of a state hospital.  

Sec. 2. New section in 
RCW 10.77 – charging 
documents, discovery 
packet, and medical 
clearance. 
 

DSHS has not been able to meet the 
statutory timelines consistently. The 
JLARC report noted the average time 
for evaluations in jails was 19 days for 
Western State Hospital and 33 days 
for Eastern.  To enable the hospitals to 
meet the statutory timelines and the 
Trueblood time limit, necessary 
documents to complete an evaluation 
– the charging documents, discovery 
docs, and medical clearance – must be 
received as soon as possible. 

Require that within 24 hours of 
signing a court order requesting 
the secretary to provide comp 
evaluation or restoration: 
• The court clerk shall provide 

the order and charging 
documents. If the order is 
for comp restoration and 
the comp evaluation was 
provided by an expert not 
designated by the Secretary, 
the clerk must also provide 
the state hospital with all 
previous court orders 
related to competency or 
criminal insanity and any 
evaluation reports; 

• The prosecutor shall provide 
the discovery packet. 

• If transportation is needed, 
the jail administrator shall 
provide medical clearance. 

Enable DSHS to meet statutory targets and 
court-ordered time limits by providing prompt 
provision of records to evaluators. 
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5177 as passed House 
Judiciary 

What problem is it intended to solve? What is the proposed solution? What is the intended outcome? 

Sec. 3.  New section in 
RCW 10.77 – 
transportation of 
defendants from jails 

Some jails transport defendants to the 
hospitals as little as twice per week.  
Hospitals will not meet the 7-day time 
limit without more frequent 
transportation. 

Require city or county jails to 
transport a defendant to a state 
hospital or other secure facility 
within one day of receipt of an 
offer of admission for comp 
evaluation or restoration 
services. Require city and county 
jails to cooperate with 
evaluators and DSHS to arrange 
for evaluators to have 
reasonable, timely, and 
appropriate access to 
defendants. 

Enable DSHS to meet the statutory and court-
ordered time limits by transporting defendants 
to hospitals more frequently. 

Sec. 4.  RCW 10.77.084 – 
Comp restoration. 

Unclear language. Rewrite for increased clarity. Facilitate implementation of 10.77 comp 
restoration process. 

Sec. 5.  RCW 10.77.086 – 
Commitment – Procedure 
in felony charge. 

• Lack of bed space at the state 
hospitals for competency 
restoration, resulting in longer in-
jail wait times. 

• Lack of capacity for community 
competency restoration.  

• Judges have commented that their 
hands are often tied with regard 
to sending those who are initially 
determined to be non-restorable 
to restoration treatment. 

• Encourage DSHS to develop 
alternative locations for 
comp restoration services. 

• Allow restoration in a city or 
county jail during the 2015-
17 biennium if emergent 
conditions exist. 

• Provide that comp 
restoration time periods 
does not include transport. 

• Give courts the discretion to 
dismiss charges without 
prejudice and send that 
person over for a felony 
conversion to civil 
commitment.  

• Reserve limited hospital resources and beds 
for patients deemed most appropriate for 
inpatient restoration. 

• Ease pressure on hospitals by allowing more 
competency restoration in jails and the 
community.  

• Allow DSHS to comply with Trueblood order. 
• Free up hospital bed space by giving courts 

greater discretion, rather than unnecessarily 
using restoration beds.   
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5177 as passed House 
Judiciary 

What problem is it intended to solve? What is the proposed solution? What is the intended outcome? 

Sec. 6. RCW 10.77.088 - 
Placement — Procedure 
in nonfelony charge.  

Same as sec. 3, but for nonfelony 
cases. 

Same as sec. 3, but for 
nonfelony cases. 

Same as sec. 3, but for nonfelony cases. 

Sec. 7.  RCW 10.77.073 – 
County forensic 
evaluations.  
 
Similar to SB 5403 & HB 
1426 (2015) 

• DSHS has lacked the resources to 
meet statutory performance 
targets for in-jail comp 
evaluations, resulting in longer in-
jail wait times. 

• The federal district court in 
Trueblood has ordered DSHS to 
reduce in-jail wait times to 7 days 
from the signing of the court 
order. 

• Extend the expiration date 
of 5551 (2013) that 
provided for state 
reimbursement to counties 
for costs of appointing comp 
evaluators for in-custody 
defendants. 

• Expand the grounds under 
which a county may seek 
reimbursement. 

• In consultation with DSHS, 
require the counties to 
develop and maintain 
critical data elements and 
share this data with the 
DSHS upon the 
department's request. 

• Ease burden on state hospitals by allowing 
more competency evaluations in jails and 
the community. 

• Save limited hospital resources and beds for 
the most acute patients. 

• Allow DSHS to comply with statutory and 
Trueblood time limits for in-jail comp 
evaluations. 

Sec. 8.  RCW 10.77.220 - 
Incarceration in 
correctional institution or 
facility prohibited; 
exceptions. 

The current law limiting the 
correctional confinement of persons 
under the forensic laws to 7 days is 
too broad, and was not intended to 
apply to in-jail comp evaluations and 
restoration. 

Amend the law to apply only to 
persons who are criminally 
insane. 

Clarify statute, consistent with intent when 
enacted. 
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5177 as passed House 
Judiciary 

What problem is it intended to solve? What is the proposed solution? What is the intended outcome? 

Sec. 9.  New section in 
RCW 10.77 – Diversion 
alternative by 
prosecutors. 
 
Similar to SSB 5925 
(2015). 

According to the Groundswell report, 
some counties overuse the forensic 
system for misdemeanant defendants: 
“Often, this is symptomatic of a 
resource-strapped system using 
competence evaluations as a 
mechanism to secure treatment for 
indigent patients (which thereby 
creates other resource problems in 
the forensic system).” 

• If the issue of competency 
to stand trial is raised by the 
court or a party, the 
prosecutor may dismiss the 
charges without prejudice 
and refer the defendant for 
MH, CD, or DD assessment 
as appropriate. 

• Exclude defendants who 
have a current charge or 
prior conviction for a violent 
or sex offense, or a violation 
of certain types of assault in 
the 3rd degree. 

Reduce unnecessary competency referrals by 
allowing prosecutors to dismiss charges without 
prejudice in certain cases and refer individuals 
for appropriate services. 

Sec. 10.  New section in 
RCW 10.77 – Office of 
Forensic MH Services 
 
Same as SB 5792 (2015). 

This was one of the priority 
recommendations of the Groundswell 
report:  “Current forensic services are 
often disconnected and embedded in 
other systems, particularly the state 
hospitals. Further, there is little 
meaningful data to shed light on the 
forensic population or inform 
decisions.” 

Establish an Office of Forensic 
Mental Health within DSHS. 

Promote quality assurance, transparency and 
accountability; improve data management 
capacity; oversee all forensic services; 
implement best practices in forensic treatment; 
and ensure a strategic, integrated approach to 
the forensic population. 

Sec. 11.  New section in 
RCW 10.77 – Rulemaking. 

DSHS may not have authority to adopt 
rules to implement 5177. 

Require the secretary to adopt 
rules as may be necessary to 
implement this act. 

Ensure that DSHS has statutory authority to 
adopt rules as needed to implement 5177. 
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5177 as passed House 
Judiciary 

What problem is it intended to solve? What is the proposed solution? What is the intended outcome? 

Sec. 12.  New section – 
standardized court 
orders. 

Need standardized court order forms 
to ensure uniformity across the 
counties, enable the hospitals to 
quickly process forensic and civil 
admissions, and address attachment 
of necessary documentation, defense 
counsel availability, and expedited 
judicial process for extensions for 
clinical good cause. 

By 12/31/15, require the 
Administrative Office of the 
Courts (AOC) to work with 
stakeholders to develop and 
prepare standard forms for 
court orders for: (a) forensic 
evaluation and competency 
restoration services under 
chapter 10.77 RCW; and (b) 
involuntary civil commitment 
under chapter 71.05 RCW.   

Develop standard court order templates for 
forensic and civil commitment. 

Sec. 13.  New section – 
court video testimony 
work group. 

Remote locations and the limited 
number of forensic evaluators make 
will make it difficult to conduct 
evaluations with 7 days. 

Establish a court video 
testimony work group to 
facilitate the use of video 
testimony by state competency 
evaluators under 10.77.  The 
AOC is to convene and provide 
staffing.  Complete work by 
6/30/16. 

Court video testimony may help to facilitate 
conducting timely evaluations and hearings. 

Sec. 14.  RCW 71.05.235 - 
Examination, evaluation 
of criminal defendant 

Correct an obsolete cross-reference. Technical fix. Greater clarity. 

Sec. 15.  RCW 10.77.065 - 
Mental condition 
evaluations (eff. until 
4/1/16) 

Same as sec. 14. Same as sec. 14. Same as sec. 14. 

Sec. 16.  RCW 10.77.065 - 
Mental condition 
evaluations (eff. 4/1/16)  

Same as sec. 14. Same as sec. 14. Same as sec. 14. 

Sec. 17.  Severability 
clause. 

Boilerplate severability language Boilerplate severability language Boilerplate severability language 
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5177 as passed House 
Judiciary 

What problem is it intended to solve? What is the proposed solution? What is the intended outcome? 

Sec. 18.  Sec. 15 expires 
4/1/16. 

Technical nonsubstantive language Technical nonsubstantive 
language 

Technical nonsubstantive language 

Sec. 19.  Effective date 
section: 

   

     (1) Emergency clause - 
sec. 7 takes effect 
immediately. 
 

Sec. 7 (county forensic evaluations) 
needs to become effective ASAP to 
allow the counties to continue their 
work. 

Add an emergency clause to 
allow section 7 to take effect 
immediately. 

Allow counties to continue forensic evaluations. 
Additional funding will be provided in the 
budget. 

     (2) Emergency clause – 
other sections take effect 
on 7/1/15. 

The other sections of the bill need to 
become effective earlier in order to 
implement the Trueblood time limits. 

Add an emergency clause to 
allow sections 1 to 6 and 8 to 15 
to take effect on 7/1/15. 

Allow DSHS and others to implement the 
Trueblood court order in a timely manner. 

     (3) Sec. 17 takes effect 
4/1/16. 

Technical nonsubstantive language 
 

Technical nonsubstantive 
language 

Technical nonsubstantive language 

Sec. 20.  Effective date – 
emergency clause for 
chapter 253, Laws of 2015 
(HB 1599 fix). 

The law that allows DSHS to place a 
criminally insane person in a DOC 
facility if the person presents an 
unreasonable safety risk expires on 
6/30/15. 

Provide that HB 1599 will take 
effect on 6/30/15. 

Retain DSHS’s authority under the current law. 
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Appendix B:  Outlier Evaluation Case Status Explanations 

Hospital Class 
Member 

County Offense Completion 
Method or 
Incomplete 

Order 
Signed Date 

# Days 
from 

Signed 
Order to 

Order 
Received 

Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Completed 
Evaluations:  
# Days from 

Order 
Signed to 

Evaluation 
Completion 

Incomplete 
Evaluations:  # 

Days from 
Order Signed 

to End of 
Reporting 

Period 

Comments 

WSH 341 CLARK MISDEMEANOR INCOMPLETE 1/25/2011 0 0   1606 Most likely WITHDRAWN; 
investigation is in progress. 

WSH 348 KING MISDEMEANOR INCOMPLETE 6/14/2013 0 3   735 Most likely WITHDRAWN; 
investigation is in progress. 

WSH 360 LEWIS MISDEMEANOR INCOMPLETE 8/27/2014 2 2   296 Most likely WITHDRAWN; 
investigation is in progress. 

WSH 365 PIERCE MISDEMEANOR INCOMPLETE 10/29/2014 0 0   233 Most likely WITHDRAWN; 
investigation is in progress. 

WSH 382 GRAYS 
HARBOR FELONY INCOMPLETE 03/09/2015 1 66 107 107 

Evaluation for Sanity, not for 
Competency to stand trial. 
Required a  letter of the 
Defense Expert's Report; 
provided  5/14/2015. Report 
is to be faxed by 6/29/15. 

ESH 476 SPOKANE FELONY ADMISSION 1/9/2015 60 61   161 Investigation is in progress  

ESH 498 SPOKANE FELONY ADMISSION 2/12/2015 0 5   127 Investigation is in progress  

ESH 749 SPOKANE MISDEMEANOR ADMISSION 3/3/2015 0 0   108 Investigation is in progress  

ESH 761 SPOKANE FELONY CLOSED 1/5/2015 1 2 161   Investigation is in progress  

ESH 991 SPOKANE FELONY ADMISSION 1/2/2015 3 5 146   Investigation is in progress  

ESH 996 YAKIMA FELONY ADMISSION 2/11/2015 0 1 106   Investigation is in progress  
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Appendix C:  Outlier Restoration Treatment Case Status Explanations 
 

Hospital Class 
Member County Offense 

Order 
Signed 
Date 

# Days from 
Signed 

Order to 
Order 

Received 
Date 

# Days 
from 

Signed 
Order to 

Discovery 
Received 

Date 

Incomplete:  # 
Days from Order 
Signed to End of 
Reporting Period 

Comments 

WSH 1000 KING MISDEMEANOR 4/28/2014 1 1 398 
6/5/15 received a Kent (M) court docket 
indicating this case has been closed and would 
not be admitting to WSH. 

WSH 1001 CLARK MISDEMEANOR 6/20/2014 21 21 345 

Defendant was released from jail on PR on 
7/28/2014, but the court still wanted the MISD 29 
day restoration to take place. 6/5/2015 CFS 
received judgement and sentencing order from 
the court and the case was closed and removed 
from the waitlist. 

WSH 1002 SKAGIT FELONY CLASS B 11/13/2014 5 5 199 

Defendant was released from jail 12/02/2014, but 
the court wanted the Second 90 restoration to 
take place. We have not been able to admit this 
person because he is a PR now there has not been 
a way to locate/communicate.  

WSH 1003 CLARK MISDEMEANOR 1/6/2015 22 22 145 
Defendant is not medically cleared for admission. 

ESH 333 Chelan MISDEMEANOR 1/20/2015 0 2 150 Investigation in progress  
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EXECUTIVE SUMMARY 

This report is submitted to the United States District Court for the Western District of Washington at 
Seattle (the Court) in compliance with an order by the Court in the class action lawsuit Trueblood et al. 
v. DSHS et al., Case No. C14-1178 MJP (“Trueblood”). On April 2, 2015, the Court issued Findings of Fact 
and Conclusions of Law that required the Department of Social and Health Services (DSHS) to, among 
other things, deliver this “long-term plan” by July 2, 2015. The plan must describe not only how DSHS 
will provide competency evaluation and restoration treatment services (hereafter referred to as 
“competency services”) within seven days of signing of a court order; but how DSHS will also provide 
competency services within the seven-day standard as demand for services grow. 
 
DSHS, with the support of Governor Jay Inslee and the Legislature, has taken substantial steps to 
improve competency services in Washington, including: 

 Increasing funds dedicated solely to  forensic mental health services;  
An investment of over $40 million in Washington’s forensic mental health system by the 
Legislature in the two-year operating budget for the period of July 1, 2015 to June 30, 2017 
(hereafter referred to as the 15-17 biennial budget) will yield a 40 percent increase in Forensic 
Evaluators and a 65 percent increase in the number of beds available to provide competency 
restoration treatment. Table 1 details funding provided in the 15-17 biennial budget: 
 
 Table 1:  Funding in the 2015-2017 Biennial Budget 

Budget Item FTEs Dollars (Millions) 

Competency Evaluation Staff 18.0 $  4.67 

Competency Restoration Beds 129.2 $26.86 

Non-Felony Diversion 0.0 $  4.81 

Office of Forensic Mental Health 11.0 $  4.18 

Total 158.2 $40.52 

 Enacting supporting legislation to, among other things, allow DSHS to provide  restoration 
treatment services in the community, and to compel prosecutors, defense counsel, court 
administrators and  jails to expedite  exchange of information, access to defendants, and timely 
transport to state hospitals; and 

 Improving the integrity of data collection and analysis by adding new data management 
expertise. 

 
To sustain this progress over time, Washington has committed to four cohesive strategies:  

1. Increase  the capacity and quality of competency evaluation services; 
2. Increase the bed capacity for competency restoration treatment services; 
3. Create robust and reliable data systems, forecast future demand for services, and monitor 

program performance; and 
4. Create opportunities to safely divert people with mental illness from arrest, prosecution or 

incarceration.  
 

These strategies combine to create a long-term plan that will enable Washington to provide 
competency services within the time frames established by the Court.  

Case 2:14-cv-01178-MJP   Document 164   Filed 07/02/15   Page 5 of 27Case 2:14-cv-01178-JHC     Document 171     Filed 08/18/15     Page 275 of 297



 

 5 | P a g e  
 

COMPETENCY SERVICES SYSTEM LONG-TERM PLAN 
 

INTRODUCTION 
 

Historically, Washington has operated a competency services program that has fallen short of 
constitutional requirements. The system in Washington has been characterized by too few Forensic 
Evaluators, too few state hospital beds for timely restoration treatment, cumbersome communication 
across the criminal justice and forensic mental health systems, and inadequate data systems. Wait 
times for competency services have been too long. Table 2 shows the baseline bed capacity and 
number of forensic evaluators in Washington’s competency services system as of April 2015. 
 
 Table 2:  Current Forensic System Resources in Washington State 

Site April 2015 Capacity 
(Beds) 

April 2015 Forensic Evaluator 
Positions (FTE) 

Eastern State Hospital 22 6 

Western State Hospital 116 26.5 

Total 138 32.5 

 
Recent Progress 
In the last year substantial and dramatic steps have been taken to begin to correct the major 
deficiencies in Washington’s forensic mental health system and comply with the seven-day standard 
established in the Trueblood Order. These steps include:    
 

1. Increasing Funding to Improve the Forensic Mental Health System 
The 15-17 biennial budget was enacted by the Legislature on June 29, 2015 and signed by 
Governor Jay Inslee on June 30, 2015. It includes $40.5 million in new funding to improve 
competency services. Table 3 shows only the increases in the 15-17 biennial budget for forensic 
evaluator and competency restoration bed capacity. 
 

Table 3:  Increases in Forensic Evaluators and Competency Restoration Beds in 15-17 Biennial Budget  
Site April 2015 

Forensic 
Evaluator 
Positions 

(FTE) 

15-17 
Biennial 
Budget 

Increase 
(FTE) 

Total 
Forensic 

Evaluator 
Capacity 

(FTE) 

% 
Increase 

(FTE) 

$ 
Increase 
(Millions) 

April 
2015 

Capacity 
(Beds) 

15-17 
Biennial 
Budget 

Increase 
(Beds) 

Total 
Capacity 

(Beds) 

% 
Increase 

(Beds) 

$ 
Increase 
(Millions) 

ESH 6 5 11 83% $1.41 22 15 37 68% $13.41 

WSH 26.5 8 34.5 30% $2.25 116 45 161 39% $4.47 

TBD N/A N/A N/A N/A N/A 0 30 30 N/A $8.97 

Total 32.5 13
1
 45.5 40% $3.66 138 90 228 65% $26.86 

 
  

                                                        
1
 This figure does not include five Full Time Equivalents (FTE) for supervisory and administrative support that also are 

funded in the 15-17 biennial budget 
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This significant investment in the forensic mental health system in Washington state includes, 
among other things: 

 13 additional forensic evaluators--a 53 percent increase. 
DSHS has commenced recruitment and hiring for these positions. The vacancies were 
advertised in May 2015. Interviews with qualified applicants began in June 2015, and 
multiple job offers will occur in July 2015 and thereafter. 

 90 additional beds for competency restoration treatment--a 65 percent increase. 
DSHS opened up 10 of these beds at Western State Hospital in June 2015. 

 $4.8 million dollars to finance community-based treatment for people who are diverted 
from prosecution when their competence to stand trial has been raised but diversion to 
treatment is more appropriate. 

 
2. Enacting Supporting Legislation (Senate Bill 5177) 

As outlined in the Court’s decision, DSHS is responsible to provide competency services but 
cannot, by itself, assure compliance with the seven-day standard required in the Trueblood 
order. DSHS is part of a larger system. As the Court’s order stated, “Even with more funding and 
changes to the practices and policies of the Department, Washington’s forensic mental health 
system cannot function efficiently without the help of all of its participants.”   
 
In response to this need, the Washington State Legislature passed Senate Bill 51772 on May 28, 
2015 and Governor Jay Inslee signed the bill into law on June 10, 2015. This legislation supports 
critical efforts needed to improve the competency service system in general and, more 
specifically, to successfully meet the seven-day standard for the delivery of competency 
services.  

 
Key provisions of SB 5177 include: 

a. Timely Access to Competency Services--Every day is critical in meeting a seven-day 
standard for timely access to competency services. This legislation defines 
responsibilities for key system partners whose commitment is vital to achieving this 
goal. The responsibilities include: 
 
i. Transmission of Required Documentation 

Within 24-hours of the signing of the court order the following system partners must 
provide to the state hospital: 

 The court clerk must provide the court order and charging documents, including 
the request for bail and certification of probable cause; 

 The prosecuting attorney must provide the discovery packet, including a 
statement of the defendant's criminal history; and 

 The jail administrator must provide the defendant's medical clearance 
information if the court order requires transportation of the defendant to a state 
hospital.  

                                                        
2
 The new public law can be found at: (http://lawfilesext.leg.wa.gov/biennium/2015-

16/Pdf/Bills/Session%20Laws/Senate/5177-S2.SL.pdf) 
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ii. Timely Transport of Defendants 
Jails must transport a defendant to a state hospital or other secure facility within 
one day of receiving an offer of admission by DSHS for competency services. 

iii. Timely Access to Defendants 
Jails must cooperate with DSHS to arrange for evaluators to have timely access to 
defendants and appropriate space to perform evaluations. 
 

b. Standardized Court Orders--By December 31, 2015, the Administrative Office of the 
Courts must work with DSHS, the Office of the Attorney General, prosecuting and 
defense attorneys, counties, Disability Rights Washington, and tribal and community 
mental health groups to standardize court orders used for competency services. 
Standardizing court orders will increase system consistency and streamline admissions 
processes to help ensure the seven-day standard is met. 
 

c. Video Testimony--The Administrative Office of the Courts must convene a work group 
composed of representatives of the courts, DSHS, the Office of the Attorney General, 
prosecuting and defense attorneys, counties, and Disability Rights Washington to 
consider and facilitate the use of video testimony by state forensic evaluators in court 
matters involving the forensic mental health system, and present their findings by June 
30, 2016. The availability of video testimony will reduce delays caused by unavailability 
of witnesses and reduce public safety concerns regarding transporting witnesses. 
 

d. Alternative Sites for Competency Restoration Treatment--There are currently no 
alternatives to competency restoration treatment provided in the state hospitals. DSHS 
is authorized to develop alternative locations and increase access to competency 
restoration treatment services for individuals who do not require inpatient psychiatric 
hospital services. DSHS also is directed to work with counties and the court to develop a 
screening process to determine which individuals can safely receive competency 
restoration treatment outside the state hospitals. Opening new locations for 
competency restoration treatment can ease the current burden on the state hospitals 
and free space for in-custody individuals awaiting competency services.  

 
3. Establishing the Office of Forensic Mental Health Services   

In 2014, DSHS contracted with Groundswell Services, a consortium of national experts in 
forensic mental health services, to recommend ways to improve Washington’s forensic mental 
health system. One of the recommendations was to establish a centralized Office of Forensic 
Mental Health Services to “oversee all forensic evaluation services, assist hospitals and 
community agencies in implementing best-practice forensic treatment, and liaise across 
systems to ensure a strategic, integrated approach to the forensic population.” 3  Senate Bill 
5177 establishes the Office of Forensic Mental Health Services within DSHS.  

                                                        
3
 Groundswell Services, Inc. (W. Neil Gowensmith, Daniel C. Murrie, and Ira K. Packer), “Forensic Mental Health Consultant 

Review – Final Report”, Prepared for the State of Washington’s Department of Social and Health Services in response to 
contract #1334-91698 (June 30, 2014) at p. 1 (hereinafter, “Groundswell Report”); Trial Exhibit No. 35. 
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DSHS is moving forward to establish this new office as the cornerstone for increased 
accountability, quality, and efficiency in the state’s forensic mental health system. With the 
passage of the 15-17 biennial budget, new positions--including a director for forensic services; a 
competency restoration specialist; two workforce development specialists; an implementation 
liaison; and a project manager--are being established and DSHS has commenced aggressive 
recruitment efforts for these positions. Progress updates regarding the establishment of this 
new office will be included in monthly reports to the Court Monitor. 

 
Guiding Principles for Long-Term Plan Development and Implementation 
Four key principles guide development of this long-term plan and implementation of future 
improvements.  
 

1. Competency services will be provided promptly and efficiently 
 Washington will meet the timelines and other requirements set forth in the Trueblood order. 
 

2. Changes implemented will maintain or improve the quality of competency treatment services 
Washington will create a system to improve the quality of competency services so timeliness is 
not gained at the expense of quality. 
 

3. Cross-system collaboration is required to ensure the system achieves desired outcomes 
The ability to improve Washington’s forensic mental health system and to meet the seven-day 
standard for providing competency services is dependent on the commitment and active 
collaboration of all system partners including judges, court clerks, prosecutors, defense 
attorneys, law enforcement, jail managers and others. 
 

4. Long-term planning to meet Trueblood requirements must be innovative and dynamic 
This report provides a broad long-term plan for improving competency services and meeting 
the requirements of Trueblood. Although the plan is based on careful analysis of available 
recent history and projections of future trends, DSHS acknowledges that data integrity and 
analysis must improve to better inform policy and practice. The system must remain flexible 
enough to benefit from new or emerging data and experience. 
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Elements of the Long-Term Plan 
 
Guided by the principles above and building upon the funding and policy changes already enacted by 
the Washington State Legislature, DSHS’ long-term plan includes four key elements. Each element will 
be discussed in detail in subsequent sections of this report.  
 

1. Increase evaluation capacity and improve quality, both in terms of additional evaluators  and 
improved and more timely access to defendants to conduct evaluations; 
 

2. Expand bed capacity for competency restoration treatment, inside and outside the state 
hospitals; 

 
3. Develop  more robust and reliable data systems to better forecast demand for services and  

monitor program performance; and 
 

4. Create opportunities to safely divert people with mental illness from arrest, prosecution or 
incarceration.  
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ELEMENT 1: INCREASE COMPETENCY EVALUATION CAPACITY AND QUALITY 
 

Washington’s primary strategy for expediting access to competency evaluations is focused on adding 
qualified evaluation personnel based on forecasted demand. DSHS also is making several process 
improvements to increase system efficiency, including: 

 More timely access to evaluations by out stationing staff; 

 Increase quality through improved training; 

 Improve collaboration among system partners; 

 Improve clinical placements by developing a triage system; and 

 Increase evaluator productivity via internal process improvements. 
 

Current Competency Evaluation Capacity – Background 
 
DSHS currently operates competency evaluation services out of its two state psychiatric hospitals, 
Western State Hospital (WSH) and Eastern State Hospital (ESH), and the North Regional Office (a 
satellite office of WSH in downtown Seattle). The satellite office is primarily dedicated to serving the 
greater Seattle metro area and Snohomish, Whatcom and Skagit counties.  
 
WSH currently has 26.5 forensic evaluator positions, including 7.5 at the North Regional Office. The 
evaluators are responsible for all competency to stand trial evaluations in Western Washington.  Each 
WSH evaluator is expected to conduct 10 evaluations per month. ESH currently has six forensic 
evaluator positions that are responsible for all evaluations in the 20 counties on the east side of the 
Cascades. Each ESH evaluator is expected to conduct nine evaluations per month.  
 
Nearly 70 percent of evaluations are conducted in jails; however, a small percentage of defendants are 
ordered to either WSH or ESH for evaluations. In 2013, WSH completed approximately 170 inpatient 
evaluations, while ESH completed 36.  
 
Additionally, Washington state counties can contract with private evaluators in certain circumstances4 
and be reimbursed for those costs by DSHS. Pierce County contracts with local evaluators to conduct 
evaluations outside the state hospital system. In 2014, Pierce County evaluators completed 243 
evaluations in the Pierce County Jail. No other counties have pursued this option.  
 
Demand for competency evaluation services has grown steadily over the past several years, roughly 8 
percent per year since 2001. To keep pace with future demand for competency evaluation DSHS will:   
 

a. Increase the Number of Forensic Evaluators 
Additional funding provided in the 15-17 biennial budget enacted in June 2015 will increase 
the number of forensic evaluators by 40 percent from 32.5 to 45.5 and the ability to provide 
more timely evaluations.  
 

                                                        
4
 This may apply if the department did not meet the performance target for timely completion of competency evaluations 

under RCW 10.77.068 during the most recent quarter in 50% of cases submitted by the referring county. 
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Table 4:  Forensic Evaluator Funding in the 15-17 Biennial Budget 
Site April 2015 Forensic 

Evaluator Positions 
(FTE) 

15-17 Biennial 
Budget 

Increase (FTE) 

Total Forensic 
Evaluator 

Capacity (FTE) 

% Increase 
(FTE) 

$ Increase 
(Millions) 

ESH 6 5 11 83% $1,407,786 

WSH 26.5 8 34.5 30% $2,252,457 

Total 32.5 13 45.5 40% $3,660,243 

 
To improve recruitment efforts, DSHS negotiated a 15 percent pay increase for forensic 
evaluators. DSHS began recruiting for 13 new positions in May 2015 and began filling these 
positions in July 2015. Newly hired forensic evaluators will begin providing competency 
evaluations as promptly as practical thereafter based on training and orientation 
requirements. 
 

b. Out Station Evaluators 
DSHS intends to out station forensic evaluators in locations with enough demand to support 
an out station site. Based on data from April 2014 to March 2015, there appears to be 
enough demand to support out station sites in Everett, Vancouver and the Tri-Cities. This 
places forensic evaluators closer to the service area, reducing travel time and delays in 
evaluation services.  

 
c. Improve Training and Quality Assurance 

Judges rely heavily on the opinions of forensic evaluators to determine a defendant’s 
competency to stand trial. It is incumbent on DSHS to maintain high quality standards for 
evaluations as capacity to conduct evaluations increases. Performing evaluations is not a 
standard focus in doctoral training for psychologists and psychiatrists. DSHS has a training 
system in place for forensic evaluators that involves pairing new evaluators with 
experienced evaluators for several months of mentorship.  

 
DSHS is developing an improved training model to ensure evaluators are provided the tools 
and knowledge to provide consistent and high quality competency evaluations.  The training 
will cover broad conceptual issues related to competency and the “nuts and bolts” of 
conducting evaluations, such as how to obtain  critical documents and access to correctional 
facilities. It will include presentations from forensic system partners, such as the judiciary. 
DSHS will consult national experts in competency assessment to assist in designing and 
delivering the training so it is consistent with national best practices. Until the Department’s 
new training program is available, an interim training model will provide a compressed 
version of the didactics currently used in WSH’s year-long forensic fellowship training 
program. 
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d. Improve System Collaboration 
Compliance with a seven-day standard for competency services requires cross-system 
commitments and collaboration. Competency services are provided in a larger context that 
includes courts, prosecutors, defense counsel, jails, law enforcement, and mental health 
providers. DSHS will take an active role in strengthening collaboration among these system 
partners.  

 
Successfully implementing SB 5177 is required to meet the seven-day standard for provision 
of competency services. DSHS and the Office of the Governor will convene a meeting of 
representatives from each system partner--prosecutors, defenders, jails, administrator of 
the courts, and the tribes on July 10, 2015 to begin discussions and implement these 
collaborative efforts. Follow up activity is expected to include the organization of subgroups 
and an oversight committee.  Progress reports on implementation will be included in the 
monthly reports to the Court Monitor. 

 
DSHS will lead trainings for forensic system partners involved with evaluation-related issues 
to foster required collaboration. One indirect impact of the Trueblood decision is that 
attorneys may be more likely to request an evaluation in order to explore mental health or 
mitigating issues generally, rather than competency specifically, given the promise of a 
quick conclusion. Many other states provide such education to the judiciary about the 
nature and circumstances of effective referrals for evaluations. Such training tends to 
reduce unnecessary demand on system resources, increase reasonable referrals, and help 
jurisdictions best allocate resources to the defendants who need them most.  

 
DSHS will work closely with courts, jails, interpreters and attorneys to develop a system to 
decrease scheduling delays in those cases requiring an interpreter or in which a defense 
attorney has requested to be present during the evaluation interview. To meet a seven-day 
standard, scheduling of all parties needs to occur within 48 to 72 hours of the court order 
being signed.  

 
e. Develop Triage Models  

It is important to develop a system to place the right people in the right settings for 
competency services. Indeed, the Court noted this as part of its Order. See ECF No. 131, pg. 
13 (noting triage as a possibility to meet current and future demands). Competency 
evaluations can be used to identify mentally ill inmates who require treatment and, in more 
severe cases, defendants who require inpatient psychiatric hospitalization. A triage protocol 
can prescreen individuals in jail who have been referred for competency evaluation, identify 
those who are acutely mentally ill and would benefit from hospitalization, and then ensure 
admission to a hospital for treatment as quickly as possible. Effective triage, therefore, 
benefits not only the defendants but also maximizes the availability of scarce inpatient 
restoration treatment services. 
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Appendix A includes detailed information about the various models being evaluated. Based 
on this work, the most appropriate model for Washington will be determined and an 
implementation plan will be developed. Progress updates regarding the implementation of 
a triage model will be included in the monthly reports to the Court Monitor. 

 
f. Streamline In-Custody Evaluation Processes 

DSHS conducted a Lean process to develop recommendations for streamlining the in-
custody forensic evaluation process. Several of these recommendations can be managed 
internally within DSHS given the recently approved budgetary resources, including:    

 

 Removing administrative duties from forensic evaluators by adding support staff;  

 Increasing capacity for transcription services; and 

 Modifying the assignment process, so that patients can be assigned to the same 
evaluator on subsequent admissions. 

 
ELEMENT 2: EXPAND BED CAPACITY FOR COMPETENCY RESTORATION TREATMENT 
 
Washington’s strategy for expanding restoration capacity is based on review of historical data to 
estimate the number of beds needed in the future. Three different scenarios of potential bed need 
were forecasted through January 2019 based on varying estimates of increased demand for 
competency services. DSHS’ primary strategy to improve the timeliness of competency restoration 
treatment is to expand the number of available competency restoration beds at Western and Eastern 
state hospitals.  
 
However, given the short timeframe for compliance with the Trueblood Order to meet a seven-day 
standard and the significant expansion of capacity required for compliance, DSHS also is formally 
seeking information from private contractors regarding their capacity to provide up to 30 additional 
beds for competency restoration treatment outside the state hospitals. This is a “stop gap” strategy to 
assure that the state has enough restoration capacity in the shorter-term while the state develops 
additional resources at state facilities to address longer-term needs. 
 
Current Competency Restoration Treatment Capacity--Background 
DSHS provides nearly all of its competency restoration treatment services at either WSH or ESH.  
WSH operates about 120 competency restoration treatment beds5. In 2013 WSH admitted 
approximately 650 persons for restoration treatment, nearly double the number of admissions in 2011. 
ESH operates about 20 competency restoration treatment beds. ESH admitted 92 persons for 
restoration in 2013. Most of the defendants admitted to WSH and ESH for competency restoration 
treatment are restored to competency and discharged within about 60 days. 
 
  

                                                        
5 Actual numbers of restoration patients on any given day may vary in accordance with real-time bed use needs. For 

example, some patients may be transferred from civil commitment beds into the forensic ward, or there may be an influx of 
defendants needing in-patient evaluations. 
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Projections for the Future 
Fiscal and program staff from DSHS and the Washington State Office of Financial Management  
modeled additional bed capacity needed to meet a  seven-day standard for admission with 
assumptions of increases in demand at ten percent and twenty percent annually. The following graph 
illustrates the model as applied to WSH and ESH.  
 
 

 
Orders for competency restoration treatment are expected to increase as more evaluations are 
completed. To meet current and future capacity for competency restoration treatment services DSHS 
will:   
 

a. Increase state hospital capacity to provide inpatient competency restoration treatment 
For mentally ill defendants ordered to receive competency restoration treatment, additional 
inpatient forensic hospital bed capacity must be developed or made available. Based on 
projections in the chart above, it is estimated that compliance with a seven-day standard will 
require 90 beds during the 15-17 biennium. The 15-17 biennial budget funded those 
competency restoration beds.  
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Preparation is underway to open 60 beds at WSH and ESH as follows:  
 

WSH Ward S4  10 Beds Became operational in June 2015 
WSH Ward S4  05 Beds Planned to be operational in September 2015 
WSH Ward E2  30 Beds Planned operational by December 2015 
ESH Ward 3S1  15 Beds Planned operational by November 2015 

 
An additional 30 beds are anticipated to be transitioned to the state hospitals from shorter-
term contracted or alternate facility operations. Current estimates are that these beds would 
be opened as follows: 
 
WSH Ward S4  15 Beds No sooner than July 2016 

 ESH Ward 3S1  15 Beds No sooner than July 2016 
 

b. Create short-term strategies to accommodate needed capacity 
DSHS intends to maximize the use of state hospital beds to meet the seven-day competency 
services standard. However, given insufficient existing physical bed capacity and challenges of 
recruiting sufficient state hospital staff, a Request for Information (RFI) process was initiated in 
June 2015. The RFI was posted in June 2015, asking interested parties to submit information 
indicating how they could contribute to development of options for restoration treatment 
services outside of state hospitals. Up to 30 beds may be brought online using contracted 
resources. Contracted beds would be required to be brought online by early December 2015. 
Responses are due to DSHS by July 17, 2015. The RFI identifies three options for contracting this 
work:  

 Use of a state facility with state staff providing the daily room and board functions and 
contracted staff providing competency restoration treatment services;  

 Use of a state facility with all services provided by contracted staff; and   

 Contractors provide both the facility and all staff services. 
 

c. Implement internal process improvements 
DSHS and its consultants identified several improvements to the current competency 
restoration treatment model that would ensure follow-up competency evaluations occur as 
soon as a patient appears to have been restored to competency. Once adopted, these 
strategies should lead to more timely discharge of restoration patients and contribute to 
increased bed capacity. DSHS is developing a workgroup involving DSHS administrators, WSH 
and ESH staff, and consultants to standardize competency restoration treatment models, 
programs, modules, and resources in ESH and WSH.  
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By December 31, 2016, DSHS will adopt standard restoration program curricula that include: 

 Uniform procedures for reviewing progress in restoration treatment. Frequent review by 
treatment staff will be targeted to monitor individual patient progress toward restoration. 
Patients may be restored as competent to stand trial before the court ordered 45 or 90 day 
restoration period. Regular brief assessments by treatment staff will monitor patient progress 
so patients are re-evaluated as soon as clinically appropriate; 

 Uniform processes for requesting re-evaluation of competency. When treatment staff 
determines that a patient is ready for re-evaluation of competence, an evaluator will be 
promptly assigned to conduct a new evaluation. When patients are determined to have been 
restored to competence they will be expeditiously returned to court; and 

 Consistent, specialized restoration approaches and resources for populations with special 
needs, primarily defendants with developmental or intellectual disabilities. 

 
d. Increase alternatives to inpatient restoration for defendants not requiring hospitalization 

Not all defendants adjudicated as incompetent to stand trial meet the clinical or security need 
for hospitalization. As a longer term strategy, DSHS will explore development of outpatient 
restoration programs for the subset of defendants who have been adjudicated incompetent to 
stand trial, but do not require inpatient treatment. Community-based outpatient restoration is 
common in several other states, and has the benefit of providing services in the least restrictive 
environment. Given the need to balance public safety with individual treatment needs, 
outpatient programs tend to serve relatively small numbers of competency restoration 
treatment clients.  

 
ELEMENT 3: CREATE A ROBUST AND RELIABLE DATA SYSTEM TO BETTER FORECAST DEMAND FOR 
SERVICES AND ASSESS PROGRAM PERFORMANCE 
 
Historically, DSHS has not effectively used data to monitor program performance or adequately 
forecast demand for competency services. The state hospitals used different tools and protocols for 
data collection and reporting and DSHS did not have the staff expertise to analyze data to assess and 
improve program performance. The Trueblood decision, the Joint Legislative Audit and Review 
Committee (JLARC) 2014 (Trueblood trial Exhibit 25) report, and the Groundswell report all make clear 
that DSHS has to develop and use its data for a more focused look at services provided and their 
effectiveness for people who use them. DSHS was allocated resources in the 15-17 biennial budget 
necessary to create the infrastructure to gather and analyze data with which to forecast service 
demands and assess program performance. As part of this effort, DSHS will: 

 Acquire necessary staff expertise; 

 Improve the use of existing DSHS data; and 

 Explore the creation of cross-system automation. 
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a. Acquire necessary expertise 
DSHS is adding experts to the Behavioral Health and Services Integration Administration (BHSIA) 
Team needed to build a data management and analysis infrastructure. DSHS recently hired a 
data manager and data consultant. Additional positions, including a statistician and two 
technology solution support positions, are being established. DSHS will begin aggressive 
recruitment efforts in July 2015. 
 

b. Improve the use of existing DSHS data 
In the short-term, DSHS will develop and institute standard protocols for data collection and 
reporting using existing systems. In the long-term, a new information system will be needed to 
replace disparate applications currently in use that are not integrated and require redundant 
effort.  DSHS is developing a set of requirements for a single, state-wide integrated information 
system. The requirements should be complete by October 31, 2015.  

 
c. Explore the creation of cross-system automation 

The very nature of providing competency services requires communication across the hospitals 
and with the multiple jurisdictions in the state. There are no standardized platforms or methods 
of communication to share information across the system in a timely manner. The current 
system does not make use of 21st Century technology but instead relies on faxes and the U.S. 
Postal Service. Significant effort and resources are needed to design, build and support a cross-
system communication environment. DSHS will collaborate with forensic system partners to 
explore systemic solutions to these communication challenges. 
 

ELEMENT 4: CREATE OPPORTUNITIES TO SAFELY DIVERT PEOPLE WITH MENTAL ILLNESS FROM 
ARREST, PROSECUTION OR INCARCERATION 

The fourth element of DSHS’ long-term plan is to reverse or at least stem the trend of increased 
demand for competency services. In order to accomplish this, DSHS will work with system partners to 
agree upon diversion strategies. These include, but are not limited to: 

 Pursue misdemeanor diversion options--explore the option of eliminating or reducing 
unnecessary evaluation and restoration of misdemeanant defendants; 

 Apply early intervention diversion opportunities—pre-arrest, pre-charging and post-booking 
diversion; and 

 Expand use of civil Geropsychiatric diversion—WSH provides services for many individuals with 
personal care and complicated cognitive or behavioral support needs. Active inpatient 
psychiatric treatment will not meet their needs even though they have a mental health 
diagnosis, and their behavioral baseline or histories have historically been beyond the capacity 
of community providers. However, with proper supports, these individuals can be diverted from 
inpatient psychiatric care. Services could be provided in less restrictive community settings, 
improving liberty and quality of life. 
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Background 
Washington, like all other states, struggles with the problem of persons with mental illness entering 
the criminal justice system, creating challenges for courts and jails that go well beyond competency 
services. This problem is often labeled “criminalization of people with mental illness.”  While the focus 
of this long-term plan is on reducing time frames for competency services to meet the Trueblood 
seven-day standard, the problem is broader than this narrow focus and requires a variety of broader 
systemic interventions.  
 

a. Pursue misdemeanor diversion options 
Under current state law, competency evaluations are provided for people charged with any 
misdemeanor. However, competency restoration treatment services are only provided to 
people charged with a non-felony crime that is a serious offense.6 Part of DSHS’ long-term plan 
is to explore the option of eliminating or greatly reducing unnecessary evaluation and 
restoration of misdemeanant defendants. This is similar to approaches in other states, such as 
Florida.  
 
Data from JLARC indicates that 60 percent of misdemeanants had their charges dismissed 
following a competency evaluation. The data suggest that for most misdemeanants, there is no 
real value in expending forensic evaluator resources to assess competency, because the cases 
seldom go to trial. Rather, these individuals could better be served by diversion from the 
criminal justice system and treated within the civil system (which is necessary for about 26 
percent of misdemeanor defendants according to the JLARC report). Table 5 below shows the 
number of referrals for misdemeanor competency evaluation and misdemeanor competency 
restoration treatment.  
 

Table 5:  Number of Referrals for Misdemeanor Competency Evaluation and Restoration  
Calendar 

Year 
 

Eastern State Hospital 
 

Western State Hospital 
 

Total 

 Evaluations Restorations Evaluations Restorations Evaluations Restorations 

2012 240 12 1503 111 1743 123 

2013 305 17 1509 102 1814 119 

2014 350 12 1761 149 2111 161 

 

Legislation passed in June 2015 (SB 5177) allows prosecutors to dismiss charges without 
prejudice for certain nonviolent offenders, and refer them instead for an assessment by a 
mental health professional, chemical dependency professional, or developmental disabilities 
professional. DSHS will use the $4.8 million appropriated in the 15-17 biennial budget to work 
with prosecutors, regional support networks and community mental health and chemical 
dependency treatment providers to match people who are diverted from prosecution to 

                                                        
6 RCW 10.77.088. A non-felony crime which is a “serious offense” is defined in RCW 10.77.092. For defendants charged with 

a non-felony crime that is not a serious offense as defined in RCW 10.77.092, the court may stay or dismiss proceedings and 
detain the defendant for sufficient time to allow the designated mental health professional to evaluate the defendant and 
consider initial detention proceedings under chapter 71.05 RCW (the Involuntary Treatment Act, which applies to cases 
involving civil commitment). See RCW 10.77.088(2). 
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appropriate treatment in the community. Implementing misdemeanor diversion options has 
significant potential to free up evaluator resources and improve timeliness in the provision of 
competency services. 

 
b. Apply early intervention and diversion opportunities 

Governor Jay Inslee’s Diversion Initiative--Responding to the Trueblood seven-day standard is 
not only about building capacity in the system to respond to demand for services. The Governor 
feels strongly that it is also about detaining only those people for whom arrest and trial are 
appropriate, balancing public safety with providing opportunities for community-based 
treatment as an alternative to arrest or prosecution.  His office will convene a cross-system 
team to develop and implement strategies that safely and appropriately divert persons with 
mental illness from the criminal justice system into treatment. The Governor’s diversion 
initiative will engage law enforcement, courts, DSHS, community mental health providers and 
consumers of mental health services. He looks forward to a wide-ranging discussion of options. 
DSHS will actively support the task force.   

 
Washington has adopted some best practice diversion strategies. They begin with interactions 
between law enforcement officers and citizens. More and more, jurisdictions provide Crisis 
Intervention Training and because of their success, the 2015 legislature enacted Senate Bill 
5311.7 It will incorporate Crisis Intervention Training into the basic training provided to police 
officers by the Criminal Justice training Commission starting in 2017.  Other diversion strategies 
occurring in Washington state include establishment of additional mental health courts,  
increased access to crisis triage/stabilization facilities through funding provided by the 2013 
and 2014 legislatures, jail diversion programs, innovative partnerships between community 
mental health providers and jails to support successful community re-entry (e.g. Clark County) 
and specialized housing. Mental Health & Addictions Services at Harborview, King County’s 
Forensic Intensive Supported Housing (FISH) program, and King County’s Forensic Assertive 
Community Treatment (FACT) teams also represent good examples of creative, efficient and 
sensible interventions for individuals with mental illness in the criminal justice system.  
 
However, these innovative approaches currently occur primarily at the local, rather than state- 
level, and they remain piecemeal across the state. With cooperation from law enforcement, the 
counties, and other partners, there is significant room to expand and standardize similar types 
of programs across the state. DSHS is committed to exploring these opportunities. 

 
c. Expand the use of civil Geropsychiatric diversion  

WSH provides services for many individuals with personal care and complicated cognitive or 
behavioral support needs. Active inpatient psychiatric treatment will not meet their needs even 
though they have a mental health diagnosis, and their behavioral baseline or histories have 
historically been beyond the capacity of community providers. However, with proper supports, 
these individuals can be diverted from inpatient psychiatric care. Services could be provided in 
less restrictive community settings, improving liberty and quality of life.  

                                                        
7 Second Substitute Senate Bill 2SSB 5311 (Chapter 87, Laws of 2015). 
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DSHS is engaged in a broad effort across our long-term care and community mental health 
systems to develop stable and sustainable long term care placements for state hospital patients 
who are deemed by their mental health treatment team to be ready for discharge, or who 
could be diverted from a long-term commitment to a state hospital.  

   
With the support of the Legislature, the Aging and Long Term Support Administration (ALTSA) 
has been developing new service models for individuals with these especially complicated 
behaviors. The 2013 Legislature funded a new service, the Enhanced Services Facility (ESF), to 
support people with complex needs who are not benefitting from active treatment in the state 
psychiatric hospitals. The first 12 ESF beds will be available in September 2015 and ALTSA 
anticipates an additional 10-16 beds will be available over the next six to twelve months. There 
are also more than 350 ALTSA residential or nursing facility providers statewide who hold 
contracts that offer additional residential or nursing support for people with behavioral 
challenges. These break out as follows: 

 52 adult family home (AFH) providers with a Specialized Behavior Support contract that 
provides enhanced staffing specific to the client; 

 261 AFH providers with an Expanded Community Services contract that provides 
support for enhanced coordination of services; 

 39 assisted living providers with an Expanded Community Services contracts; and 

 Almost 20 skilled nursing providers with an Expanded Community Services contracts. 
 

Key to the success of these programs is a strong collaboration among DSHS’ administrations, 
including Behavioral Health and Integrated Service Administration (BHSIA) and ALTSA, as well as 
Regional Support Networks (RSN) to develop strong care planning and support for transitions. 
The services required to support sustained community placements include behavior support 
intervention when needed, 24/7 in-person response to clients and providers at times of 
behavior escalation, cross-system transition and crisis planning, and training of the partners 
across the systems of care. DSHS will collaborate on a local level with Regional Support 
Networks and community mental health providers to help develop these enhanced supports. 
Over the course of the next two years, our goal is to reduce the need for a civil ward and, 
through patient movement at the state hospitals, create additional forensic bed capacity.  
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CONCLUSION 
 

DSHS is committed to meeting the requirements of the Trueblood decision. That commitment is now 
financially supported through a state budget that has injected over $40 million into the State’s forensic 
mental health system. These financial resources have been strategically allocated to align with 
recommendations provided by JLARC and Groundswell, including: 

 Significantly increasing the number of forensic evaluators; 

 Adding 90 new forensic beds, and the staff to support them;  

 Establishing the centralized Office of Forensic Mental Health Services to provide coordination 
and management of the improvement efforts described in this Long-Term Plan; and 

 Investing in diverting people with mental illness from the criminal justice system and into 
community-based treatment 

 
The passage of Senate Bill 5177 made important contributions to improving forensic mental health 
services as detailed in this plan. 
 
In addition to the strong support provided by the Legislature, this Long-Term Plan is strongly supported 
by Governor Inslee. Not only is the Governor supporting DSHS’s proposed actions to expedite 
competency services, but he is convening a cross-system group to find proactive solutions that safety 
and appropriately divert persons with mental illness from involvement in the criminal justice system. 
 
Finally, as better data becomes available and is analyzed, and we have actual experience operating 
under the new seven-day standard, this plan will be modified to make sure it is yielding the intended 
positive results. 
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National Models 
DSHS is studying systems from other states (Massachusetts and Washington DC, in particular) that use 
screening procedures for evaluations. For example, Massachusetts’ statutes explicitly provide an initial 
screening evaluation for competency to stand trial, prior to referral for a more complete evaluation. 
Washington D.C. requires evaluators to complete a screening evaluation of competency within the first 
three to five days after the order has been initiated. This screening timeframe appears to apply to all 
defendants, regardless of location. This screening goes back to the judge, who orders further 
evaluation if necessary.  

 
Both of these systems are able to accurately achieve the following results: 

 Identification of “clearly true positives” (those persons referred for evaluation who are very clearly 
incompetent to stand trial due to acute mental illness, and who are should be immediately 
transferred to the hospital for competency restoration treatment services); 

 Identification of “clearly false positives” (those persons referred for evaluation who very clearly are 
competent and do not need competency restoration treatment services); and 

 Identification of those remaining persons who do not fall into either of the above categories, and 
who will proceed towards a full competency evaluation. 

Information about how resources are allocated in these systems will be useful in determining how 
similar procedures could be funded and implemented in Washington to add long-term stability to the 
system.  

  
Local Models 
DSHS is investigating local approaches to screening defendants referred for evaluation. Washington 
state has at least two counties--King and Snohomish--that use these kinds of early 
assessment/screening procedures.  
 

Snohomish County Model 
The Snohomish County Superior Court implemented a screening process on March 5, 2015 that 
provides a screening assessment of competency to stand trial by Snohomish County 
Competency Assessment Management Program at Snohomish County Corrections within three 
business days of judicial referral. (This is feasible if the product is a very short summative 
report, much like the model used in Massachusetts)  Based on the report, individuals deemed 
not in need of further evaluation are screened out, thus avoiding the costly and scarce 
resources of a full evaluation (again, this is a feasible model based on the Massachusetts 
experience). Those who are deemed in need of further evaluation can either be referred for a 
more thorough jail-based evaluation, or ordered to have the evaluation completed on an 
inpatient basis if this is judged clinically necessary (typically based on a finding of circumstances 
involving the health of the defendant). This triage model serves several functions:  

 Eliminates the need for full competency evaluations in cases in which the court agrees 
with the screening assessment that there are no concerns about competency; 

 Moves individuals who are in acute need of hospitalization to inpatient services more 
quickly (potentially three days required for the screening assessment versus seven 
days); and 
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 Identifies those individuals for whom a full evaluation is appropriate and moves them 
more quickly through that process.  

 
King County Model 
There is also a long-standing triage model in the Seattle Municipal Mental Health Court and the 
King County District Regional Mental Health Court where social workers at the public defense 
agencies or community mental health agencies (called “mental health court monitors” or 
“mental health court liaisons”) screen out defendants prior to an order being signed (e.g., 
defendants who are intoxicated or withdrawing from drugs or alcohol, and who will likely 
stabilize quickly). These social workers continue to meet with the defendants after the 
competency order is entered but before the evaluation takes to determine if the order for 
evaluation needs to be withdrawn once the defendant stabilizes. These two courts also allow 
the evaluators at DSHS’ North Regional Office to request approval for a "truncated report" for 
the defense and prosecution for those defendants who are acutely psychotic and clearly 
incompetent. These truncated reports meet the requirements of Washington law but are 
substantially shorter. This model may be useful in other counties if courts are amenable to this 
approach.  
 

Other Models 
Another potential interim model could rely on community-based mental health clinicians, rather than 
jail staff, to conduct the triage. This is more likely to be necessary in smaller counties that do not have 
comprehensive jail mental health services.  This could be an interim model, until there is a larger cadre 
of well-trained evaluators who would be available to adapt the Snohomish or King County model to 
these jurisdictions. This model will also be explored by DSHS as part of long-term options. 
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Arrest 

• Person is charged and becomes criminal defendant. 

Competency 
Raised 

•"Whenever ...there is reason to doubt [the defendant's] competency, the 
court on its own motion or on the motion of any party shall either appoint 
or request the secretary to designate a qualified expert or professional 
person, who shall be approved by the prosecuting attorney, to evaluate and 
report upon the mental condition of the defendant."  10.77.060(1)(a). 

Evaluation 
10.77.060 

• In Jail: "The evaluator shall assess the defendant in a jail, detention 
facility, in the community, or in court to determine whether a period of 
inpatient commitment will be necessary to complete an accurate 
evaluation ... Otherwise, the evaluator shall complete the evaluation." 
10.77.060(1)(c)  --OR-- 

• In-patient: Without an assessment, up to 15 days of in-patient evaluation 
can be ordered at the state hospital or "secure mental health facility" if: 
(i) The defendant is charged with murder 1 or 2; (ii) an in-jail evaluation 
will be inadequate for an accurate evaluation;  or (iii) the court finds that 
an evaluation outside the jail setting is necessary for the health, safety, or 
welfare of the defendant. RCW 10.77.060(1)(d). 

Determination 
of Competency 

• "The expert conducting the evaluation shall provide his or her report and 
recommendation to the court in which the criminal proceeding is 
pending." 10.77.065(1)(a)(i).    

• If found competent: the criminal prosecution resumes. 

• If Incompetent: The court may enter a competency restoration order as 
allowed by 10.77.086 or 10.77.088.    
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Finding of 
Incompetence 

• "If at any time during the pendency of an action and prior 
to judgment the court finds, following a report as provided 
in RCW 10.77.060, a defendant is incompetent, the court 
shall order the proceedings against the defendant be 
stayed..."  10.77.084(1)(a). 

Felony Restoration 
10.77.086 

 

• Felony Restoration: "Shall commit the defendant to the custody of 
the secretary who shall place such defendant in an appropriate 
facility of the department." 10.77.086(1)(a)(i). 

• 45 initial commitment days for class B and C felonies, 90 days for all 
others. 10.77.086(1)(b). 

• After a hearing, a second period of 90 day restoration may be 
ordered. 10.77.086(3). 

• If certain conditions are met, a court may order additional 
restoration for up to six months. 10.77.086(4). 

 

 

Non -Felony 
Restoration 
10.77.088 

• Restoration for "serious" nonfelony crimes only . 10.77.088(1)(a). 

• 14 days in addition to any unused time of in-patient evaluation  (15 
days). This can equal a total restoration period of 29 days. 

• Defendant may be placed in "a secure mental health facility in the 
custody of the department or an agency designated by the 
department." 10.77.088(1)(a)(i). 

• For non-serious nonfelony crimes, the proceedings are stayed or 
dismissed, and the defendant may be referred for civil commitment 
under RCW 71.05. No restoration treatment is permitted. 
10.77.088(2). 

Competency 
Determination 

• If defendant is not restored after treatment, 
charges are dismissed without prejudice and 
defendant referred for civil commitment under 
10.77.084(1)(c). 

• If restored to competency, criminal trial resumes. 
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