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Background - Detail of proposed interior footprint of new jail. 
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♦ Corrections Officer oversees inmate activity. 

♦ Honor Farm sleeping quarters. 
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♦ Corrections Officer uses computer to monitor and control 

access throughout the main jail. 
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Introduction 
 
With population growth, the strengthening of sentencing laws, rising numbers of criminal court 
cases, and increases in the amount of time taken to process criminal cases, jail overcrowding 
has become a growing issue throughout the country.  The County of Santa Barbara, like so 
many others, is faced with finding an effective solution to jail overcrowding, not only because it 
is good public policy and in the best public safety interests of the community, but because it is 
mandated by Court Order.  The County has vigorously attempted to address overcrowding 
through a number of measures over the years; however, the issue is increasingly difficult to 
address through these stopgap measures. 
 
On April 12, 2005, the Board of Supervisors directed the Sheriff and the County Executive 
Officer to proceed with planning for a new jail at the Laguna County Sanitation District (LCSD) 
site as well as identifying alternatives for relieving short-term jail overcrowding issues. 
 
On May 24, 2005 the Board of Supervisors approved proceeding with the schematic design 
portion of plans for a new County jail.  Staff has been moving forward with the intent to 
potentially acquire the property located in the LCSD and the schematic design phase is 
complete. 
 
The purpose of this planning study is to provide the Board of Supervisors with a thorough 
understanding of the planning elements leading to the construction and operations of a new 
County Jail facility and includes a discussion of the following elements: 
 

• The need for a new jail 
• The history of Court Orders regarding jail overcrowding 
• Grand Jury reports focusing on jail overcrowding issues 
• Overcrowding alternatives employed by the County 
• Environmental overview of the proposed site for a new jail 
• Land acquisition options 
• Facility design 
• Capital and operational costs 
• Funding alternatives for a new jail 
• Jail alternatives 

 
Needs Assessment 
 
The need for a new County Jail has been the subject of numerous Court Orders and the 
recommendation of many Grand Jury Reports.  In spite of creative approaches to reducing 
overcrowding, the Average Daily Population (ADP) and inmate-on-inmate assaults have 
steadily increased from 2003 to the present, and the number of inmates transported between 
North County and Santa Barbara continues to escalate.  Failure to address the issue of 
overcrowding could result in Court-imposed sanctions, including the possibility of monetary 
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penalties that would place a long-term financial burden on the County.  In addition, if the 
criteria for alternative sentencing programs continue to be relaxed, inmates charged with more 
serious crimes will be released, inmates not currently eligible for early release will be excused 
from completing their sentences, and misdemeanors of a more serious nature (i.e., assaults 
against peace officers, failure to register as a sex offender, annoying or molesting children 
under the age of 18, carrying a concealed weapon, etc.) would be cited and released directly 
into the community.  This would pose a serious issue to public safety. 
 
Court Orders 
 
Since a 1988 lawsuit, the County of Santa Barbara has been the recipient of numerous Court 
Orders addressing the issue of overcrowding.  With each Court Order, the Sheriff’s 
Department has instituted measures to reduce overcrowding, thereby providing short-term 
relief to a long-term problem.  In the February 13, 1989 Order, the Court indicated that it was 
“of the opinion that this long-term planning must be done with a view towards establishing 
suitable facilities in the North County.”   The County’s failure to comply with Court Orders could 
result in a finding of contempt and an assessment of fines by the Court. 
 
Grand Jury Reports 
 
Although Grand Juries have consistently praised the Sheriff and his staff for managing the 
challenges posed by jail overcrowding, they have also persistently stressed the importance of 
constructing a new jail in North Santa Barbara County.  In the most recent Grand Jury Report 
(2004-2005), “No Vacancy – The Need for a North County Jail,” the findings stated that the 
Main Jail was overcrowded, that the majority of the population of the jail was from the northern 
part of the County, that an estimated 1,575 beds would be needed by the year 2020 and that 
the County should continue in earnest to build the North County Jail These findings were 
consistent with Grand Jury findings and recommendations over the past ten years. 
 
Overcrowding Alternatives 
 
On August 2, 1988, as a result of a lawsuit concerning jail overcrowding at the Main Jail, the 
Superior Court issued an Order authorizing the Sheriff to institute an early release program.  
Additionally, the Court Order directed the Jail Overcrowding Task Force to prepare and 
present to the Court a report with specific recommendations for the expansion of the early 
release program and County Parole programs; feasibility of a house arrest program; and 
expansion of own recognizance releases. 
 
As a result of Court Orders, the Sheriff’s Department, Jail Overcrowding Task Force, County 
Departments, and the Courts have attempted to resolve the overcrowding issue through a 
number of alternative sentencing programs including: Work Furlough/Electronic Monitoring, the 
Sheriff’s Work Alternative Program (SWAP) and the County Parole Program. 
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In addition to these programs and the relaxation of eligibility criteria for them, the Sheriff’s 
Department has taken other steps to reduce inmate population in the Main Jail including: 
 

• Relaxed criteria for the Honor Farm 
• Amended criteria for cite and release of most misdemeanors 
• Release of inmates who are arrested for felony charges, but reduced to misdemeanors 

at arraignment 
• Relaxing booking criteria 
• Expanded early release criteria to include inmates who have 21 or less days to serve 

 
The Sheriff’s Department is considering additional measures to reduce jail overcrowding, 
which may not be in the best interest of public safety, including: further relaxing criteria for the 
jail alternative programs; eliminating the booking of persons charged solely with a State parole 
violation; not accepting any misdemeanor bookings, regardless of the specifics; creating a Day 
Reporting Center for a drug treatment program potentially diverting up to 30 inmates. 
 
In a snapshot profile taken in September 2004, 98 inmates were released to the street.  A 
subsequent snapshot for September 2005 showed a 74% increase with 171 inmates released 
directly to the street; 62 of these, or 36%, were serving sentences on felony convictions.  The 
charges ranged from drug possession to armed robbery to unlawful sexual acts with a minor.  
With the relaxation of criteria for the Electronic Monitoring program, there was a sharp 
increase in EM escapes.  In spite of all the significant attempts made to create and employ the 
various measures noted above, the average daily population in the jail facilities continues to 
increase. 
 
Environmental Overview 
 
In 1993, the County began an extensive site selection process to attempt to locate a suitable 
site for a North County jail facility.  Although a large number of sites were evaluated for 
suitability, one site, 232 acres located north of Orcutt Creek and Highway 1 on Laguna County 
Sanitation District (LCSD) land, has been identified as the most appropriate location.  On April 
12, 2005, the Board of Supervisors voted unanimously in favor of securing this property. 
 
Some preliminary environmental assessments have been performed on this site including 
preliminary constraints analyses in the areas of biological and cultural resources.  In addition, 
the site has been tested and is free of hazardous substances.  The Planning and Development 
Department expects to complete an Administrative Draft EIR on the site in approximately six 
weeks and anticipates a Draft EIR will be available for public review by March 2006. 
 
It is likely that regulatory agencies will require acreage be set aside for mitigation of 
endangered species habitat.  It is estimated that approximately 20 acres of habitat will be 
disturbed due to construction activities.  The United States Fish and Wildlife Service has 
suggested that a ratio of 2:1 may be acceptable; therefore, approximately 40 additional acres 
of land would need to be acquired to satisfy this environmental requirement. 
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Land Acquisition 
 
The Laguna County Sanitation District (LCSD) site is being appraised to estimate the current 
Fair Market Value (FMV).  Due to the nature of the work performed by LCSD, approximately 
50 acres of the proposed site is currently used for irrigation.  Some portion of this loss of 
available land may need to be replaced.  In addition, regulatory agencies will likely require 
roughly 40 acres of land for mitigation of habitat loss as well as road access will need to be 
obtained. 
 
Though there are various options for acquiring the proposed site, the recommended approach 
is to use an Option To Buy Agreement to secure the right to purchase the property at a later 
date.  Under this agreement, the County, through a nominal monetary consideration, would 
reserve the right to purchase the property in the future.  This is a practical and sound strategy 
as it does not require any significant outlay of funds until such a time as the land is purchased 
and allows the flexibility needed for a complex, long term project of this nature. 
 
Facility Design 
 
The proposed design provides for a total population of 808 (expandable to 1520) inmate beds.  
The site plan separates public, inmate services and staff access points.  This will provide 
segregation of incompatible vehicular and pedestrian circulation patterns and promote 
economic and efficient building expansion as well as minimize any view corridor obstruction.  
Provision for a future court facility is also planned next to the support building. 
 
The design has been created to provide for maximized use of the facility, a highly functional 
environment, and for segregation of unique inmate populations. 
 
Capital and Operational Costs 
 
The estimated cost to build the new County jail (capital cost) is $153,000,000.  Costs are 
based on design estimates from the schematic design phase and verified by two independent 
cost estimators.  The estimated gross cost to operate the new County Jail is $23,333,000 per 
year.  Because approximately 44 staff would be reassigned from the Main Jail to the new 
facility, the adjusted net operating cost estimate is reduced to $19,150,000. 
 
Funding Alternatives 
 
In planning for the construction of a new County Jail, a wide spectrum of options were carefully 
considered and thoroughly analyzed.  They include: construction grants; pay-as-you-go; 
designation fund financing (savings account); general obligation bonds; certificates of 
participation; the sale of County property, potential future oil revenue; and sales and use tax 
increases. 
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Although a sales tax requires a 2/3 percent vote of the electorate, it is the single option that 
would cover both the capital and operational costs.  Further, pursuing a ½% sales tax increase 
is the most viable, direct, and timely option for a long-term capital project of this nature.  The 
earliest a measure could be taken to the voters would be June 2006; the next countywide 
general election after that is November 2006. 
 
Jail Alternatives 
 
As part of the overall analysis to plan for the construction of a new jail facility, staff reviewed 
existing alternatives to incarceration and explored with a team of experts, including the Sheriff, 
the Judge managing court orders related to overcrowding, the District Attorney, the Public 
Defender, and the Director of Adult Drug and Mental Health Services, the potential for creating 
and implementing new programs that may mitigate or delay the need for construction of a new 
jail.  Systemic changes to the criminal justice system, particularly those related to arraignment, 
pretrial, trial, and sentencing are countywide changes that would take time to coordinate and 
implement. 
 
Among the options explored were two already employed by the County:  A Jail Overcrowding 
Task Force and piecemeal programmatic changes.  The other alternatives reviewed include: 
 

• A Court Delay Reduction Program 
• System studies 
• Reducing the jail stay of illegal immigrants 
• Renting jail space from other law enforcement entities 
• Adding Psychiatric Health Facilities (PHFs) 
• Forming a consortium with other cities/counties to maximize the use of any available jail 

space 
• Converting to direct filing of court cases 
• Securing interim housing for inmates  

 
Although staff will continue to explore these alternatives, they should not be viewed as 
permanent, viable alternatives to a new jail facility.  Most, if not all, such alternatives would 
depend on establishing partnerships and would have monetary costs associated with them.  
Additionally, professional resources that specialize in this area may be required.  Although 
these alternatives are worthy of exploration, they would likely only serve as stop gap, short-
term measures and would not eliminate the need for a new jail facility. 
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Introduction 
 
The County of Santa Barbara documented the need for a North County jail facility as far back 
as 1990 with the “Analysis of Projected Detention System Bed Space Requirements” report.  
The need was later identified in the 1992 “North County Santa Barbara Correctional Master 
Plan” report.  In March 1999, the “Santa Barbara County Custody Needs Assessment” built 
upon the previous reports and identified the critical need for adult detention beds in Santa 
Barbara County.  The 1999 report provided an in-depth discussion including reasons for 
overcrowding, the needs of northern Santa Barbara County, the inefficacy of Alternative 
Sentencing Programs, description and trends of inmate populations, and population 
projections through 2020. 
 
As referenced in the March 1999 “Adult Custody Needs Assessment,” the existing facilities in 
Santa Barbara County have been overcrowded since the early 1980’s.  Since that time, 
overcrowding issues have become exacerbated, the population and demand for services in 
North County have increased, and, in spite of relaxing criteria, existing incarceration alternative 
programs have reached a limit that, according to many in the justice community is 
compromising the public safety of the citizens of Santa Barbara.  These growing concerns led 
to a formal presentation to the Santa Barbara County Board of Supervisors by Sheriff Jim 
Anderson on April 12, 2005.   
 
This section provides an update to both the 1999 Needs Assessment document and the 2005 
formal presentation to the Santa Barbara County Board of Supervisors. 
 
Background 
 
On September 22, 1998, as a result of a 1988 lawsuit concerning jail overcrowding at the 
Santa Barbara County Main Jail, the Superior Court of the State of California for the County of 
Santa Barbara issued a Court Order that, within one year of the date of issue, imposed a cap 
decreasing the number of male inmate beds in the Main Jail from 702 to 587.  Upon 
completion of the phased reduction of inmate beds, in order to ensure that male inmates would 
not be required to sleep on the floor, and in recognition of classification issues, a “flex” cap of 
530 was ordered to allow for early release of inmates when the “flex” cap was reached.  The 
Court Order authorized the utilization criteria incorporated in a Jail Overcrowding Task Force 
Report, in determining which inmates were to be released early when the “flex” cap was 
reached. 
 
Throughout the past several years, this Court Order and a previous Court Order issued in 
1990 limiting the number of female inmate beds to 65, were amended to the current population 
caps of 605 males (“flex” cap at 520) and 101 females.  Additionally, these orders have been 
amended with respect to reviewing and changing the criteria for inmates to participate in the 
Alternative Sentencing programs and Honor Farm operated by the Sheriff’s Department. 
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Sheriff’s Department Mandate 
 
Section 4000 of the California Penal Code mandates that County Jails are to be kept by the 
Sheriff’s Departments of the counties in which they are respectively situated, and are used as 
follows: 
 
A. Detention of persons committed in order to secure attendance as witnesses in criminal 

cases; 
 
B. Detention of persons charged with crime and committed for trial who: 

o Cannot raise bail 
o Do not qualify for release on Own Recognizance (OR) 
o Are considered a flight/safety risk 

 
C. Confinement of persons committed for contempt, or upon civil process, or by other 

authority of law; and 
 
D. Confinement of persons sentenced to imprisonment therein, upon a conviction for crime. 
 
Adult Detention Facilities Overview 
 
The County of Santa Barbara Sheriff’s Department currently operates three adult detention 
custody facilities:  
 

Main Jail - located in Santa Barbara, is a Type II facility, as described by the California 
Code of Regulations, Title 15, and is used for the detention of persons pending 
arraignment, during trial and upon sentence commitment.  This facility was built in 1971 
and rated for 352 inmates.  At that time, the population in the County of Santa Barbara 
was 264,000.  This facility has been overcrowded since the early 1980’s.  Beginning in 
1987 and ending in 1999 several additions were constructed (in attempts to deal with 
the jail overcrowding) bringing the rated capacity to 618 beds.  The Main Jail facility has 
an additional 95 non-rated beds.  Non-rated beds do not meet the Title 24, California 
Code of Regulations for Adult Detention Facilities.  Non-rated beds are used to mitigate 
the overcrowding conditions of inmates sleeping on the floor.  However, the use of 
these beds continues to be a concern for officer and inmate safety as well as litigation 
issues that could arise from not meeting the Title 24 Standards. 

 
Honor Farm - designed and constructed in 1961 as a minimum security Type III 
detention facility, as described by the California Code of Regulations, Title 15, to be 
used only for the detention of convicted and sentenced prisoners.  It had a California 
Board Rating of 86 beds.  As a result of overcrowding at the Main Jail, beds were added 
to this facility, bringing the rated capacity to 161 beds.  The Honor Farm facility has an 
additional 124 non-rated beds and is now used to house both sentenced and pre-trial 
inmates. 
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Santa Maria Branch Jail - is a Type I facility, as described by the California Code of 
Regulations, Title 15, used for the detention of persons for not more than 96 hours 
(excluding holidays after booking).  This facility was built in 1971 and has a rated 
capacity of 38 beds. 

 
It should be noted the average life span of custody facilities is between 30 – 35 years.  The 
Main Jail and Santa Maria facility were constructed almost 35 years ago and the Honor Farm 
almost 45 years ago.  Thus, the County of Santa Barbara’s adult facilities have already 
exceeded the lifespan anticipated when they were originally constructed and are not currently 
addressing the demands of the County. 
 
Needs Analysis 
 
The State of California, Department of Finance (DOF) estimated the population of Santa 
Barbara County to be 420,000 on July 1, 20041.  This represents a 59% increase from 264,000 
in 1970.  The DOF estimates that the population of Santa Barbara County will be 442,000 by 
the year 2009.  There has not been a new Adult Detention Facility built in the County of Santa 
Barbara since 1971.  To provide prospective, according to a recent General Services data 
query, 45 facilities were built for the County since 1995 totaling more than 304,000 square 
feet.  However none of these facilities provided more jail bed space. 
 
Population Projections: 
 
The charts below also taken from the DOF show that the juvenile population (age 10 – 17) is 
projected to peak in 2005 in Santa Barbara County and that the crime prone age group (age 
18 – 25) is projected to begin increasing in 2009. 
 

Santa Barbara County Population 
Projections Age 10-17
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Santa Barbara County Population 
Projections Age 18-25
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1  Source: UCSB Economic Forecast Project, 2005 Santa Barbara County Economic Outlook, CA Department of 
Finance, Demographic Research Unit, Report E-2 & E-6. 
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Average Daily Population: 
 
Following is a chart showing the Average Daily Population (ADP) increases from 2003 to 2005. 
 

Average Daily Population
Main Jail

Comparison 2003 - 2005
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During the month of February 2005, the Main Jail ADP was 804.  The average daily floor 
sleeper count for that month was 102. 
 
The ADP in the Main Jail thus far in 2005 is 751.  This is 22% over the rated capacity and 
represents a 5% increase over 2004.  The profile of these inmates is broken down as follows: 
 

• 72% Pre-Trial (Statewide average is 66%) 
• 70% Felony Charges (Statewide average is 77%) 
• 55 % From North County Courts 
• 13% Under Mental Health Care (receiving daily doses of mental health medications) 
 

As noted above, the 72% pre-trial status inmates in Santa Barbara County jail facilities are 
higher than the State average.  One reason for this discrepancy is that the criteria for Court 
Ordered Cap release is directed towards sentenced inmates; hence only sentenced inmates 
are “early released” decreasing their % accordingly.  Additionally, the felony cases which 
account for 70% of the ADP, take longer to adjudicate than misdemeanor cases. 
 
All pre-trial inmates who are considered to be less of a security threat are being considered for 
housing at the Honor Farm.  This has resulted in a larger number of inmates, who were once 
housed (based upon charges, bail, and in-custody behavior), in medium security housing, now 
being sent to a minimum security facility that is almost 14 years beyond its expected life span.  
The ADP in the Honor Farm for 2005 is 238, 48% over the rated capacity.  Additionally, 52% of 
Honor Farm inmates are from North County courts.  Consequently, with the number of 
sentenced inmates being significantly lower than the pre-trial, the Honor Farm population is 
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occupied by 46% pre-trial inmates.  This results in increased workload for staff to process 
these inmates to court and the necessity to consider pre-trial inmates for work assignments. 
 

Honor Farm Population

Pre-trial
109

   46%
Sentenced

128
    54%

 
 

The combined ADP for both the Main Jail and the Honor Farm thus far in 2005 is 989.  This is 
27% above the combined rated capacity of both facilities. 
 

• 13% Under Medical Care (receiving daily doses of medication)* 
 
• 12% Have Immigration Holds*  

 
• An average of 357 inmates seen by the jail doctor each month* 

  
*Includes inmates housed at Honor Farm 
 
Reported Assaults: 
 
It is increasingly difficult to manage the inmate population in the jail facilities.  All sentenced 
inmates who are considered to be a low risk to the community are being released early to 
either an alternative sentencing program or to the street.  This leaves a population of largely 
hard core offenders and pre-trial inmates arrested on felony charges.  This presents a problem 
for both the Main Jail and Honor Farm in that pre-trial arrestees are considered to need a 
higher level of security and require increased supervision due to court appearances, need for 
interaction with counsel, and the unstable behavior that can occur when facing legal 
uncertainty.  As a result, inmate-on-inmate mutual combats and assaults (Penal Code 242) 
have increased by approximately 32% since 2003. 
 

• 2003 – 116 reported incidents: 
o Mutual Combats – 91 
o Assaults – 25 

 
• 2004 – 138 reported incidents: 

o Mutual Combats – 62 
o Assaults – 76 
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• 2005 – first 10 months 127 reported incidents*: 
o Mutual Combats – 88 
o Assaults – 39 
 

• 153 projected for the full year 
 

Inmate-on-Inmate Assaults

116
138 *153

 2003               2004            2005
 

 

*Projected number at year end.  Actual number first 10 months is 127 
 

Although assaults on staff have decreased from 17 in 2003 to 14 in 2004 and, 10 reported 
during the first 10 months of 2005, the assaults appear to be better planned.  A serious assault 
occurred this year that required the hospitalization of the assaulted officer.  Additionally, staff is 
finding more sophisticated handmade weapons.   
 
Transportation Issues: 
 
The average number of inmates transported to and from North County Courts on a daily basis 
is 80.  There are 246 court transport days each year.  Two buses are used to transport these 
inmates.  Each bus travels approximately 156 miles per day.  This does not include special 
transports that sometimes require a van.  There is at least one van that travels to Lompoc 
equaling 110 miles per day.  Each court transport requires a minimum of two officers to 
provide security.  The cost of transporting inmates to and from the North County Courts in 
Fiscal Year 2004/2005 was approximately $350,784. 
 
There are five (5) buses and seven (7) vans in the Sheriff’s Department Fleet to accommodate 
all court transports.  The age and capacity of the five buses are as follows: 
 

• 1983 – 51 passenger with over 251,000 miles 
• 1986 – 47 passenger with over 570,00 miles 
• 1990 – 89 passenger with over 440,000 miles 
• 1993 – 28 passenger with over 31,000* 
• 2004 – 59 passenger with over 38,000 miles 
* Out of service for the past month and used only as backup vehicle 
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On average, there is one bus per week out of service due to maintenance problems and state-
required safety inspections. 
 
Other Jurisdictions: 
 
Santa Barbara County is not alone in the overcrowding issue.  The 2004 Jail Profile Survey 
completed by the California Board of Corrections showed that 24 of the 62 jurisdictions have 
court ordered population caps.  These include San Bernardino, Los Angeles, Orange, 
Riverside, Sonoma, Kern, Placer, Tulare, Stanislaus, Solano, and Ventura counties.  The 
statewide average length of stay in a custody facility has declined approximately 10% since 
1998.  Below is a chart depicting the number of bookings and releases in 2004. 
 

Jurisdiction 

Total % 
Released 
Due to 
Lack of 
Housing 
Capacity 

Total # of 
Persons 
Booked 2004 

Total # 
Released 
Due to Lack 
of Housing 
Capacity 

Total # of Pretrial 
Released Due to 
Lack of Housing 
Capacity 

Total # of Sent. 
Released Due to 
Lack of Housing 
Capacity 

San 
Bernardino 49% 77419 37730 34535 3195 
Stanislaus 41% 21084 8658 5780 2878 
Placer 29% 9327 2666 2058 608 
Tulare 24% 20943 5016 3782 1234 
Los 
Angeles 20% 179818 35338 6231 29107 
Solano 19% 16634 3180 2537 643 
Santa 
Barbara 10% 19168 1898 0 1898 
Orange 10% 65798 6363 6113 250 
Kern 9% 37452 3397 0 3397 
Ventura 7% 30609 2190 0 2190 
Sonoma 6% 17957 1030 0 1030 
Riverside 6% 53869 3067 235 2832 

 
Overcrowding Misconceptions 
 
There are several misconceptions regarding jail overcrowding and which methods of relief 
would significantly reduce it.  It has been suggested that construction of additional mental 
health facilities in the County would help alleviate the overcrowding by removing the mental 
health population.  It must be understood that, although approximately 13% of the inmates are 
under mental health care, each of these individuals is in custody for committing a crime.  Their 
cases must be adjudicated through the court system.  Not all inmates under mental health care 
are so impaired that they meet the criteria of the Welfare and Institutions Code Section 5150, 
or Penal Code Section 4011.6 which allows for the transfer of mentally ill inmates to a mental 
health facility and space is very limited. 
 
Another misconception is that the removal of persons being held on immigration holds would 
significantly relieve the overcrowding.  These individuals held in custody also face local 
charges for violations of the law.  Once these inmates’ cases have been adjudicated, they are 
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either cap released to the immigration authorities or sent to prison.  The number of inmates 
released to the immigration authorities since the 1999 court ordered population cap was 
imposed is 945.  The Sheriff’s Department does not allow for persons charged with only 
immigration violations to be booked into the facility. 
 
Summary 
 
The need for a new County Jail has been discussed since the early 1980’s.  It has been the 
recommendation of several recent Grand Jury Reports and mentioned as a possible solution 
to overcrowding in the Community Based Punishment Plan of 1996.  The need for a new 
county jail is now more critical than ever before.  A population projection was provided in the 
1999 Needs Assessment document.  This projection forecasted the need for 1,393 beds by the 
year 2010 and 1,575 beds by the year 2020.   The current facilities are aging past their 
expected life-span.  Due to lack of bed space, thousands of inmates a year are being released 
back into the community early, increasing the potential for serious crimes to be committed by 
someone who the court ordered to be behind bars. Additionally, the early release of many 
sentenced inmates has a significant adverse impact on their ability to complete the Sheriff’s 
Drug and Alcohol Treatment Program and classes that provide education on anger 
management.  
 
Criminals in the system clearly understand they can be released to appear on a citation, fail to 
appear on that citation, and, due to the new booking criteria, avoid being booked on the failure 
to appear warrant.  Further, criminals have figured out they stand a better chance for early 
release if they do not apply for an alternative sentencing program.  The 2005 ADP for inmates 
in alternative sentencing programs is 207; those programs are explained in detail in the 
Overcrowding Alternatives section of this report. 
 
Based on the existing court “overcrowding order,” the County of Santa Barbara could soon be 
facing sanctions imposed by the courts.  If these sanctions result in monetary penalties, they 
would place a financial burden on the County.  If the Sheriff is forced to control the 
overcrowding by no longer allowing misdemeanants to be booked into the facilities, the quality 
of life for the citizens of Santa Barbara will be adversely affected.  To put it simply, a 
neighborhood dispute in which one individual assaults another would result with the aggressor 
receiving nothing more than a citation to appear in court.  The assaulter would not be arrested 
and would probably remain in the area.  Not only does this pose a problem for the assaulted 
individual, it makes it much more difficult for the officers on patrol to maintain peace.   
 
After the Sheriff’s presentation in April of 2005, the Board of Supervisors unanimously 
approved the motion that directed the Sheriff and County Executive Officer to proceed with 
planning for a North County Jail at the Laguna County Sanitation District site, provide 
alternatives for relieving short-term jail overcrowding issues, and return to the Board with 
recommendations as appropriate.  In response to this directive from the Board of Supervisors, 
the Sheriff’s Department took the aforementioned actions expanding the release criteria and 
limiting the booking criteria to attempt to alleviate, in the short-term, jail overcrowding.   
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The Sheriff’s Department is committed to resolving the issue of overcrowding, and protecting 
the quality of life of the citizens of the County of Santa Barbara.  The Department, cooperating 
with other County departments, has continued the planning process which began many years 
ago, towards the construction of a new facility located in the North County.  Due to the critical 
need for a new facility, the Board accelerated the planning process to enable decision making 
about construction as soon as possible.  The Sheriff’s Department and staff from other 
departments have been moving forward with the intent to secure the property located on the 
Laguna County Sanitation District site.  Moreover, the jail schematic design phase is complete 
and design development is ready to commence.  It is recommended that critical planning 
continue to move forward.  Each time the planning process is postponed, the cost of 
construction rises.  In fact, for each month the project is delayed there is an estimated increase 
of approximately one-million dollars in construction costs. 
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Introduction 
 
Finding an effective solution to the jail overcrowding issue is not only a matter of good public 
policy, it is mandated by Court Order.  Since 1988, the Santa Barbara County Superior Court 
has been overseeing the County’s efforts to eliminate jail overcrowding as a result of the 
lawsuit entitled Inmates of Santa Barbara Jail vs. Sheriff John Carpenter (Case #152487).  
Since the Court issued its August 2, 1988 Decision and Order in this lawsuit, the Sheriff’s 
Department has implemented a number of measures to address jail overcrowding, including 
expanding the Santa Barbara jail by constructing a reception center, implementing early 
release programs, redirecting certain inmates to the Honor Farm, and establishing an 
electronic monitoring program. 
 
Although these efforts temporarily address the overcrowding problem when first implemented, 
it is never long before inmates are sleeping on the floors again.  As the County population 
continues to grow, the number of court cases rises, and the time for processing criminal cases 
through the court system expands, it is inevitable that the jail overcrowding alternatives 
employed by the Sheriff’s Department only serve as stopgap measures.  As the Court 
recognized in its February 13, 1989 Order, “[t]he Court is of the opinion that this long-term 
planning must be done with a view towards establishing suitable facilities in the North County.”     
 
Court Order Overview 
 
The following overview of the Court’s Orders provides a clear progression of the Sheriff 
Department’s and the Jail Overcrowding Task Force’s1 efforts to resolve the jail overcrowding 
issue, and the Court’s determination to find a solution. 
 

• Order of August 2, 1988  (Attachment 1) - The Court enters an Order authorizing the 
Sheriff to institute an early release program, and directs the Jail Overcrowding Task 
Force to prepare a report with specific recommendations regarding such options as 
expanding the Bail/Own Recognizance Unit, expanding the parole program, house 
arrests, and clearing outside agency holds. 

 
• Order of February 13, 1989 (Attachment 2) - The Court issues a detailed Order to the 

Sheriff requiring the implementation of a number of measures to reduce jail 
overcrowding.  The Court recognizes that its Order will result in an increase in the level 
of services, and as a result, an increase in expenses, but concludes that “those 
expenses cannot be avoided if the overcrowding problem is to be seriously addressed 
and dealt with.”  Some of the measures ordered by the Court are an expanded field cite 
release program; sending inmates to the Honor Farm; making facility modifications to 

                                            
1  The Jail Overcrowding Task Force was instituted by the Sheriff in 1985 for the purpose of reviewing procedures 
and policies to alleviate overcrowding.  It has countywide representation, including representatives from the 
Sheriff, Probation, District Attorney, Courts, Public Defender, County Counsel, Alcohol Drug and Mental Health 
Services, CEO and the Board of Supervisors. 
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the Honor Farm; expanding the Own Recognizance units’ staff in North and South 
County; expanding the County parole program; proceeding with plans for facilities and 
development programs; and completing the planning and construction of a new 
reception center at the Main Jail. 

 
• Order of Februar y 23, 1990  - The Court limits the number of female inmates to a 

maximum of 65 individuals. 
 

• Order of Januar y 24, 1996  - As a result of additional beds in the jail basement 
dormitory, the Court increases the female cap to a maximum of 99 inmates. 

 
• Order of September 22, 1998  (Attachment 3) - The Court orders that within one year, 

there must be a reduction in the number of inmates in the male portion of the Main Jail 
from 702 to 587, with 587 being the new cap on the number of inmates.  To ensure that 
the cap is not exceeded, the Court imposes a “flex” cap of 530 inmates.  At any time 
that the male inmate population reaches 530 individuals, the Sheriff is authorized to 
impose release criteria to ensure that the capacity does not exceed 587 inmates.  (This 
Order came more than two years after the Sheriff’s Department argued against 
imposing a cap and instead allowing it to address the jail overcrowding issue in other 
ways, such as those provided by the February 13, 1989 Order.) 

 
• Order of September 7, 1999 - The Court modifies the early release program to require 

inmates eligible for early release to participate in an alternative program, such as 
electronic monitoring, parole, or Sheriff’s Work Alternative Program (SWAP); failure of 
an inmate to agree to participate in an alternative program results in the inmate being 
passed over for early release.  The female inmate cap is increased by 2 and male 
inmate cap is increased by 18. 

 
• Order of December  29, 1999  - The Court amends its prior Orders of September 22, 

1998 and September 7, 1999 to allow the Sheriff to exceed the flex cap in times of 
emergency, including incidents causing mass bookings at the jail.  In such instances of 
emergency, the Sheriff will not be required to immediately release inmates as would 
have been required under the previous Orders. 

 
• Order of April 2001 - The flex cap is reduced from 548 to 520 inmates. 

 
• Order of May 24, 2005 (Attachment 4) - The Court changes the booking criteria at the 

Main Jail; authorizes all pre-trial, post arraignment misdemeanor inmates who meet 
specified criteria into the electronic monitoring program or be issued a citation release 
(which is a promise to appear at the next scheduled hearing); and authorizes the 
reconfiguration of the Main Jail dormitory spaces to add 44 male beds, for a total of 649 
beds. 
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The County’s failure to comply with these Court Orders could result in a finding of contempt 
and an assessment of fines by the Court.  This was the situation in the case of the Board of 
Supervisors of San Diego County, et. al., v. The Superior Court of San Diego County; Manuel 
Armstrong, et.al., Real Parties in Interest (1995) 33 Cal. App. 4th 1724.  On appeal, the Court 
of Appeals concurred with the trial court’s finding of contempt against the Sheriff of San Diego 
County for failing to comply with a consent decree and order limiting the population of one of 
the jails operated by the County.  The Court found that it was the Sheriff’s responsibility to 
operate the jail within the terms of the consent decree, and in this case, the Sheriff had not 
taken all steps available to him to meet the restrictions of the consent decree.  The Court’s 
remedy for contempt was to require the Sheriff to pay a fine of $20 per day per prisoner who 
exceeded the cap set forth in the consent decree.  The monies collected were placed into an 
escrow fund which was exclusively to be used to establish staff and reduce over-the-cap 
housing at the jail.2   
 
Summary 
 
The preceding chronology of Court Orders, issued relative to the Santa Barbara jail 
overcrowding issue, and the San Diego case cited above, demonstrate the increasing 
pressure being placed by the judicial system driving the need for a new jail facility.  The 
County of Santa Barbara increasingly faces the risk of additional penalties and sanctions as 
long as jail overcrowding exists and increases. 

                                            
2  The Court of Appeals did overturn the trial court’s finding of contempt against the San Diego County Board of 
Supervisors, determining that their only responsibility with respect to the consent decree was to provide a 
reasonable amount of funding for the jail to enable the Sheriff to operate it adequately.  The Court of Appeals 
found that the Board had satisfied this requirement. 
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Introduction 
 
The Civil Grand Jury (Grand Jury) is a division of the Superior Court, keeping watch over 
numerous government agencies, cities and districts throughout Santa Barbara County.  The 
Grand Jury may investigate, evaluate, and make recommendations to any city, county, or 
special district agency that receives County funds.  California law requires the Grand Jury to 
inspect County and city jails and detention facilities, and to review County financial accounts 
and records. 
 
Overview of Grand Jury Reports of Jail Facilities and Overcrowding 
 
Over the last ten years, many Grand Juries have addressed the critical issue posed by 
overcrowding and urged the construction of a North County jail facility.  Following is a brief 
review of the findings and recommendations found in many of those reports. 
 

• 1994-1995 Grand Jur y - Recommended that the “Board of Supervisors immediately 
seek financing for the construction and operation of a North County jail by whatever 
means available.” 

 
• 1995-1996 Grand Jur y – Found that the Santa Barbara Main Jail is consistently 

overcrowded and recommended that the County implement a plan to build a North 
County Jail as recommended by previous Grand Juries. 

 
• 1997 – 1998 Grand Jur y – Found that “overcrowding of the main jail in Santa Barbara 

and lack of a major jail in the north county are the basic reasons for many of the 
problems associated with the Sheriff’s custodial operations.”  The report further noted 
that “each additional detainee requires more time of an already overburdened staff” and 
went on to note that this can cause serious problems for the jail staff. 

 
• 1999 – 2000 Grand Jur y – Although this Grand Jury commended Sheriff Department 

staff for “human treatment of the inmates while dealing with lack of space, personnel 
and funding,” and commended staff for “their careful administration of the early release 
program that is carried out under most difficult circumstances,” its recommendation for 
the construction of a new jail was equally strong.  The Grand Jury stated, it believed 
“the best remedy to overcrowding is to construct an urgently needed jail in the North 
County.”  It also recommended that the County continue in their efforts to inform citizens 
of “this very critical need.” 
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• 2002 – 2003 Grand Jur y – This Grand Jury identified the need for a North County Jail 
as a “critical need.”  Its report stated: 

 
“The 2002-2003 Santa Barbara Grand Jury strongly supports the 
recommendation of the previous Grand Jury with regard to the building of a North 
County Jail.  The population of Santa Barbara County has exploded in the last 
twenty years with a corresponding increase in crime.  The majority of inmates at 
the Main Jail are now from the North County.  Severe overcrowding in the Main 
Jail has mandated early release of some inmates.  This early release potentially 
places the citizens of this County at risk.  The necessity for building a North 
County Jail can no longer be ignored.” 

  
The citation above is also illustrated elsewhere in this report as an ongoing and 
increasing concern.  The recommendation of this Grand Jury, once again, was “to 
alleviate overcrowding in the Main Jail, resulting in the early release of inmates, a jail 
needs to be constructed in North County.” 
 

• 2004 – 2005 Grand Jur y (Attachment 1) – This most recent report was entitled, “No 
Vacancy – The Need for a North County Jail.”  This jury recognized the challenges that 
overcrowding has created and commended staff on the professional manner in which 
they “handle a changing a potentially volatile population.”  It also found, very 
significantly, that the Main Jail was overcrowded, that the majority of the population of 
the jail was from the northern part of the county, and that an estimated 1,575 beds 
would be needed by the year 2020.  Their recommendations reiterated that the County 
should continue in earnest to build a new jail in the North County, and should present 
several workable solutions to fund and operate it. 

 
Throughout the history of Grand Jury findings regarding jail issues, the County has reasonably 
and responsibly attempted to address the issue of overcrowding in a variety of ways.  Most 
recently, the Board directed staff to proceed with planning for a new jail at the Laguna County 
Sanitation District site.  Since that time, a schematic design has been completed, an initial 
assessment of environmental objectives has been conducted, acquisition options have been 
identified, and a thorough cost and funding analysis has been conducted.  For both the 
construction and operation of a new jail. 
 
Summary 
 
The preceding summary of numerous Grand Jury Reports and their findings and 
recommendations further illustrate the urgent need to proceed with the construction and 
operation of a new jail facility in North County.  The County has made nearly every 
conceivable attempt to alleviate jail overcrowding through creative means.  However, these 
means alone are no longer able to address the growing public safety incarceration needs of 
the County.    
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NO VACANCY 
 

THE NEED FOR A NORTH COUNTY JAIL 
 

The 2004-2005 Santa Barbara County Civil Grand Jury again recognizes the  
critical need for a jail facility in the northern part of Santa Barbara County. 

 
The Santa Barbara County Main Jail is located off Calle Real between Turnpike and El Suen o 
Roads in Santa Barbara. The Jail is operated by the County Sheriff. The State Board of 
Corrections (BOC) rated capacity for this facility is 618 beds—543 beds for men and 75 for 
women. 
 
At the time of the Grand Jury’s annual inspection, the Jail was filled to capacity with an 
additional 68 inmates sleeping on mattresses on the floor in cell areas. The BOC, in its most 
recent annual assessment of the Jail, cited the Santa Barbara County Sheriff for this 
overcrowding violation of the Jail’s rated capacity. Overcrowding can add significantly to the 
antisocial behavior of inmates and inhibit the ability of Corrections staff to effectively supervise 
a volatile and dangerous population. 
 
The Average Daily Population (ADP) of the Main Jail in 2004 was 717—16% over the rated 
capacity as determined by BOC. In 2003, the ADP was 10.5% over the rated capacity. The 
Sheriff estimates that by the year 2020, 1,575 beds will be needed.  This is a 154% increase 
over present capacity in only 15 years. 
 
In the early 1980s, a lawsuit was brought against Santa Barbara County because of jail 
overcrowding. The resulting court order judged the overcrowding condition illegal. In interviews 
and briefings with the Santa Barbara County Grand Jury, the Board of Supervisors, and the 
media, the County Sheriff has stated that the Main Jail overcrowding is continuously out of 
compliance with the court order. 
 
The court order also required that action be taken to eliminate the situation. A committee of 
representatives from the Courts, Public Defender, County Counsel, District Attorney, Mental 
Health, Probation, Sheriff’s Department and local police agencies was asked to find solutions 
to alleviate this overcrowding. As a result, the committee created the criteria for an early 
release program that have been used for the past two decades to ease the problem and 
attempt to comply with the court 
order. 
 
This early release program is only for persons incarcerated for misdemeanors. It has been a 
useful tool to temporarily alleviate overcrowded conditions. The program is no longer working 
because overcrowding has become a sustained rather than a temporary condition. With an 
increase in felony arrests, the percentage of misdemeanants has dropped to about 29% of the 
total jail population. Since only misdemeanants are eligible for early release, the program has 
become less effective. 
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In 2004, a total of 1,898 inmates (1,598 male, 300 female) were granted early release due to 
jail overcrowding. It should be noted that there are several negative impacts of the early 
release program. For example, public safety is threatened and justice is compromised when 
criminals do not serve the full term for their illegal acts. Also, it is not a fair and equitable 
practice of law enforcement. The 1999-2000 Grand Jury stated that the early release program 
“is a poor solution to overcrowding because it simply puts criminal offenders back on the 
streets.” 
 
Northern Santa Barbara County is growing rapidly in population with a concurrent increase in 
criminal activity. In 2004, an average of 55% of the inmates incarcerated in the Santa Barbara 
Main Jail were from the North County. In that area, there is one temporary holding facility with 
35 beds which is located in Santa Maria. After 96 hours, arrestees must either be transported 
to the Main Jail or be released. 
 
Secure vehicles are required on a daily basis to transport inmates from the Main Jail facility in 
the South County for arraignment, court hearings and trials in the North County. The resulting 
staff, fuel, and vehicle maintenance and replacement costs significantly impact the Sheriff’s 
Department annual budget. In the year 2004, transportation costs exceeded $350,000. 
 
The Sheriff is aware of the acute need for a North County jail and his responsibility to be in 
compliance with the court order and the mandates of the State Board of Corrections. To this 
end, the Department has been studying possible locations for such a facility and has gone so 
far as to set aside money from its budget to fund such studies. The Board of Supervisors has 
long acknowledged the need, but has not specifically allocated any funds. 
 
In March 2000, Measure U2000, a tax initiative proposing a sales tax increase to build a new 
jail facility in North County, was placed on the ballot. It failed to pass. Dramatic changes in 
population statistics and demographics suggest that the issue should now be revisited. 
Whether there are one or two counties in the future, it is time for the Board of Supervisors to 
accept the fact that the existing jail facility is no longer adequate. This issue has been before 
the Board of Supervisors for years and previous Grand Juries have also brought attention to 
the situation. 
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Investigation 
 

The Grand Jury inspected the Main Jail facility as part of its annual required visit. We 
interviewed correctional personnel and scrutinized population statistics. We reviewed Grand 
Jury Final Reports dating back to 1994 as well as the Board of Corrections findings regarding 
Santa Barbara County jail population issues. 
 
Finally, we attended the Board of Supervisors general meeting on April 12, 2005, during which 
the Santa Barbara County Sheriff gave a detailed presentation on the critical need for a North 
County jail. Following that presentation, the BOS, by a unanimous vote, directed the Sheriff 
and the Chief Executive Officer to proceed with plans for a North County jail at the Laguna 
Sanitation District site near Santa Maria.  They were also directed to find new alternatives for 
relieving short-term overcrowding and present recommendations to the Board. 
 
Findings: 
 

1. The Main Jail, located in the South County, is overcrowded. 
2. In 2004, 55% percent of the jail population was from the northern part of the county. 
3. An estimated 1,575 beds will be needed to house inmates in this county by the year 

2020. 
4. The County Board of Supervisors has now directed the Chief Executive Officer to 

allocate funds for the land acquisition and studies needed to build a North County 
jail. 

 
Recommendations: 
 

1. The Board of Supervisors should continue in earnest to build the North County jail. 
2. The Board of Supervisors should present to the public several workable solutions to 

fund and operate a North County jail. 
 
 

Affected Agencies 
 

Santa Barbara County Board of Supervisors 
Findings   1, 2, 3, 4 
Recommendations 1, 2 
Santa Barbara County Sheriff Department 
Findings   1, 2, 3  
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Introduction 
 
On August 2, 1988, as a result of a lawsuit concerning jail overcrowding at the Santa Barbara 
County Main Jail, the Superior Court of the State of California for the County of Santa Barbara 
issued a Court Order authorizing the Sheriff to institute an early release program pursuant to 
Section 4021.1 of the California Penal Code, and to prepare a plan for early release based 
upon a three-day pass system pursuant to Sections 4018.6 of the California Penal Code.  The 
Court Order directed that the plan should exclude inmates with sentences of 60 days or less.  
Additionally, the Court Order directed the Jail Overcrowding Task Force to prepare and 
present to the Court, a report with specific recommendations regarding the following: 
 

• Earlier release for inmates not being released pre-trial under existing Own 
Recognizance (OR) or bail procedures 

 
• Staffing requirements and costs to expand the Court pre-trial services unit to allow 

adequate screening and pre-trial early release of more County jail inmates 
 

• The feasibility of expanding the use of the County Parole program 
 

• Feasibility and costs of implementing a house arrest program 
 

• A plan for the release of pretrial detainees in addition to OR release and bail releases to 
be implemented in the event of a court-ordered deadline to reduce overcrowding.  For 
example, OR release all persons whose bail is less than a specific amount 

 
• A plan for clearing outside agency holds and transfer of inmates to those agencies 

 
• The feasibility of releases as to each of the tasks assigned to the Jail Overcrowding 

Task Force, and an estimate of potential impact on overcrowding was to be included 
with the recommendation 

 
In a Court Order issued on February 13, 1989 the Court ordered the County, among other 
actions, to immediately begin to proceed with plans for facilities and development of alternative 
programs to relieve jail overcrowding.  Programs were to include, but not be limited to, 
detention as well as mental health, alcohol, and drug diversion and detoxification facilities.  
The Court issued the opinion that the long-term planning must be done with a view towards 
establishing suitable facilities in the North County.  The County was ordered to complete the 
planning and construction of a new reception center at the Main Jail (the Reception Center 
was opened in 1993).  The County was ordered to provide the necessary funds, staffing, 
equipment, and space, and to take any other measures necessary to implement the orders. 
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Since the issuance of the above mentioned Court Orders and several subsequent Court 
Orders and amendments, the Sheriff’s Department, Jail Overcrowding Task Force, County 
Departments, and the Courts have continued to address the overcrowding of the Santa 
Barbara County Main Jail.  This section illustrates the most recent actions taken pursuant to 
the Court Order issued on May 5, 2005. 
 
Alternative Sentencing Programs Overview 
 
The Santa Barbara County Sheriff’s Department operates the Alternative Sentencing 
Programs.  Within the Alternative Sentencing Programs staff monitors individuals by using a 
combination of technology and field check visits. 
 
The Sheriff’s Alternative Sentencing programs Average Daily Population (ADP) increased from 
170 in 2004 to 207 in 2005.  This represents a 22% increase in program participation without 
corresponding increases in staffing. 
 

Work Furlough/Electronic Monitoring (WF/EM): 
 
Inmates in this Sheriff operated program continue their jobs within the community, while 
serving their court imposed sentence. A portion of the incarceration costs for these 
inmates is reimbursed by participants through a daily fee assessment.  Due to jail 
overcrowding, the Work Furlough program was modified several years ago to allow 
these inmates to be placed on Electronic Monitoring (EM) rather than being held in the 
facility.  Additionally, in an effort to alleviate overcrowding, the program was expanded 
to allow participation by unemployed individuals. 
 
Participants in EM are monitored by attaching a transmitter to the ankle or wrist of the 
participant.  There are three different monitoring capabilities used, and the type of 
device used is based upon level of supervision needed for the participant. 
 

Radio Frequency (RF) -  A transmitter is attached to the inmate’s ankle or wrist 
and a monitoring unit is plugged into power and phone at the inmate’s home.  
This monitors when the individual comes in and leaves the home.  Inmates are 
given time off to leave home for work and household needs.  When not at work 
they are on a curfew and must be at home. 
 
Cellular Radio Frequency - The same as RF with the exception that this device is 
used when the inmate does not have a hard phone line in the home. 
 
Global Positioning System  (GPS) -  Same as above except when the inmate 
returns home, information is downloaded by the monitor and officers can verify 
where the inmate has been during the day. 
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For budgetary reasons, the County Probation Department discontinued their EM 
Program designed to provide intensive supervision of individuals considered to be a 
higher risk for release than those needing moderate supervision. 
 
Sheriff's Work Alternative Program (SWAP): 
 
Originally, convicted misdemeanants with 60 days or less to serve were eligible to apply 
for this program as an alternative to jail. The program involves assignment to one of 
several work sites throughout the County.  Participants may serve their sentences in 
increments, such as weekends, so as not to affect their full-time jobs.  Participants also 
pay a daily fee to offset the cost of the program.  This program was modified and the 
length of sentence is no longer a factor in qualifying criteria for the program.  The 
average daily population in the SWAP is 140. 
 
County Parole: 
 
Originally, inmates were qualified to apply for County Parole after serving one-third or 
more of their sentences.  Once the application was received, processed, and 
considered for review, a hearing before the County Parole Board was set.  The County 
Parole Board consisted of a representative from the Sheriff’s Department, one from the 
Probation Department, and a volunteer citizen of the County.   The Parole Board would 
make its decision based upon an interview with the inmate, a review of the parole 
packet (included was the inmate’s criminal history, in-custody behavior report, probation 
plan, and review and recommendation of the probation officer), and a majority vote.  
Those inmates considered to be low-risk non violent offenders with employment and 
residential stability were the target population for the program and were supervised by 
the County Probation Department. 

 
As a result of the need to review the County Parole Criteria, and in an effort increase 
the number of inmates released to the program, inmates are now eligible to fill out an 
application requesting County Parole after serving seven days of their sentences.   
 
Unfortunately over the last several years, the number of inmates participating in the 
County Parole program has declined.  The ADP in the program in 2003 was one.  In 
2004 the ADP was two.  To date in 2005, there have been no inmates released on 
County Parole.  This decline may be a result of the increase in participation of the 
alternative sentencing programs within the Sheriff’s Department and cap release 
procedures that result in less desirable individuals applying for the program. 
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Additional Overcrowding Measures for Consideration 
 
In order to continue to comply with the Court Order cap that limits the number of inmates in the 
Main Jail facility and requires that no inmates sleep “on-the-floor,” additional measures are 
being considered.  The measures being considered include expanding the criteria for EM to 
accept pre-trial felonies, not booking persons charged solely with a state parole violation, not 
accepting misdemeanor bookings, and creation of a Day Reporting Center which would have 
an increased cost associated with it.  Additional drastic measures may also have to be taken.  
It is very likely that in the near future the Sheriff may be forced to refuse to accept violation of 
probation bookings in which no state prison commitment is expected, and to limit the types of 
misdemeanor arrests accepted for booking.  This is already being done by several counties in 
California that are also dealing with overcrowding issues. These counties include Los Angeles, 
Orange, and San Diego.  These measures are seen as a last step to avoid sanctions from the 
Court for violation of the Court Order. 
 
Continuing Actions to Alleviate Overcrowding 
 
The Sheriff’s Department is taking additional steps to reduce the inmate population in an 
attempt to comply with the Court ordered population caps.  Most recently (in the past 10 
months), the following steps have been taken: 
 
• Proceeding with planning to acquire property and construct a new jail facility to be located 

on the Laguna County Sanitation District site in the Santa Maria area. 
 
•  Changed Honor Farm Criteria: 
 

o Misdemeanor bail amount no longer a consideration 
 

o Felony probation violators eligible for Farm consideration 
 

o Pre-trial non-violent offenders eligible for Farm consideration 
 

o Increased available pre-trial beds from 90 to 140 (significant concern of potential for 
escape and violence to staff and inmates) 

 
o Option for pre-trial inmates to work inside work crews 
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• Release Criteria Amended: 
 

o Cite Release all new misdemeanor bookings, except: 
 

 Assaults and batteries against peace officers, emergency personnel, educators, and 
public officials 

 
 Violation of a protective order 

 
 Failure to register as a sex offender 

 
 Lewd acts in a public place 

 
 Exhibition of a deadly weapon 

 
 Annoying or molesting children under the age of 18 

 
 Carrying a concealed weapon 

 
 Carrying a loaded firearm 

 
o Citation release of inmates who have been arrested on felony offenses that are reduced 

to misdemeanors at arraignment 
 

 Since June of this year, 63 have been cite released and three placed on EM 
 

 This has a significant impact on drug court program, as sanctions are a critical part of 
treatment 

 
• Electronic Monitoring: 
 

o Expanded criteria for acceptance into program 
 

o Eliminated court ordered exclusionary charges (119) from consideration 
 

o Now allowing previously exclusionary charges 
 

o 70% of the escapes from the EM program occurred after the relaxation of the program 
criteria 

 
• Modified County Parole procedures by eliminating the hearing process.  Decision to place 

an inmate on parole is based upon a review of the application by representatives from 
Probation and the Sheriff’s Department. 
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• Booking Criteria: 
 

o Increased traffic/misdemeanor warrant bail from $1,000 to $2,000 
 

o Increased out-of-county criminal warrant bail from $2,000 to $5,000 
 

o Increased minimum bail on local warrants for booking from $1,000 to $2,000 
 

o Judges seeing an increase in failures to appear by defendants 
 

o Result – Monthly booking totals have declined by approximately 2% per month from 
2004 

 
The following chart shows the breakdown of booking by agency: 

 

Booking Statistics Fiscal Year 2004-2005 by Agency
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• Courts: 
 

o Expedited processing of State sentencing packets for inmates sentenced to California 
Department of Corrections 

 
o Increased Pre-Trial Services Unit efforts to release on OR; and, time served on 

municipal code/traffic warrants 
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In addition to the measures discussed previously in this document, the Sheriff’s Department 
has expanded the criteria of early release to allow for the releasing of inmates who have 21 
days or less to serve on their conviction.  Thus far in 2005, 1,805 inmates have been released 
early. 
 
• 1,344 released directly to the street 
 
• 461 released to Alternative Sentencing programs or other agencies 
 
 
The chart below shows the number of inmates released from January 2003 to October of 2005 

Number of Inmates Released
January 2003-October 2005
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Since February 1999 a total of 9,864 inmates have been released prior to completion of their 
sentences. 
 
Additional measures to reduce jail overcrowding that are being considered: 
 
• Expanding the criteria for EM to accept pre-trial felonies 

 
• Not booking persons charged solely with a state parole violation 
 
• Not accepting misdemeanor bookings, and 
 
• Creating a Day Reporting Center for a drug treatment program potentially diverting up to 30 

inmates 
 

The Jail Overcrowding Task Force continues to meet and discuss the status of overcrowding 
at the Santa Barbara County jail facilities; the impact overcrowding is having on the criminal 
justice system within Santa Barbara County and to explore new ideas for resolving these 
issues. 
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Results of Overcrowding Alternatives on Public Safety 
 
As alternative sentencing criteria are relaxed and expanded, additional public safety issues are 
generated.  As presented to the Board of Supervisors in April of 2005, a snapshot profile taken 
in September 2004 showed 98 inmates were released directly to the street.  A subsequent 
snapshot taken September 2005 showed that 171 inmates were released directly to the street.  
The number of inmates released early that were serving sentences on felony convictions was 
62.  These charges ranged from drug possession, to armed robbery, to unlawful sexual acts 
with a minor and sexual acts against a person who was restrained, medically disabled, or 
institutionalized. 
 
With the relaxed criteria that allow inclusion of inmates who previously did not qualify for the 
EM program, some notable and significant public safety concerns have arisen.  One example 
occurred when an inmate who was booked directly into the EM program was charged, while in 
the program, with attempted murder on an individual who was visiting his home.  The inmate 
was subsequently convicted of assault with great bodily injury.  Another example occurred 
when an inmate was cap released into the EM program.  His charge of spousal abuse did not 
qualify him for release to the street, but based upon the relaxed criteria for the program, his 
criminal history, and no objection from his victim, he was released into the EM Program.  Less 
than one month from his placement into EM, he absconded from the program.  Sheriff’s staff 
attempting to locate him discovered he was booked into the Monterey County Jail on new 
charges of spousal abuse.  It should also be noted t hat 70% of the escapes from the EM  
program occurred after the relaxation of the program criteria. 
 
Despite the changes made in the criteria for bookings, alternative sentencing programs, and 
cap release procedures, the ADP of the facilities continues to increase.  This may be due, in 
part, to a resistance from the courts to embrace the early release criteria.   The County 
continues to receive court remands that hold inmates in custody in pre-trial status for a 
specified time and then are brought back to court with the order stating “dress out for release.”  
This excludes them from consideration for Cap Release.  One of the post arraignment 
misdemeanant cite releases was remanded back into custody during a first court appearance 
after release, with a new order for the Sheriff’s Department to not release the defendant. 
 
Summary 
 
Over the years, as jail population has grown and Court Orders and Grand Jury Reports have 
been issued, the Santa Barbara Sheriff’s Department has significantly expanded programs and 
resources aimed at reducing jail overcrowding.  These measures are reaching maximum 
capacity and cannot be relied upon to alleviate a long-term and growing concern. 
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Introduction 
 
In 1993, the County began an extensive site selection process to attempt to locate a suitable 
site for a North County jail facility.  Originally 275 potential sites were identified but further 
refinement of the site selection criteria reduced this number to 29 sites, and then down to six 
sites.  A supplemental constraints study identified two other potential sites, bringing the 
number of potentially feasible sites to eight.  In 1997, a Draft EIR was prepared to study the 
eight sites.  One of those sites is the County Laguna Sanitation District site currently proposed 
for the new jail, and is identified as Site 3. 
 

 
 

In addition to Site 3, three other alternative sites were considered in particular detail.  One of 
those alternatives was referred to as Site 8.  Site 8 is the so-called “Holly Sugar” site, a 100-
acre parcel located on the west side of Black Road between Betteravia Road and Mahoney 
Road.  In 1998, a Draft EIR studied what was called Revised Site 8, which was a 99-acre site 
located along the east side of Black Road about 1,500 feet south of Stowell Road.   In 2000, a 
third Draft EIR was prepared for a site called the “Unocal Site,” a 100-acre site located north of 
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Betteravia Road, between Black Road and E Street.  The site encompassed the northern half 
of Alternative Site 6 (northeast corner of the intersection of Betteravia Road and Black Road) 
plus some additional acreage to the immediate east.  Ultimately Site 3, the proposed Laguna 
County Sanitation District site, was found to be superior in its compatibility with the 
environment and the goals of the project. 
 
Current Status 
 
On April 12, 2005, the Santa Barbara County Board of Supervisors voted unanimously in favor 
of proceeding with planning for a new jail in North County at the Laguna County Sanitation 
District (LCSD) site in the Santa Maria Valley.  The site is located north of Orcutt Creek and 
Highway 1 and appears on the alternative site map as Site 3.  Prior to the release of a Request 
for Proposals (RFP) for the preparation of another EIR, preliminary constraints analyses were 
performed in the areas of biological and cultural resources.  In addition, the site has already 
been tested and is free of hazardous substances. 
 
The Planning and Development Department (P&D) expects to complete an Administrative 
Draft EIR on the LCSD site in approximately six weeks and anticipates a Draft EIR will be 
available for public review by March 2006.  As required by CEQA, the EIR will fully evaluate 
the project’s effects relative to biological, cultural, agricultural, and visual resources, 
aesthetics, circulation, air quality, and urban services. 
 

       
 
Approach to Biological Resources 
 
It is believed federally protected species exist at the proposed building site.  If so, the United 
States Fish and Wildlife Service (USFWS) will have to grant the project an Incidental Take 
Permit (ITP) before any construction can proceed.  Generally, a habitat conservation plan 
(HCP), detailing the potential harm to the species and methods to mitigate, is required before 

Tanglewood 

Proposed site 

Close up of proposed site 
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an ITP is given.  Because the project involves a federal agency, namely the United States 
Immigration and Customs Enforcement (ICE), the procedure for obtaining an ITP is different 
and does not require an HCP.  On behalf of ICE (the Action Agency), the County will consult 
with the USFWS to determine the mitigation measures needed to obtain the ITP.  As the lead 
federal agency, ICE must ensure that the project satisfies National Environmental Policy Act 
(NEPA) requirements in addition to CEQA requirements.   
 
Additionally, it is likely that regulatory agencies will require that acreage be set aside for 
mitigation of endangered species habitat.  It is estimated that approximately 20 acres of habitat 
will be disturbed due to construction activities.  The USFWS has suggested that a ratio of 2:1 
may be acceptable; therefore approximately an additional 40 acres of land would need to be 
acquired to satisfy this environmental requirement.   
 
Summary 
 
Before a new County Jail can be constructed on any site, a thorough environmental analysis 
must be conducted.  Although preliminary and cursory analyses have been undertaken on the 
Laguna County Sanitation District site, the County will need to move forward with a draft EIR, 
which will fully evaluate the project’s environmental impacts.  This analysis will aid the County 
in determining mitigation and required for construction to occur and any steps that need to be 
taken to satisfy environmental requirements. 
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Introduction 
 
The site the County Board of Supervisors directed staff to pursue for a potential New County 
Jail is located on a portion of the Laguna County Sanitation District (LCSD) property.  The 
proposed jail site is designed to be located on 50 acres of a 232 acre LCSD parcel of land. 
 
The LCSD is a dependant Special District of the County of Santa Barbara.  The County Board 
of Supervisors acts as the LCSD Board of Directors.  Because the  parties believe 
opportunities exist that may benefit the jail facility and LCSD, the County and LCSD have 
agreed through a Letter of Intent to set forth some preliminary conceptual terms and conditions 
which may apply to the County’s offer to purchase a portion of LCSD property known as 
Assessor Parcel No. 113-210-015 (232 acres). 
 
Currently, the subject property is being appraised in accordance with Federal Guidelines.  The 
appraisal assignment is to estimate the current Fair Market Value (FMV) of the larger parcel, 
and then the current FMV of the 50 acre portion of the property proposed for the new jail 
facility.  During this time additional studies are also being performed for the purpose of due 
diligence. 
 
Laguna County Sanitation District Impacts 
 
Wastewater services provided by LCSD generally consist of collection, treatment, and 
disposal.  LCSD treats the water and then the treated water is discharged on site via spray 
irrigation or sold to off site parties as recycled water.  During the winter months, when spray 
irrigation demand (evapo-transpiration) is low, it is necessary to store the treated water in 
ponds until the following spring.  During the winter, therefore, storage is a key component of 
the overall system. 
 
The proposed New County Jail could affect all three components.  The expansion of the LCSD 
plant occurs as development occurs.  Building the jail facility at the LCSD site would entail the 
facility occupying the 50 acres currently used for irrigation.  Some portion of this loss of 
available land may need to be replaced based upon the District’s operating permit with the 
Regional Water Quality Control Board.  The need for the full 50 acres for irrigation replacement 
is highly unlikely, and the project team will consider other cost effective alternatives during 
project development.  For example, instead of replacing the land, the District might create 
additional on-site storage capacity (used in winter months) or identify additional offsite users of 
recycled water, or a combination of both. 
 
Set-Aside for Environmental Mitigation 
 
As discussed in the Environmental Overview section of the study, wildlife agencies will likely 
require the project to preserve roughly 40 acres of land for mitigation of habitat loss.  This land 
will have to be purchased, or a preserve easement could potentially be purchased from 
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another land owner.  It is possible that a portion of the replacement land LCSD may need to 
acquire could be used for this mitigation.  The United States Fish and Wildlife Service feels the 
quantity of irrigation performed currently may not provide suitable habitat, so a lighter 
application would likely be required.  In any event, additional purchase of land or land 
easement will be required for mitigation. 
 
Access to the Subject Property 
 
The subject property does not have adequate primary or secondary access suitable for a 
public facility.  Therefore, more substantial primary and secondary access would need to be 
acquired through a road easement from adjacent property owners.  Acquiring the easement 
would help to resolve any public health and safety access concerns which may relate to the 
public facility. 
 
A review of the neighboring properties reveals the best primary access may be through the 
adjacent property to the south of the subject property.  The primary access would be acquired 
by a road easement.  The road would require a 3,000 foot improvement.  The primary access 
roadway would be in a north and south direction, and connect to the State Highway Route 1.  
To connect to the State Highway Route 1, a small bridge would need to be constructed to 
cross Orcutt Creek. 
 
The best secondary access may be through the adjacent property to the east of the subject 
property. The secondary access could be constructed on an existing traveled dirt roadway 
which connects to Black Road. 
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The primary and secondary access roads would not be considered public roadways and 
therefore would not be placed into the County road maintenance system.  The nature of the 
roadways would be to serve the jail facility and may require some security, fencing, and gates.  
At this time the primary and secondary access roads have not been valued for acquisition. 
 
Utilities for the Subject Property 
 
Utilities include water, electricity, natural gas, sewer, telephone, and potentially cable.  As 
previously mentioned, LCSD currently provides wastewater collection, treatment, and disposal 
services to the Orcutt community in the Santa Maria Valley.  In addition to wastewater 
services, the District could provide refuse collection and disposal, street cleaning and 
sweeping, as well as provide domestic water supply.  Because these additional services are 
not proposed by LCSD at this time, the County can determine at a later date if off-site utility 
easements are required for the jail facility. 
 
Acquisition Options 
 
In acquiring land the Board has several options to consider, all of which would include an 
appraisal to ensure a fair rate to the buyer (the County).  The following information is provided 
as a foundation for understanding these options. 
 
Usually, a real estate property interest is transferred by a conveyance.  The most common 
type of conveyance is a deed, a written instrument that conveys the property interest in real 
property.  A deed would be used for this real estate transaction.  In addition to the deed, a real 
estate contract would be executed by both parties, and each party incurs obligations to 
perform. 
 
Contracts take various forms.  Until formal direction is received from the Board, the contract 
options to be considered are as follows: 
 

• A Purchase Contract for the sale of real estate generally includes a statement as to 
the amount of the deposit, an accurate legal description of the property, financial 
provisions, further terms and conditions, type of deed to be conveyed, and a closing 
date and place. 

 
• A Lease/Option Agreement  is similar to an option agreement; however, the owner 

allows the buyer to lease the subject property (with consideration) until the option is 
exercised sometime in the future.  Under the terms of the lease, the buyer would obtain 
possession of the property at a later date.  If the option is not exercised, the amount of 
consideration is retained by Seller as satisfaction in full for holding the property for the 
Buyer.  Such documents, when properly drawn, contain all the basic essentials to be 
found in the detailed contract. 

 



Land Acquisition 
 

 
County of Santa Barbara 
New Jail Planning Study Land Acquisition Page 4 of 4

 

• An Option Agreeme nt for the sale of real estate is a right or privilege given by an 
owner to another person to purchase the property at some time in the future for a stated 
price and terms.  Generally, a nominal monetary consideration accompanies the option 
agreement which may be forfeited if the option is not exercised.  In this arrangement, 
the County would have the ability to release itself from any obligation to purchase. 

 
Summary 
 
The Purchase Contract and Lease/Option Agreement options may not be practical based on 
various circumstances.  First, the Purchase Contract would require immediate funding for a 
project that currently does not have full funding allocated.  Additionally, if the environmental 
review process has not been completed, then the Purchase Contract would require a 
contingency for the completion of the environmental review before the acquisition of the 
subject property is completed. 
 
The Lease/Option requires a lease payment be paid to the seller until the time the property is 
actually purchased.  Therefore, the County would be paying an annual payment before it is 
needed.  This is not a practical approach for the County because possession of the subject 
property is not contemplated until the construction of the jail facility is complete. 
 
Of the three acquisition approaches described above, the Option Agreement is recommended 
as the most practical and sound financial strategy for the County to consider as it does not 
require any significant outlay of funds until such a time as the land is purchased, and allows 
the flexibility needed for a complex, long term project of this nature.  Also, securing an 
appropriate site and acquiring a qualified, acceptable location for the jail is something the 
County should continue to do as the long-term need for the facility has been clearly illustrated. 
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Introduction 
 
On May 24, 2005, the Board of Supervisors approved continuing architectural services 
associated with Program Updating, Master Planning, and Schematic Design for a new County 
Jail.  This section details the work that has been done in this regard. 
 
The proposed facility would be located on approximately 50 acres in the southeast quadrant of 
the Laguna County Sanitation District (LCSD) site.  This area was preferred for development to 
minimize the off-site development cost for site access and utilities.  It is anticipated that the 
primary access to the site would be from State Highway 1. 
 

 
 

The site is void of large vegetation and would require minimum site clearing and grubbing.  
The site gradient falls gently across the site, allowing for a single story footprint for the majority 
of the facility.   
 
The site plan is organized to separate public, inmate services, and staff access points.  This 
arrangement would provide segregation of incompatible vehicular and pedestrian circulation 
patterns.  This is accomplished by locating the public and service portions of the building in a 
“support building” in front of, and separated from, the detention housing portion.  Additionally, 
this arrangement promotes economic and efficient building expansion as well as minimizing 
any view corridor obstruction. 
 
Public vehicular and pedestrian arrival would be from the south or front approach to the 
support building via designated public parking and entrance plaza.  Service vehicles access 
the secured and screened service yard at the east side of the support building.  Provision for a 
future court facility with associated secured judges’ parking is also planned at the east 
boundary of the support building.  Inmates would be brought to the facility at the west side of 
the support building via enclosed, secured vehicular sally ports.  Staff would access the facility 
via a fenced staff parking area at the east boundary of the support building. 

Highway 
1 
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The exterior wall of the building would be the primary security barrier with with maintenance 
fence providing control of pedestrian access to the site.  The complex would be looped with a 
services and fire fighting drive located outside the facility maintenance fence. 
 

 
Site Plan 

 
Exterior Footprint 
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The design solution for the new County Jail reflects an approach to accommodate a total 
population of 808 (readily expandable to 1520) inmates beds. The detention building would be 
expandable by locating additional housing units along extensions of the initial corridor system.  
Functions in the support building such as Intake, Food Service, Administration, Staff Support, 
Maintenance and the like are designed to accommodate the full build-out of 1520 inmate beds.  
Available proven technologies for security, such as the touch screen control and CCTV 
monitoring system, electronic security verification system, and jail management records 
system are included in the design. 
 
Housing areas are provided as follows: 
 
The inmate housing areas would be laid out in a “street grid” fashion with straight, intersecting 
corridors.  Each housing area would have an exercise yard, court video booth, video visitation 
area, a multipurpose classroom, and access to medical and dental exam rooms.  This would 
allow for the services to come to the inmate, thereby considerably reducing the amount of 
inmate movement and save on personnel costs related to facility design. 
 

Seven (7) Direct Supervision Housing Units  would house up to 72 inmates in 36 two-
person cells, and will share a dental and medical treatment room with the adjacent 
General Population Housing unit.  These rooms, located between the housing units, 
would be accessed by a common vestibule.  This design also allows staff members to 
have visual contact of each others work station.  

 
One (1) Administrative Segregation Indirect Supervision Housing Unit  would house 
up to 64 inmates in single person cells.  These housing units would have four sections of 
16 cells (eight upper, eight lower).  Each section would have a dayroom and yard.  The 
upper level has been designed to allow officers access between sections so that a 
security check of the entire upper level can be completed (all four sections) at one time.  A 
separate control room would control door access in this housing unit. 

 
Three (3) Combination Direct/Indirect Housing Units  would house up to 64 general 
population inmates and 16 segregation inmates.  The segregation housing would have 
yards and dayrooms separate from the General Population area.  It is anticipated that 
these housing units would be used to house the female and mental health inmates. 

 
The recreation yards provide for maximization of natural lighting into the dayrooms.  The 
windowless cells incorporate natural lighting via “borrowed dayroom light.  This configuration 
also allows the preferred perimeter chase system and provides for greater security in the 
recreation yards. 
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Architectural Rendering 

 
Interior Footprint
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Summary 
 
The proposed design for a new County Jail not only meets the current needs of the County of 
Santa Barbara, but also allows great flexibility for self-contained expansion in the future.  The 
design has been created in such a way to provide for maximized use of the site and the facility, 
a highly functional environment, and provides for segregation of unique inmate populations.  
Additionally, through the use of state-of-the-art technology and thoughtful facility design, the 
design provides a safe environment for staff, inmates, and the surrounding community. 
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Introduction 
 
The costs outlined in this section of the study cover both the capital and operational costs 
associated with a new jail facility.  The current capital estimate to build new County jail is 
$153,000,000; and the operational estimate to run a new County jail is $19,150,000 in net 
additional annual costs. 
 
Capital estimates are adjusted for inflation through January 2007 in order to provide a more 
accurate representation of the cost to build the facility at the estimated potential construction 
start date.  Costs are based on design estimates from the schematic design phase and verified 
by two independent cost estimators. Operational costs have been increased to reflect the 
increases in salaries and benefits anticipated to be in effect in 2009. 
 
Capital Cost Estimates 

 
Construction and Fixed Infrastructure Estimates: 
The estimated construction cost of the facility based on an 808 bed, 328,928 square foot 
facility located on a fifty acre parcel at $343 per square foot is approximately $112,822,000.  
This estimate includes construction of the physical building and fixed infrastructure such as air 
conditioning and control systems. 
 
Onsite Preparation and Offsite Estimates: 
Onsite preparation Projects such as site demolition and preparation, stubbing out utilities from 
street to site, and landscaping are included in the cost for onsite preparation which is 
estimated at an additional $5,209,000 
 
Offsite costs include such things as the construction of primary and emergency access roads 
from current public access ways to the site, the construction of a bridge at one point of one 
road, and the placement of utilities from the public access way to the site, including street 
lighting for the roads.  Estimated offsite costs total $8,190,000. 
 
Land Acquisition and Other Soft Cost Estimates: 
Soft costs for the project include a myriad of projects and needs for a jail not otherwise 
included in the categories above.  Elements include the cost of land acquisition ($2.5 million), 
architectural fees ($5.8 million), a project manager ($2.5 million), utilities consulting ($1.7 
million), and environmental impact measures ($1.2 million).  Other smaller elements include 
furniture, fees and insurance.  Total soft costs are estimated at $26.8 million. 
 
Total Capital Costs are estimated at $153 million.
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Summary of Estimated 808 Bed Facility 
Capital Costs 

  Cost 
Number of beds 808  
Square Footage 328,928  
Cost per sq. ft.  $343 
   
Construction  $112,822,000 
   
Onsite Preparation  5,209,000 
   
Building Construction   118,031,000 
   
Offsite Costs   8,190,000 
   
Subtotal  126,221,000 
   
Soft Costs   26,779,000 
   
Total  $153,000,000 

 

Operational Cost Estimates 
 
Operational Cost Estimates: 
The estimated gross cost to operate a new 808 bed County Jail is $23,333,000 per year; 
however, net additional Operational costs are estimated to be $19,150,000. Operational costs 
include salaries and benefits, services and supplies including inmate medical services, and 
site maintenance and utilities.  The costs have been increased to reflect the increases in 
salaries and benefits anticipated to be in effect in 2009. 
 
The model to develop staffing takes into account the 24/7 nature of a majority of the positions 
in the jail.  Corrections Officers, Records Clerks, and Utility Clerks hold “posts” that require 
staffing around the clock.  To determine the number of FTE’s, a “relief factor” of 5.46 per post 
position was used.  This factor accounts for the shifts, vacation, training, and anticipated sick 
time based on a study of staffing done in 2002. 
 
Non-salary expense reflects the need to provide medical services to the inmates, the utilities 
and maintenance of the facility, and other items. 
 
Some current staff will be relocated to the new facility from the Santa Maria Holding Facility 
and the Main Jail.  This will result in the transfer of 44 positions totaling an annual cost of 
$4,183,000.  Therefore the net increase in staff and cost related to the new facility totals 140 
positions and $19,150,000 in annual costs. 
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Summary of Estimated 808 Bed Facility Annual 
Operational Costs 

  Staff  Cost
Sworn Staffing  86  $8,180,000
Civilian Staffing  54  3,202,000
     
   140  11,382,000
Other Operational costs    
   Jail Medical    3,500,000
   Utilities    1,337,000
   Maintenance    1,782,000
   Food, uniforms, linens, etc    1,149,000
     
Net increase in resources to operate facility   $19,150,000
     
Existing staff transferred to new facility  44  4,183,000
     
Full cost to operate 808 Bed facility  184  $23,333,000

 
 

Summary 
 
In order to provide for the anticipated jail bed needs over the 30 year life required of large 
capital projects, it is recommended that the Board consider planning for an 808 bed facility at 
an estimated one time capital cost of $153 million and an on-going annual net additional 
operational cost of $19.2 million. 
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Introduction 
 
Choosing the most efficient and cost-effective method to fund construction and operation of a 
new jail is a complex process.  One of the first decisions to be made is whether to seek outside 
sources of funding, pay cash, save, or borrow.  Exploring state and federal grant funding to 
offset the expense is also an important consideration.  Each of these funding methods is 
currently used by the County and is a prudent funding choice depending on the scope and 
nature of a particular capital improvement.  When financing a capital project over time is 
necessary, a repayment source must be identified and evaluated to determine the stability of 
the revenue. 
 
In preparing this report, a wide spectrum of funding, financing, and revenue options were 
carefully considered and thoroughly analyzed. 
 
Funding Options 
 
Due to the significant cost of a jail, a review of all funding options was necessary.  The 
following are key funding alternatives which were considered and a brief analysis of each. 
 
Federal and State Construction Grant Programs: 
One option considered and analyzed was applying for a State and/or Federal Construction 
Grant.  Construction Grants cannot be applied toward ongoing operational costs and can 
require matching funds from the grant recipient. 
 

• VOI/TIS Incentive Grant Program :  The Violent Offender Incarceration and Truth–in-
Sentencing (VOI/TIS) Incentive Grant Program funds the construction of local adult and 
juvenile facilities.  The Corrections Standards Authority (CSA), formerly known as the 
Board of Corrections, administers the allocation of federal and state grant funding for 
such construction projects.  All appropriations of VOI/TIS funds are subject to the 
availability of funds and reflect annual federal funding determinations and adjustments. 

 
Under this federal grant program, from 1997-2002 all states were eligible to receive 
annual formula-driven grants for local adult and juvenile detention facility construction.  
Federal law allows up to 15 percent of a state’s grant to be used for adult and juvenile 
detention facility construction by counties.  However, states may declare "exigent 
circumstances" in order to allocate more than 15 percent to counties, but exigent 
circumstances funds can only be used for local juvenile facility construction. 
 
Since 1997, the Legislature has appropriated approximately $318 million in federal 
VOI/TIS funds to the CSA for distribution to counties on a competitive basis for the 
construction of local adult jail and juvenile detention facilities.  The vast majority of the 
available funds ($280 million) was appropriated to build or expand local juvenile 
detention facilities as a result of the Legislature's declaration of exigent circumstances.  
All state appropriations of VOI/TIS funds are subject to the availability of funds and 
reflect annual federal funding determinations or adjustments. 
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Currently, all VOI/TIS funds have been appropriated and allocated, and at this time 
there are no further federal funds expected to be available to states under this program.  
All construction projects are slated to be completed by 2007. 

 
• State Funded Grant Construct ion Projects:  Since FY 1998-99, the State legislature 

has appropriated $172 million from the State’s General Fund for competitive grants 
supporting the renovation, reconstruction, construction, and replacement of county 
juvenile facilities and the performance of deferred maintenance.  Since federal 
construction grant funds are limited to adding bed space and related support space, this 
provides counties with needed renovation and deferred maintenance funds not 
otherwise available.  Currently, all state funds have been appropriated and allocated.  
All construction projects are slated to be completed by 2007 

 
A list of statewide facility construction projects under construction, on the drawing board, and 
completed is included as an attachment at the end of this section (Attachment 1).  As shown 
on the list: 
 

• All available funds have been committed; 
 

• Only one adult facility is under construction at this time; 
 

• Most Federal and State funds have been allocated to the construction of juvenile 
facilities or renovating existing facilities;  

• There are no additional construction grant funds currently available. 
 
Based on the preceding, seeking Construction Grant Funding for this project does not appear 
to be a viable option for the County.  However, should a Construction Grant become available 
in the future, in order to be competitive it would be important that the County would have 
already secured the land upon which to build a jail.  Thus, it is important that the County 
continue with the land acquisition process. 
 
There has been some discussion at the State of placing a statewide bond measure on the 
ballot in the future for jail capital expenses but there is no initiative pending at this time. 
 
Pay-As-You-Go: 
A pay-as-you-go plan entails using existing County General Funds to pay capital and 
operational costs as they are incurred, including any annual debt service charges for capital 
costs.  It can be the least expensive alternative if financing is not used because there would be 
no debt and no payments.  An additional benefit is that future revenues are not encumbered 
and actual expenditures can be handled more efficiently when the revenues are appropriated 
from the current budget. 
 
Therefore, funding a jail with a pay-as-you-go plan would involve using existing County 
revenues for capital costs and would also require appropriating significant annual funding for 
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ongoing operational costs.  Employing this strategy is a fiscally sound approach for short-term 
projects with costs that are recurrent as to purpose or amount; however, it is not prudent with 
expensive long-term projects, such as a jail. 
 
It is usually the case that jail projects are financed over the course of their useful lives.  Large 
projects like a jail with long, useful lives are better suited for financing over the estimated life of 
the asset.  Smaller projects with shorter useful lives can be better planned, managed, and 
funded from current revenues on a pay-as-you-go basis.  Capital projects that lend themselves 
to a pay-as-you-go strategy include certain equipment acquisitions, such as telephone 
systems, computer and software upgrades, and capital maintenance projects such as roof 
replacements. 
 
Further, using a pay-as-you-go plan without securing financing, burdens current taxpayers to 
the benefit of future generations that have the use and corresponding benefit of the asset.  
This issue is particularly relevant when trying to fund a jail that will last 30 years or more.  Not 
only do current taxpayers not realize the benefit while funds are being expended, undue 
pressure is placed on the overall operating budget of the County, thereby negatively impacting 
the other priority programs and levels of services delivered to the local taxpayers. 
 
The General Fund (GF) would be the payment source for a pay-as-you-go plan.  With an 
estimated capital cost of $153 million, construction is too costly to be charged to a single-
years’ budget.  Even if the County were to finance the capital costs over 30 years and use the 
GF as the payment source, the annual debt payment would be approximately $12 million and 
would require massive GF budget cuts, shifts in allocations, and severe reductions in program 
and service levels countywide.  Additionally, these cuts and reductions would not account for 
the cost of ongoing operations of the new jail which is $19.2 million a year (increasing each 
year) for a total requirement of $31.2 million in the first year for a pay-as-you go plan.  
Therefore, it is unlikely that a new jail would be built if pay-as-you-go were the only funding 
alternative. 
 
The pay-as-you-go plan is not a financially sound alterative for the County as $31.2 
million/year represents 18% of the $168.2 million in discretionary GF revenue in the 2005-06 
Adopted Budget.  Further, most of the GF is mandated and, as indicated in the 2005-06 
Budget Hearings presentation, only 9% is truly discretionary, leaving only approximately $15.1 
that is available for curtailments.  This would require major service reductions and even so, is 
clearly insufficient to cover the projected annual $31.2 million cost of a new jail. 
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However, the following is a hypothetical list of the type of General Fund curtailments that 
would need to be considered to reach $31.2 million per year.  
  
IT SHOULD BE NOTED THAT THIS DATA IS HYPOTHETICAL AND DOES NOT CONSTITUTE A RECOMMENDATION BY THE COUNTY 
EXECUTIVE OFFICER. IT IS ONLY AN ILLUSTRATION AND SOME OF THE ILLUSTRATED CURTAILMENTS MAY EVEN  IMPINGE 
UPON FEDERAL, STATE OR COURT MANDATES. 
 

Capital Annual Debt Service 11,974,000$      
Operational Annual Net Cost 19,150,000        
Total Annual Jail Requirement 31,124,000$      

Hypothetical General Fund Discretionary Ongoing Cuts
Eliminate Contributions to Unrestricted Reserves
Eliminate Annual Contribution to Capital Maintenance 2,000,000$        
Eliminate Annual Contribution to Strategic Reserve 1,500,000          
Eliminate Annual Contribution to Capital Projects 500,000             
Eliminate Annual Contribution to Roads 500,000             

Sub Total 4,500,000$        
Miscellaneous Non-Departmental Reductions
Reduce Non-Clinical TSAC Programs 2,128,049$        
Reduce 20% of Contributions to Libraries 488,688             

Sub Total 2,616,737$        
General Fund Program Reductions and Eliminations
Eliminate Parks Day Use North and South Funding 2,063,357$        
Eliminate Human Services Commission Funding 1,339,473          
Eliminate Sheriff Aviation Funding 1,185,641          
Reduce 50% of Comprehensive Planning Funding 881,254             
Eliminate Fire Helicopter Operations Funding 860,400             
Eliminate Economic Development Funding 646,831             
Eliminate Clean Water Funding 400,000             
Eliminate Government Access TV Funding 309,412             
Eliminate Cooperative Extension Funding 213,070             
Eliminate Project Management Funding 144,803             

Sub Total 8,044,241$        
Total General Fund Discretionary Cuts 15,160,978$      

Proportionate Department Ongoing Cuts to Reach $31,124,000 13% Cut
Sheriff 5,951,440$        
Probation 2,068,501          
Social Services 1,160,565          
General Services 1,100,422          
District Attorney 1,009,011          
Clerk-Recorder-Assessor 819,747             
Public Defender 644,677             
Auditor Controller 458,819             
Treasurer-Tax Collector-Public Administrator 351,803             
County Executive Office 338,670             
Planning & Development 306,085             
Board of Supervisors 272,569             
Human Resources 254,978             
Fire 234,151             
County Counsel 231,091             
Public Works 213,825             
Agriculture & Cooperative Extension 212,061             
Alcohol, Drug & Mental Health Services 204,211             
Public Health (Animal Services) 130,398             

Sub Total 15,963,022$      
Total Annual General Fund Curtailments 31,124,000$      

New County Jail Estimated Annual Ongoing Costs
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In addition, if new jail financing is secured in conjunction with employing a pay-as-you-go plan, 
the County’s total debt affordability capacity and credit rating would need to be taken into 
consideration.  That is, rating services (eg. Moody’s and Standard & Poor’s) would need to be 
convinced that the County has sufficient funding to repay any debt issued; simply committing 
to reduce expenditures may not be sufficient to so convince them.  In addition, the ability to 
pursue other capital financing may be limited, and likely more expensive, based on potential 
credit rating reductions. 
 
Designation (Savings) Account: 
One alternative to pay-as-you-go funding for the jail is to set aside monies over time in an 
accumulated “designation” account until the balance reaches the level necessary to acquire 
the facility.  This “savings account” approach is the opposite of borrowing.  A designation 
account reflects monies available to be budgeted or spent in the current year but are not spent 
as policy makers have chosen to set them aside for a future capital project. The size of the 
project is limited only by the amount of money and the number of years over which a 
jurisdiction is willing to contribute to the designation.  This method of funding was used for the 
jail schematic design costs.  Currently, the Sheriff’s jail designation account contains prior 
unanticipated Federal revenue from the State Criminal Alien Assistance Program, a 
reimbursement program for costs related to jailing illegal immigrants who commit crimes. 
 
The revenue source for a capital designation account could be any unspent appropriation or 
unanticipated reserves.  The funding of a capital designation can either be set formally, as a 
certain percentage of annual General Fund revenues or implemented informally, with 
contributions dependent on the amount of discretionary revenues available each year.  Capital 
designation funding does not require the payment of interest or the encumbrance of future 
revenues, as is the case with financing.  In fact, through interest accrued on of the reserved 
funds, the amount of the capital ultimately available typically exceeds the sum of the 
installments. 
 
The main disadvantage to this approach is that the acquisition of assets is deferred and the 
cost of deferral, both in terms of actual costs and public safety, is significant when the need for 
a jail is immediate.  For instance, even if the County was able to put away $5 million a year in 
a designation account, it would take over 30 years to save enough to build the jail.  That 
estimate is conservative, as it does not take into account the inflation of construction costs 
over the 30-year period.  Additionally, this approach places a burden on current citizens and 
taxpayers by setting aside revenues today which are used to acquire future assets.  Because 
paying cash or saving to acquire the jail are not considered feasible choices, the alternatives 
are to either forgo the project or choose to acquire it by borrowing the funds. 
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Financing Options 
 
Following are the key financing alternatives considered and a brief analysis of each. 
 
General Obligation Bonds: 
General Obligation Bonds (GOs) are bonds secured either by a pledge of the full faith and 
credit of the issuer or by a promise to levy taxes in an unlimited amount as necessary to pay 
debt service, or both.  With very few exceptions, local agencies are not authorized to issue "full 
faith and credit" bonds.  The GOs of such agencies are typically payable only from ad valorem 
(in proportion to the value) property taxes, which are required to be levied in an amount 
sufficient to pay interest and principal on the bonds coming due in each year.  Therefore, in 
order to secure a GO, the jurisdiction must take the issue to the voters. 
 
By way of background, pursuant to Article XIIIA of the State Constitution, the proceeds from 
the sale of GOs may only be used to finance “the acquisition or improvement of real property” 
(the land and the building).  There is general agreement among practitioners and issuers that 
the limitation to "real property" means that vehicles, equipment, furnishings and supplies may 
not be financed with GOs.  Generally, anything which is truly portable, or which can be 
removed from land or a building without causing damage to the land or building, may not be 
financed.  Due to these restrictions placed on GOs, the only component of the jail project that 
would benefit from this financing strategy would be the capital component and not the 
operational costs.  The cost of ongoing operations and the necessary furnishings and ancillary 
equipment and materials would require financing from another source. 
 
Additionally, GOs are restricted to those purposes approved by the voters.  Taken together, 
the statutes (or charter provisions) authorizing the election and the issuance of the bonds, the 
resolution calling for an election and the specific language contained in the ballot measure 
itself, create a contract which is binding upon the local agency once the voters have given their 
assent.  GOs are secured by the legal obligation to levy an ad valorem property tax upon 
taxable property in the jurisdiction of the issuer in an amount sufficient to pay the debt service 
without limitation as to rate or amount.  There is no General Fund (GF) impact as the 
repayment is from an off-budget revenue source and the GF is not liable for the payment of 
debt service on the bonds.  Therefore, operating funds are not required to pay debt service on 
the bonds. 
 
The approval process for GOs includes an election in which at least two thirds of the qualified 
voting electorate approves the issuance of bonds, and in doing so approves the levy of an ad 
valorem (property) tax to pay the bonds.  The unlimited taxing power supporting repayment is 
well received by the bond market and has historically provided issuers with their lowest cost of 
funds relative to other financing mechanisms. 
 
The main disadvantage to financing through GOs is that they provide incomplete financing in 
that they can only finance capital and not operational costs.  The jail project requires a $19.2 
million annual allotment (plus any needed COLA adjustments for salaries, utilities, etc. over 
time) for operations and cannot be completed without additional alternative funds.  In order to 
provide this funding, a GO would have to be coupled with another revenue source. 
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Certificates of Participation: 
Certificates of participation (COPs) are lease financing agreements in the form of securities 
that can be issued and marketed to investors in a manner similar to tax-exempt debt.  By 
entering into a tax-exempt lease financing agreement, a public agency is using its authority to 
acquire or dispose of property, rather than its authority to incur debt.  Public agencies may 
enter into a leasing agreement with a non-profit organization to directly lease the asset they 
wish to acquire, construct, or improve.  COPs are sold through an underwriter and the 
proceeds of the sale of the COPs are used to pay the cost of acquiring or constructing 
improvements. 
 
The California Constitution requires voter approval for issuance of long-term debt paid from the 
general fund of a city, county, school district, or the state.   Because COPs are not technically 
classified as debt, they do not require voter approval. 
 
Santa Barbara County debt management policies (and common sense) require that a specific 
source for debt service payments be identified before COPs can be issued.  Also, County debt 
management policies prohibit the use of COP proceeds for services or ongoing operating 
expenses. 
 
In order to issue COPs and provide a source for the ongoing operations, revenue sources and 
debt affordability need to be identified.  The options would be to absorb the additional costs 
within existing financial resources or look at alternative funding.  As previously outlined in the 
pay-as-you-go discussion, absorption is not a viable option.  Borrowing to finance the jail is not 
a feasible option if the funds necessary to make the annual debt payments and operation costs 
are unavailable.  Although COPs are a proven successful financing mechanism when a 
reliable revenue source exists, they do not come with a specific revenue source.  Therefore, in 
order to successfully use a COP, the County would need to generate new revenues (eg. a 
sales tax) for both financing and operational expenses. 
 
Revenue Options 
 
It is clear that the County needs to identify revenue options in order to successfully fund and 
finance a project of this scope.  Following is a review and analysis of the various revenue 
sources that were considered. 
 
Sale of County Property: 
One possible means for generating revenue would be to designate County property as surplus 
and place it for sale.  Before such property can be sold, however, the Board must declare it to 
be surplus.  In addition, prior to taking any such action, it would be prudent for the County to 
conduct a comprehensive review of its own current and future needs for the property and the 
financial impact of selling land to finance a large capital project of this nature.  Further, in 
reviewing vacant County land that could potentially be placed for sale, there is insufficient 
potentially “surplus” real estate to generate the kind of revenue needed to construct and 
operate a jail.  Finally, Counsel has advised that any County “surplus” property must first be 
offered for sale to other public jurisdictions before being offered for sale on the open market. 



Funding Alternatives 
 

 
County of Santa Barbara 
New Jail Planning Study Funding Alternatives Page 8 of 15

 

Staff has determined that the maximum amount that could be realized would require the sale 
of all vacant County property and would only generate approximately $40 million, which would 
include a significant County parcel and would still be insufficient to fund the project.  Therefore 
this does not appear to be a viable revenue option for the project. 
 
Oil Development: 
In January 1997, a State statute was enacted providing that under certain prescribed 
conditions, 20% of State revenues (royalties) derived from new oil/gas leases would be 
allocated to counties or cities whose shoreline fronts the leases.  The statute sunsetted in 
January 2002.  Since that time, the County has sponsored various measures to reinstate the 
statute only to have the language removed by the Governor or at the end of the annual 
legislative process. 

 
The passage of a new oil royalty revenue sharing measure for local jurisdictions whose 
shorelines front oil leases, (e.g. Santa Barbara County) combined with local approval of a 
major offshore oil development project, could provide the County with many tens of millions of 
dollars per year over the life of the project. 
 
However, such legislation does not currently exist.  If again proposed, its chances of passage 
would be speculative; moreover, it would take at least one (if not two) years to be enacted.  
Further, whether a major potential offshore oil project fronting the County’s shoreline would be 
approved is speculative.  In any event, the regulatory/hearing process for such a project would 
take significant time to complete, and, if a project were approved, additional time would be 
required to make it operational. 
 
Therefore, staff has concluded that the potential for new oil development off our coast is 
speculative, and its potential revenue to the County would take too long to obtain to be 
seriously considered at this time as a part of funding the new jail. 
 
Sales Tax: 
In conducting the funding alternatives analysis, a variety of taxes such as utility, transient 
occupancy, motor vehicle fuel, business license, and documentary transfer taxes were 
reviewed.  None of these options were considered viable as they would not generate adequate 
revenue, and all require a two-thirds vote.  The single tax that generates adequate revenue is 
the sales tax. 
 
A sales tax is one that is imposed upon every retailer in the County based upon that retailer’s 
sale or lease of tangible personal property.  As opposed to a general tax, in which proceeds 
are used for general governmental purposes and requires a majority (50% plus 1 vote), a sales 
and use tax is considered a special tax, which is used for a specific purpose.  A special tax 
which is used for a specific purpose requires an election in which at least two-thirds of the 
qualified voting electorate approves the additional revenue. 
 
Although there are a variety of issues including timing considerations involved in employing a 
sales tax revenue strategy, it appears to be the clearest, most direct and timely manner in 
which to secure the necessary funding for a long-term project of this nature. 
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The County is authorized to impose additional transactions and use (sales) taxes of up to 
1.5%.  Currently, 0.5% of this allotment is taken up by Measure D which is designated to 
maintain and improve city and county roads and certain State highways throughout Santa 
Barbara County.  This leaves an additional 1% which could be implemented countywide within 
Santa Barbara County. 
 
Current Use in Santa Barbara County: 
 
The sales tax rate in Santa Barbara County is 7 ¾ %. The distribution of the taxes from sales 
in Santa Barbara County is as follows: 
 

5%  Distributed to the State of California General Fund for State programs. 
 
¼%  Distributed to the State of California Fiscal Recovery Fund. 
 
½% Distributed to the State of California and allocated to counties for health 

and welfare programs (realignment). 
 
½%  Distributed to the State of California and allocated to local agencies for 

public safety programs (Proposition 172). 
 
¾% Distributed to cities or counties (unincorporated area) to support general 

operations. 
 
¼%  Designated by statute for county transportation purposes and may be 

used only for road maintenance or the operation of transit systems. 
_ _ _ _ _ _ _ 

7 ¼%  State mandated sales tax rate. 
 

½% Designated to maintain and improve city and county roads and certain 
State highways throughout Santa Barbara County (Measure D). 

_ _ _ _ _ _ _  

7 ¾%  Total sales tax rate in Santa Barbara County. 
 

1%  Allowable for local uses if approved by voters. 
_ _ _ _ _ _ _  

8 ¾%  State allowed maximum sales tax rate. 
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Financing Scenarios 
 
On November 7, 2005, the Debt Advisory Committee (DAC) reviewed various financing 
scenarios for both an 808-bed and 512-bed jail facility.  The DAC discussed the advantages of 
an 808 bed facility and the minimal incremental savings of a 512-bed facility.  In other words, 
not only does a 512-bed facility fail to meet the 30-year lifespan required of a large capital 
project of this nature, due to economies of scale, the 37% reduction in jail bed capacity (as 
opposed to an 808-bed design) would only reduce costs by approximately 17%.  The Sheriff, 
Courts, and other criminal justice system partners have also agreed that a 512-bed is not a 
viable long term solution. 
 
In reviewing the financing scenarios, the DAC directed staff to conduct further study and 
pursue GOs and sales tax strategies to provide the funds necessary to construct and operate 
a new jail. 
 
The following tables and graphs illustrate the various financing scenarios and the degree of 
potential funding gaps, opportunities, shortfalls, and financial cliffs in each of the scenarios.  
The tables and graphs illustrate that the best alternative involves a ½% sales tax increase. 
 
The following table illustrates the Pay-As-You-Go alternatives and the 3 scenarios endorsed 
by the DAC for further study.  The table summarizes financing scenarios for the first full year of 
jail operations based on utilizing COPs and GOs for financing coupled with ¼% sales tax and 
½% sales tax increase as revenue options for annual capital debt service and operational 
costs. 

Scenario A B C D

Pay-As-You-Go
 GO / 1/4% Sales Tax 

Ongoing / Pay- As-You-
Go

1/4% Sales Tax 30 Yr 
Term / 1/4% Sales Tax 

Ongoing

1/2% Sales Tax 
Ongoing

Financing Type COPs GOs COPs COPs
Sources of Funds
Property Taxes -$             10,643$                   -$                          -$                  
Uses of Funds
Annual Debt Service 11,974         10,643                   11,974                     11,974             

General Fund Impact (11,974)$      -$                        (11,974)$                  (11,974)$           

Sources of Funds
Sales Taxes -$             15,427$                   30,855$                     30,855$            
Uses of Funds
Expenditures 19,150         19,150                     19,150                       19,150              

General Fund Impact (19,150)$      (3,723)$                   11,705$                    11,705$            

First Year Total 
General Fund  

Surplus (Shortfall) (31,124)$      (3,723)$                    (269)$                        (269)$                

Capital Component ($153 million financed over 30 years)

Operational  Component ($19.2 million - year 1)

Summary of Impact on General Fund 

Summary of Financing Scenarios
First Full Year of Operations

($000)
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Scenario A: 
This scenario proposes utilizing COPs for financing with Pay-As-You-Go as the source of 
funds.  The annual COP debt service payment over 30 years is estimated to be approximately 
$12 million.  With annual operating expenses estimated at $19.2 million, this scenario would 
have a first year annual shortfall of $31.1 million. 
 
Scenario B: 
This scenario proposes utilizing GOs for financing using an ad valorem property tax and a ¼% 
sales tax into perpetuity as the sources of funds.  The annual GO debt service payment over 
30 years is estimated to be approximately $10.6 million per year with first year annual 
operating expenses estimated at $19.2 million.  Using an estimated sales tax revenue of $15.4 
million, this scenario would have a first year annual shortfall of $3.7 million. 
 
Scenario C: 
This scenario proposes utilizing COPs for financing using a ¼% sales tax for 30 years and a 
¼% sales into perpetuity as the sources of funds.  The annual COP debt service payment over 
30 years is estimated to be approximately $12 million with first year annual operating 
expenses estimated at $19.2 million.  Using an estimated sales tax revenue of $30.9 million, 
this scenario would have a first year annual shortfall of $269 thousand. 
 
Scenario D: 
This scenario proposes utilizing COPs for financing using a ½% sales tax into perpetuity as the 
source of funds.  The annual COP debt service payment over 30 years is estimated to be 
approximately $12 million, with first year annual operating expenses estimated at $19.2 million.  
Using an estimated sales tax revenue of $30.9 million this scenario would also have a first 
year annual shortfall of $269 thousand. 
 
Scenario - 50 Year Trend Analysis Tables and Graphs: 
The following tables and graphs trend the various financing scenarios estimated over a fifty 
year period.  The graphs take the annual COP and GO debt service payments over 30 years 
and incorporate an estimated 3.7% increase on operational expenses each year.  Sales tax 
revenues are estimated to increase at 2.7% per year1.  These graphs are only estimates and 
used here as an aid to help identify large potential funding gaps, shortfalls, and financial cliffs. 
 

                                            
1  The UCSB Economic Forecast Project, 2005 Santa Barbara County Economic Outlook contains a 2.7% retails 
sales tax forecast percent change through 2009. 
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Scenario A is estimated to develop into very large annual shortfalls from $31.1 million to $66.9 
million in year thirty.  Even after a decrease of expenses due to the debt service payoff in year 
thirty-one, operational expenses continue to rise in the scenario (3.7% annually), and by year 
thirty-five the annual shortfall is back up to $65.9 million with a maximum shortfall in year fifty 
of $113.6 million. 
 

 
 

Scenario B is estimated to begin with a relatively smaller shortfall of $3.7 million in year one 
(shortfall is -13% of expenditures), and develop into relatively large shortfall of $21.5 million in 
year thirty (shortfall is -33% of expenditures).  Even after a decrease of expenses due to the 
debt service payoff in year thirty-one, with operational expenses continuing to rise in the 
scenario (3.7% annually); by year thirty-five the annual shortfall is back up to $27.7 million or -
42% of expenditures with a maximum shortfall in year fifty of $56.7 million. 
 

Scenario B (GOs, ¼% Sales Tax Ongoing and Pay As You Go) 

Yr
Expenditures 

($000)
Revenues 

($000)
Surplus/ 

(Shortfall)
1 29,793$           26,070$         (3,723)$     
5 32,789             27,805           (4,984)       

10 37,200             30,251           (6,950)       
15 42,491             33,044           (9,446)       
20 48,835             36,236           (12,598)     
25 56,443             39,883           (16,560)     
30 65,566             44,049           (21,517)     
31 56,955             34,308           (22,647)     
35 65,864             38,166           (27,698)     
40 78,984             43,604           (35,380)     
45 94,718             49,817           (44,901)     
50 113,587$         56,916$         (56,671)$   

1 5 10 15 20 25 30 31 35 40 45 50

$20,000

$40,000

$60,000
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Scenario A (Pay As You Go)  

Yr
Expenditures 

($000)
Revenues 

($000)
Surplus/ 

(Shortfall)
1 31,124$           -$                  (31,124)$   
5 34,119             -                    (34,119)     

10 38,531             -                    (38,531)     
15 43,821             -                    (43,821)     
20 50,165             -                    (50,165)     
25 57,773             -                    (57,773)     
30 66,897             -                    (66,897)     
31 56,955             -                    (56,955)     
35 65,864             -                    (65,864)     
40 78,984             -                    (78,984)     
45 94,718             -                    (94,718)     
50 113,587$         -$                  (113,587)$ 
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Scenario C is estimated to begin with a relatively small shortfall of $269 thousand in year one 
(shortfall is -1% of expenditures), and maintain this relatively small shortfall of $83 thousand in 
year thirty.  However in this scenario it is proposed that the ¼% Sales Tax would end after 
year thirty to match the debt service payoff; therefore in year thirty-one with operational 
expenses continuing to rise in the scenario (3.7% annually), the annual shortfall has shot up to 
$22.6 million or -42% of expenditures creating a financial cliff, maximized at $56.7 million in 
year fifty. 
 

 
 
Scenario D is also estimated to begin with a relatively small shortfall of $269 thousand in year 
one (shortfall is -1% of expenditures), which could easily be repaid with surpluses in future 
years.  In this scenario it is proposed that the ½% Sales Tax would remain into perpetuity; 
therefore after a decrease of expenses due to debt service payoff in year thirty-one and sales 
tax revenue expenses continuing to rise in the scenario (2.7% annually), by year thirty-one the 
annual surplus is $11.7 million or 21% of expenditures.  This surplus condition in the scenario 

Scenario D (½% Sales Tax Ongoing)  

Yr
Expenditures 

($000)
Revenues 

($000)
Surplus/ 

(Shortfall)
1 31,124$           30,855$         (269)$        
5 34,119             34,325           205            

10 38,531             39,216           685            
15 43,821             44,803           982            
20 50,165             51,188           1,022         
25 57,773             58,481           708            
30 66,897             66,814           (83)            
31 56,955             68,618           11,663       
35 65,864             76,334           10,471       
40 78,984             87,211           8,227         
45 94,718             99,638           4,920         
50 113,587$         113,835$       249$          
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Scenario C (¼% Sales Tax 30 Years and ¼% Sales Tax Ongoing) 

Yr
Expenditures 

($000)
Revenues 

($000)
Surplus/ 

(Shortfall)
1 31,124$           30,855$         (269)$        
5 34,119             34,325           205            

10 38,531             39,216           685            
15 43,821             44,803           982            
20 50,165             51,188           1,022         
25 57,773             58,481           708            
30 66,897             66,814           (83)            
31 56,955             34,309           (22,646)     
35 65,864             38,167           (27,697)     
40 78,984             43,606           (35,379)     
45 94,718             49,819           (44,899)     
50 113,587$         56,918$         (56,669)$   

1 5 10 15 20 25 30 31 35 40 45 50

$20,000

$40,000

$60,000

$80,000
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Revenues
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lasts for 15 years and could create the potential to do some capital maintenance and 
replacement at the existing Main Jail or for unanticipated expenses at the new jail.  By year 
fifty the annual surplus is estimated to level off to $249 thousand; thus, this demonstrates that 
increasing sales tax by ½% seems to provide sufficient annual revenue for capital and 
operational costs for a new jail.  Scenario D appears to be the most viable scenario. 
 
Summary 
 
The funding, financing and revenue alternatives that have been reviewed in this section are: 
 

• Construction Grants – not available at this time. 
 

• Pay-As-You-Go – not a financially sound alterative for the County as $31.2 million 
annually represents 18% of the $168.2 million in “discretionary” General (GF) Fund 
revenue in the 2005-06 Adopted Budget.  Further, most of GF Revenue is mandated, 
only 9% ($15.1 million) is truly discretionary, which clearly is insufficient for the $31.2 
million annual cost of the jail. 

 
• Designation (Savings) Account – not the recommended strategy as it would significantly 

delay the implementation of a jail facility that is needed today and requires current 
taxpayers to shoulder the financial burden of an asset that would not be realized for 
decades. 

 
• General Obligation Bonds plus ¼% sales tax – not the recommended strategy as GOs 

cannot cover any ongoing operation costs.  Due to the $153 million estimated cost of an 
808-bed facility, GOs would fall short by approximately $3.7 million and continue to 
increase, even including an additional ¼% sales tax into perpetuity. 

 
• Certificates of Participation – cannot be used to cover the cost of ongoing operating 

expenses.  In order to successfully use a COP, the County would need to generate new 
revenues for both financing and operational expenses. 

 
• Sale of County Property - the sale of all vacant County property would only generate 

approximately $40 million in one time funds which would still be insufficient to fund the 
project and would take significant time to process. 

 
• Oil Development - the potential for new oil development off our coast is speculative, and 

its potential revenue to the County would take too long to obtain to be seriously 
considered at this time as a part of funding the new jail. 

 
• Sales Tax – requires a 2/3 vote of the electorate; would cover both the capital and 

operational costs.  Based on the preceding analysis, it appears that the most viable and 
timely option is to pursue a ½% sales tax increase. 
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To enact a ½% sales tax, the Board would first have to adopt, by a two-thirds vote, an 
ordinance proposing the tax.  Next, the tax measure would have to be put before the 
electorate. 
 
The earliest the measure could be taken to the voters would be June 6, 2006; this would 
require that the ordinance with the exact wording of the Measure would need to be adopted by 
the Board by February 14, 2006 according to the Registrar of Voters June 6, 2006 Primary 
Election measure calendar. 
 
The Board may want to consider the timing of the election, should the sales tax option be 
selected.  The County Split proposition is slated for the June 6, 2006 election; continuation of 
Measure D has been discussed for the November 7, 2006 election, and there will not be 
another General Election (countywide) until June 2008.  The cost of placing the measure on 
the 2007 consolidated district election (non-countywide) would be approximately $1.4 million. 
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Adult facilities under construction. 

Juvenile facilities under construction.  
 

Adult facilities on the drawing board. 
Juvenile facilities on the drawing 

board.  

 
 

Completed Construction Projects. 
 

 
Active Project Contact Persons. 

ADULT FACILITIES UNDER CONSTRUCTION (UPDATED NOVEMBER 2005) 
F = Federal VOI/TIS Funds 

Riverside 
(#032-01) 

$969,027 
(F)  

Add 120 medium-security dormitory beds and related ancillary space to the Larry D. Smith Correctional Facility (adult 
jail). 

  

JUVENILE FACILITIES UNDER CONSTRUCTION (UPDATED NOVEMBER 2005)  
F = Federal VOI/TIS Funds 
S = State General Funds 

Alameda  
(#047-00) $33,113,670 (F) Construct 330 beds of a new 358-bed juvenile hall (additional 28 beds added at county's expense). This facility 

will replace the current dilapidated 299-bed, 48-year-old Alameda County Juvenile Hall.  

Fresno (#028-
01) $24,120,000 (F)  

Construct a new 240-bed juvenile hall and related ancillary space, which will replace the current, outmoded 
265-bed, 46-year-old Fresno County Juvenile Hall. (The county will add an additional 240-bed commitment 
facility at the county's expense.)  

Napa 
(#051-00) 

$5,200,866 (F) 
$178,022 (S) 

Construct a new 60-bed juvenile hall consisting of two 30-bed housing units.  Each unit will contain a 
combination of single-occupancy and double-occupancy wet rooms and related support space.  This facility will 
replace the current dilapidated 34-bed, 47-year-old Napa County Juvenile Hall (net gain of 26 beds). 

Orange (#119-
98)  $8,444,770 (S)  Construct a new 120-bed Leadership Academy (juvenile camp) and related support space; eliminate 60 

outmoded juvenile hall beds (net gain of 60-beds).  

Sacramento 
(#035-99) 

$6,220,330 (F) 
$742,800 (S) Add 90 beds and related support space to the Sacramento County Juvenile Hall. 

San Francisco 
(#015-99) $15,075,000 (F) 

Construct a new 150-bed juvenile hall consisting of a combination of single- and double-sleeping rooms in pods 
ranging from 10 to 30 beds each. This facility will replace the 51-year-old dilapidated 132-bed facility, for a net 
gain of 18 beds. 

Santa Clara 
(#054-00) $20,071,384 (S) 

Add 210 beds and demolish 186 dilapidated beds built 43 years ago at the Santa Clara Juvenile Hall (net gain 
of 24 beds).  The project consists of seven 30-bed housing units, each unit containing 14 double-occupancy 
and two single-occupancy wet rooms and related support space. 
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San Mateo 
(#029-01) $21,105,000 (F)  Construct a new 180-bed juvenile hall and a 30-bed girls' camp (210 total beds) and related ancillary space, 

which will replace the current, outmoded 163-bed, 54-year-old San Mateo Juvenile Hall (net gain of 47 beds). 
Siskiyou (#030-
01) $3,961,087 (F)  Construct a new 40-bed Charlie Byrd Juvenile Justice Center (juvenile hall) which will replace the current, 

outmoded 24-bed Siskiyou County Juvenile Hall (net gain of 16 beds). 

Sonoma (#055-
00) $8,000,000 (F) 

Construct a new 140-bed juvenile hall consisting of seven 20-bed housing units.  Two units will consist of 20 
single-occupancy wet rooms; four units will consist of four single-occupancy and eight double-occupancy wet 
rooms; and one unit will consist of a 20-bed post-adjudicated dormitory.  All related support space will be 
constructed with a combination of federal and county funds.  This facility will replace the current dilapidated 
120-bed, 50-year-old Los Guilucos Sonoma County Juvenile Hall (net gain of 20 beds). 

   

ADULT FACILITIES ON THE DRAWING BOARD (UPDATED NOVEMBER 2005) 
F = Federal VOI/TIS Funds 

None     

  

JUVENILE FACILITIES ON THE DRAWING BOARD (UPDATED NOVEMBER 2005) 
F = Federal VOI/TIS Funds 
S = State General Funds 

None     

 

COMPLETED CONSTRUCTION PROJECTS (UPDATED NOVEMBER 2005)  
ADULT FACILITIES 

Calaveras 
(#078-97)  $325,000 (F) Added 4 maximum-security double cells (8 beds), dayroom space and related security electronics at 

the Main Jail. 

Colusa (#079-97) $102,350 (F) 
Renovated 9 barred single-cells by adding solid cell fronts and interior block walls. Upgraded 
security/fire life safety systems and related HVAC system at the Main Jail (5 maximum- security cells 
and 4 medium-security cells). 

Fresno (#080-97) $1,000,000 (F) Added 17 maximum-security single cells and related support space at the South Annex Jail. 
Fresno (#096-98)  $5,000,000 (F)  Added 288 beds and related support space at the Main Jail.  

Kings (#081-97) $847,575 (F) Added 13 double and 1 single occupancy maximum-security cells (27 bed housing unit) and required 
support space at the Branch Jail. 

Lake 
(#035-01) $809,200 (F)  Added 35 beds and related ancillary space to the Lake County Jail. 

Merced (#084-97) $304,327.75 (F) 
Phase 1: Renovated existing storage space to construct 3 maximum security cells (2 single and 1 
double occupancy), adding 4 beds at the Main Jail.  Phase 2:  Modified the 360-bed minimum-security 
dormitory facility at the Adult Correctional Facility by adding bars on the windows and doors, replacing 
wooden counter tops with steel, and reconfiguring roof access to prevent escapes. 
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Merced (#099-97) $613,886 (F) Added 24 beds and related support space to the Merced County Adult Correctional Facility. 

Orange (#048-97) $1,000,000 (F) Constructed 25 maximum-security single cells as part of an overall expansion at the Theo Lacy Jail. 

Placer (#085-97) $915,848 (F) 
Constructed a center-dividing wall in an adjacent 92-bed medium-security dormitory creating two 
dormitories (52 beds and 54 beds).  Converted a 44-bed medium-security dormitory to 16 maximum-
security double cells (32 maximum security beds), a net gain of 2 beds. 

Placer (#098-98) $2,747,249 (F)  Added 96 beds and related support space at the Main Jail.  
Riverside 
(#049-97) $1,279,500 (F) Added 16 beds and support space to the Blythe Jail. 
Riverside  
(#086-97)  $1,000,000 (F)  Constructed 27 maximum-security single cells and support space as part of a 96-cell expansion project 

at the Southwest Jail. 
Riverside  
(#098-97) $512,349 (F) 

Retrofitted 29 existing cell gates to pneumatic opening and locking systems (Old Jail, Project A). 
Repaired existing plumbing in cell blocks and plumbing chases and the waterproofing of floors (Old 
Jail, Project B). 

Sacramento 
(#087-97) $1,000,000 (F) 

Diagnostic evaluation of the Main Jail security door system control panels and modification and 
upgrades to correct problem areas and prevent escapes as part of an overall $2.5 million security 
project. 

Sacramento  
(#082-97) $127,949 (F) Added 256 beds in existing maximum-security single cells, making these maximum-security double 

cells as part of an overall 508-bed double-celling project at the Main Jail. 
Sacramento 
(#050-97) $270,000 (F)  Installed a perimeter electronic intrusion detection system with cable linked sensors at the Rio 

Consumnes Correctional Center.  

San Bernardino 
(#099-98) $1,880,000 (F) Added 56 beds and related support space to the Glen Helen Women's Rehabilitation Center. 

San Joaquin 
(#052-97) $98,812 (F) Updated the San Joaquin County Jail's existing security cameras (80) and monitors (14) and Adbec 

Series 1001 electronic locks (200) in the sheltered housing, medical housing, and intake units 1 and 2.

San Joaquin 
(#031-01) $8,012,581 (F) Added 132 maximum-security beds and related ancillary space to the San Joaquin County Jail. 
San Mateo  
(#088-97) $1,000,000 (F) Constructed a 32-bed medium-security dormitory expansion, necessary support space, and security 

electronics at the Medium-Security Facility. 

Santa Barbara 
(#053-97) $184,678 (F) Upgraded the security of the female exercise yard and added steel cell fronts to 12 male cells. 

Santa Barbara 
(#089-97) $872,036 (F) Renovated existing space and added 20 beds to the Main Jail. 
Santa Cruz 
(#054-97) $596,200 (F) Upgraded the Main Jail security system. 

Santa Cruz 
(#100-98) $572,906 (F) Reconstructed a portion of the mail jail to increase CSA-rated capacity by 62 beds and upgraded 

security systems (Phase 1B) 
Solano (#090-97) $1,000,000 (F) Added 110 beds to the Sheriff's Justice Center Detention Facility. 

Stanislaus  
(#091-97) $485,712.26 (F) 

Project A - Added 84-beds in existing housing units at the Public Safety Center and upgrade security 
electronic systems, fixed tables and seating, and stainless steel fountains/basins. Project B - Added 
security fencing, screening of stairways, security electronics, Lexan covering over glass block, and 
upgraded security doors to the Men's Jail. 

Sutter (#051-97) $776,148 (F) Added a second 16-single cell maximum-security housing unit and dayroom space at the Sutter 
County Main Jail. 
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Sutter (#051-97) $1,000,000 (F) Added a maximum-security housing unit of 16 single cells, dayroom space, control room, and exercise 
yard and the Sutter County Mail Jail. 

Tehama (#034-01) $205,590 (F)  Added 12 dormitory beds and related ancillary space to the Tehama County Jail.  

Tulare (#094-97) $740,029 (F) 
Renovated and opened a closed facility as a 150-bed Women's Correctional Facility to accommodate 
minimum-security and medium-security sentenced inmates. Retrofitted security devices, modified 
housing units, removed carpeting and upgraded security fencing. Constructed a new 64-bed medium-
security housing unit and related support space at a newly renovated and opened Women's 
Correctional Facility. 

Tuolumne  
(#093-97) $66,667 (F) 

Converted a medium-security 20 double-cell (40 bed) housing unit to a mezzanine level maximum-
security unit containing 10 single cells (10 maximum-security beds) and a lower level unit containing 10 
triple-bunked dormitory beds (30 medium-security beds). 

  

COMPLETED CONSTRUCTION PROJECTS (UPDATED NOVEMBER 2005) 
JUVENILE FACILITIES 

Butte (#012-99) $8,040,000 (F) Constructed a new 120-bed juvenile hall consisting of six 20-room housing units and related support space. 
This facility replaced the current 45-year-old, 60-bed juvenile hall (net gain of 60 beds).  

Contra Costa (#055-97) $1,000,000 (F) Added 13 beds, eliminated 3 beds for a net gain of 10 beds, to the Tamalpais housing unit in the juvenile 
hall facility. 

Contra Costa (#101-98) $22,239,425 (F)  Added 240 beds, eliminated 120 dilapidated beds, and added related ancillary space to the juvenile 
detention facility (net gain of 120 beds). 

Del Norte (056-97) $4,747,623 (F) 
Constructed a 34-bed juvenile hall consisting of single-and double-sleeping rooms in three pods. The 
facility replaced a 38-year-old juvenile hall (net gain of 26 beds). The county added ten additional beds with 
supplemental county funds.  

Del Norte (#111-98) $999,852 (S)  Built a new kitchen, dining room and classroom at the Bar-O-Ranch facility.  Also renovated and added 
space for recreation, medical exam, nurse's office, laundry and facility administration.  

El Dorado (#048-00) $4,020,000 (F)  Constructed a new 40-bed juvenile hall consisting of two 20-bed housing units and related support space. 
Glenn  
(#103-98) $686,500 (F)  Added 14 beds and related support space to the juvenile hall.  

Humboldt (#112-98)  $897,438 (S)  
Expanded the public lobby with a secured entry sallyport; upgraded doors and locks; upgraded security 
control electronics; upgraded central control and fire safety systems; remodeled kitchen and food service 
area.. 

Imperial (#058-97) $2,600,086 (F) Project added two maximum-security 10-bed living units and support space to the existing juvenile facility. 
Kern 
(#011-99) $12,060,000 (F) 

Constructed a new 120-bed medium-security juvenile treatment facility as well as a comprehensive 
administration, aftercare, vocational education, and multipurpose building. This facility expands the 80-bed 
Crossroads treatment facility (currently located at the Juvenile Hall) at a new site. The existing 80 beds will 
be converted into juvenile hall detention beds. The net gain is 120 beds, system-wide. 

Kings (#113-98)  $669,897.73 (S)  
Remodeled existing juvenile hall maximum-security living unit by enlarging dayroom and adding two 
shower heads, thereby increasing rated capacity from 17 to 22 beds. Remodeled existing booking area by 
adding a holding room and vehicular sallyport. Enhanced security systems throughout the facility.  

Lake (#059-97) $478,396 (F) Added 12 beds to the Lake County Juvenile Hall. 
Lake (#114-98) $74,500 (S) Replaced the roof of the juvenile hall. 

Lassen (#060-97) $2,000,000 (F) 
Added 40 beds to an existing "special purpose" juvenile hall in order to convert to a "full service" juvenile 
hall operated by Lassen County in a memorandum of understanding with Modoc Plumas and Sierra 
Counties. 

Los Angeles (#061-97) $1,920,230 (F)  
Added 23 "boot camp" beds and a 12-room housing unit for intake assessment at Camp Joseph Scott.  
Also, converted the existing staff quarters to program space and moved staff quarters to a modular 
building.   

Los Angeles 
(#049-00)  $24,120,000 (S)  

Added 240 beds (double-occupancy wet rooms), demolish 56 dilapidated beds built 44 years ago, and add 
related support space and a code-mandated parking structure to the Los Padrinos Juvenile Hall (net gain 
of 184 beds).  
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Los Angeles (#115-98) $25,345,625 (S) Added 240 beds, demolish 83 dilapidated beds, add related support space and a code mandated parking 
structure to the Central Juvenile Hall (net gain of 157 beds). 

Madera (#104-98) $7,871,152 (F)  Constructed a new 70-bed juvenile hall and related support space, this replaced the current 42-year-old, 
30-bed facility (net gain of 40 beds). 

Marin (#105-98) $305,343 (F)  Added 9 beds and related support space to the juvenile hall.  
Marin (#105-98)  $87,461 (S)  Moved outdoor recreation area to accommodate federally funded bed project. 
Mendocino (#062-97) $1,572,345 (F) Added 12 beds (8 single-occupancy rooms and 2 double-occupancy rooms) and new intake center to the 

Mendocino County Juvenile Hall. 

Mendocino (#116-98) $118,505 (S) Replaced roof and HVAC system, constructed recreation yard restroom, renovated sallyport and installed a 
walkway canopy. 

Merced (#026-99)  
Merced (#050-00)  

$1,000 (F) 
$6,030,000 (S)  Constructed a new 120-bed juvenile hall and related support space at the Merced Juvenile Justice 

Center.This will replace the 53-year-old, 48-bed juvenile hall (net gain of 72 beds). 

Monterey (#117-98) $664,102 (S) 
Added 63 beds, eliminated 37 beds, and provided related support space at the Youth Center (net gain of 
26 beds). Added a PC based proximity card reader system at the main entrance doors and vehicle sally 
port gate. Installed a new permanently affixed freezer unit. 

Monterey (#118-98) $279,518 (S) Added 12 beds to Juvenile Hall by converting the former kitchen and adjacent space to dorm housing. 

Nevada (#106-98) $5,394,854 (F) Constructed a new 60-bed juvenile hall and related support space. This replaced the 46-year-old, 19-bed 
facility (net gain of 41 beds). 

Orange (#153-98) $4,872,000 (F) Project added 60 beds and related support space to the Orange County Juvenile Hall. 

Placer (#063-97) $963,511(F) Constructed a 15-bed housing unit to supplement a larger county-funded new juvenile hall. 

Riverside (#064-97)  $1,000,000 (F) Constructed two 25-bed living units at the Indio Juvenile Hall. 

Riverside (#120-98)  $4,956,527 (S)  Constructed a new 99-bed juvenile hall and related support space.  

Sacramento (#065-97) $371,466 (F) Added 11 beds, demolished beds, and added a related security/intercom system at the juvenile hall (net 
gain of 7 beds). 

Sacramento (#057-00) $3,345,954 (S) 
Added 60 beds (two 30-bed housing units, each unit containing 12 double-occupancy wet rooms, one five-
bed dormitory, and one handicap room), classrooms, parking, and related support space to the W. E. 
Thornton Youth Center. 

San Bernardino (#016-
99) $6,858.147 (F) Added 40 double occupancy wet rooms (80 beds) and related support space to the West Valley Juvenile 

Facility. 
San Bernardino (#071-
97) $999,940 (F) Converted non-rated treatment beds to 48 CSA-rated detention beds to be operated as part of the San 

Bernardino County Juvenile Hall. 
San Bernardino (#052-
00) $19,329,640 (S) Constructed a new 200-bed high desert juvenile detention facility (100 double-occupancy wet rooms in ten 

housing units of 20 youth each) and related support space. 
San Diego (#121-98) $36,500,000 (S) Constructed a new 380-bed juvenile hall. 

San Diego (#053-00) $800,000 (S) Added 20 beds (four, five-bed dormitory style rooms), one classroom, and related support space to the 
Girls Rehabilitation Facility. 

San Diego (#072-97) $1,000,000 (F) Added a 30-bed, single occupancy, maximum-security living unit for pre-adjudicated detainees to the San 
Diego County Juvenile Hall. 

San Diego (#122-98) $898,000 (S) 
Performed renovation/deferred maintenance at the Youth Correctional Center: 1) repaired the fire alarm 
system; 2) rewired and re-roofed the kitchen; 3) refurbished dorms by replacing doors, HVAC, windows, 
and tile in the shower and toilet areas; and 4) constructed three new classrooms. 

San Diego (#123-98) $999,999 (S) 

Performed renovation/deferred maintenance at the Ranch Facility: 1) installed new generator and relocated 
exposed high voltage fuses; 2) replaced HVAC units in two buildings and installed new AC units in 
classrooms and dorms; 3) re-roofed dorms, classrooms and administration building, and installed roof 
drains on two buildings; 4) refurbished restrooms in two buildings; 5) replaced walkway ramps, including 
lighting; and 6) replaced door alarms. 

San Joaquin (#073-97) $2,000,000 (F) Added 60 beds and eliminated 46 dilapidated beds for a net gain of 14 beds to the San Joaquin County 
Juvenile Hall. 

San Joaquin (#014-99) $3,015,000 (F) Constructed a juvenile intake center with 30 maximum-security beds and related support space. 

Santa Barbara (#074-97) $1,000,000 (F) Added a 30-bed maximum-security living unit for pre-adjudicated detainees to the Santa Maria Juvenile 
Hall. 
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Santa Barbara 
(#013-99) $8,040,000 (F) Added 90 beds to the Susan J Gionfriddo Juvenile Justice Facility.  
Santa Clara (#075-97) $1,000,000 (F) Added 30 "boot camp" beds to the Muriel Wright Residential Center, a local detention facility. 

Shasta J1 (#124-98) $163,182 (S) 
Renovated the Shasta County Juvenile Hall by replacing the following: 60 metal frame beds with concrete 
beds, 42 wooden doors with hollow metal doors, 8 windows, and 8 toilets and sink combination. Convered 
the existing space to an ADA compliant intake shower/restroom and performed other security 
improvements. 

Siskiyou (#067-97) $185,809 (F) 
Reconstructed an existing laundry/storage area to add two single-occupancy rooms and on shower in the 
main housing unit and constructed the laundry/storage in the adjacent area at the Siskiyou County Juvenile 
Hall. 

Siskiyou (#125-98) $32,212 (S) Replaced and upgraded the existing HVAC system, balanced airflows, and replaced outdated control 
systems. 

Solano (#068-97) $2,000,000 (F) Added 28 beds (single, wet rooms) and related support space to the juvenile hall.  

Sonoma (#069-97) $88,947 (F) Converted existing storage space to add 2 maximum-security single occupancy rooms to the Sonoma 
County Juvenile Hall. 

Solano (#097-97) $898,000 (F) Added a 58-bed dorm addition to the existing camp that replaced the current 37-bed dorm which has been 
converted into classroom space (net gain of 21 beds). 

Solano (#126-98)  $1,000,000 (S)  At the Fouts Springs Youth Facility, constructed a multi-function building that includes intake, visiting, 
holding rooms, medical examination, counseling, security center and facility administrative space.  

Solano (#034-99) $8,923,623 (F) 
$121,377 (S) 

Constructed a new 90-bed juvenile detention center consisting of three 30-bed housing units. Each unit will 
contain 18 single-occupancy and 6 double-occupancy wet rooms and related support space. This facility 
will replace the current 40-year-old 60-bed juvenile hall (net gain of 30 beds). 

Stanislaus (#007-99) $2,545,364 (F) Added two 20-bed units to the existing juvenile hall. 
Stanislaus (#070-97) $2,000,000 (F) Added 30 maximum-security beds to the Stanislaus County Juvenile Hall. 
Stanislaus (#127-98)  $430,215 (S)  Replaced 20 door controls, 2 gate locks, CCTV system, and electronics panel.  
Tehama (#107-98) $4,000,000 (F) Constructed a new 60-bed juvenile hall and related support space. This will replace the 32-year-old, 20-bed 

juvenile hall (net gain of 40 beds). 
Trinity (#018-98) $2,733,994 (F) Added a new 24-bed juvenile hall and related support space that replaced a ten-bed special purpose 

juvenile hall (net gain of 14 beds). 

Ventura (#109-98) $25,425,981 (F) 
$15,074,019 (S)  

Constructed a new 420-bed juvenile justice detention/camp facility and related support space (63% paid 
with federal grant funds and 37% paid with state grant funds). This facility will replaced the current 
dilapidated 84-bed, 60-year-old Ventura County Juvenile Hall, the 40-bed WERC Camp, the 24-bed CTC 
Camp, and the 45-bed Colston Camp (net gain of 227 beds). 

Yolo  
(#056-00) $7,505,619 (F)  

Constructed a new 90-bed juvenile hall consisting of three 30-bed housing units.  Each unit l contains ten 
single-occupancy and ten double-occupancy wet rooms and all related support space.  This facility 
replaces a dilapidated 30-bed, 25-year-old Yolo County Juvenile Hall (net gain of 60 beds). 

Yuba (#077-97) $2,698,098 (F) Constructed a new 48-bed, minimum-security "boot camp" operated by Yuba County under a joint powers 
agreement with Sutter County. 

Yuba (#110-98) $603,000 (F) Added 15 beds and related support space to the Yuba-Sutter Juvenile Hall. 
 
 
http://www.bdcorr.ca.gov/cppd/construction%20grant/projects/projects.htm 
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Introduction 
 
As previously referenced in this report, the County of Santa Barbara faces increasing 
difficulties with jail overcrowding which has resulted in numerous Court Orders and Grand Jury 
Reports aimed at finding mechanisms to reduce overcrowding through the use of alternative 
sentencing programs.  In spite of reductions in reported crimes, the average daily population of 
jail facilities continues to rise largely due to a steady increase in County population, a national 
trend toward the strengthening of sentencing laws, and increased time to process criminal 
cases through the court system. 
 
An October 2000 U.S. Department of Justice report, “A Second Look at Alleviating Jail 
Crowding – A Systems Perspective,” identified the types of changes that can be made to 
reduce jail overcrowding as either “process” or “program” changes.  The County of Santa 
Barbara has largely focused on program changes in the areas of: 

• Relaxing criteria for acceptance into work furlough, electronic monitoring and 
community work programs 

• Changing Honor Farm criteria 
• Citing and releasing most misdemeanors 
• Creating a Jail Overcrowding Task Force to address the 1989 Court Order 
• Expanding use of Own Recognizance (OR) releases 

 
Unfortunately, as described in the Overcrowding Alternatives section of this report, those 
programmatic measures are reaching maximum capacity and any additional expansion runs a 
significant risk to public safety.  In addition, most research into jail overcrowding or “bloating” 
(e.g. “a condition in which a jail population is unnecessarily enlarged due to causes other than 
crime and sentencing laws”1) confirms that, though these programmatic changes have merit, 
they are merely stop gap measures or temporary “band-aids” for a larger issue.  More 
specifically, these measures are valuable in that they help organizations “buy time” while 
addressing the larger issues such as systemic societal problems that lead to incarceration 
and/or streamlining the criminal justice system.  However, they cannot be relied upon as long-
term solutions.   
 
As part of the overall analysis to plan for the construction of a new jail facility, the County 
reviewed both the existing alternatives to incarceration and explored with a team of experts, 
including the Sheriff, the Judge managing court orders related to overcrowding, the District 
Attorney, the Public Defender, and the Director of Alcohol, Drug and Mental Health Services, 
the potential for creating and implementing new programs or processes that may eliminate or 
delay the need for construction of a new jail.  Systemic changes to the criminal justice system, 
particularly those related to arraignment, pretrial, trial, and sentencing are countywide changes 
that would need to occur and will take time to coordinate and implement.  Although the County 
continues to explore these alternatives with the parties that comprise the criminal justice 
system, they should not be viewed as permanent, viable alternatives to a new jail facility. 

                                            
1 Jail Bloating:  A Common But Unnecessary Cause of Jail Overcrowding, Allen R. Beck, PhD., 2001 
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In exploring jail overcrowding options, a wide variety of research, reports, and white papers 
were found.  A number of the alternatives described in this report are derived from that 
research.  Overall, the research demonstrates, as previously discussed, that creative solutions 
to jail overcrowding or “jail bloating” rely upon successful partnering with the various parties 
comprising the criminal justice and/or court system.  Therefore, the efficacy of most of the 
alternatives described in this section is not solely within the control of the County.  Rather, 
success will rely upon establishing the necessary partnerships and securing the support and 
cooperation of various entities.  Fortunately, a number of the alternatives addressed in this 
report have the input of a number of the key parties and have conceptual agreement as 
measures that should be pursued.   
 
Finally, in reviewing the alternatives addressed in this section, it should be kept in mind that 
they require further exploration and analysis and should only be viewed as short-term aids 
rather than long-term solutions.  They do not replace the ultimate need to expand jail facilities. 
 
Potential Alternatives 
 
A number of alternatives center around process improvements to the criminal justice system - 
improvements that can potentially result in reductions in the amount of time inmates are 
occupying County jail facilities.  In order to successfully affect any of these alternatives, strong 
partnerships must be formed between the Courts, prosecuting and defense attorneys, the 
County, the Sheriff, and others.  The literature notes that establishing these partnerships can 
be challenging, and require participation at the highest levels of each of the organizations, i.e., 
the Presiding Judge, the District Attorney, the Public Defender department head, attorneys 
from the private sector, the Sheriff, the County Executive Officer.  Following are some 
examples of the types of system reviews that may have potential, and some, as noted, have 
been implemented by Santa Barbara County: 
 

Establishing a Jail Overcrowding Task Force – this is an approach already employed 
by the County of Santa Barbara.  In 1985, the “Jail Overcrowding Committee” comprised 
of representatives from the Courts, Public Defender’s Office, County Counsel, District 
Attorney’s Office, Sheriff, local police agencies, Mental Health, Probation, and the 
Court’s Own Recognizance Unit.  This Committee developed many of the jail 
overcrowding interventions which later appeared in a Court Order issued by Superior 
Court in 1989.  This committee was later renamed the Jail Overcrowding Task Force 
and remains an operating committee to date. 
 
Piecemeal or Program Improvements – These types of changes are made by seeking 
solutions to specific problems, rather than the core of the problem.  Many of the 
measures recommended by the Jail Overcrowding Task Force, ordered by the Courts, 
and independently undertaken by the Sheriff fall into this category (i.e., relaxing program 
criteria, implementing electronic monitoring, early release programs, cite and release of 
misdemeanants, etc.).  Though these measures definitely provide some relief from the 
bigger problem, as evidenced by the current state of jail overcrowding in Santa Barbara, 
they do not offer a long term solution.  Further, even if they were or could be expanded, 
they would not resolve the core problem. 
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Court Delay Reduction Program -  A Court Delay Reduction Program may be realized 
with a firm commitment from the courts, prosecuting and defense attorneys, the Sheriff, 
and the County in general to work together to reduce delays in the court system.  An 
effective partnership of this nature could potentially agree to process improvements and 
measurements that would set standards for criminal case processing (i.e., 90% of all 
felony cases are adjudicated within 120 days of arrest; 98% within 180 days; and 100% 
within a year).   Through this partnership and a commitment to process criminal matters 
more expeditiously the amount of incarceration time spent waiting for case disposition 
could be reduced.   
 
 System Studies – Hiring a consultant to study the Court system specifically, or the 
entire criminal justice system is another suggestion for streamlining processes in order 
to reduce the amount of overcrowding in jails.  The literature suggests there are distinct 
advantages to obtaining the services of a consultant to conduct a study of this nature.  
Another approach would be to contract with the National Institute of Corrections (NIC) to 
conduct a Local System Assessment (LSA).  Monterey County has completed the 
process and Merced County is in the preliminary stages of contracting for an LSA.  NIC 
performs the assessments at no cost to the counties.  Favorable outcomes from 
approaches of this nature are reliant upon forming a study oversight group that includes 
the presiding judge, elected prosecutor, court administrator, the public defender, sheriff, 
jail administrator, probation, representative of the local bar, and potentially a County 
Board member.  The strength of this approach is that it can lead to a strong coordinated 
infrastructure.   
 
Reducing Jail Stay of Illegal Immigrants – In the course of conducting this planning 
study, a committee also looked at a measure to reduce jail overcrowding by reducing 
the number of days illegal aliens are housed by the County.  Currently about 12% of the 
jail population are aliens who have committed a crime after entering the U.S. illegally.  
The County and the Sheriff may wish to explore a partnership with the Office of 
Detention and Removal, Immigration and Custom Enforcement Division (ICE).  The 
parties may be able to develop a more timely transfer of aliens from the County to ICE.  
This would reduce the number of days that illegal aliens whose cases have been 
adjudicated by the Court or have been placed on “hold.”  Another advantage to 
exploring this option may be addressing a cost shortfall that occurs when aliens remain 
in County custody past the date their cases are disposed.  Currently it costs $230 per 
day for the County to house these individuals, and the federal government reimburses at 
a rate of $55 per day.  The County could seek federal legislation to increase the per 
diem reimbursement rate.   
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Renting Jail Space – In a Mercury News article from November 12, 2005, it was 
reported that Santa Clara County has been renting 300 cells to federal and state 
authorities and a handful of additional cells to neighboring counties.  On the other hand, 
in a Santa Barbara News Press article on November 26, 2005, it was reported that State 
programs are bursting at the seams.  Nevertheless, this is an option the County may 
wish to explore by surveying surrounding municipalities and State and federal law 
agencies to determine if there are jails that may not be operating at full capacity and 
would be willing to enter into a contractual agreement to rent space to the County of 
Santa Barbara.  Again, this would be a short-term solution to the County’s overcrowding 
situation, and could not be relied upon in the long term.  Additionally, recent contacts 
with San Luis Obispo, Ventura, and Kern counties revealed that they have no additional 
jail space available.  Therefore, there may be few or no opportunities in this arena.  
Nonetheless, a more thorough survey of city jails and other surrounding counties could 
be conducted. 
 
Psychiatric Health Facility  (PHF) – Typically Alcohol, Drug and Mental Health 
Services (ADMHS) attempts to expand drug and mental health treatment within the jail 
environment.  There may be a potential to divert mentally ill and drug dependent 
individuals into treatment programs before a crime is committed or after the incident.  
This would entail expanding the number of PHFs to provide services for those who need 
intensive treatment in an acute care hospital setting.  The estimated yearly operating 
cost of a 16-bed facility is approximately $4 million; building costs are not yet known.  
Although this is an option to be explored, it should be kept in mind that any potential to 
positively impact jail overcrowding is unknown.   

 
City/County Consortium – The County could explore establishing a consortium with 
surrounding counties and cities to address the overall problem of overcrowding.  
Through this partnership, there would be a potential for sharing of resources, creating 
agreements for the use of vacant cells, implementing plans to maximize the use of 
available space, and address both systemic and procedural issues.  Additionally, 
through the consortium, the County could explore the feasibility of sharing the cost of 
construction and operations of a new jail facility. 
 
Convert to “Direct Filing” of Court Cases – Currently the County of Santa Barbara 
court system uses a traditional approach to the assignment of court cases.  At each step 
of the process, individuals are assigned to a different courtroom and judge.  During each 
phase of the process, therefore, a new judge needs to familiarize him/herself with the 
case.  Several years ago, San Luis Obispo converted to a “direct filing” approach in 
which cases are assigned to a single department from arraignment to sentencing.  This 
has significantly sped up the process.  Since 70% of Santa Barbara County inmates are 
pre-trial, converting to this approach would expedite cases through the system and help 
to alleviate overcrowding.  The Court system, Sheriff, and District Attorney are all 
supportive of exploring this alternative, which may alleviate the problem during the years 
it will take to construct a new jail facility. 
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Interim Housing for Prisoners – Another alternative to consider is exploring the cost 
and overall feasibility of retrofitting and/or renovating existing facilities to furnish interim 
housing for prisoners.  There are currently two known options:  the old jail in the 
Courthouse, and a vacant wing of a Probation facility.  Currently these holding facilities 
do not meet State standards; however, it would be worthwhile to determine whether they 
could be brought up to standard in a relatively short period of time, and the cost of the 
necessary renovations. 

 
Summary 
 
In addition to the alternatives explored above, there are many other mechanisms already 
implemented focused on reducing overcrowding.  This section of the report sets forth 
additional potential alternatives for exploration.  Implementing most if not all such alternatives 
will depend on establishing sound, solution-oriented, partnerships with other entities.  
Additionally, professional resources that specialize in this area may be required.  Again, 
though these alternatives are worthy of exploration, they will likely only serve as stop gap, 
short-term measures, and will not ultimately eliminate the need for a new jail facility.   




